

1-4. Your company manufactures small kitchen appliances. It is introducing a new product line of appliances in designer colors with distinctive features for kitchens in small spaces. This project was approved by the stakeholders and you have been appointed the project manager. These new products will be offered starting with the spring on line release. To determine the characteristics and features of the new product line, you will have to perform which of the following? (Choose two.)

- A. Defining business value for the new product line
- B. Consulting with the stakeholders about the characteristics and features of the new product line
- C. Planning the project life cycle for the project
- D. Progressively elaborating the characteristics and features of the new product line

1 - 4 你的公司制造小型厨房用具。公司正在推出一个新的产品系列，产品采用设计师设计的颜色，为小空间的厨房提供独特的功能。这个项目得到了项目相关方的批准，你被任命为项目经理。这些新产品将从春季开始在线发布。要确定新产品线的特点和特征，你将得执行以下哪一项?(选择两个)

- A. 定义新产品线的业务价值
- B. 咨询相关方新产品线的特点和特征
- C. 规划项目的项目生命周期
- D. 渐进明细新产品线的特点和特征

答案：B, D.

You can't know the characteristics and features without consulting with the stakeholders. Progressive elaboration is the process of determining the characteristics and features of the product of the project. Progressive elaboration is carried out via steps in detailed fashion. The project was already approved, as stated in this question, so the business value should have already been defined. The project life cycle planning will start in the Planning process group of the project. You are still in the Initiating process.

你不可能在不向相关方咨询的情况下了解其特点和特征。渐进明细是确定项目产品的特征和特点的过程。渐进的阐述是通过详细的步骤进行的。正如这个问题中所述，项目已经被批准，因此业务价值应该已经被定义。项目生命周期规划将在项目的规划过程组中开始。你还在启动过程中。

1-7. Which of the following are true regarding multiphased relationships? (Choose three.)

- A. Planning for an iterative phase begins while the work of other phases is progressing.
- B. Overlapping phases occur when more than one phase is being performed at the same time.
- C. During sequentially phased projects, the previous phase must finish before the next phase can begin.
- D. Phase reviews should occur at the end of every phase.

1 - 7 关于多阶段关系,下列哪项是正确的? (选择三个)

- A. 当其他阶段的工作在进行时，下一阶段的计划就开始了。
- B. 当同时执行多个阶段时，就会出现重叠阶段。
- C. 在按顺序分阶段的项目中，前一个阶段必须完成后下一个阶段才能开始。
- D. 阶段评审应该发生在每个阶段的收尾。

答案：A, C, D.

There are three ways phases can be performed in a multiphased project: sequential, iterative, and overlapping. Iterative is when more than one phase is being performed at the same time, and overlapping occurs when one phase starts before the prior phase completes. All phases should perform a phase gate review.

在一个多阶段项目中有三种方式可以执行阶段：顺序的、迭代的和重叠的。迭代是指同时执行多个阶段，当一个阶段在前一个阶段完成之前开始时发生重叠。所有阶段都应进行阶段审查。

1-8. Agile project life cycle methodologies are characterized by which of the following?

(Choose three.)

- A. Dividing tasks into small deliverables that can be completed in a short time frame.
- B. Using a step-by-step process where one task is completed followed by another.
- C. This methodology is used primarily in the software development industry but can be applied across other industry areas.
- D. This methodology allows the project team to quickly adapt to new requirements and receive continuous feedback.

1 - 8 敏捷项目生命周期方法具有以下哪些特点? (选择三个)。

- A. 将任务划分为可以在短时间内完成的小的可交付成果。
- B. 使用一步接一步的过程，一个任务完成后紧跟另一个任务。
- C. 此方法主要用于软件开发行业，但也可以应用于其他行业领域。
- D. 这种方法允许项目团队快速适应新的需求并获得持续的反馈。

答案： A, C, D.

Option B describes the waterfall, or predictive, process.

选项 B 描述瀑布式或预测性过程。

1-13. Which of the following are true about a PMO? (Choose three.)

- A. There are three types of PMOs: supportive, controlling, and collaborative.
- B. The PMO is often responsible for implementing the OPM.
- C. The key purpose of the PMO is to provide support to project managers.
- D. The PMO facilitates communication within and across projects.

1-13 关于 PMO 下列哪项是正确的?(选择三个)

- A. 有三种类型的 PMO:支持性、控制性和合作性。
- B. PMO 通常负责实施组织级项目管理。
- C. 项目管理办公室的主要目的是为项目经理提供支持。
- D. PMO 促进了项目内部和项目之间的交流。

答案： B, C, D.

The three types of PMOs are supportive, controlling, and directive.

三种类型的 PMO 是支持性、控制性和指导性。

1-15. Which of the following agile methodologies are a type of pull system? (Choose two.)

- A. Kaizen
- B. Six Sigma
- C. Lean
- D. XP
- E. Scrum
- F. Kanban

1 - 15 下面哪个敏捷方法是一种拉式系统? (选择两个)

- A. 持续改进
- B. 精益六西格玛
- C. 精益管理
- D. XP 敏捷方法
- E. Scrum 敏捷方法
- F. 看板

答案: E, F.

Scrum and Kanban are considered pull systems because user stories are moved from one point in the process to the next, thereby freeing up space to pull other user stories from the backlog.

Scrum 和看板被认为是拉式系统，因为用户故事在过程中从一个点移动到另一个点，从而腾出空间从待办事项列表中拉出其他用户故事。

1-17. Which of the following are characteristics of a predictive methodology? (Choose three.)

- A. The results of the work of the project are often not delivered until the end of the project.
- B. This methodology requires continuous feedback from your stakeholders throughout the project.
- C. Changes to the project require a review of project plans and documenting the changes in the project plan.
- D. Predictive methodologies might use a phased approach where deliverables are produced at the end of each phase.
- E. The project team reviews the work of the project with the stakeholders in an iterative fashion so that they can incorporate modifications to functionality in the next phase.

1-17 下列哪项是预测型方法的特点? (选择三个)

- A. 项目的工作成果通常要到项目结束时才会交付。
- B. 这种方法需要在整个项目中来自相关方的持续反馈。
- C. 项目变更需要对项目计划进行审查，并将项目计划中的变更记录下来。
- D. 预测性方法可能使用分阶段的方式，在每个阶段的末尾产生可交付成果
- E. 项目团队以迭代的方式与相关方一起审查项目工作，以便他们能够在下一个阶段合并对功能的修改。

答案: A, C, D.

The agile methodologies require close contact with the stakeholders, and this provides continuous feedback to the project team throughout the project. In a waterfall approach, stakeholders typically have a lot of contact and involvement with the team at the beginning of the project, and this involvement tapers off toward the end of the project. Option E also describes an agile methodology

approach. Waterfall, or predictive, methodologies do not have iterative reviews and changes are rigorously controlled and managed.

敏捷方法需要与所涉相关方保持密切的联系,并在整个项目过程中向项目团队提供持续的反馈。在瀑布式方法中,项目相关方通常在项目开始时与团队有很多联系和参与,这种参与在项目结束时逐渐减少。选项 E 还描述了一种敏捷方法。瀑布方法或者预测性方法,没有迭代审查,并且变更被严格的控制和管理。

1-18. Which of the following are true regarding the Agile Manifesto? (Choose two.)

- A. It is concerned with the quality of the deliverable.
- B. Success is measured in incremental steps.
- C. The focus is on the value to the customer.
- D. It measures how efficiently the process was performed.
- E. It is concerned with business process improvements.

1-18 关于敏捷宣言,下列哪项是正确的?(选择两个)

- A. 它与可交付成果的质量有关。
- B. 它的成功是用渐进的步骤来衡量的
- C. 重点是关注客户的价值。
- D. 它衡量了过程执行的效率。
- E. 它与业务流程改进有关。

答案: B, C.

The Agile Practice Guide (PMI®, 2017). focuses on value to the customer, not in measuring processes or the quality of deliverables. Success is measured in incremental steps.

《敏捷实践指南》(PMI®, 2017)。关注于对客户价值,而不是度量过程或可交付成果的质量。成功是一步步来衡量的。

2-2. Which of the following is true regarding the project charter? (Choose two.)

- A. The project charter should be issued by a manager external to the project
- B. The project charter is not created when you are using a hybrid life-cycle methodology.
- C. The project charter should be issued by the project manager.
- D. The project charter should be issued by the project sponsor.
- E. The project charter assists the project manager in setting a clear vision and mission for the project and aligns stakeholder needs and expectations with the project objectives.

2-2 关于项目章程下列哪项是正确的? (选择两个)

- A. 项目章程应由项目外部的经理签发
- B. 当使用混合式生命周期方法时,项目章程不会被创建。
- C. 项目章程应由项目经理签发的。
- D. 项目章程应由项目发起人签发。
- E. 项目章程帮助项目经理为项目设定清晰的愿景和任务,并使相关方的需求和期望与项目目标保持一致。

答案: D, E.

According to the PMBOK® Guide, the project charter should be issued by the project sponsor or the project initiator. Once the charter is approved, the project manager will use the goals of the project to set a clear vision and mission for the project and continually inform the team and the stakeholders of the objectives and mission of the project. It's also used to help align stakeholder expectations with the objectives of the project. Project charters are typically required when using a predictive methodology, and they may be also be used in a hybrid methodology approach.

根据项目管理知识体系(PMBOK)指南, 项目章程应由项目赞助者或项目发起人颁发。一旦章程被批准, 项目经理将利用项目的目标为项目设定一个清晰的愿景和使命, 并不断地向团队和相关方通报项目的目标和使命。它还用于帮助相关方的期望与项目的目标保持一致。当使用预测性方法时, 通常需要项目章程, 它们也可以在混合性方法中使用。

2-3. The Integration Knowledge Area is highly interactive and may involve iteratively performing the Planning, Executing, and Monitoring and Controlling processes. Which of the following is true regarding this Knowledge Area? (Choose two.)

- A. Integration is managed and performed by the agile team when using an adaptive project management methodology.
- B. The project manager determines which project management processes will interact with one another and integrates them appropriately.
- C. Performing integration is a critical skill all project managers should possess.
- D. Integration can be iterative and focuses on ensuring the schedule is defined, communication is planned and managed, and risks are continually identified.
- E. Integration is only used with predictive project management methodologies.

2-3 整合知识领域是高度交互的, 可能涉及不断地规划、执行、监视和监控过程。关于这个知识领域, 下列哪项是正确的? (选择两个)

- A. 当使用适应性项目管理方法时, 整合由敏捷团队管理和执行。
- B. 项目经理决定哪些项目管理过程将相互作用, 并适当地整合它们。
- C. 执行整合是所有项目经理都应该具备的关键技能。
- D. 整合可以是反复的并关注于确保定义进度, 沟通和管理沟通以及持续识别风险。
- E. 整合只与预测性项目管理方法一起使用。

答案: B,C.

Integration is managed and performed by the project manager when using an agile methodology. The agile team is responsible for planning, delivery, and control of the product. Integration focuses on coordinating all aspects of the project, not just those mentioned in Option D. Integration can be used with any project management methodology, not just predictive.

当使用敏捷方法时, 整合由项目经理管理和执行。敏捷团队负责产品的计划、交付和控制。整合关注于协调项目的所有方面, 而不仅仅是选项 D 中提到的那些。整合可以用于任何项目管理方法, 而不仅仅是预测性。

2-4. You are the project manager for Fun Days Vacation Resorts. Your new project assignment is to head up the Fun Days resort opening in Austin, Texas. First, you estimate the duration of the project management plan activities. When that activity is complete, you start devising the project schedule, and once the work has started, you will follow the process involved with monitoring and controlling

deviations from the schedule. Which of the following is true regarding this question? (Choose two.)

- A. This describes the Project Integration Management Knowledge Area.
- B. This describes a predictive project management methodology.
- C. This describes the Project Scope Management Knowledge Area.
- D. This describes the Project Schedule Management Knowledge Area.
- E. This describes an agile project management methodology.

2-4 你是 Fun Days 度假胜地的项目经理。你的新任务是领导在德克萨斯州奥斯汀市开业的 Fun Days 度假村。首先，你估算项目管理计划所有活动的持续时间。当该所有活动安排完成后，你开始设计项目进度表，一旦工作开始，你将遵循与监视和控制进度表偏差有关的过程。

关于这个问题，下列哪项是正确的?(选择两个)

- A. 描述了项目整合管理知识领域。
- B. 描述了一种预测性项目管理方法。
- C. 描述了项目范围管理知识领域。
- D. 描述了项目进度管理知识领域。
- E. 描述了一个敏捷性的项目管理方法。

答案: B, D.

This describes the Project Schedule Management Knowledge Area, which involves the following processes: Plan Schedule Management, Define Activities, Sequence Activities, Estimate Activity Durations, Develop Schedule, and Control Schedule. The question also describes a predictive methodology. The question describes a step-by-step approach by finishing the first activity (estimating) before creating a schedule. In agile, these activities are performed together.

此题描述了项目进度管理知识领域，包括以下过程:计划进度管理、定义活动、排列活动顺序、估算活动持续时间、制定计划和控制计划。这个问题还描述了一种预测方法。这个问题描述了在创建计划之前完成第一个活动(估计)的一步一步的方法。在敏捷中，这些活动是一起执行的。

2-16. Which of the following is true regarding stakeholders and the project charter?

(Choose three.)

- A. The project charter will be used to ensure that stakeholders' expectations are in alignment with the project scope and with the final results of the project.
- B. The results of the needs assessment are documented in the project charter so that stakeholders' expectations are in alignment with the project scope and with the final results of the project.
- C. The project charter documents the stakeholders who will own monitoring and measuring the benefits of the project to ensure they are realized.
- D. The project charter will be aligned with other project planning documents created later in the project, and this will ensure that the stakeholders understand the project objectives.
- E. The Develop Project Charter process resides in the Project Stakeholder Management Knowledge Area process because this Knowledge Area is concerned that stakeholders' expectations are in alignment with the project scope and with the final results of the project.
- F. The project manager is responsible for informing the stakeholders that the project charter has been approved and ensuring that they receive a copy.

2-16 关于涉众和项目章程，下列哪项是正确的？(选择三个)

- A. 项目章程将用于保障相关方的期望与项目范围和项目的最终结果相一致。
- B. 需求评估的结果记录在项目章程中，以便相关方的期望与项目范围和项目的最终结果相一致。
- C. 项目章程将相关方记录在案，相关方将监控和测量项目的利益，以确保其实现。
- D. 项目章程将与项目后期创建的其他项目计划文件相一致，这将确保相关方理解项目目标。
- E. 编写项目章程过程位于项目相关方管理知识领域过程中，因为该知识领域关注的是相关方的期望与项目范围和项目的最终结果是一致的。
- F. 项目经理有责任通知项目相关方项目章程已获批准，并确保他们收到项目章程。

答案： A, D, F.

The results of the needs assessment are documented in the business case. The Develop Project Charter resides in the Project Integration Management Knowledge Area.

需求评估的结果记录在商业文件。编制项目章程位于项目整合管理知识领域。

3-2. The VP of customer service has expressed concern over a project in which you're involved. His special concern is that if the project is implemented as planned, he'll have to purchase additional equipment to staff his customer service center. The cost was not taken into consideration in the project budget. The project sponsor insists that the project must go forward as originally planned or the customer will suffer. Which of the following are true?(Choose two.)

- A. The VP of customer service is correct. Since the cost was not taken into account at the beginning of the project, the project should not go forward as planned. Project initiation should be revisited to examine the project plan and determine how changes can be made to accommodate customer service.
- B. The conflict should be resolved in favor of the customer.
- C. Stakeholder identification should occur as early in the project as possible.
- D. The conflict should be resolved in favor of the VP of customer service.

3-2 客户服务副总裁对你参与的一个项目表示了关注。他尤其担心的是，如果这个项目按计划实施，他将不得不购买额外的设备来为客户服务中心配备人员。在项目预算中没有考虑到这个费用。项目发起人坚持认为项目必须按原计划进行，否则客户将遭受损失。下列哪项是正确的？(选择两个)

- A. 客户服务副总裁是正确的。由于在项目开始时没有考虑到成本，项目不应该按计划进行。应重新审视项目的启动，以检查项目计划，并确定如何进行变更以适应客户服务。
- B. 冲突应该以有利于客户来解决。
- C. 相关方识别应该在项目中尽可能早的进行。
- D. 冲突应该以有利于客户服务副总裁来解决。

答案： B, C.

Conflicts between stakeholders should always be resolved in favor of the customer. This question emphasizes the importance of identifying your stakeholders and their needs as early as possible in the project.

相关方之间的冲突应该总是以有利于客户的方式解决。这个问题强调了在项目中应尽早识别相关的及其需求的重要性。

3-3. The amount of authority a project manager possesses can be related to which of the following? (Choose three.)

- A. The organizational structure
- B. The power and influence key stakeholders possess on the project
- C. The interaction with various levels of management
- D. The project management maturity level of the organization
- E. The project management methodology you'll use to manage the project

3-3 项目经理所拥有的权力与下列哪一项有关? (选择三个)

- A. 组织结构
- B. 关键相关方对项目拥有的权力和影响力
- C. 与各级管理人员的互动
- D. 组织的项目管理成熟度级别
- E. 你将用来管理项目的项目管理方法

答案: A, C, D.

The level of authority the project manager has is determined by the organizational structure, interactions with various management levels, and the project management maturity level of the organization.

项目经理的权力级别是由组织结构、与各个管理级别的交互以及组织的项目管理成熟度级别决定的。

3-4. Which of the following are true regarding functional organizations? (Choose three.)

- A. All employees report to one manager and have a clear chain of command.
- B. Organizational structures and culture are independent from the project management methodology you'll use to manage the project.
- C. The organization is focused on projects and project work.
- D. Teams are co-located.
- E. Using adaptive and hybrid methodologies in this structure is possible but can be challenging.

3-4 关于职能型组织，下列哪项是正确的?(选择三个)。

- A. 所有员工都向一个经理汇报，并有一个明确的指挥系统
- B. 组织结构和文化是独立于你将用来管理项目的项目管理方法的。
- C. 该组织专注于项目和项目工作。
- D. 团队集中办公。
- E. 在这种结构中使用适应性和混合性方法是可能的，但可能具有挑战性。

答案: A, B, E.

Advantages for employees in a functional organization are that they have only one supervisor and a clear chain of command exists. Organizational structures and culture are independent from the development or life-cycle methodology you'll use to manage the project (such as predictive, adaptive, or hybrid). Adaptive and hybrid methodologies can be challenging because resources on these teams are self-organized and self-directed, which could be difficult in a functional organization.

The project manager will have to work with functional managers to obtain resources for the project in this structure.

在职能型组织中，员工的优势在于他们只有一个主管，并且有一个明确的命令链。组织结构和文化独立于你将用于管理项目的开发或生命周期方法(例如预测的、适应的或混合的)。适应性和混合性方法可能具有挑战性，因为这些团队中的资源是自组织和自我指导的，这在职能性组织中可能是困难的。项目经理必须与职能经理一起工作，以获得该组织结构中的项目资源

3-7. You have performed variance analysis and discovered that you need to take action to get the project back on track. Which of the following are true? (Choose two.)

- A. Corrections and changes due to variance analysis findings can be made quickly using an agile project management methodology.
- B. Variance analysis compares the work performed to the project management baseline documents such as schedule, cost, and scope.
- C. The project sponsor is responsible for ensuring corrective actions are taken to get the project back on track no matter which project management methodology you are using.
- D. Change requests may bring about corrective actions.

3-7 你已经执行了偏差分析，并发现你需要采取行动使项目回到正轨。下列哪项是正确的？(选择两个)

- A. 通过敏捷项目管理方法，可以快速地对偏差分析结果进行纠正和变更。
- B. 偏差分析将所执行的工作与项目管理基准文件(如进度、成本和范围)进行比较。
- C. 无论你使用哪种项目管理方法，项目发起人都有责任确保采取纠正措施使项目回到正轨。
- D. 变更请求可能导致纠正措施。

答案： A, B.

The project manager is responsible for ensuring corrective actions are taken. Change requests bring about changes, not corrective actions. However, a corrective action may bring about a change request.

项目经理负责确保采取纠正措施。变更请求带来的是变更，而不是纠正措施。但纠正措施可能导致变更请求。

3-14. The VP of Human Resources has requested a new timekeeping project for their machine shop workers. The business value for this project is improving payroll accuracy. The workers are threatening a strike because of the antiquated system in place now. The current system has ancient time clocks that rarely work, causing the workers to revert to paper timecards. This creates multiple errors in overtime pay and shift differential pay. Which of the following is true regarding this scenario? (Choose three.)

- A. The project sponsor is the one responsible for delivering the business value of this project.
- B. Urgency is objective and is defined by the project sponsor.
- C. The urgency to deliver this project is the potential of an impending strike.
- D. The goals of the project must be met within the time frame outlined in the project plan in order to realize business value.
- E. The project manager should examine business value creation and compare this to the project

management documents, such as the project charter, to ensure that the goals of the project are met and the business value is realized.

3 - 14 人力资源副总裁要求为他们的机械车间工人制定一个新的计时项目。这个项目的商业价值是提高工资的准确性。工人们正在威胁要罢工，因为现在实行的是过时的制度。目前的系统是很少正常工作的老式的计时钟，导致工人得重新恢复使用纸质考勤卡。这就造成了加班费和班次差别工资的多重错误。关于这种情况，下列哪项是正确的?(选择三个)

- A. 项目发起人是负责交付项目商业价值的人。
- B. 紧迫性是由项目发起人设定的目标。
- C. 交付这个项目的紧迫性是即将发生罢工的可能
- D. 项目的目标必须在项目计划中概述的时间框架内实现，以实现商业价值。
- E. 项目经理应该检查商业价值的创造，并将其与项目管理文件(如项目章程)进行比较，以确保项目的目标得到满足，商业价值得到实现。

答案： C, D, E.

The project manager is responsible for understanding the urgency required to deliver the business value of the project. The project sponsor defines the urgency, but the project manager is responsible for delivering the project according to the urgency driving the business value. Urgency is subjective and is defined by the project sponsor.

项目经理负责理解交付项目商业价值所需的紧迫性。项目发起人定义了其紧迫性，但是项目经理负责根据项目的紧迫性驱动交付项目商业价值。紧迫性是主观的是由项目发起人定义的。

3-15. You are using an agile approach to deliver business value incrementally. What other elements of business value should you be focused on? (Choose two)

- A. Examining business value throughout the project
- B. Reporting on business value only at the end of the project
- C. Accepting suggestions about delivering incremental business value and ensuring that business value is achieved when the project is complete
- D. Discussing business value with the project sponsor, recording it in the project charter, and expecting project team members and stakeholders to refer to this periodically

3-15 你正在使用敏捷方法增量地交付商业价值。你应该关注商业价值的哪些其他元素? (选择两个)

- A. 在整个项目中审核商业价值
- B. 仅在项目结束时报告商业价值
- C. 接受关于交付增量的业务价值的建议，并确保在项目完成时实现商业价值
- D. 与项目发起人讨论商业价值，在项目章程中记录它，并希望项目团队成员和相关方定期查阅它

答案： A, C.

You should examine and report on business value throughout the life of the project, you should always consider delivering business value incrementally whenever possible, and it's the project manager's responsibility to champion the business value of the project (not expecting others to periodically review the business value statement in the project charter).

你应该在项目的整个生命周期中审核商业价值和就商业价值报告，你应该始终考虑在任何可

能的情况下以增量的方式交付商业价值，项目经理的责任是维护项目的商业价值(不要期望其他人定期检查项目章程中的商业价值声明)

3-18. You are using an agile project management methodology to deliver business value. During each iteration, you and the team members are breaking down tasks into tangible components that have enough features and functionality to allow the customer to examine value and provide feedback to the team. Which of the following are true regarding this question when using a Scrum methodology? (Choose two.)

- A. The product owner will determine whether business value has been achieved.
- B. The project team will manage and prioritize the product backlog and choose the user stories for the upcoming iteration that can be broken down to the minimum viable product.
- C. The Scrum master will assist the team in breaking down the user stories and assign each team member tasks for the upcoming iteration.
- D. You are creating the minimum viable product.

3-18 你正在使用敏捷项目管理方法来交付商业价值。在每次迭代过程中，你和团队成员将任务分解为具有足够特性和功能的有形组件，以允许客户检查价值并向团队提供反馈。在使用 Scrum 方法时，关于这个问题，下列哪项是正确的？(选择两个)

- A. 产品负责人将决定是否实现了商业价值。
- B. 项目团队将管理产品待办事项安排，并为即将到来的迭代选择用户故事，这些用户故事将被分解成最小可交付产品。
- C. Scrum 教练将帮助团队分解用户故事，并为即将到来的迭代分配每个团队成员的任务。
- D. 你正在创造最小可交付的产品。

答案：A, D.

The minimum viable product is a component of work, or a task, that's been broken down into the lowest tangible feature, function, or result possible. The product owner is responsible for determining if business value has been achieved. The project team does not manage or prioritize the backlog; the product owner does. The Scrum master is a facilitator. Team members do not report to the Scrum master, and they do not assign tasks to team members.

最小可交付产品是工作或任务的一个组成部分，它被分解成最低有形特性、功能或可能的结果。产品负责人负责确定商业价值是否已经实现。项目团队不管理待办事项或对待办事项设定优先级；产品负责人负责。Scrum 教练是一个促进人。团队成员不向 Scrum 教练报告，也不向团队成员分配任务。

4-1. You are a project manager for Laredo Pioneer's Traveling Rodeo Show. You're heading up a small project to promote a new line of souvenirs to be sold at the shows. You know that the purpose of the project scope management plan and requirements management plan provide which of the following? (Choose three.)

- A. They help set a clear vision and mission for the project.
- B. They are used to further elaborate the project charter, which contains a list of high-level requirements needed to satisfy stakeholder expectations before starting the project management plan.
- C. They serve as an agreement between the project management team and the project customer to

document and agree on the work of the project and what it will produce.

D. They are both used to plan and manage the scope of the project.

4 - 1 你是拉雷多先锋巡回牛仔秀的项目经理。你正在领导一个小项目来推广将在展览会上出售的一系列纪念品。你知道项目范围管理计划和需求管理计划的目的是为了提供了以下哪些？（选择三个）

- A. 有助于为项目设定一个清晰的愿景和使命
- B. 被用来进一步细化项目章程，其中包含了在开始项目管理计划之前满足相关方期望的高层级需求列表。
- C. 被作为项目管理团队和项目客户之间的一种协议，以记录和同意项目的工作和它将产生出什么。
- D. 都被用来计划和管理项目的范围。

答案： A, B, D.

Option C describes the project scope statement.

选项 C 描述了项目范围说明书。

4-2 You are a project manager for Laredo Pioneer's Traveling Rodeo Show. You're heading up a small project to promote a new line of souvenirs to be sold at the shows. You've held the kickoff meeting and are ready to begin creating the project management plan. You know that a kickoff meeting is important for which of the following reasons? (Choose three.)

- A. It ensures that compliance and regulatory requirements are documented and discussed and will be included in the project scope statement.
- B. It communicates the start of the project and informs stakeholders of the project objectives and the business value the project will bring about.
- C. It ensures that a common understanding is established among stakeholders because the key milestones and key deliverables are identified.
- D. It ensures that policies, procedures, and standards used in the organization have been considered and discussed.
- E. It helps establish stakeholder engagement and commitment.

4 - 2 你是拉雷多先锋巡回牛仔秀的项目经理。你正在领导一个小项目来推广将在展览会上出售的一系列纪念品。你已经召开了开工会议，并准备开始创建项目管理计划。你知道开工会议很重要是因为下面哪个原因？（选择三个）。

- A. 确保符合法律法规法规的要求被记录和讨论，并将包括在项目范围说明书中。
- B. 传达了项目的开始，并告知相关方项目的目标和项目将带来的商业价值。
- C. 确保了在相关方之间建立一个共识，因为关键里程碑和关键可交付成果被确定了。
- D. 确保了在组织中使用的政策、程序和标准得到了考虑和讨论。
- E. 有助于建立相关方的参与和承诺。

答案： B, C, E.

Options A and D may have been considered when developing the project documents so far, but they are not reasons to hold a kickoff meeting.

在编制项目文档时可能会考虑选项 A 和 D，但它们并不是召开开工会议的理由。

4-3. You are a project manager responsible for the construction of a new office complex. You are taking over for a project manager who recently left the company. The prior project manager completed the project scope statement and scope management plan for this project. In your interviews with some key team members, you conclude which of the following? (Choose two.)

- A. The project scope statement assesses the stability of the project scope and outlines how scope will be verified and used to control changes. The team members know that project scope is measured against the product requirements and that the scope management plan is based on the approved project scope.
- B. The scope management plan describes how project scope will be managed and controlled and how the WBS will be created and defined. They know that product scope is measured against the product requirements and that the scope management plan is based on the approved project scope.
- C. The scope management plan is deliverables-oriented and includes cost estimates and stakeholder needs and expectations. They understand that project scope is measured against the project management plan and that the scope management plan is based on the approved project charter.
- D. The project scope statement describes how the high-level deliverables and requirements will be defined and verified. They understand that product scope is measured against the project management plan and that the scope management plan is based on the approved project charter.
- E. The project scope management plan defines, maintains, and manages the scope of the project.

4-3 你是项目经理，负责建设一个新的办公大楼。你要接替一个最近离开公司的项目经理。前任项目经理已完成本项目的项目范围说明书和范围管理计划。在你对一些关键团队成员的采访中，你得出以下哪些结论?(选择两个)

- A. 项目范围说明书评估了项目范围的稳定性，并概述了如何验证范围并用于控制变更。团队成员知道项目范围是根据产品需求来度量的，并且范围管理计划是基于已批准的项目范围的。
- B. 范围管理计划描述了如何管理和控制项目范围，以及如何创建和定义 WBS。他们知道产品范围是根据产品需求来度量的，并且范围管理计划是基于已批准的项目范围的。
- C. 范围管理计划是面向交付的，包括成本估计和相关方的需求和期望。他们了解项目范围是根据项目管理计划来度量的，并且范围管理计划是基于已批准的项目章程的。
- D. 项目范围说明书描述了如何定义和验证高层次的可交付成果和需求。他们了解产品范围是根据项目管理计划来度量的，并且范围管理计划是基于已批准的项目章程的。
- E. 项目范围管理计划定义、维护和管理项目范围。

答案：B, E.

The scope management plan describes how project scope will be defined and validated, how the scope statement will be developed, how the WBS will be created and defined, and how project scope will be managed and controlled. Project scope is measured against the project management plan, whereas product scope is measured against the product requirements. It is based on the approved project scope. The project scope management plan defines, maintains, and manages the scope of the project.

范围管理计划描述了如何定义和验证项目范围，如何制定范围说明书，如何创建和定义 WBS，

以及如何管理和控制项目范围。项目范围是根据项目管理计划来衡量的，而产品范围是根据产品需求来衡量的。它是基于批准的项目范围。项目范围管理计划定义、维护和管理项目的范围。

4-4. Unanimity, majority, plurality, and autocratic are four examples of which of the following techniques and what they are used for? (Choose two.)

- A. They are used to help stakeholders come to conclusions and agreement on the requirements needed to fulfill the project objectives.
- B. Interviews, which is a tool and technique of the Define Scope process.
- C. Facilitated workshops technique, which is a tool and technique of the Define Scope process.
- D. Decision-making techniques, which is a tool and technique of the Collect Requirements process.
- E. They are used to help stakeholders visualize decisions using tools such as mind mapping or affinity diagrams.

4-4 全体一致，绝对多数，相对多数和独裁是下列技巧的四个例子，它们用于什么？
(选择两个)

- A. 被用来帮助相关方得出结论，并就满足项目目标所需的需求达成一致。
- B. 访谈，即一种界定范围过程的工具和技术。
- C. 促进帮助研讨会的技术，这是定义范围过程的工具和技术。
- D. 决策技术，这是收集需求过程的工具和技术。
- E. 被用来帮助相关方使用思维导图或亲和图等工具来可视化决策。

答案： A, D.

These four decision-making techniques belong to the Collect Requirements process and are part of the decision-making tool and technique in this process. They help stakeholders make decisions and come to agreement on the requirements of the project.

这四种决策制定技术属于“收集需求”过程，并且是该过程中决策制定工具和技术的一部分。它们帮助相关方做出决策，并就项目的需求达成一致。

4-5. You are working on a project where the requirements and scope are well defined, but you know there will be changes when performing the work of the project. Your stakeholders will need to provide continuous feedback during the development stages of this project. Which of the following are true when determining the deliverables for the project? (Choose three.)

- A. You should use a predictive approach to manage this project. You will document a project scope statement because it describes how the team will define and develop the work breakdown structure.
- B. You should use a hybrid approach for this project. Because the requirements and deliverables are well defined, you may choose to document a project scope statement that further elaborates the deliverables of the project and serves as a basis for future project decisions.
- C. You should document the project scope statement so there is agreement between the project management team and the project customer and everyone knows what the work of the project will produce.
- D. You may choose to document the project scope statement because it assesses the reliability of

the project scope and describes the process for verifying and accepting completed deliverables.

- E. You should use a hybrid approach for this project because the stakeholders would like to provide continuous feedback on the deliverables once the work of the project starts. User stories will be used to fulfill the deliverables of the project and will be pulled to the backlog.

4-5 你所从事的项目中，需求和范围已经很好地定义了，但是你知道在执行项目工作时将会发生变化。你的相关方将需要在项目的开发阶段提供持续的反馈。在确定项目的可交付成果时，下列哪项是正确的？(选择三个)

- A. 你应该使用一种预测性型的方法来管理这个项目。你将编制项目范围说明书，因为它描述了团队将如何定义和开发工作分解结构。
- B. 你应该在这个项目中使用混合型的方法。因为需求和可交付成果已被很好地定义，所以你可以选择编制项目范围说明书，进一步阐述项目的可交付成果，并作为未来项目决策的基础。
- C. 你可以选择编制项目范围说明书，因为它评估了项目范围的可靠性，并描述了验收和接收已完成的可交付成果的过程。
- D. 你应该在这个项目中使用混合型的方法，因为相关方希望在项目开始后就可交付成果提供持续的反馈。用户故事将用于完成项目的可交付成果，并将被拉到待办事项列表中。

答案：B, C, E.

The project scope statement further elaborates the project deliverables and documents the product scope description, acceptance criteria, and project exclusions. It serves as a basis for future project decisions. It is an agreement between the project team and the customer on the precise work of the project. This question describes a hybrid approach so you could use either a project scope statement or a product backlog to compile user stories, which are the deliverables and requirements for the project. Options A and D describe the scope management plan.

项目范围说明书进一步阐述了项目可交付成果，并记录了产品范围说明、验收标准和项目排除事项。它是未来项目决策的基础。它是项目团队和客户就项目的具体工作达成的协议。这个问题描述了一种混合型的方法，因此你可以使用项目范围说明书或产品待办事项列表来编译用户故事，用户故事是项目的可交付成果和需求。选项 A 和 D 描述了范围管理计划。

4-8. Which of the following statements is true regarding brainstorming and lateral thinking? (Choose two.)

- A. They are techniques that can be used in several Planning processes to help determine project scope, requirements, assumptions, constraints, and more.
- B. Lateral thinking is a form of alternatives generation that's considered thinking outside the box.
- C. They are decision-making techniques used to help stakeholders form consensus.
- D. Brainstorming is a technique involving plurality decision-making.

4-8 关于头脑风暴和横向思维，下列哪个陈述是正确的？(选择两个)

- A. 它们是可以用于几个计划过程的技术，以帮助确定项目范围、需求、假设、制约因素等
- B. 横向思维是一种替代性方式，被认为是跳出思维框。
- C. 它们是帮助相关方形成共识的决策技术。
- D. 头脑风暴是一种涉及多个决策的技术。
- E.

答案： A, B.

Brainstorming and lateral thinking are not decision-making techniques. They are used to help generate free form ideas and create information that can later be decided on.

头脑风暴和横向思考不是决策技巧。他们被用来帮助产生自由形式的想法和创造性信息，决定可以后续做。

4-12. You are a project manager working on a large, complex project. You've constructed the WBS for this project, and all of the work package levels are subprojects of this project. You've requested that the subproject managers' report to you in three weeks with their individual WBSs constructed. Which of the following statements are correct?

(Choose three.)

- A. The work package level is decomposed to create the activity list.
- B. The work package level is the lowest level in the WBS and is known as a user story on an agile project.
- C. The work package level facilitates resource assignments.
- D. The work package level facilitates cost and time estimates.

4-12 你是一个从事大型复杂项目的项目经理。你已经为这个项目编写了 WBS，并且所有的工作包级别都是这个项目的子项目。你要求子项目经理在三周内向你报告他们编写的各子项目个 WBS。下列哪个陈述是正确的？(选择三个)

- A. 工作包级别被分解以创建活动列表。
- B. 工作包级别是 WBS 中的最低级别，被称为敏捷项目中的用户故事。
- C. 工作包级别促进资源分配。
- D. 工作包级别便于成本和时间估算。

答案： B, C, D.

The work package level is the lowest level in the WBS and facilitates resource assignment and cost and time estimates. The work package level on an agile project is the user story. In this question, the work package level contains four subprojects, so it would not be used to create the activity list. The activity list will be created from the work package level for each WBS created for each subproject. 工作包级别是 WBS 中的最低级别，有助于资源分配、成本和时间估算。敏捷项目的工作包级别是用户故事。在这个问题中，工作包级别包含四个子项目，所以它不会被用来创建活动列表。活动列表将从为每个子项目创建的每个 WBS 的工作包级别创建。

4-15. You are documenting acceptance criteria for your deliverables. Which of the following are true? (Choose two.)

- A. They are documented in the project scope management plan in a predictive methodology.
- B. They are not used in an adaptive methodology because the work is defined at the beginning of the iteration and verified at the end of the iteration.
- C. They are used in a predictive methodology to test or measure whether the deliverables of the project are acceptable and satisfactory when the deliverables are completed.
- D. They are documented in user stories in an adaptive methodology to test or measure whether the deliverables of the project are acceptable and satisfactory at the end of the iteration.

4-15 你正在记录你的可交付成果的验收标准。下列哪项是正确的？(选择两个)

- A. 它们在项目范围管理计划中以一种预测性的方法被记录。
- B. 它们不会在适应型方法中使用，因为工作是在迭代的开始前定义的，在迭代的结束验证的。
- C. 它们被用于预测型方法，用于测试或衡量项目的可交付成果是否可接受，当可交付成果完成时是否令人满意。
- D. 它们以一种适应型方法记录在用户故事中，以测试或度量项目的可交付成果在迭代结束时是否可接受和令人满意。

答案： C, D.

Acceptance criteria are documented in the project scope statement in a predictive methodology and in the user stories for an adaptive methodology.

验收标准记录在预测型方法的项目范围说明书中，并记录在适应型方法的用户故事中

4-18 You are creating your project management plan. The project you are working on involves accepting credit cards on your organization's website. This will require yearly audits to ensure you are following best practices in developing your website and not exposing sensitive customer information. Which of the following EEFs should you consider given this scenario? (Choose two.)

- A. Technology issue
- B. Regulatory standard
- C. Compliance issue
- D. Constraint

4-18 你正在创建项目管理计划。你正从事的项目包括在你组织的网站上接受使用信用卡。这个功能将被要求接受每年度的审计，以保障你遵循最佳实践开发网站，并保障没有暴露敏感的客户信息。在这种情况下，你应该考虑以下哪些事业环境因素?(选择两个。)

- A. 技术问题
- B. 监管标准
- C. 合规问题
- D. 强制约束

答案： B, C.

This describes a regulatory standard and/or compliance issue, which are part of the organization's EEFs. Constraints restrict the actions of the project team.

描述了一个法规标准和/或遵从合规问题，这是组织 EEF 的一部分，约束限制了项目团队的行动。

5-1. You are the project manager for Changing Tides video games. You are in the process of breaking the work packages into activities. Which of the following options are true? (Choose two.)

- A. When using an agile methodology, activity lists are created using only the tools and techniques of the Define Activities process.
- B. The iteration planning meeting is the only time that activities are identified and estimated when using an agile methodology.
- C. You can use rolling wave planning, a form of progressive elaboration, to help create activity lists in both predictive and adaptive methodologies.

D. User stories are chosen by the product owner at the iteration planning meeting and the team members break them down into activities for the iteration.

E.

5 - 1 你是 Changing Tides 电子游戏的项目经理。你正在将工作包分解为活动。下面哪个选项是正确的? (选择两个)

- A. 当使用敏捷方法时，活动清单只使用定义活动过程中的工具和技术来创建。
- B. 在使用敏捷方法时，迭代计划会议是唯一确定和估计活动的时间。
- C. 你可以使用滚动式规划，一种渐进明细的形式，以预测和适应型方法帮助创建活动清单。
- D. 用户故事由产品负责人在迭代计划会议上选择，团队成员将它们分解为迭代的活动。

答案：C, D.

Activity lists can be created using any tool and technique the agile team wants to use, not just the ones found in the Define Activities process. The iteration planning meeting is where the user stories are broken into activities, but a high-level breakdown may also occur early on in the project to determine project duration estimates. These estimates may be based on story points or iterations.

活动清单可以使用敏捷团队想要使用的任何工具和技术来创建，而不仅仅是定义活动过程中的工具和技术。用户故事在迭代计划会议上分解为活动，但是高层级的分解也可能在项目的早期发生，以确定项目持续时间估计。这些估算可能基于故事点或迭代。

5-2. You are the project manager for Changing Tides video games. Your project is a bit ambiguous at first. It's similar in complexity and magnitude to a project that the team members worked on last year. The key stakeholder wants to be actively involved and be able to modify the requirements as the project progresses. The team is ready to define and estimate activities. Which of the following statements are true? (Choose three.)

- A. You should use an agile methodology to deliver business value incrementally and accommodate the need for changes to the requirements.
- B. You should use an agile methodology, and the schedule management plan is not needed with this approach.
- C. When using an agile methodology, there is a maximum focus on value to the customer and minimal focus on process.
- D. Backlog items are prioritized based on business need, risk, and value to the organization. The most important user stories are at the top of the backlog list.

5 - 2 你是 Changing Tides 电子游戏的项目经理。你的项目一开始有点含糊不清。它的复杂性和规模与团队成员去年所做的项目相似。关键相关方希望积极地参与进来，并能够随着项目的进展修改需求。团队已经准备好定义和评估活动了。下列哪个陈述是正确的?(选择三个)

- A. 你应该使用敏捷方法来增量地交付商业价值，并适应需求变更的需要。
- B. 你应该使用敏捷方法，这种方法不需要进度管理计划。
- C. 当使用敏捷方法时，最大限度地关注对客户价值，最小限度地关注过程。
- D. 基于业务需求、风险和对组织的价值对待办项进行优先级排序。最重要的用户故事位于待办事项列表的顶部。

答案：A, C, D.

According to the PM BOK® Guide, the schedule management plan should be completed no matter

what life cycle methodology you're using.

根据 PM BOK®指南，无论你使用什么生命周期方法，都应该完成进度管理计划。

5-5. Which of the following statements describe the activity list? (Choose three.)

- A. The activity list is an output of the Define Activities process.
- B. The activity list includes all activities of the project.
- C. The activity list is an extension of and a component of the WBS.
- D. The activity list includes an identifier and description of the activity.

5-5 下列哪个陈述描述了活动列表?(选择三个)。

- A. 活动清单是定义活动过程的输出。
- B. 活动清单包括项目的所有活动。
- C. 活动清单是 WBS 的延伸和组成部分。
- D. 活动清单包括标识和对活动的描述。

答案： A, B, D.

The activity list is a component of the project schedule, not the WBS. The activity list includes all the project activities, an identifier, and a description of the activity. The activity list is an output of the Define Activities process.

活动清单是项目计划的组成部分，而不是 WBS。活动清单包括所有项目活动、标识符和活动描述。活动清单是定义活动过程的输出。

5-20. Your Scrum team's velocity rate is 24 story points per iteration. There are 165 total story points. Which of the following statements are true regarding this question? (Choose two.)

- A. Velocity is used to estimate the capacity of the Scrum team.
- B. This information can be tracked on a burndown chart.
- C. The project needs seven iterations to complete all of the work of the project.
- D. A Kanban board can display this information.

5 - 20 你的 Scrum 团队的速度是每一次迭代 24 个故事点。总共有 165 个故事点。关于这个问题，下列哪个陈述是正确的? (选择两个)

- A. 速度用来估计 Scrum 流的容量(能力)。
- B. 这个信息可以记录在燃尽图上。
- C. 项目需要 7 次迭代来完成项目的所有工作。
- D. 看板可以显示这些信息。

答案： B, C.

Velocity is used to determine how long it will take to complete the work of the iteration. It measures the speed with which the team progresses, not capacity. Kanban boards display work based on capacity. Velocity is time bound.

速度用来确定完成迭代的工作需要多长时间。它衡量的是团队进程的速度，而不是容量。看板显示基于容量的工作。速度受时间限制。

6-1. Which of the following are true regarding the stakeholder engagement plan? (Choose two.)

- A. The stakeholder engagement plan helps to define and manage the flow of information to the stakeholders.
- B. The stakeholder engagement plan is developed by analyzing the needs, interests, and potential impacts of the stakeholders. It documents strategies needed to promote stakeholder decision-making and execution.
- C. The stakeholder engagement plan captures the strategies needed to engage stakeholders throughout the project.
- D. The stakeholder engagement plan documents the types of information needs the stakeholders have, when the information should be distributed, and how the information will be delivered.
- E. The stakeholder engagement plan considers the organizational structure and stakeholder requirements.

6 - 1 关于相关方参与计划，下列哪项是正确的？(选择两个)

- A. 相关方参与计划有助于定义和管理面向相关方的信息流。
- B. 相关方参与计划是通过分析相关者的需求、利益和潜在影响而制定的。它记录了促进相关方决策和执行所需的策略。
- C. 相关方参与计划获得了在整个项目中相关方参与所需的策略。
- D. 相关方参与计划记录了项目相关方需要的信息的类型，信息应该在什么时候发布，以及信息将如何发布。
- E. 相关方参与计划考虑组织结构和相关方需求。

答案：B, C.

The communications management plan, not the stakeholder engagement plan, defines and manages the flow of project information. The communications management plan also documents the types of information needs the stakeholders have, when the information should be distributed, how the information will be delivered, and how communications will be monitored and controlled throughout the project. The communications management plan considers the organizational structure and stakeholder requirements. The stakeholder engagement plan captures the strategies needed to engage stakeholders throughout the project and to assist in decision-making and project execution.

沟通管理计划，而不是相关方参与计划，定义和管理项目信息流。沟通管理计划还记录了相关方需要的信息类型，信息何时应该被分发，信息将如何被交付，以及在整个项目中如何监督和控制沟通。沟通管理计划考虑组织结构和相关方需求。相关方参与计划获得了在整个项目中使相关方参与并协助决策制定和项目执行所需的策略。

6-2. When you're creating the cost management plan, which project elements should you consider and review? (Choose two.)

- A. The approved project charter and project scope
- B. The level of precision and accuracy
- C. The units of measure and control thresholds
- D. The project schedule and project resources

6 - 2 当你创建成本管理计划时，你应该考虑和审查哪些项目因素？(选择两个)

- A. 批准的项目章程和项目范围

- B. 精度和准确性的水平
- C. 测量和控制临界值的单位
- D. 项目进度和项目资源

答案： A, D.

The cost management plan, an output of the Plan Cost Management process, is developed by considering the project scope, schedule, resources, and the approved project charter. The level of precision and accuracy and the units of measure and control thresholds are included in the cost management plan.

成本管理计划是规划成本管理过程的输出，是通过考虑项目范围、进度、资源和批准的项目章程而制定的。成本管理计划中包括了精度和准确性以及测量和控制临界值的单位。

6-7. When an agile team is communicating, several meetings occur including a daily stand-up. Which of the following options are true regarding the daily stand-up in an agile methodology? (Choose two.)

- A. Stand-ups are intended to examine the work of the project and note corrections that are needed for the next iteration.
- B. Iteration-based stand-ups focus on team members.
- C. Stand-ups are intended to examine what is going well, and not so well, with the iteration.
- D. Flow-based stand-ups focus on team capacity and work flow.

6-7 当一个敏捷团队进行沟通时，会召开几次会议，包括每日站会。关于敏捷方法中的每日站会，下列哪个选项是正确的？(选择两个)

- A. 站会的目的是检查项目的工作，并记录下一个迭代需要的纠正措施。
- B. 以团队成员为重点的基于迭代的每日站会。
- C. 站会旨在检验迭代中什么进展顺利，什么不太顺利。
- D. 基于流程的站会专注于团队容量和工作流程。

答案： B, D.

Option A describes a review meeting and option C describes a retrospective meeting.

选项 A 描述了一个迭代评审会议，选项 C 描述了一个迭代回顾会议。

6-9. You are the project manager for a custom home-building construction company. You are working on the model home project for the upcoming Homes Tour. The model home includes smart home connections, talking appliances, and wiring for home theaters. You are working on the cost baseline for this project. Which of the following statements are true? (Choose three.)

- A. This process aggregates the estimated costs of project activities.
- B. The cost baseline will be used to measure variances and future project performance.
- C. This process assigns cost estimates for expected future period operating costs
- D. The cost baseline is the time-phased budget at completion for the project.

6-9 你是一个建造住宅建筑公司的项目经理。你正在为即将到来的家庭之旅准备样板家庭项目。样板家庭包括智能家庭联接，语音电器和布局家庭影院。你正在为这个项目制定成本基准。下列哪个陈述是正确的？(选择三个)

- A. 此过程汇总项目活动的估算费用。
- B. 成本基准将用于衡量偏差和未来的项目绩效。
- C. 此过程为预期未来的运营费用指定费用估算
- D. 费用基准是完成项目的预算。

答案： A, B, D.

Future period operating costs are considered ongoing costs and are not part of project costs.
未来的运营成本被认为是持续存在的成本，不属于项目成本的一部分。

6-10. Adaptive methodologies focus on eliminating waste, Lean thinking, and pull-based systems. When using this methodology, stakeholders are highly engaged with the project. Which of the following are true regarding positive stakeholder engagement in an adaptive methodology? (Choose three.)

- A. Their engagement and the methodology create transparency on the project.
- B. Stakeholders have a neutral classification in an adaptive methodology.
- C. Stakeholders have a supportive classification in an adaptive methodology.
- D. Their engagement increases trust and reduces risk, increasing the changes for a successful project.
- E. Stakeholders have a resistant classification when using an adaptive methodology.

6 - 10 适应型方法关注于消除溢出、精益思想和基于拉式的系统。当使用此方法时，相关方将高度参与项目。关于相关方积极参与适应型方法，下列哪项是正确的?(选择三个)。

- A. 他们的参与和此方法创造了项目的透明度。
- B. 相关方在适应性方法中有一个中立的分类。
- C. 相关方在适应性方法中有一个支持性的分类。
- D. 他们的参与增加了信任并降低了风险，增加了面向成功的变更
- E. 使用适应型方法时，相关方有一个抵制的分类。

答案： A, C, D.

Stakeholders are classified in the stakeholder register. The neutral classification is when stakeholders neither support nor resist the project. Resistant stakeholders are not supportive of the project and may actively resist engaging. Neither of these classifications describes an adaptive methodology.

相关方在相关方登记册中被分类。中立的分类是指相关方既不支持也不抵制项目。抵制的相关方不支持项目，可能会积极抵制参与。这两种分类都没有描述适应型的方法。

6-11. You are the project manager for a custom home-building construction company. You are working on the model home project for the upcoming Homes Tour. The model home includes smart home connections, talking appliances, and wiring for home theaters. You are working on the Determine Budget process. Which of the following statements are true? (Choose three.)

- A. You document the funding limit reconciliation to include a contingency for unplanned risks.
- B. You discover that updates to the risk register are needed as a result of performing this process.
- C. You document that funding requirements are derived from the cost baseline.
- D. The performance measurement baseline will be used to perform earned value management

calculations.

6-11 你是一个建造住宅建筑公司的项目经理。你正在为即将到来的家庭之旅准备样板家庭项目。样板家庭包括智能家庭联接, 语音电器和布局家庭影院。你正在进行“确定预算”过程。下列哪个陈述是正确的?(选择三个)。

- A. 记录资金限额平衡, 以包括意外风险的应急措施。
- B. 执行此过程后, 你发现需要更新风险登记册。
- C. 记录资金需求来自于成本基线。
- D. 绩效衡量基准将用于进行挣值管理计算。

答案: B, C, D.

Funding limit reconciliation concerns reconciling the funds to be spent on the project, with funding limits placed on the funding commitments for the project.

资金限制平衡是指在项目资金承诺上设定资金限额的情况下, 对用于项目的资金进行核对。

6-13. In a flow-based agile approach, which of the following questions would you ask at the daily stand-up meeting? (Choose two.)

- A. What did I accomplish yesterday?
- B. What is needed to advance this task?
- C. Are tasks being worked that are not on the board?
- D. What will I work on today?
- E. Are there any roadblocks preventing me from doing my work?

6-13 在基于流的敏捷方法中, 你会在每天的站会上问以下哪个问题?(选择两个)

- A. 我昨天完成了什么?
- B. 推进这项任务需要什么?
- C. 弧度任务正在进行, 但不在看板上?
- D. 我今天要做什么?
- E. 有什么阻碍我的工作吗?

答案: B, C.

Options A, D, and E describe the iteration-based daily stand-up. Option E asks whether any roadblocks prevent you from doing your work and, in a flow-based approach, this question would ask whether there are bottlenecks or roadblocks in the work flow.

选项 A、D 和 E 描述了基于迭代的每日站立。选项 E 询问是否有任何障碍阻止你完成工作, 在基于流的方法中, 这个问题将询问工作流中是否存在瓶颈或障碍。

6-14. Which of the following statements are true regarding the iteration review meeting? (Choose three.)

- A. This meeting is a decision-making meeting.
- B. This meeting includes team members, the Scrum master, the product owner, customers, stakeholders, and management.
- C. This meeting occurs at the end of the iteration.
- D. This meeting includes the cross-functional team members, Scrum master, and product owner.

E. This meeting may include a demonstration of functionality.

6-14 关于迭代评审会议，下列哪个陈述是正确的？

- A. 这是一个决策会议
- B. 这个会议包括团队成员、Scrum 教练、产品负责人、客户、相关方和管理层。
- C. 这个会议发生在迭代的最后。
- D. 这个会议包括跨职能团队成员、Scrum 教练和产品负责人。
- E. 这个会议可能包括功能演示。

答案： B, C, E.

Review meetings are not decision-making meetings. Option D describes the team members present at the retrospective meeting.

回顾会议不是决策会议。选项 D 描述了出席回顾会议的团队成员

6-16. When tailoring communications for the project, which of the following should you consider in order to ensure effective communications with and among the stakeholders?

(Choose three.)

- A. Geographic locations of your team members
- B. Relationships between and among stakeholders
- C. Language that will be standard for the project
- D. Engagement strategies for stakeholder decision-making
- E. Technology to perform communications

6-16 当为项目裁减沟通时，为了确保与相关方以及相关方之间的有效沟通，你应该考虑以下哪一个？(选择三个)。

- A. 你的团队成员的地理位置
- B. 相关者之间的关系
- C. 将成为该项目标准的语言
- D. 为相关者决策所做的参与策略
- E. 实现沟通的技术

答案： A, C, E.

Options Band D describe elements of the stakeholder engagement plan.

选项带 D 描述了相关方参与计划的要素。

6-20. What is the definition of osmotic communication and what methodology is it associated with? (Choose two.)

- A. This is a polite form of eavesdropping.
- B. This is associated with the Feature-Driven Method.
- C. This is associated with the Crystal method.
- D. This is a type of communication transmission.
- E. This is associated with the Agile Unified Process.

6-20 渗透式沟通的定义是什么？它与什么方法有关？(选择两个)

- A. 是一种礼貌方式的窃听。
- B. 与特性驱动方法有关。
- C. 与 Crystal 方法有关。
- D. 是一种沟通传输方式。
- E. 与敏捷统一过程有关。

答案: A, C.

Osmotic communication is a form of polite eavesdropping where talking is occurring in the background, within earshot of team members who may pick up important project information. It is associated with the Crystal method.

渗透式沟通是一种礼貌的窃听形式，在团队成员能够听到的情况下，他们可能会获得重要的项目信息。它与 Crystal 方法有关。

7-2. Which of the following address the purpose of the Perform Qualitative Risk Analysis process? (Choose three.)

- A. Quantifying the aggregate risk exposure for the project
- B. Assessing the probability and consequences of identified risks to the project objectives
- C. Using Monte Carlo simulation and decision tree analysis to determine risk exposure and responses
- D. Determining and assigning risk scores to each risk
- E. Prioritizing the list of risks according to their effects on the project objectives

7-2 以下哪项描述了执行定性风险分析过程的目的? (选择三个)。

- A. 量化项目的总体风险敞口
- B. 评估已识别风险对项目目标的可能性和影响
- C. 使用蒙特卡罗模拟和决策树分析来确定风险敞口和应对
- D. 确定并分配每个风险的风险分值
- E. 根据风险对项目目标的影响，对风险清单进行优先排序

答案: B, D, E.

The purpose of Perform Qualitative Risk Analysis is to determine what impact the identified risk events will have on the project and the probability they'll occur. It also puts risks in priority order according to their effects on the project objectives and assigns a risk score for the project. Options A and C describe the Perform Quantitative Risk Analysis process.

执行定性风险分析的目的是确定已识别的风险事件将对项目产生什么影响以及它们发生的概率。它还根据风险对项目目标的影响将风险按优先顺序排列，并为项目分配风险分数。选项 A 和 C 描述了执行定量风险分析过程。

7-3. Which of the following describe the purpose for the risk management plan? (Choose two.)

- A. The risk management plan describes the strategies for overall project risks.
- B. The risk management plan includes a description of the responses to risks and triggers.
- C. The risk management plan includes risk thresholds, risk scoring and risk interpretation methods, responsible parties, and budgets.
- D. The risk management plan is an input to all the remaining risk-planning processes and enhances

the probability of risk management success.

7-3 以下哪项描述了风险管理计划的目的? (选择两个)

- A. 风险管理计划描述了项目总体风险的策略。
- B. 风险管理计划包括对风险的应对和触发因素的描述
- C. 风险管理计划包括风险临界值、风险评分和风险解释方法、责任方和风险预算
- D. 风险管理计划是所有剩余风险规划过程的输入, 提高了风险管理成功的可能性。

答案: C, D.

The risk management plan details how risk management processes will be implemented, monitored, and controlled throughout the life of the project. The risk management plan does not include strategies for overall project risks or responses to risks or triggers. Responses to risks are documented in the risk register as part of the Plan Risk Responses process.

风险管理计划详细说明了如何在项目的整个生命周期内实施、监控和控制风险管理过程。风险管理计划不包括总体项目风险的策略或对风险或触发因素的应对。风险应对记录在风险登记册中, 作为规划风险应对过程的一部分。

7-11. You are constructing a probability and impact matrix for your project. Which of the following statements are true? (Choose two.)

- A. The probability and impact matrix multiply the risk's probability by the cost of the impact to determine an expected value of the risk event.
- B. The probability and impact matrix use sensitivity analysis to analyze the potential impact of risk events and to determine which event has the greatest potential for impact.
- C. The probability and impact matrix prioritize the combination of probability and impact scores using predetermined thresholds that are set by the organization, which helps determine which risks need response plans.
- D. The probability and impact matrix multiplies the risk's probability by the risk impact -which both fall between 0.0 and 1.0 — and uses a predetermined threshold to determine the overall score.

7-11 你正在为你的项目构建一个概率和影响矩阵。下列哪个陈述是正确的?(选择两个)

- A. 概率和影响矩阵将风险概率乘以影响的成本, 以确定风险事件的期望值。
- B. 概率和影响矩阵使用敏感性分析来分析风险事件的潜在影响, 并确定哪个事件具有最大的潜在影响。
- C. 概率和影响矩阵使用组织设定的预先确定的临界值对概率和影响分数的组合进行优先级排序, 这有助于确定哪些风险需要响应措施。
- D. 概率和影响矩阵将风险概率乘以风险影响(两者都介于 0.0 和 1.0 之间), 并使用一个预先确定的临界值来确定总体得分。

答案: C, D.

The probability and impact matrix multiplies the probability by the impact to determine a risk score. Using this score and a predetermined matrix that's defined by the organization or key stakeholders, you determine whether the score is a high, medium, or low designation. This also helps in determining which risks need detailed response plans.

概率和影响矩阵将概率和影响相乘，以确定一个风险评分。使用这个分数和由组织或关键相关方预先定义的矩阵，你可以确定分数是高、中还是低。这也有助于确定哪些风险需要偏离正轨的应对计划。

7-12. Your stakeholders have asked for an analysis of the cost risk. Which of the following are true? (Choose three.)

- A. Monte Carlo analysis is the preferred method to use to determine the cost risk.
- B. Monte Carlo analysis is a simulation technique that computes project costs one time.
- C. A traditional work breakdown structure can be used as an input variable for the cost analysis.
- D. Monte Carlo usually expresses its results as probability distributions of possible costs.

7-12 你的相关方要求对成本风险进行分析。下列哪项是正确的?(选择三个)。

- A. 蒙特卡罗分析是首选的方法，用于确定成本风险
- B. 蒙特卡罗分析是一种一次性计算项目成本的模拟技术。
- C. 传统的工作分解结构可以用作成本分析的输入变量。
- D. 蒙特卡罗通常将其结果表示为可能成本的概率分布。

答案： A, C, D.

Monte Carlo analysis is a simulation technique that computes project costs many times in an iterative fashion.

蒙特卡罗分析是一种以迭代方式多次计算项目成本的模拟技术。

7-14. Risk attitude is an enterprise environmental factor that you should evaluate when performing the Plan Risk Management process. Risk attitude consists of which of the following elements? (Choose two.)

- A. Risk urgency
- B. Risk threshold
- C. Risk manageability
- D. Risk tolerance
- E. Risk appetite

7 - 14 风险态度是你在执行规划风险管理过程时应该评估的事业环境因素。风险态度由下列哪项构成? (选择两个)

- A. 风险的紧迫性
- B. 风险临界值
- C. 风险可管理性
- D. 风险承受力
- E. 风险偏好

答案： B, E.

Risk appetite and risk threshold are the components of risk attitude.

风险偏好和风险临界值是风险态度的组成部分。

7-20. Which of the following are three characteristics of uncertainty according to the Agile Practice

Guide (PMI®, 2017)? (Choose three.)

- A. Product ambiguity
- B. Process expertise
- C. Product specification
- D. Production capability
- E. Process suitability

7-20 根据敏捷实践指南(PMI®, 2017), 以下哪一个是不确定性的三个特征? (选择三个)

- A. 产品模糊
- B. 流程专业
- C. 产品规格
- D. 生产能力
- E. 过程适用性

答案: C, D, E.

Product specification, production capability, and process suitability are the three characteristics of uncertainty.

产品规格、生产能力和过程适应性是不确定性的三个特点。

8-6 Sally is a project manager working on a project that will require a specially engineered machine. Only three manufacturers can make the machine to the specifications Sally needs. The price of this machine is particularly critical to this project. The budget is limited, and there's no chance of securing additional funds if the bids for the machine come in higher than budgeted. She's developing the source selection criteria for the bidders' responses and knows all of the following are true except for which one? (Choose three.)

- A. Sally will use understanding of need and warranties as two of the criteria for evaluation.
- B. Sally will review the project management plan, requirements documents, and risk register as some of the inputs to this process.
- C. Sally will base the source selection criteria on price alone because the budget is a constraint.
- D. Sally will document an SOW, the desired form of response, and any required contractual provisions in the RFP.
- E. Sally will use a sole source evaluation method.

8-6 Sally 是一个项目经理, 负责一个需要特殊设计的机器的项目。只有三家厂家能生产出 Sally 需要的规格。这台机器的价格对这个项目尤为重要。预算是有限的, 如果机器的出价高于预算, 没有机会获得额外资金。她正在为竞标者制定供方选择标准, 以下所有选项都被认为是正确的, 除了哪一个?(选择三个)

- A. Sally 将使用对需求和保证的理解作为评估的两个标准。
- B. Sally 将审查项目管理计划、需求文件和风险登记册, 作为这个过程的部分输入。
- C. 由于预算的限制, Sally 将只基于价格来选择资源。
- D. Sally 将在需求建议书中编写一份工作说明书, 包括希望的反馈形式, 以及要求的合同条款。
- E. Sally 将使用单一来源评估方法。

答案： A, B, D.

Source selection criteria can be based on price alone when there are multiple vendors who can readily supply the goods or services. The question states that only three vendors make the machine, which means source selection criteria should be based on more than price. Sole source is used when you have justification for engaging only one vendor in the bidding process. In this case, there are three vendors who can meet the specifications, so a sole source is not recommended.

当有多个供应商可以随时提供商品或服务时，来源选择标准可以仅基于价格。这个问题指出，只有三个供应商制造机器，这意味着来源的选择标准应该不仅仅基于价格。当你有理由在投标过程中只雇佣一个供应商时，使用唯一的来源。在这种情况下，有三个供应商可以满足规范，因此不建议使用唯一的来源。

8-9. You are the project manager for BB Tops, a nationwide toy store chain. Your new project involves creating a prototype display at several stores across the country. You are using an RACI chart to display individuals and activities. What does RACI stand for? (Choose two.)

- A. Responsible, accountable
- B. Responsible, assigned
- C. Control, identify
- D. Consult, inform

8 - 9 你是 BB Tops 的项目经理，一个全国性的玩具连锁店。你的新项目包括在全国的几家商店创建一个模型展示。你正在使用 RACI 图表来显示人和活动。RACI 代表什么?(选择两个。)

- A. 执行，负责
- B. 执行，签发
- C. 监控，确认
- D. 顾问，知情

答案： . A, D.

RACI stands for responsible, accountable, consult, and inform.

RACI 代表执行，负责，顾问，知情

8-17. The quality management plan documents how the project team will implement the quality policy. It should address at least which of the following? (Choose three.)

- A. The resources needed to carry out the quality management plan
- B. The quality metrics and tolerances and what will be measured
- C. The responsibilities the project team has in implementing quality
- D. The processes to use to satisfy quality requirements

8-17 质量管理计划记录了项目团队将如何实施质量管理政策。它至少应该解决以下哪个?(选择三个)

- A. 实施质量管理计划所需的资源
- B. 质量度量标准和公差，以及测量什么
- C. 项目团队在实施质量方面的责任
- D. 为满足质量要求而采取的流程

答案： A, C, D.

Quality metrics are an output of the Plan Quality Management process and not part of the quality management plan.

质量度量是计划质量管理过程的输出，而不是质量管理计划的一部分。

9-6. Your team is working on an agile project developing an app that alerts airline passengers to gate changes for their flights once they've checked in. They are having a difficult time understanding how the user stories work together toward the big picture. Which of the following should you do? (Choose two.)

- A. Create a burndown chart.
- B. Perform one-hour backlog refinement meetings midway through the upcoming iterations.
- C. Tailor the approach to help team members gain a better understanding of the user stories.
- D. Create an impact map.

9-6 你的团队正在一个敏捷项目上，开发一款手机应用程序，在乘客办理登机手续后提醒他们更改登机口。他们很难理解用户故事在大场景中是如何协同工作的。你应该做以下哪些？(选择两个。)

- A. 创建一个燃尽表。
- B. 在即将到来的迭代过程中，执行一小时迭代梳理会议。
- C. 以帮助团队成员更好地理解用户故事而裁剪方法。
- D. 创建影响地图。

答案： B, D.

Backlog refinement and impact mapping are two techniques you can use to help the team understand how user stories fit into the big picture of the overall project.

你可以使用迭代梳理和影响地图这两种技术来帮助团队理解用户故事如何融入整个项目的大局。

9-12. Your team is dispersed and they are physically split between two buildings on opposite sides of town. As a result, the team isn't very cohesive because the members don't know each other very well. The team is still in the storming stage because of the separation issues. Which of the following statements are true regarding this question? (Choose two.)

- A. You should consider collocating the team.
- B. You should consider using conflict resolution techniques.
- C. You should consider training the team members.
- D. You should consider using virtual workspaces.

9 - 12 你的团队被分散了，他们被分开在位于城镇两边的两个建筑里。因此由于成员之间不太了解，团队没有很好的凝聚力。由于分开的问题，该团队仍处于动荡阶段。关于这个问题，下列哪个陈述是正确的？(选择两个)

- A. 应该考虑集中团队。
- B. 应该考虑使用解决冲突的技巧。
- C. 应该考虑培训团队成员。

D. 应该考虑使用虚拟工作区。

答案: A, D.

Colocation would bring your team members together in the same location and allow them to function more efficient!) as a team. At a minimum, meeting in a common room, such as a war room, for all team meetings would bring the team closer together. If this isn't possible, you could also consider virtual workspaces that allow the team to stay in contact with one another through videoconferencing, teleconferencing, screen sharing, and voice communication.

集中办公可以将你的团队成员聚集在同一个地点,让他们更有效率地工作。至少在共同区域开会,比如作战室,所有的团队会议可以让团队成员更紧密地团结在一起。如果不可能,你还可以考虑虚拟工作空间,允许团队通过视频会议、远程会议、屏幕共享和语音交流保持彼此联系。

9-18. Your project team will consist of members from inside the organization and consultants. When the vendor presented their project proposal, they specified specific team members who would be assigned to your project. You also worked with the functional managers in your organization to ensure that resources from within the organization would be available once the project kicked off. Which of the following statements are true regarding this question? (Choose two.)

- A. This is known as preassignment, and it happens when you are working on the Acquire Resources process.
- B. Team members promised as part of the project proposal should be noted in the project charter.
- C. This is part of the project team assignments activity, and you should also include team member names in the project organization charts, RAM charts, and other planning documents.
- D. Preassignment pertains to human resources promised as part of the project proposal, not physical resources.

9-18 你的项目团队将由组织内部的成员和顾问组成。当供应商提出他们的项目建议书时,他们指定了将被分配到你的项目中的特定团队成员。你还与组织中的职能经理一起工作,以确保一旦项目启动,组织内的资源将可用。关于这个问题,下列哪个陈述是正确的?(选择两个)

- A. 这是预分派,它发生在“获取资源”过程中。
- B. 作为项目建议书的一部分被承诺的团队成员应该在项目章程中注明。
- C. 这是项目团队分配工作的一部分,你还应该在项目组织图、RAM 图和其他计划文档中包括团队成员的名字。
- D. 预分派是指作为项目建议书的承诺的人力资源的部分,而不是指物质资源。

答案: A, B.

This question refers to preassignments, which are a tool and technique of the Acquire Resources process. Resources promised as part of the project proposal should be noted in the project charter. Preassignment can pertain to human or physical resources. Team members promised as part of the project proposal should be noted in the project charter.

这个问题是指预分派,它是获取资源过程中的一种工具和技术。承诺作为项目建议书一部分的资源应该在项目章程中注明。预先分配可以适用于人力资源或物质资源。作为项目建议书的一部分被承诺的团队成员应该在项目章程中注明。

10-5. You are holding end-of-phase meetings with your team members and key stakeholders to learn what has hindered and helped the project team's performance of the work. Which of the following options are true regarding this question? (Choose three.)

- A. These meetings are called lessons learned meetings. Lessons learned documentation is part of the organizational process assets output of the Manage Communications process. These meetings are also a good team-building activity.
- B. The information learned from these meetings concerns processes and activities that have already occurred, so it will be most useful to document the lessons learned and use it for future projects.
- C. These meetings should be documented and could include the effectiveness of the project management processes, product development, technical processes, and the effectiveness of agile project management techniques.
- D. These meetings are similar to review meetings that occur at the end of an iteration on an agile project.

10-5 你正在与你的团队成员和关键相关方举行阶段结束会议，以了解是什么阻碍了和促进了项目团队的工作表现。关于这个问题，下列哪个选项是正确的？(选择三个)

- A. 这些会议被称为经验教训会议。经验教训文档是管理沟通过程的组织过程资产输出的一部分。这些会议也是很好的团队建设活动。
- B. 从这些会议中获得的信息涉及已经发生的过程和活动，因此最有用的是记录所获得的教训，并将其用于未来的项目。
- C. 这些会议应该被记录下来，可以包括项目管理过程的有效性，产品开发，技术过程，以及敏捷项目管理技术的有效性。
- D. 这些会议类似于敏捷项目迭代结束时的评审会议。

答案：A, B, C.

Lessons learned (which is what this question describes) are useful for activities and processes for the current project as well as future projects. Lessons learned are similar to retrospective meetings on agile projects. Review meetings are held to demonstrate functionality or a prototype on agile projects.

获得的经验教训(也就是这个问题所描述的)对于当前项目以及未来项目的活动和过程都是有用的。经验教训类似于敏捷项目的回顾会议。召开评审会议是为了演示敏捷项目的功能或原型。

10-6. You are a project manager for Dakota Software Consulting Services. You're working with a major retailer that offers its products on line. The company is interested in knowing customer characteristics, the amounts of first-time orders, and similar information. As a potential bidder for this project, you worked on the RFP response and submitted the proposal. When the selection committee received the RFP responses from all the vendors bidding on this project, they used a weighted system in combination with a seller rating system to make a selection. Which of the following are true? (Choose three.)

- A. The procurement officers for both seller and buyer determine how extensive the complexity of the contract negotiations might be.

- B. Weighted systems are a proposal evaluation technique in the Conduct Procurements process.
- C. Procurement officers typically handle the contract negotiations but project managers should participate in the negotiations. Procurement negotiations require sound negotiating skills. Both parties will discuss elements such as price, roles and responsibilities, and the overall approach to the project.
- D. Seller rating systems may be used as a sole evaluation technique when evaluating and selecting vendors.
- E. Procurement negotiations can be performed as a stand-alone process with its own inputs and outputs.

10-6 你是 Dakota 软件咨询服务公司的项目经理。你正在与一家重要的在线零售商合作。该公司感兴趣的是了解客户特征、首次订单数量以及类似的信息。作为这个项目的潜在投标人，你负责需求建议书响应并提交了建议书。当评选委员会收到来自该项目所有投标供应商的需求建议书答复时，他们使用了一个加权系统和一个卖方评级系统来做出选择。下列哪项是正确的？(选择三个)

- A. 卖方和买方的采购员决定了合同谈判的复杂程度。
- B. 加权系统是实施采购过程中的一种建议评估技术。
- C. 采购员通常负责合同谈判，但项目经理应该参与谈判。采购谈判需要良好的谈判技巧。双方将讨论价格、角色和责任等要素，以及项目的总体方案。
- D. 当评估和选择供应商时，卖方评级系统可以作为唯一的评估技术。
- E. 采购谈判可以作为一个独立的过程进行，有自己的输入和输出。

答案 B, C, E.

The complexity of the contract will determine how extensive the contract negotiations will be, not the procurement officers. Weighted systems are a type of proposal evaluation technique. Seller rating systems should not be used as the sole evaluation technique when evaluating and selecting vendors. They should be combined with other techniques.

合同的复杂性将决定合同谈判的范围有多广，而不是采购员。加权系统是一种方案评估技术。评估和选择供应商时，卖方评级系统不应该作为唯一的评估技术。它们应该与其他技术相结合。

10-8 You have been asked to submit a proposal for a project that has been put out for bid. Prior to submitting the proposal, your company must register so that its firm is on the qualified sellers list. Which of the following statements are true? (Choose two.)

- A. The qualified sellers list is a list of prospective sellers who have been preapproved or prequalified to provide goods or services to the organization.
- B. The qualified sellers list provides information about the project and the company that wrote the RFP and is an output of the Conduct Procurements process.
- C. The qualified sellers list provides information about the project and the company that wrote the RFP and is a tool and technique of the Conduct Procurements process.
- D. The qualified sellers list is useful on an agile project because the team has vendors that are preapproved and work orders can be issued quickly.

10-8 贵公司被要求提交一份招标项目建议书。在提交建议书之前，你的公司必须注册，以

使的公司在合格的卖方名单上。下列哪个陈述是正确的? (选择两个)

- A. 合格卖方名单是指经预审或预审合格, 可以向该组织提供货物或服务的潜在卖方名单。
- B. 合格卖方名单提供了关于项目和起草需求建议书的公司的信息, 是实施采购过程的输出。
- C. 合格卖方名单提供了有关项目和编写需求建议书的公司的信息, 是实施采购过程的工具和技术。
- D. 合格的销售者名单对敏捷项目是有用的, 因为团队有预先批准的供应商, 工作订单可以很快发出。

答案: A, D.

Qualified sellers lists are a component of the organizational process assets input of Conduct Procurements. Their purpose is to provide information about the sellers.

合格卖方名单是组织过程资产输入的一个组成部分。它们的目的是提供卖方的信息。

11-2. You are working on a project and discover that one of the business users responsible for testing the product never completed this activity. She has written an email requesting that one of your team members drop everything to assist her with a problem that could have been avoided if she had performed the test. This employee reports to a stakeholder, not to the project team. You estimate that the project might not be completed on time as a result of this missed activity. Which of the following options are true? (Choose three.)

- A. You should recommend a corrective action to bring the expected future project performance back into line with the project management plan because of this employee's failure to perform this activity.
- B. You should recommend a preventive action to reduce the possibility of future project performance veering off track because of this employee's failure to perform this activity.
- C. This situation was likely discovered while performing the Monitor and Control Project Work process.
- D. You might have to request a change to the project schedule as a result of this missed activity.
- E. You should document the performance issues with this employee in the lessons learned document for future project reference.

11-2 你正在从事一个项目, 并发现负责测试产品的一个商务用户从未完成此活动。她写了一封电子邮件, 要求你的一个团队成员放下一切来帮助她解决一个如果她做了测试本完全可以避免的问题, 该员工向一位相关方报告, 而不是向项目团队报告。你估计, 由于这个遗漏的活动, 项目可能不能按时完成了。下面哪个选项是正确的? (选择三个)

- A. 你应该建议纠正措施, 使预期的未来项目绩效与项目管理计划保持一致, 因为该员工未能执行该活动。
- B. 你应该建议一个预防措施, 以减少因该员工未能执行该活动而导致未来项目绩效偏离轨道的可能性。
- C. 这种情况可能是在执行监控项目工作过程时发现的。
- D. 你可能不得不请求变更项目进度作为错过这个活动的结果。
- E. 你应该在经验教训文档中记录该员工的表现问题, 以供未来项目参考。

答案: A, C, D.

You are performing the Monitor and Control Project Work process and should recommend a change

request that can take the form of a corrective action. Preventive actions reduce the possibility of negative impacts from risk events and do not apply to this situation. Lessons learned should not be used to document employee performance. However, you could document the missed activity and why it was missed without naming names.

你正在执行监督和控制项目工作过程，应该建议可以采取纠正措施形式的变更请求。预防措施减少了风险事件产生负面影响的可能性，不适用于这种情况。经验教训不应该被用来记录员工的表现。但是，你可以记录被遗漏的活动以及为什么它被遗漏而不指明姓名。

11-4. You have contracted with a vendor to perform your project. Your internal stakeholders seem to have a memory lapse on the project objectives. Your vendor has complained to you that your stakeholders are difficult to work with and their expectations are unreasonable.

Your vendor has also missed some requirements, which you discovered when you examined one portion of the finished product. Which of the following are true regarding this question? (Choose three.)

- A. You will speak with the vendor in the upcoming performance review about their poor management of stakeholder expectations.
- B. Inspections are a structured review of the procurement process, and audits are structured reviews of the work performed by the contractor.
- C. Procurement performance reviews examine the vendor's performance to date to determine whether elements such as project scope, quality, budget, and schedule are aligned with the contract.
- D. Procurement performance reviews might take the form of quality audits, inspections, or status review.
- E. Both you and the vendor are equally responsible for monitoring the contract to ensure that the other party is meeting their obligations.

11-4 你已经和供应商签订了合同来执行你的项目。你的内部相关方似乎忘记了项目目标。你的供应商曾向你抱怨，你的相关方难以合作，他们的期望是不合理的。你的供应商也遗漏了一些需求，这是你在检查完工产品的一部分时发现的。关于这个问题，下列哪项是正确的？(选择三个)。

- A. 在即将进行的绩效评审中，你将与供应商讨论他们对相关方期望的糟糕管理。
- B. 审查是对采购过程的结构化审查，审计是对承包商所进行的工作的结构化审查。
- C. 采购绩效审查检查供应商到目前为止的绩效，以确定项目范围、质量、预算和进度等因素是否与合同相符。
- D. 采购业绩审查可以采取质量审计、检查或状态审查的形式。
- E. 你和卖主都有同等的责任监督合同，以确保另一方履行其义务。

答案：C, D, E.

Option A is incorrect because it is the project manager's responsibility to manage stakeholder expectations regarding project goals. The vendor may assist with this, but the responsibility for this rests with the project manager. Option B is not correct; the meanings are reversed in the option. Inspections are structured reviews of the work performed by the contractor, and audits are structured reviews of the procurement process.

选项 A 是不正确的，因为管理相关方关于项目目标的期望是项目经理的责任。供应商可能

会协助这一点，但责任在于项目经理。选项 B 不正确;选项中的含义是相反的。审查是对承包商所进行工作的结构化审查，审计是对采购过程的结构化审计。

11-18. You are using a process to measure the quality results over time. You are reviewing this graphic at your status meeting and explain that this information is based on sample variance measurements. Your measurements are within two standard deviations. Which of the following options are true? (Choose two.)

- A. You are using a scatter diagram.
- B. The process is in control and should not be adjusted.
- C. You are using a cause-and-effect diagram.
- D. You are using a control chart.

你正在使用一个过程来度量随着时间的推移的质量结果。你正在状态会议上查看此图表，并解释该信息是基于样品变化度量的。你的测量值在两个标准差之内。下面哪个选项是正确的？(选择两个。)

- A. 你正在使用散点图。
- B. 过程处于控制之中，不应进行调整。
- C. 你正在使用因果关系图。
- D. 你正在使用控制图

答案： B, D.

You are using a control chart. Control charts depict if the process is in control or not in control. This process is in control because it is within three standard deviations.

你正在使用控制图。控制图描述了过程是否在控制中。这个过程是可控的，因为它在三个标准差范围内。