

PMP® 模拟试题二

1、项目经理在混合环境中领导软件开发项目。在项目规划期间，项目经理确定了关键路径项目的技术资源在需要时可能有不可用的风险。在需要资源的一周前，技术工程师出现了个人紧急情况，不得不休假。项目经理下一步应该做什么？

A project manager leads a software development project in a hybrid environment. During project planning, the project manager identified a risk where a technical resource for a critical path item may not be available when needed. One week before the resource is needed, the technical engineer had a personal emergency and had to take a leave. What should the project manager do next?

A: 查阅风险登记册以获得适当的计划风险应对和实施。 Consult the risk register for an appropriate planned risk response and implement.

B: 修改项目管理计划，并将任务转移到技术资源可用的时间。 Revise the project management plan and move the task to a time when the technical resource will be available.

C: 与干系人一起评审业务需求，并排除已经分配给技术资源的任务。 Review the business requirement with stakeholders and exclude the task assigned to the technical resource.

D: 更新经验教训报告和风险日志，证明该风险已经发生。 Update the lessons learned report and the risk log to reflect that this risk has materialized.

2、一个团队注意到两个不同的原型中存在标签错误。这个错误导致需要为每个原型应用不同的破坏性测试计划。这使团队士气下降。项目负责人应该怎么做？

A team noticed label errors in two different prototypes. This error requires applying different destructive testing plans for each prototype. This has led to a decrease in team morale. What should the project leader do?

A 在下一个冲刺中引导团队，以防止类似问题的发生。 Guide the team in the next sprint to prevent similar issues from occurring.

B 影响干系人以支持团队在一定范围内进行恢复。 Influences stakeholders to support the team's recovery within a certain scope.

C 请专业主题专家(SMES)为团队提供指导。 Invites professional subject matter experts (SMES) to provide guidance to the team.

D 利用成本和时间的备用计划来减轻对项目基准的影响。 Utilizes a backup plan of cost and time to mitigate the impact on project benchmarks.

3、一段时间以来，人们对谁负责交付项目的关键利益产生了怀疑。项目经理下一步应该做什么？

For some time now, doubts have been raised about who is responsible for delivering a key benefit of a project. What should the project manager do next?

A: 将风险记录在风险登记册中，并制定风险应对措施和相应的相关计划。 Document the risk in the risk register and generate the risk responses and their respective associated plans.

B: 与客户会面, 与利益的接受者达成共识, 并确定实现利益的方法。Meet with the customer to obtain consensus with the recipient of the benefit and determine means to deliver the benefit.

C: 了解情况的背景, 并将问题升级到指导委员会。Understand the context of the situation and escalate the problem to the steering committee.

D: 与相关的干系人会面, 明确他们在利益方面的角色和责任。Meet with the stakeholders involved to clearly define their roles and responsibilities with regard to the benefit.

4、一些正在开发新软件工具的团队成员在公共场所, 为正在编码的新功能而争论, 而不是完成编码。项目经理应该如何处理这种情况并让团队完成任务?

Some of the team members who are working on a new software tool are in a public space, arguing over a new feature being coded instead of completing the coding. How should the project manager handle this situation and get the team to complete the task?

A: 联系人力资源部, 告诉他们在公共场所发生了争吵, 他们需要立即介入。Contact the human resources (HR) department to tell them there is an argument in a public space and that they need to intervene immediately.

B: 在公共空间进行对话, 告诉他们对该功能的期望, 并建议他们返回工作区。Engage in the conversation in the public space by telling them the expectations of the feature and advise them to return to their workspace.

C: 倾听附近地点的争论, 了解情况, 然后在团队平静时深入了解情况。Listen to the argument from a nearby location to understand the situation, then offer insight into the features when the team is calm.

D: 将团队成员带到会议室讨论新功能, 并对必要的编码达成共识。Bring the team members to the meeting room to discuss the new feature and to reach a common understanding of the necessary coding.

5、这个项目处于执行阶段, 是一个大型变革计划的一部分。该项目的项目经理向一个项目集经理报告, 并且同时负责该项目的指导委员会。在接下来的两周内, 将召开一个指导委员会会议, 会议中将介绍迄今为止测量该项目进度绩效的方法。项目经理在为这次会议做准备时应该怎么做?

A project in the execution phase is part of a large transformation program. The project manager for this project reports to a program manager and also heads the steering committee for this project. A steering committee meeting will be held in the following 2 weeks, during which the approach to measure the schedule performance of the project thus far will be presented. What should the project manager do in preparation for this meeting?

A: 准备演示成本效益比、业务价值和投资回报率 (ROI) 作为进度绩效指标。Prepare to demonstrate the cost-benefit ratio, business value, and return on investment (ROI) as the schedule performance metrics.

B: 更新成本绩效指数 (CPI) 和进度绩效指数 (SPI) 以衡量项目的绩效。Update the cost

performance index (CPI) and schedule performance index (SPI) to measure the performance of the project.

C: 准备解释正在使用的进度绩效指数 (SPI)、进度偏差 (SV) 和其他绩效指标。Prepare to explain that the schedule performance index (SPI), schedule variance (SV), and other performance metrics are being used.

D: 通知项目集经理，项目正在使用敏捷方法，进度绩效指标不适用。Inform the program manager that the project is using an agile approach and schedule performance metrics are not applicable.

6、一个新项目团队的两名成员对解决问题的最佳方法存在分歧。矛盾已经持续了一周了。这两个成员关系很紧张并且都是独自处理所有事情。项目经理应该怎么做？

Two members of a new project team disagree on the best approach to solve a problem. The conflict has been going on for 1 week. The two members are tense around each other and are taking everything personally. What should the project manager do?

A: 帮助团队成员以获得最佳团队绩效的方式解决冲突。Help the team members to resolve the conflict in a way that results in the best team performance.

B: 提供一个两个团队成员都能接受的妥协方案，即使它可能不是最好的解决方案。Offer a compromise that is acceptable to both team members, even if it may not be the best solution.

C: 了解每个团队成员的论点，并选择对项目风险较小的论点。Understand each team member's argument and select the one that results in less risk to the project.

D: 将两个团队成员都送到人力资源部 (HR) 部门，以获得一个可接受的解决方案。Send both team members to the human resources (HR) department for an acceptable resolution.

7、一个新的主要道路项目正在启动，承包商已根据合同承诺定期提交状态报告并参加整合会议。在项目生命周期的一半，承包商停止参加会议和提交报告，称这些项目消耗了太多时间。项目经理应该首先做什么？

A new major road project is starting, and the contractor has contractually committed to submitting regular status reports and participating in integration meetings. Halfway through the project life cycle, the contractor stops participating in meetings and submitting reports, stating these items consume too much time. What should the project manager do first?

A: 评估承包商未参加会议和提交项目其余部分报告的风险，并将其报告给项目发起人。Assess the risk of the contractor not attending meetings and submitting reports for the rest of the project and escalate it to the project sponsor.

B: 提醒承包商，他们承诺按照合同参加会议并提交报告。Remind the contractor that they committed to attending meetings and submitting reports per the contract.

C: 提交不符合合同条款的索赔，并按照替代争议解决方案处理索赔。Submit a claim for not fulfilling the contract terms and handle the claim in accordance with the alternative dispute resolution.

D: 与该公司的律师交谈, 并要求他们要求承包商履行他们的合同承诺 Speak with the company's lawyer and request that they demand the contractor fulfill their contractual commitments

8、一个项目经理在一家拥有多个全球业务的公司工作。在一个新项目的资源规划过程中, 项目经理意识到公司要求项目包括来自不同大陆的团队成员。项目经理应该做些什么来确保项目的成功执行?

A project manager is working in a company that has several global offices. During resource planning for a new project, the project manager realizes that the company requires projects to include team members from different continents. What should the project manager do to ensure a successful project execution?

A: 计划与项目发起人举行一次会议, 讨论只利用当地同事的可能性。Plan for a meeting with the project sponsor to discuss the possibility of utilizing only local colleagues.

B: 在项目的第一天发送包含有关项目可交付成果信息的电子邮件。Send emails with information about the project deliverables on the first day of the project.

C: 联系每个地方, 检查他们首选的沟通方式。Connect with every location and check their preferred methods of communication.

D: 邀请所有资源到项目经理的位置, 形成一个有凝聚力的团队, 直到所有可交付成果完成。Invite all resources to the project manager's location to form a cohesive team until all deliverables are completed.

9、一个项目团队正在与另一个国家的开发团队合作开发软件。在进度审查期间, 项目经理发现由于对客户需求有不同的解释而导致返工, 进而导致完工日期延迟。项目经理应该怎么做?

A project team is engaging a development team in another country to develop software. During progress reviews, the project manager identified completion date delays due to rework because there were different interpretations of the client's needs. What should the project manager do?

A: 与主要干系人召开会议, 以明确需求 Set up a meeting with key stakeholders to clarify requirements

B: 已上报至项目指导委员会, 并要求提供额外的时间 Escalate to the project steering committee and request additional time

C: 前往开发团队办公室推动进度 Travel to the development team's office to push the schedule

D: 与开发团队一起创建原型, 以明确需求 Create prototypes with the development team to confirm requirements

10、根据一项新的公司政策, 一个航空软件项目采用敏捷方法。这个项目受到行业法规的约束, 需要详细跟踪和存档产品变更。项目经理应该使用什么来理解合规对这个项目的影

响？

Based on a new company policy, an aviation software project has been structured to use an agile approach. The project is subject to industry regulations, which require detailed tracking and archival of product changes. What should the project manager use to understand the impact of compliance on this project?

- A: 用户故事和发布计划。User stories and release plan.
- B: 产品待办事项列表和完成的定义 (DoD)。Product backlog and definition of done.
- C: 工作范围和产品待办事项列表。Scope of work and product backlog.
- D: 冲刺回顾和发布计划。Sprint retrospective and release plan.

11、一个团队目前正在开发一个移动应用程序解决方案。在冲刺执行期间，其中一个开发人员要求澄清特定任务的接受标准。项目经理应该如何获得开发人员所需的信息？

A team is currently working on a mobile app solution. During sprint execution, one of the developers requires clarification about the acceptance criteria for a particular task. What should the project manager do to obtain the information required by the developer?

- A: 向项目发起人请求指导。Request direction from the project sponsor.
- B: 给客户写一封电子邮件，要求客户澄清问题。Write an email to the client requesting clarification.
- C: 向开发经理寻求支持。Seek support from the development manager.
- D: 与产品负责人一起澄清要求。Work with the product owner to clarify the requirement.

12、在迭代审查会议期间，当产品进入生产环境时，由于高运营成本，一些产品功能有被取消的风险。项目负责人应该进行什么类型的分析来避免这种情况？

During an iteration review session, some product features are at risk of being canceled due to high operational costs when the product is launched into a production environment. What type of analysis should the project lead have conducted to avoid this situation?

- A: 效益分析 Benefits analysis
- B: 风险分析 Risk analysis
- C: 容量分析 Capacity analysis
- D: 缺口分析 Gap analysis

13、一名项目经理正在领导一个项目的执行过程，但面临挑战，因为项目团队等待项目经理做出每一个决定。由于项目经理成为了瓶颈，团队的进展缓慢。在评估了情况后，项目经理意识到团队成员可以自己处理工作。项目经理应该怎么做？

A project manager is leading a program execution and has challenges, because a project team waits for every decision to be made by the project manager. The progress of the team is slow because the project manager is the bottleneck. Upon assessing the situation, the project manager realized that the team members can handle the work on their own. What should the project manager do?

- A: 提出资源请求, 为项目经理和团队成员提供补充培训。Raise a resource request to get complimentary training for the project manager and team members.
- B: 将情况上报给资源经理, 确保团队自己做出决策。Escalate the situation to the resource manager to ensure the team makes their own decisions.
- C: 收集所有团队成员的反馈, 并定义处理团队请求的流程。Gather feedback from all team members and define a process to handle the team requests.
- D: 修订角色和职责, 并授权团队自行做出决策。Revise the roles and responsibilities and empower the team to make their own decisions.

14、项目速度最近有所下滑, 决定跳过测试, 以增加势头, 使项目重回正轨。由于这个决定, 项目经理需要关注什么?

The project velocity has recently slipped, and a decision was made to skip testing to increase the momentum and bring the project back on track. What will the project manager need to focus on as a result of this decision?

- A: 燃烧率增加 Increased burn rate
- B: 成本增加 Increased cost
- C: 技术债增加 Increased technical debt
- D: 效率降低 Decreased efficiency

15、一个项目经理在一个打算开始使用敏捷交付的组织工作, 但一些业务部门缺乏支持。项目经理需要解决对敏捷方法缺乏信任的问题。项目经理应该推荐什么?

A project manager is working in an organization that intends to start using agile delivery, but some business departments lack support. The project manager needs to address the lack of trust in agile methods. What should a project manager recommend?

- A 为敏捷试点项目协商特殊安排。Negotiate special arrangements for agile pilot projects.
- B 为敏捷项目交付定义详细的工作说明。Define detailed job descriptions for agile project delivery.
- C 实施并建立项目的敏捷框架。Implement and establish an agile framework for the project.
- D 为敏捷项目交付聘请一支承包商团队。Hire a team of contractors for agile project delivery.

16、项目经理正在审阅结束某个阶段的文件这时客户打电话来说项目没有为公司创造任何价值。项目经理应该做什么?

The project manager is reviewing the documents that have ended a certain stage when the client calls and says that the project has not created any value for the company. What should a project manager do?

- A: 等到客户满意后再结束项目 Wait until the customer is satisfied before ending the project.
- B: 与客户验证项目范围、目标和结果 Verify project scope, objectives, and results with clients.
- C: 分析哪些活动将为项目产生最大的价值 Analyze which activities will generate the maximum value for the project.

D: 对项目进行成本效益分析 Conduct a cost-benefit analysis of the project.

17、项目经理正在参与一个项目，是将办公地址从一个建筑迁移到另一个建筑，项目经理想要与相关方共享项目状态，应该采用那种方式？

The project manager is currently involved in a project to migrate office addresses from one building to another. If the project manager wants to share the project status with relevant parties, which approach should be adopted?

- A 正式和口头沟通 Formal and verbal communication
- B 正式和书面 Formal and written
- C 非正式和书面 Informal and written
- D 非正式和口头 Informal and verbal

18、在项目规划阶段，项目经理被告知在另一个部门实施所需的 IT 系统之前，他们不能开始一个活动。项目经理应该做什么？

During the project planning phase, a project manager is informed that they cannot start one activity before another department implements the required IT system. What should the project manager do?

- A: 快速处理这个依赖以避免延迟项目。Fast track this dependency to avoid delaying the project.
- B: 执行整体变更控制。Perform Integrated Change Control.
- C: 把这个依赖性包含在项目计划中。Include the dependency in the project schedule.
- D: 请求 IT 优先考虑满足计划所需的系统。Ask IT to prioritize the needed system to meet the schedule.

19、项目团队在了解了客户需求后，创建了用户故事。随着项目的进展，项目经理注意到变更请求过多。该团队认为，他们正在工作的结果与客户的需求不一致。项目经理应该怎么做？

A project team created user stories after understanding the customer requirements. As the project progresses, the project manager observes that there are too many change requests. The team feels that the outcomes they are working on are not aligned with the customer requirements. What should the project manager do?

- A: 对于过去交付的类似项目，请参考配置管理知识库。Refer to the configuration management knowledge base for similar projects delivered in the past.
- B: 安排一次与客户的研讨会，以了解结果所带来的商业价值。Arrange for a workshop with the customer to understand the business values expected from the outcomes.
- C: 要求一名客户代表参与团队合作。Include a representative from the customer to work collaboratively with the team.
- D: 承认当前的团队需要改进，并雇佣更多合格的团队成员。Acknowledge that the current team needs improvement and hire more qualified team members.

20、一个项目团队正在一起工作，进行计算机迁移项目，所有团队成员都有迁移经验。在团队会议上分享了许多想法，但太多的想法导致团队无法得出迁移方案的结论。项目经理应该怎么做？

A project team is working together on a computer relocation project, and all of the team members are experienced with relocation. There are many ideas being shared during the team meeting, but too many ideas result in the team being unable to conclude the relocation approach. What should the project manager do?

A: 雇佣咨询公司提供最佳实践解决方案。Employ a consulting company to offer best practice solutions.

B: 寻求管理层对最佳迁移方案的决定。Seek management's decision for the best relocation approach.

C: 授权团队成员自行做出决定。Empower the team members to make decision themselves.

D: 帮助项目团队就解决方案达成共识。Help the project team create consensus around the solutions.

21、一位项目经理被要求领导一个项目。执行组织没有项目管理办公室（PMO），也没有正式的治理政策程序和此类项目的指导方针。项目经理应该首先做什么来确定项目的治理方法？

A project manager has been asked to lead a project. The performing organization does not have a project management office (PMO) or formal governance policies procedures, and guidelines for this type of project. What should the project manager do first to determine a governance approach for the project?

A: 咨询主题专家（SME），了解项目使用的最佳治理政策、程序和指导方针 Consult a subject matter expert (SME) as to the best governance policies, procedures, and guidelines to be used by the project

B: 咨询团队成员和干系人，以确定组织是否有任何非正式的治理政策程序和指导方针 Consult with team members and stakeholders to determine whether the organization has any informal governance policies procedures, and guidelines

C: 选择最适合项目性质的预测性框架或敏捷性框架，并将此框架作为项目治理策略、过程和指导方针的基础 Choose either a predictive or agile framework best suited to the nature of the project, and use this framework as the basis for project governance policies, procedures, and guidelines

D: 指导自我管理团队，为项目制定量身定制的治理政策、程序和指导方针 Coach the self-managing team to produce tailored governance policies, procedures and guidelines for the project

22、在一次冲刺计划会议上，一个干系人被告知，他们的需求正在进行，最终产品将在接下来的两个冲刺中完成。干系人对时间表非常满意，并对敏捷团队给予全力支持。会议结束

后，项目发起人打电话给项目经理，说有一个大的需求，他们希望团队马上去做，因为它有很大的商业价值。项目经理应该怎么做？

During a sprint planning meeting, a stakeholder is told that their requirement is in progress and on track for the final product to be ready in the next two sprints. The stakeholder is very satisfied with the timeline and gives their full support to the agile team. After the meeting, the project sponsor calls the project manager about a large requirement they want the team to work on right away as it has significant business value. What should the project manager do?

A: 给干系人打电话，告诉他们，由于这个最后一分钟的紧急要求，最终产品的进度必须延长。Call the stakeholders and tell them that due to this last-minute urgency, the schedule for the final product must be extended.

B: 在决定新的优先级之前，进行影响分析并分享整体进度影响。Perform an impact analysis and share the overall schedule impact before deciding on a new priority.

C: 拒绝发起人的新要求，因为这将影响利益相关者最终产品的交付。Reject the new requirement from the sponsor as this is going to impact the delivery of the stakeholder's final product.

D: 要求产品负责人优先考虑发起人的新要求，并要求团队立即开展工作。Ask the product owner to prioritize the new request from the sponsor and ask the team to work on it immediately.

23、一个项目由于范围的大量变化而延迟。在启动阶段，这是在风险登记中作为一个风险提出的。团队担心一旦失败会受到指责，建议项目经理要求延期。项目经理首先应该做什么？

A project is delayed due to significant changes in scope. In the initiation phase, this is raised as a risk in the risk register. The team is concerned that they will be criticized if they fail, and suggests that the project manager request an extension. What should a project manager first do?

A 要求团队详细记录风险的影响 Require the team to document in detail the impact of risks

B 参考变更日志，确保变更记录在案 Refer to the change log to ensure that the changes are documented

C 参考风险登记册并遵循缓解计划 Refer to the risk register and follow the mitigation plan

D 询问发起人对前进道路的建议 Inquire about the initiator's suggestions for the path forward

24、为了限制使用合同编程公司的时间和成本，产品经理宣布，开发人员如果添加未被要求的产品增强功能，将不会得到支付。开发团队和敏捷主管应该怎样做以确保他们的工作都能得到支付？

To limit the amount of time and cost of using a contract programming firm, a product manager announces that the developers will not be paid for unrequested embellishments to the product. What can the development team and scrum master do to ensure they are paid

for all their work?

A: 将用户故事中的故事点数转换为小时数, 以便向产品经理提供潜在成本的估算。Convert the story points on user stories to hours to provide estimates of the potential costs to the product manager.

B: 让产品经理与敏捷主管协作, 为用户故事分配专家以满足要求。Have the product manager work with the scrum master to assign specialists to user stories to meet the requirement.

C: 确保任务看板作为信息发射源使用, 并且所有故事都有足够的细节以构建所需的特性或功能。Ensure that the task board is used as an information radiator and all stories have enough detail to build the required feature or function.

D: 改进用户故事的完成定义 (DoD), 确保完成的一部分是对代码的验证审查。Refine the definition of done (DoD) for user stories to ensure that part of the completion is a verification review of the code.

25、一个需要五次迭代的敏捷项目, 在第三次冲刺阶段, 资源经理突然打来电话说一位开发人员要休假四周, 没有可替代资源, 项目经理应该怎么做?

An agile project that requires five iterations. In the third sprint phase, the resource manager suddenly called and said that a developer is on vacation for four weeks and there are no alternative resources. What should the project manager do

A 通知客户进度会延期。Notify the client that the progress will be delayed.

B 请求项目发起人增加资源。Request the project initiator to increase resources.

C 分析影响, 并评估进度, 告知客户可能带来的影响。Analyze the impact, evaluate progress, and inform customers of potential impacts.

D 让资源经理要求开发人员竭尽全力完成。Ask the resource manager to ask the developers to do their best to complete it..

26、在一个产品的开发过程中, 项目经理观察到项目干系人之间的冲突, 导致交付物和产出批准的延迟, 项目经理应该关注哪个方面?

During the development of a product, the project manager observes conflicts between project stakeholders, resulting in deliverable and output approval delays. On which area should the project manager focus?

A: 重新审视项目管理计划, 以确保交付物的按时完成。Revisiting the project management plan to ensure deliverables are on time.

B: 增加项目更新会议的频率, 使干系人了解情况。Increasing the frequency of project update meetings to keep stakeholders informed.

C: 重新审视干系人参与计划, 重点关注被忽视的特定干系人。Revisiting the stakeholder engagement plan, focusing on specific overlooked stakeholders.

D: 审查商业论证并确定范围内的差距。Reviewing the business case and identifying gaps within scope.

27、由于价格通胀，一名敏捷项目经理发现，现有的项目资金将不足以按最初计划在即将到来的迭代中增加一名团队成员。项目预算和发布截止日期都很紧张。现有的跨职能团队经验丰富。项目经理应该首先采取什么措施？

Due to price inflation, an agile project manager has identified that the available project funding will not be enough to bring on an additional team member for the upcoming iterations as initially planned. The project budget and release deadlines are tight. The existing cross-functional team is experienced. What is the first approach the project manager should take?

A: 要求业务干系人减少产品所需的功能数量。Ask the business stakeholders to reduce the number of features required for the product.

B: 推迟增加额外资源，直到市场条件有利于在项目要求范围内。Delay the hiring of the additional resource until market conditions are favorable to work within project requirements.

C: 要求职能经理为项目寻找一名经验较少、成本较低的团队成员。Ask the functional managers to source a less experienced and less expensive team member for the project.

D: 要求当前团队分析计划安排额外资源的工作。Request the current team to analyze the work planned for the additional resource.

28、由于其中一个团队成员没有按时完成任务，因此错过了一个关键的项目里程碑。这在一次针对最终用户的演示中引起了激烈的讨论。项目经理下一步应该做些什么？

A critical project milestone was missed because one of the team members did not complete their tasks on time. This resulted in a heated discussion during a demonstration for the end users. What should the project manager do next?

A: 在一对一的会议中与团队成员讨论这个问题。Discuss the issue with the team member in a one-on-one meeting.

B: 将绩效问题上报给团队成员的职能经理。Escalate the performance issue to the team member's functional manager.

C: 要求团队成员在团队会议期间说明延迟的原因。Ask the team member to justify the delay during a team meeting.

D: 审查人力资源（HR）政策的相关纠正措施。Review the human resources (HR) policies for relevant corrective actions.

29、组织使用预测方法，但对使用一些敏捷实践持开放态度，项目经理被要求推荐一种敏捷实践，为整个项目中提供业务价值。项目经理应该推荐什么？

Organizations use predictive methods but are open to using some agile practices, and project managers are required to recommend an agile practice that provides business value for the entire project. What should a project manager recommend?

A: 有时间限制的迭代，使测试团队能够彻底测试产品的增量 Time-limited iterations enable

the testing team to thoroughly test product increments

B: 基于用户反馈的增量交付和频繁细化待办事项 Incremental delivery and frequent refinement of to-do items based on user feedback

C: 迭代开发, 收集项目团队成员的频繁反馈 Iterative development, collecting frequent feedback from project team members

D: 经常回顾, 以确保吸取经验教训和落实改进措施 Regularly review to ensure lessons learned and implementation of improvement measures

30、项目经理收到团队成员提出的在不影响进度或成本的情况下改进产品属性的建议。这将为项目和客户增加价值。项目经理应该怎么做?

A project manager receives a suggestion from a team member for improving the product attributes without impacting the schedule or cost. This will add value to the project and the customer. What should the project manager do?

A: 拒绝该建议, 并要求团队成员集中精力执行该计划 Reject the suggestion and ask the team member to focus on executing the plan

B: 要求团队成员提交一个正式的变更请求 Ask the team member to submit a formal change request

C: 接受这个建议, 因为它对项目没有影响 Accept the suggestion as it has no impact on the project

D: 请另一个团队成员验证该建议的影响 Ask another team member to validate the impacts of the suggestion

31、项目经理在项目执行阶段遇到治理问题。其中一名队员抱怨收到来自多个人的任务, 并表示他们无法有效工作。项目经理应该在项目治理结构中首先建立什么?

A project manager encounters a governance issue during the project execution phase. One of the team members complains about receiving assignments from multiple people and states they are not able to work effectively. What should the project manager establish first in the project governance structure?

A: 明确项目工作分解结构 (WBS) 和时间表。Clear project work breakdown structure (WBS) and timeline.

B: 资源管理和冲突解决方案。Resource management and conflict resolution plan.

C: 风险管理和问题解决计划。Risk management and issues resolution plan.

D: 明确执行、负责、咨询和知情 (RACI) 矩阵。Clear responsible, accountable, consult, and inform (RACI) matrix.

32、一位项目经理正在跟进一个项目, 但一位关键干系人不接受该项目的关键绩效指标 (KPI) 结果。该项目经理该使用哪种工具或技术?

A project manager is tracking a project, but a key stakeholder will not accept the project's key performance indicator (KPI) results. Which tool or technique should the project manager

use?

- A: 专家判断。Expert judgment.
- B: 变更控制工具。Change control tools.
- C: 自主决策。Autocratic decision making.
- D: 系统交互图。Context diagram.

33、项目团队已经纳入了来自世界各地的成员，现在将通过虚拟方式合作创建项目交付物。这个项目团队存在语言和时区挑战，但每个团队成员都是其领域的专家。项目经理首先应该做什么来解决这些挑战？

The project team has onboarded members from all over the world and will now work virtually to create project deliverables. There are both language and time zone challenges with this project team, but each team member is an expert in their trade. What should the project manager do first to address the challenges?

- A: 安排在所有成员都能参加的时间开会，考虑到不同的时区。Schedule meetings at a time when all members can attend based on the time zones.
- B: 与人力资源部门接洽，以确定是否有团队成员可能被重新安置。Engage with human resources (HR) to determine if some team members may be relocated.
- C: 审查沟通管理计划，分配资源以寻找一个协调员。Review the communications management plan to assign resources for a facilitator.
- D: 调查虚拟会议时间和书面沟通方法的替代方案。Investigate alternatives for virtual meeting times and written communication methods.

34、项目获批后，一位关键干系人告知项目经理，当前的项目管理策略未界定清楚，该关键干系人还向项目经理表明其不想举行会议，项目经理首先应该做什么？

After a project has been approved, a key stakeholder tells the project manager that the current project management strategy is not well defined. The project manager is also informed that the key stakeholder does not want to hold a working session. What should the project manager do first?

- A: 继续与不隶属于该关键干系人的团队举行会议。Proceed with a working session for teams that do not belong to that key stakeholder.
- B: 让项目发起人运用权力对该关键干系人施压，以便按获批的期限推进项目。Ask the project sponsor to exert authority on the key stakeholder in order to maintain the approved timeline.
- C: 邀请该关键干系人加入项目的变更控制委员会 (CCB)，讨论项目策略调整事宜。Invite the key stakeholder to the project's change control board (CCB) to discuss adjustment of the project strategy.
- D: 分享项目文件，邀请该关键干系人讨论其任何顾虑。Share the project documents and invite the key stakeholder to discuss any concerns.

35、团队成员正在与项目经理进行讨论，在上一次回顾会议中，团队意识到陈旧的设备可能会影响项目的下一次迭代，团队建议购买新的设备，因为这对最终交付的成功至关重要。项目经理接下来应该做什么？

Team members are having a discussion with the project manager. In the last retrospective meeting, the team realized that the obsolete equipment could affect the next iteration of the project. The team recommends buying new equipment because it is critical to the success of the final deliverable. What should the project manager do next?

A: 检查项目预算，核实是否有足够的应急储备。Check the project budget to verify if there is enough contingency reserve.

B: 审查成本管理计划，以确定如何解决这个问题。Review the cost management plan to determine how to address this issue.

C: 告诉团队成员，更多的设备不属于项目的范围。Tell the team members that more equipment is not part of the project's scope.

D: 提交变更申请，增加预算并购入新设备。Submit a change request to increase the budget and buy new equipment.

36、在项目规划阶段，一个项目经理召集了一次会议，与代表最终用户的多个利益相关者讨论产品待办事项，并与以不同身份代表最终用户的多个利益相关者进行讨论。只有一个执行经理参加了会议。项目经理应该怎么做？

During the project planning phase, a project manager convened a meeting to discuss the product backlog with multiple stakeholders representing the end user, as well as with multiple stakeholders representing the end user in different capacities. Only one executive manager attended the meeting. What should a project manager do?

A: 与每个利益相关者单独会面，收集对产品待办事项的意见并开始项目规划。Meet with each stakeholder individually, collect feedback on the product backlog, and begin project planning

B: 根据以前的经验教训，继续对产品待办事项进行优先排序，并完成项目规划阶段。Based on previous experience and lessons learned, continue to prioritize the product backlog and complete the project planning phase.

C: 重新安排会议时间，确保大多数利益相关者出席产品待办事项的讨论。Reschedule the meeting time to ensure that the majority of stakeholders attend the discussion of the product backlog.

D: 继续召开会议，以保持项目的进度，并开始对产品待办事项进行优先排序。Continues to hold meetings to maintain project progress and begins prioritizing product backlog items.

37、项目经理很高兴有一个积极主动、才华横溢的团队，他们在愉快的氛围中共同工作。然而，许多团队成员在会议期间被电话分心，迟到，或者讲笑话互相打断对方。项目经理首先应该做什么？

A project manager is happy to have a motivated, highly talented team working together in a

cheerful atmosphere. However, many members of the team are distracted by their telephones during meetings, show up late, or interrupt one another by telling jokes. What should the project manager do first?

A: 通过金钱奖励来激励团队成员准时。Incentivize the team members with a monetary punctuality reward.

B: 单独跟造成干扰的团队成员谈话。Speak separately to the team members causing the disruptions.

C: 在下次会议中提醒团队遵守基本规则。Remind the team of the ground rules in the next meeting.

D: 让团队讨论过去项目中令人沮丧的会议经历。Ask the team to discuss frustrating meeting experiences from past projects.

38、一家公司正在启动一个项目，以期对其现有产品做出改进，其所有产品都是内部开发的。项目经理该做什么？

A company is initiating a project to enhance one of its existing products. All of its products are developed internally. What should the project manager do?

A: 确保干系人参与计划准确，而且得到适当记录。Ensure the stakeholder engagement plan is accurate and properly documented.

B: 编制适合于启动阶段的经验教训文档。Create a lessons learned document for the initiation phase.

C: 回顾先前项目的经验教训。Review the lessons learned from the previous project.

D: 识别实施新解决方案的风险，并评估对项目的影响。Identify the risk of implementing the new solution and evaluate the impact on the project.

39、项目经理被分配到一个多年项目。在项目执行期间，客户委派一名新的代表，该代表直接与项目经理联系，讨论他们是否参加状态会议。该代表希望直接与团队成员联系。项目经理下一步该怎么做？

A project manager is assigned to a multiyear project. During project execution, the customer delegates a new representative who contacts the project manager directly with a concern about their participation in status meetings. The representative wants to contact team members directly. What should the project manager do next?

A: 将批准的项目管理和沟通管理计划发送给新代表。Send the new representative the approved project management and communications management plans.

B: 直接联系客户寻求协助，将新代表纳入项目管理计划。Reach out to the customer directly for assistance in incorporating the new representative into the project management plan.

C: 与项目发起人会面，讨论如何将新代表纳入项目。Meet with the project sponsor to discuss how to incorporate the new representative in the project.

D: 会见新代表，确定他们对项目的理解并处理他们的关切。Meet with the new representative to determine their understanding of the project and address their concerns.

40、在一个有众多供应商的项目结束时，项目经理审核了结束流程，结果意外发现尚有财务结余。以下哪项有助于项目经理理解为何会出现这种情况？

At the end of a project with multiple suppliers, the project manager is reviewing the closing process and finds that an unexpected financial balance is remaining. What will help the project manager understand why this has occurred?

- A: 经验教训。Lessons learned.
- B: 采购审计。Procurement audit.
- C: 组织过程资产。Organizational process assets.
- D: 项目审计。Project audit.

41、项目经理被供应商告知，由于监管变更，即将出现原材料短缺。项目经理该怎么做？

A project manager was informed by their supplier that there will be an upcoming raw material shortage due to a regulatory change. What should the project manager do?

- A: 告诉供应商他们有义务提供原材料。Tell the supplier that they have an obligation to supply the raw material.
- B: 寻找能够按时交付相同材料的新供应商。Search for a new supplier that can deliver the same materials on time.
- C: 征求法律部门的意见并执行处罚。Seek advice from the legal department and implement penalties.
- D: 评估原材料短缺对项目的可能影响。Assess the possible impact of the raw material shortage on the project.

42、在项目的初始会议上，一位干系人对项目的有效性提出了投诉。当干系人发现项目不会实现他们期望的目标，并且将会有更高的成本时，就提出了这个投诉。项目经理应该如何处理这个投诉？

In the initial project meeting, a stakeholder presents a complaint about the validity of the project. The complaint occurs after the stakeholder discovers that the project will not deliver the objectives they expected and will have a higher cost. How should the project manager handle the complaint?

- A: 强调项目成本增加的原因，并与供应商协商以降低成本。Highlight the reasons for the project cost increase and negotiate with the providers to reduce the cost.
- B: 使用管理技能说服干系人同意项目成本。Use management skills to convince the stakeholder in agreeing to the project cost.
- C: 延迟与干系人的讨论，并要求发起人对项目进行审查。Delay discussions with the stakeholder and request a revision of the project with the sponsors.
- D: 强调项目使命的重要性以及将要执行的工作的整体愿景。Reinforce the importance of the project mission and the overall vision of the work to be performed.

43、一位发起人要求项目满足既定的质量标准。因此，发起人要求项目经理提供稳定的计量方法来确保满足质量要求。项目经理应该进行哪三项操作？（选择三项）

A sponsor requires that the established quality standards for the project be met. As a result, the sponsor asks the project manager for stable measures to ensure that the quality is met. Which three actions should the project manager do?(Choose three)

A: 迭代规划中，确定满足质量标准的验收标准。Identify in the iteration planning the acceptance criteria that meet quality standards.

B: 在回顾会上确定满足质量标准的验收标准。Identify the acceptance criteria during the retrospective that meet the quality standards.

C: 分析经验教训，确定质量标准中适当的测试指标。Analyze the lessons learned to determine appropriate testing metrics in quality standards.

D: 根据质量标准，在已验证交付物上纳入性能指标。Incorporate performance metrics on the verified deliverables according to quality standards.

E: 进行风险分析，确定不遵守质量标准的影响。Perform a risk analysis to determine the impact of not complying with quality standards.

44、一名项目管理员被指派领导一个基于云的系统的全球实现。团队成员分散在 5 个国家。随着时间的推移。项目经理注意到，一些团队成员在状态电话会议或其他保护讨论中变得安静，而另一些人经常打电话到很晚，并把时区差异作为延迟的原因。项目经理应该采取哪三种行动来鼓励参与？（选择三个）

A project administrator is assigned to lead the global implementation of a cloud based system. The team members are scattered across 5 countries. As time goes by, the project manager noticed that some team members became quiet during status conference calls or other protective discussions, while others often called late and cited time zone differences as a reason for delays. What three actions should a project manager take to encourage participation?(Choose three)

A: 要求所有团队成员每周提交一份书面状态报告。Require a written status report from all team members on a weekly basis.

B: 组成一个核心小组，由代表每个国家成员的团队领导组成，并鼓励他们合作。Form a core group of team leads representing members from each country and encourage them to collaborate.

C: 在建立虚拟会议之前，要求团队成员就会议时间达成一致。Before setting up a virtual meeting, ask team members to agree on a meeting time.

D: 建立一个讨论板，允许团队成员在一天中的任何时间在线协作。Establish a discussion board that allows team members to collaborate online at any time of the day.

E: 与团队成员建立一对一的虚拟会议，私下解决任何问题和/或关注的问题。Establish virtual one-on-one's with team members to address any issues and/or concerns privately.

45、由于市场限制，客户要求项目经理比计划提前 10 天完成一个项目。在与项目团队讨论

这个请求之后，项目经理得出结论，如果能够使一些活动重叠进行，就可以实现这一目标。项目经理应该采取哪种方法？

A customer asks the project manager to complete a project 10 days earlier than planned due to marketing constraints. After discussing this request with the project team, the project manager concludes that this can be achieved if a few activities can be overlapped. Which approach should the project manager take?

A: 根据限制和依赖关系快速跟进活动。Fast-track the activities based on limitations and dependencies.

B: 提前发布最小可行产品 (MVP)，并在下一次迭代中对其进行增强。Release the minimum viable product (MVP) earlier and enhance it in the next iteration.

C: 审查进度表并进行资源均衡。Review the schedule and perform resource leveling.

D: 添加主题专家 (SMEs) 以并行执行项目活动。Add subject matter experts (SMEs) to perform the project activities in parallel.

46、一个高科技的钻孔保护项目启动了，目的是为一个干旱地区 1500 名村民的农村社区提供供水。项目以 1.09 的成本绩效指数(CPI)和 0.93 的进度绩效指数(SPI)完成。在完成后的六个月，发现村民无法取水。是什么导致了这种情况的发生？

A high-tech drilling protection project has been launched with the aim of providing water to a rural community of 1500 villagers in an arid area. The project was completed with a Cost Performance Index (CPI) of 1.09 and a Schedule Performance Index (SPI) of 0.93. After six months of completion, it was found that the villagers were unable to access water. What caused this situation to occur?

A 风险分析不足 Insufficient risk analysis

B 项目延期完成 Project delay completion

C 需求收集不足 Insufficient demand collection

D 项目超出预算完成.Project completed beyond budget

47、一家公司的首席执行官刚刚从一个关于人工智能 (AI) 使用的会议上回来，希望项目经理在组织中实施这项技术，项目经理应该先做什么？

A company's CEO has just returned from a conference on the use of artificial intelligence (AI) and would like the project manager to implement this technology in the organization. What should the project manager do first?

A: 开始制定一个商业论证。Start developing a business case.

B: 开始进行优势、劣势、机会和威胁 (SWOT)。Start a strengths, weaknesses, opportunities and threats (SWOT).

C: 让干系人参与进来并分配资源。Engage stakeholders and allocate resources.

D: 从干系人那里收集需求。Gather requirements from stakeholders.

48、某供应商告知项目经理一位关键资源将长时间休假。项目团队对该供应商待交付的可

交付成果进行审查后发现了一个替代解决方案，但这会产生额外成本，该项目目前正按进度计划进行，预算略有富余。项目经理接下来该做什么？

A vendor informed the project manager that a critical resource will be on a long leave of absence. The project team reviewed the pending vendor deliverables and identified an alternative solution, but the solution will incur an additional cost. The project is currently on schedule and slightly under budget. What should the project manager do next?

- A: 进行成本效益分析。Perform a cost-benefit analysis.
- B: 实施整体变更控制。Perform Integrated Change Control.
- C: 实施风险应对。Implement risk responses.
- D: 请求安排替代资源。Request a replacement resource.

49、一个团队平均每次迭代 100 个故事点。该团队估计还有大约 2000 个点，还有大约 20 次迭代。其中一名团队成员建议按特性进行估计，因为大故事很难分解。项目经理应该怎么做？

A team has an average of 100 story points per iteration. The team estimates that there are still about 2000 points and about 20 iterations left. One of the team members suggested estimating based on characteristics, as big stories are difficult to break down. What should a project manager do?

- (A) 与该团队成员会面。Meet with team members.
- (B) 与团队一起审查此方法。Review this method with the team.
- (C) 接受这种基于任务的评估。Accept this task based assessment.
- (D) 拒绝此基于任务的评估。Reject this task based evaluation.

50、一个中型资本项目共享了公司合同部的资源。在执行阶段，项目团队观察到合同的延迟。在与合同部门沟通后，项目经理发现合同团队正在优先处理其他承包工作，因为它们不是项目团队的一部分。在这种情况下，项目经理首先应该做什么？

A mid-size capital project has shared resources from the company's contract department. During the execution phase, the project team observed a delay in contracting. After communicating with the contract department, the project manager found the contract team is prioritizing other contracting jobs because they are not part of the project team. What should the project manager do first in this situation?

- A: 将问题报告给更高的管理层，并寻求他们的直接参与，以完成合同部门的工作。Report the issue to higher management and seek their direct involvement to complete the job from the contract department.
- B: 安排与合同部门的会议，确认他们对项目的重要支持，以建立信任和承诺。Arrange a meeting with the contract department to build trust and commitment by recognizing their critical support to the project.
- C: 安排与合同部门的几次会议，并要求他们承包项目，因为这对项目的成功至关重要。Arrange several meetings with the contract department and ask them to contract the project

as it is critical for project success.

D: 与合同经理沟通, 提交项目执行所需资源的预算。 Communicate with the contract manager to commit a budget for the resources required for project execution.

51、项目团队在理解关于需求的技术细节方面遇到困难。客户最初并未提供这些信息, 但是这些信息在当前的迭代中对于阐明如何完成任务至关重要。项目经理应该如何处理这种情况?

A project team is having difficulties understanding technical details regarding requirements. The information was not initially provided by the customer, but the information is critical in the current iteration for clarification on how tasks need to be accomplished. How should the project manager approach this situation?

A: 请求客户审查并澄清当前冲刺的功能定义。 Request that the customer reviews and clarifies feature definitions for the current sprint.

B: 将当前冲刺的燃尽图发送给客户并寻求澄清。 Send a burndown chart of the current sprint to the customer and seek clarifications.

C: 教育客户并让他们参与每日站立会议。 Educate the customer and have them participate in daily stand up meetings.

D: 与客户安排每周的会议和产品审查以澄清需求。 Schedule weekly meetings and product reviews with the customer to clarify requirements.

52、项目经理一直在跟踪每日会议中团队提出的技术障碍。风险登记册持续增长, 而只有少数障碍得到了缓解。项目经理应该怎么做?

A project manager has been keeping track of technical impediments that have been discussed with the team in daily meetings. The risk register continues to grow, but only a few impediments have been mitigated. What should the project manager do?

A: 识别可能影响项目的任何关键障碍。 Identify any critical impediments that may affect the project.

B: 要求项目团队解决这些障碍。 Ask the project team to resolve the impediments.

C: 停止开发直到所有障碍都被解决。 Stop development until all impediments are resolved.

D: 与发起人讨论如何消除这些障碍。 Discuss how to remove the impediments with the sponsor.

53、某一项目的团队成员之间彼此已相识多年。一位新团队成员刚从海外归来, 但似乎不能很好地融入团队, 项目团队变得日益沮丧, 因为这位新加入的团队成员在关键路径上工作进展缓慢, 项目经理应该做什么?

Team members on a project have known each other for years. A new member of the team has just moved from overseas, but does not seem to be fitting in well. The project team is becoming increasingly frustrated because the new team member has been slow to perform work on the critical path. What should the project manager do?

A: 鼓励现有项目团队成员相互包容。Encourage the existing project team to practice inclusion.

B: 策划一场团队建设活动, 提高团队凝聚力和包容度。Plan a team-building event to promote team cohesion and inclusion.

C: 重新审视团队沟通策略。Revisit the team communications strategy.

D: 与新团队成员私下谈话。Speak with the new team member privately.

54、一个项目经理被任命负责一个价值数百万美元的项目, 由于以前没有进行过类似的项目, 也没有历史数据, 该项目被认为是高风险的。一些外部干系人不愿意提供支持。项目经理应该采取什么方法?

A project manager has been appointed to a multi million-dollar project. The project is considered to be high risk since no similar projects have been undertaken before and there is no historical data. Some external stakeholders are reluctant to provide support. What approach should the project manager take?

A: 检查开展项目的组织所特有的计划、流程、政策和知识。Examine the plans, processes, policies, and knowledge that are specific to the organization undertaking the project.

B: 与干系人建立关于项目制约因素、假设和关键输入的对话。Establish dialogue with stakeholders on the project constraints, assumptions, and critical inputs.

C: 说服高级管理层关闭该项目, 因为该项目缺乏赞助, 被认为是高风险的。Convince senior management to close the project since the project lacks sponsorship and is considered to be high risk.

D: 召开项目团队会议, 然后更新风险登记册和项目管理计划。Host a project team meeting, then update the risk register and the project management plan.

55、两位项目经理正在各自进行的项目中工作, 他们都认为同一个主题专家对他们的项目至关重要。项目 A 采用的是预测性方法, 而项目 B 采用的是敏捷方法。这位 SME 应该被分配到哪个项目?

Two project managers are working on separate projects that have identified the same subject matter expert (SME) as critical to their projects. Project A is using a predictive approach while Project B is using an agile approach. Which project should the SME be allocated to?

A: 分配给经验较少的项目经理, 以提高项目成功的可能性。The project with the less experienced project manager to improve the likelihood of success.

B: 分配给在项目组中评分最高的项目, 以提高项目成功的可能性。The project with the highest score in the program to improve the likelihood of success.

C: 分配给项目 A, 因为项目规划是基于 SME 将会可用的假设。Project A, because project planning was based on the assumption that the SME would be available.

D: 分配给项目 B, 因为敏捷项目的成功取决于技术卓越。Project B, because success in an agile project is determined by technical excellence.

56、在一个正在进行的项目中，一位关键资源向项目经理询问项目目的，并询问是否与组织的战略一致，项目经理应向该关键资源分享什么？

During an ongoing project, a key resource asks the project manager about the project purpose and if it is aligned with the organization's strategy. What should the project manager share with the key resource?

- A: 更新的项目管理计划。The updated project management plan.
- B: 更新的沟通管理计划。The updated communications management plan.
- C: 更新的效益管理计划。The updated benefits management plan.
- D: 更新的范围管理计划。The updated scope management plan.

57、在项目的初始阶段，团队用故事点来估算下一个迭代的活动。大家同意，在项目执行期间，每个故事点等同于一天的工作量。然而，部分活动被估算为两个故事点，而其他活动被估算为 100 个故事点。项目经理接下来应该要求团队做什么？

During the initial stage of a project, the team estimated activities for the next iteration in story points. It was agreed that each story point would be assumed to be equal to one day of effort during project execution. However, there are some activities estimated as two story points and others estimated as 100 story points. What should the project manager ask the team to do next?

- A: 协商估算，使其变得更小。Negotiate the estimation so it gets smaller.
- B: 将较大的活动分解成更小的部分。Break down the larger activities into smaller ones.
- C: 重新调整故事点的大小。Resize the story points.
- D: 执行估算较小的活动。Execute the smaller estimated activities.

58、在某建筑项目的实施阶段，客户要求一个关键分包商提前交付一个工作包，该分包商尚未做好准备，请求项目经理增加预算。项目经理首先应该做什么？

During the implementation phase of a construction project, the customer asked a key subcontractor to deliver a work package ahead of time. The subcontractor was not prepared for it and asked the project manager for additional budget. What should the project manager do first?

- A: 更新风险登记册和项目日志，并严格管理预算。Update the risk register and project log, and manage the budget closely.
- B: 请求上一级管理层增拨资金，并更新项目预算。Ask upper management for more funds, and update the project budget.
- C: 相应地修订项目范围，以应对预算变更。Revise the project scope accordingly to cope with the budget changes.
- D: 提交变更请求，以便按请求加速推进项目。Submit a change request to accelerate the project as requested.

59、一个复杂的、高价值的敏捷项目包括每四个星期与客户进行一次冲刺演示。执行管理层关心项目的进展，并希望更频繁地更新项目状态。项目经理应该做什么？

A complex, high-value agile project involves sprint demonstrations with clients every four weeks. The executive management is concerned about the progress of the project and wishes to update the project status more frequently. What should a project manager do?

- A.通知执行管理层，让客户了解迭代演示期间的状态 Notify the executive management to inform the client of the status during the iteration demonstration period
- B.准备每周状态报告并每周与执行管理层分享 Prepare weekly status reports and share them with executive management on a weekly basis
- C.告知执行管理层项目中遵循的敏捷原则和流程 Notify the executive management of the agile principles and processes followed in the project
- D.要求团队每周准备并与执行管理层分享状态报告 Require the team to prepare and share status reports with the executive management on a weekly basis

60、项目经理与外部干系人会面，解释一个新项目的目标，并概述对该新项目的期望。其中一位关键干系人似乎支持该项目，但设定了条件，即必须为其他不相关的项目提供财务支持。鉴于文化敏感性，项目经理不愿为此对该关键干系人直言相告。结果，项目在未获该干系人支持的情况下无法继续开展，项目经理应该做什么？

A project manager meets with external stakeholders to explain the objectives and outline expectations for a new project. A key stakeholder appears to support the project, with the condition that other unrelated projects will receive financial support. Due to cultural sensitivities, the project manager is reluctant to be direct with the key stakeholder on this matter. The project cannot proceed without the support of this stakeholder. What should the project manager do?

- A: 在不允许发生“范围蔓延”的前提下，继续开展项目。 Proceed with the project without allowing scope creep to occur.
- B: 将情况告知发起人，并在干系人参与计划中记录该关键干系人的这一请求。 Inform the sponsor and document the request in the stakeholder engagement plan.
- C: 取消该项目，因为该干系人的请求超出了范围。 Cancel the project since the stakeholder's request is out of scope.
- D: 动用应急资金为所请求项目提供支持。 Use the contingency funds to provide support for the requested projects.

61、一位项目经理被指派领导一个重要金融机构的软件项目，以节省开支。最初，项目的持续时间为13个月，但由于执行过程中的各种问题，项目延长至16个月。到第11个月，预期的节省额已超过，但该日期计划的所有功能并未完全实现。项目经理应如何告知干系人项目的进度？

A project manager has been assigned to lead a software project to generate savings at an important financial institution. Initially, the duration of the project was 13 months, but due to

various issues during execution, the project was extended to 16 months. By month 11, the expected savings were exceeded but not all of the functionalities planned for that date were fulfilled. How should the project manager inform the stakeholders of the project's progress?

A: 报告该项目没有履行所有预期的功能。 Report that the project has not fulfilled all the expected functionalities.

B: 在将项目进展通知发起人之前完成未完成的功能。 Complete the outstanding functionalities before informing the sponsor of the project progress.

C: 就待处理功能的效益预期和行动计划进行沟通。 Communicate the benefit expectations and the action plan for the pending functionalities.

D: 向所有相关干系人发送包含每月项目进度的电子邮件。 Send an email with the monthly project progress to all relevant stakeholders.

62、由于供应商问题，项目团队的进度出现延误。有些任务正处于关键路径上。在这种情况下，项目经理应该怎么做？

Due to supplier issues, the project team's progress has been delayed. Some tasks are on a critical path. In this situation, what should a project manager do in this situation?

A: 将供应商相关问题上报给发起人解决。 Report supplier related issues to the initiator for resolution.

B: 与供应商一起审查工作分解结构（WBS）。 Review Work Breakdown Structure (WBS) with suppliers.

C: 与干系人一起审查关键路径，以确定下一步行动。 Review the critical path with stakeholders to determine the next steps.

D: 与采购部门讨论关键路径问题。 Discuss critical path issues with the procurement department.

63、项目经理观察到，两个团队成员在会议上公开争吵。为了推动他们的想法，每个团队成员都单独与发起人直接对话，并在没有通知项目经理或其他团队成员的情况下做出决定。项目经理应该采取哪两个行动？(选择两项)

The project manager observed that two team members were openly bickering in the meeting. To advance their ideas, each team member individually speaks directly to the sponsor and makes decisions without informing the project manager or other team members. Which two actions should the project manager take? (Choose two)

A: 直接与他们的经理讨论这种行为，要求他们纠正这种行为。 Discuss this behavior directly with their manager and ask them to correct it.

B: 与每个团队成员一起解决该行为问题。 Work with each team member to resolve the behavior.

C: 要求团队成员自己解决这个问题。 Ask team members to figure this out on their own.

D: 与其他项目经理讨论这种情况并征求意见。 Discuss the situation with other project managers and seek input.

E: 在下次会议上重申基本规则, 确保所有团队成员都清楚这些规则。Reiterate ground rules at your next meeting, making sure all team members are aware of them.

64、项目经理被分配到一个新项目。项目的进度非常紧张。在一个迭代评审会议中, 关键干系人提到他们在工作流程中遇到了一些低效问题。项目经理应该做什么?

A project manager has been assigned to a new project. The project schedule is extremely short. During an iteration review meeting, the key stakeholder mentions that they are experiencing some inefficiencies in their work processes. What should the project manager do?

A: 与团队进行进度影响分析。Perform a schedule impact analysis with the team.

B: 要求团队评估他们的流程。Ask the team to evaluate their process.

C: 与关键干系人审查可交付物。Review deliverables with the key stakeholder.

D: 寻求项目发起人的支持。Seek support from the project sponsor.

65、一个混合项目刚刚开始, 这将产生一种新技术, 如果不被公众接受, 可能会扰乱市场。该产品需要获得政府的健康和安全批准。由于这是一个创新的解决方案, 发起人和产品负责人不确定它是否会被公众接受。产品开发的适当流程是什么?

A mixed project has just begun, which will generate a new technology that, if not accepted by the public, may disrupt the market. This product requires government health and safety approval. As this is an innovative solution, the initiator and product owner are unsure whether it will be accepted by the public. What is the appropriate process for product development?

A.在向利益相关方展示之前, 所有功能都处于完美状态的完整开发, 以确保良好的第一印象。Before presenting to stakeholders, all features are fully developed in perfect condition to ensure a good first impression

B.完成每个迭代的开发并向内部利益相关方和政府展示产品增量, 而不涉及其他外部利益相关方。Complete the development of each iteration and showcase the product increment to internal stakeholders and the government without involving other external stakeholders

C.仅在演示之前完成必备功能的开发, 以便快速失败并获得早期反馈。Complete the development of essential features only before the demonstration, in order to quickly fail and receive early feedback

D.仅完成必备功能的开发并向焦点小组展示, 但要等到所有开发完成后再向政府展示。Only complete the development of essential features and present them to the focus group, but wait until all development is completed before presenting them to the government.

66、项目经理正在为一家大公司管理一个创新项目。项目经理计划将电子邮件用作主要的沟通渠道, 但产品负责人更喜欢使用另一种经批准的沟通工具, 而非电子邮件, 项目经理该做什么?

A project manager is managing an innovation project for a big corporation. The project

manager is planning to use email as the main communication channel. However, the product owner prefers to use another approved communication tool instead of email. What should the project manager do?

A: 根据产品负责人的偏好更新沟通管理计划, 并将之发送给团队。Update the communications management plan based on the product owner's preferences and distribute to the team.

B: 请求产品负责人使用电子邮件, 因为使用另一种工具会增加工作负荷。Request the product owner to use email because using another tool will increase the workload.

C: 建议团队开始使用产品负责人建议的沟通工具。Suggest to the team to start using the communication tool suggested by the product owner.

D: 联系发起人, 请求其就项目团队将使用的沟通工具作出指示。Contact the sponsor to request direction regarding the communication tool to be used by the project team.

67、项目团队开始定义一项产品, 其功能仅早期客户使用, 他们决定先创建原型, 项目经理应该如何说服干系人采用这种方法?

The project team started defining a product whose functionality was only used by early customers, and they decided to create a prototype first. How should the project manager persuade stakeholders to adopt this approach?

A: 描述该产品如何让终端用户了解到完整的用户体验。Describe how the product provides end users with a complete user experience.

B: 解释该产品提供足够的证据来指明未来的方向。Explain that the product provides sufficient evidence to indicate future directions.

C: 描述该产品将如何帮助加快产品构建。Describe how the product will help accelerate product construction.

D: 解释称该产品的开发不需要大量的时间和精力。Explain that the development of this product does not require a significant amount of time and effort.

68、一些虚拟团队成员位于通常具有良好互联网连接的地区。然而, 他们在白天加入团队电话时经常会遇到连接问题。项目经理应该怎么做?

Some virtual team members are located in regions that usually have good Internet connectivity. However, they often encounter connection issues when joining team calls during the day. What should a project manager do?

(A) 购买占用较少带宽进行互联网通话的工具。Buy tools that use less bandwidth for Internet calls.

(B) 记录会议以与无法加入的团队成员共享。Record meetings to share with team members who cannot join.

(C) 要求团队成员使用聊天工具代替通话。Require team members to use chat tools instead of calling.

(D) 确定问题所在并制定行动计划。Identify the problem and develop an action plan.

69、一个项目经理正在领导一个自动化项目。项目团队是共同办公的，包括来自技术和业务部门的人员。项目经理发现个人差异和工作风格对项目产生了负面影响。这位项目经理应该如何解决这个问题？

A project manager is leading an automation project. The project team is colocated and includes people from both the technical and business units. The project manager discovers that personal differences and work styles are affecting the project negatively. How should the project manager address this?

A: 制定一个时间表, 确保有个人差异的人分开工作。Develop a schedule that ensures people with personal differences work separately.

B: 使用不涉及共同办公的方法来进行项目。Use an approach to the project that does not involve colocation.

C: 与团队会面, 并就团队成员的期望达成一致。Meet with the team and agree on expectations from team members.

D: 邀请不同单位的职能经理解决他们的个人差异。Invite the functional managers of the different units to address their personal differences.

70、项目团队由位于国家 A 的成员和位于国家 B 的主题专家 (SMEs) 组成, 两国之间存在 12 小时的时差。项目经理可以采取什么措施来改善两国团队成员之间的互动？

A project team consists of members based in country A and subject matter experts (SMEs) based in country B with a 12-hour time difference. What can the project manager do to improve interactions between the team members in both countries?

A: 确定虚拟沟通方法并相应安排定期团队会议。Identify virtual communication methods and arrange for regular team meetings accordingly.

B: 计划频繁的面对面会议。Plan for frequent face-to-face meetings.

C: 探索让两个团队共同位于同一地点的机会。Explore the opportunity to have both teams collocated.

D: 确保产品负责人和业务主题专家在范围规划会议中充分参与。Ensure full participation of both the product owner and business SMEs in scope planning sessions.

71、经过一个广泛而竞争的采购过程, 一家咨询公司最终被选定并承包了一个项目。项目执行几个月后, 客户问项目经理, 为什么顾问公司只签了 18 个月的合同, 而不是 32 个月的完整项目。项目经理将需要进行计划外的第二次招标过程, 以确保服务到位, 直到项目结束。项目经理应该做些什么来防止这种情况的发生？

A consultancy firm is finally selected and contracted for a project following an extensive and competitive procurement process. A few months into project execution, the client asks the project manager why the consultant is contracted for only 18 months instead of the full 32-month-long project. The project manager will need to carry out an unplanned second bidding process to ensure services are in place until the end of the project. What should the

project manager have done to prevent this?

A: 拟订一项详细的分阶段采购管理计划, 包括所需的所有活动, 并经客户核准。Developed a detailed, phased procurement management plan including all activities required and had the client approve it.

B: 将客户纳入与咨询公司的所有谈判阶段, 以便在签署合同之前获得他们的提前批准。Included the client in all negotiation phases with the consultancy to obtain their advanced approval before signing the contract.

C: 第一个合同签署后的其余 14 个月内, 与咨询公司拟订和谈判第二份合同。Prepared and negotiated a second contract with the consultancy firm for the remaining 14 months after the first contract signature.

D: 事先与客户商定报告项目内采购活动现况的频率。Agreed beforehand with the client on the frequency of reporting on the status of the procurement activities within the project.

72、敏捷项目正在运行六个迭代中的第二个。一个没有敏捷经验的新团队成员刚刚加入团队。在每日会议中, 项目经理发现团队在实现目标时遇到问题。项目经理应该怎么做?

An agile project is running its second of six iterations. One new team member who does not have agile experience has just joined the team. In the daily meetings, the project manager observes that the team is having problems meeting their goals. What should the project manager do?

A: 向团队提供反馈, 并召开会议审查团队规则。Provide feedback to the team and hold a meeting to review team rules.

B: 向团队提供反馈, 并召开回顾会议, 找出根本原因。Provide feedback to the team and conduct a retrospective meeting to find a root cause.

C: 向团队提供反馈, 并要求对新成员进行敏捷培训。Provide feedback to the team and request agile training for the new member.

D: 向团队提供反馈, 并指导新的团队成员使用敏捷方法论。Provide feedback to the team and coach the new team member in agile methodology.

73、在迭代计划期间, 团队 A 确定重要的可交付成果依赖于团队 B 的可交付成果。项目经理应该做什么?

During the iteration plan, Team A determines that important deliverables depend on Team B's deliverables. What should a project manager do?

A.将依赖关系通知团队 B, 并确保可交付成果已计划好.Notify team B of the dependency relationship and ensure that the deliverables have been planned

B.使A团队成为B团队的一部分, 并确保可交付成果已准备就绪.Make Team A a part of Team B and ensure that the deliverables are ready

C.要求 B 团队立即开始这项活动并交付给 A.Request Team B to immediately start this activity and deliver it to Team A

D.要求 B 团队专注于他们的待办事项并根据他们的优先级交付.Request Team B to focus on

their to-do list and deliver according to their priorities

74、项目经理被分配到一个全球项目，该项目涉及监管机构、政府机构、公司内部领导、项目团队和最终用户。项目经理应该采取什么措施来有效地加入他们？

A project manager has been assigned to a global project involving regulatory bodies, government agencies, internal company leaders, the project team, and end users. What should the project manager do to engage them all effectively?

- A: 收集业务需求。Gather business requirements.
- B: 查看过去项目中的经验教训。Check lessons learned from past projects.
- C: 消除团队中存在的任何偏见。Remove any bias that exists on the team.
- D: 分析干系人。Analyze the stakeholders.

75、项目经理被分配到一个重大的建设项目。这个项目对城市居民来说至关重要，尤其是对当地政府官员来说，因为他曾在竞选时承诺按时完成这个项目。一个新的项目发起人已经被指派，并希望项目范围包括以前的项目发起人不支持的方面。项目经理下一步应该做什么？

A project manager is assigned to a major construction project. The project is critical to the city's population, and especially to the local government official who committed to delivering the project on time as an election promise. A new project sponsor has been assigned and wants to include aspects that the previous project sponsor did not support. What should the project manager do next?

- A: 与新的项目发起人会面，审查当前项目范围和要求的变更。Meet with the new project sponsor to review the current project scope and the requested changes.
- B: 重新确定项目基准，因为现在有了一个新的项目发起人，这提供了审查和重新调整项目目标的机会。Rebaseline the project as there is now a new project sponsor, which is presenting an opportunity to review and recalibrate the project objectives.
- C: 邀请项目发起人与项目团队一起参加简报会，展示进展情况，并寻求进一步的支持，以满足项目承诺的可交付物。Invite the project sponsor to a briefing with the project team to demonstrate progress and seek further support to meet project-committed deliverables.
- D: 通知新项目发起人，新方面将不包括在本项目中。Inform the new project sponsor that the new aspects will not be included in this project.

76、一位指导委员会成员在抱怨周报。他们说周报太长，有不必要的细节。结果，他们无法领会主要信息并采取行动。项目经理应该做些什么来避免类似的抱怨？

A steering committee member is complaining about the weekly report. They stated that the report is too long and has unnecessary details. As a result, they are unable to obtain the main message and take action. What should the project manager do to avoid similar complaints?

- A: 在与指导委员会的每周会议上介绍现状。Present the status at a weekly meeting with the

steering committee.

B: 核实指导委员会成员所需的资料。 Verify the information needed for steering committee members.

C: 向指导委员会成员发送一份较短的每日报告。 Send a shorter daily report to this steering committee member.

D: 指导委员会成员演示每周报告。 Demonstrate the weekly reports in a presentation for the steering committee member.

77、在为国家级解决方案制定提案时，一位新的项目经理发现提案要求遵守多个组织和政策中的合规。项目经理了解，虽然已经有了几项合规，但是该项目的某些特定监管需求尚未到位。高级管理层建议项目经理忽略这些合规问题，因为当项目达到该阶段时他们会做好准备，并继续制定提案。项目经理首先应该做什么？

While developing a proposal for a country-level solution, a new project manager found that the proposal required compliance across multiple organizations and policies. The project manager understood that while several compliance items were in place, some of the project's specific regulatory requirements were not yet in place. Senior management advises project managers to ignore these compliance issues because they will be prepared when the project reaches this stage and continue to develop proposals. What should a project manager do first?

A: 验证监管要求并建立合规策略。 Verify the regulatory requirements and establish a strategy for compliance.

B: 在风险登记册中记录与高级管理层的互动。 Document the interactions with senior management in the risk register.

C: 建议高级管理人员继续这样做有违职业道德。 Advise senior management that it is ethically unprofessional to continue.

D: 用另一套监管要求制定提案。 Build the proposal with an alternative set of regulatory requirements.

78、在定期的项目进度会议上，首席执行官通知项目经理，一个主要利益相关方不知道项目的最新发展。项目经理确保利益相关方在相关方登记册中得到了适当识别和分类。项目经理应审查哪个项目文件，以确定该问题的原因？

At regular project progress meetings, the CEO informs the project manager that a major stakeholder is unaware of the latest developments in the project. The project manager ensures that stakeholders are appropriately identified and classified in the stakeholder register. Which project document should the project manager review to determine the cause of the issue?

A.相关方登记册 Stakeholder Register

B.相关方参与评估矩阵 Stakeholder participation evaluation matrix

C.问题日志 Issue log

D.需求跟踪矩阵.Requirement Tracking Matrix

79、指导委员会请项目经理协助作出决策以确定“建造还是购买”。项目经理应该评估哪个价值度量来响应指导委员会的要求？

A steering committee has asked the project manager to assist with the decision-making process between build-versus-buy delivery options. Which value metric should the project manager evaluate to respond to the steering committee's request?

- A: 净现值 (NPV) Net present value (NPV)
- B: 挣值 (EV) Earned value (EV)
- C: 影响值 Impact value
- D: 预期货币价值 (EMV) Expected monetary value (EMV)

80、项目经理在承包商完成的交付物上识别到一个风险，并将其添加到风险登记册。在交付物的最后检查会议中，项目经理注意到建议的缓解措施并未产生预期的效果。项目经理应该如何继续操作？

A project manager identified a risk on a deliverable completed by a contractor and added it to the risk register. During the last inspection meeting for the deliverable, the project manager notices that the suggested mitigation did not produce the expected results. How should the project manager proceed?

- A: 审查采购绩效以识别根本原因 Review the procurement performance to identify the root cause.
- B: 重新评估风险发生的概率和缓解策略。Reevaluate the probability of the risk occurrence and mitigation strategy.
- C: 提出一个变更请求，以应用这个风险的风险应对计划。Issue a change request to apply the risk response plan for this risk.
- D: 审计采购过程以识别为什么缓解措施没有奏效。Audit the procurement process to identify why the mitigation did not work.

81、一个项目发起人正在推广一项尚未获批准的新技术。这项技术保证节省成本并提前交付。然而，在项目完成时的运营支持尚不确定，因为服务组织表示在新技术未获批准的情况下无法提供支持。项目经理应该怎么做来解决这一冲突？

A project sponsor is promoting the use of a new technology that has not yet been approved. The technology guarantees cost savings and a delivery ahead of schedule. However, the operational support at project completion is uncertain as the service organization expressed an inability to provide support without approval of the new technology. What should the project manager do to resolve the conflict?

- A: 承认缺乏批准，并专注于寻找对客户有利的解决方案。Acknowledge the lack of approval and focus on a resolution that will benefit the customer.
- B: 坚持并遵守项目计划，以确保项目取得成功的成果。Maintain and adhere to project plans

to ensure the project delivers successful outcomes.

C: 寻求理解项目干系人的需求, 以努力支持新技术。Seek to understand the project stakeholders' needs in an effort to support the new technology.

D: 向干系人沟通项目的进展, 并推广新技术。Communicate the project's progress to the stakeholders and promote the new technology.

82、在一次风险管理会议上, 大多数项目团队成员使用计算机对定量风险分析模型进行了多次迭代。将会有有一个累积概率分布 (S 形曲线) 代表达成任何特定结果的概率。项目经理应该使用哪种方法来评估和管理项目风险?

During a risk management meeting, most of the project team members use a computer to iterate the quantitative risk analysis model numerous times. There will be a cumulative probability distribution (S-curve) representing the probability of achieving any particular outcome. Which method should the project manager use to assess and manage project risks?

A: 影响图。Influence diagrams.

B: 敏感性分析。Sensitivity analysis.

C: 决策树分析。Decision tree analysis.

D: 蒙特卡洛分析。Monte Carlo analysis.

83、公司正在进行一项大型转型项目, 并采用敏捷实践。项目发起人要求项目经理向项目团队宣传转型中确定的新价值观。项目经理应该怎么做?

A company has undertaken a large transformation project using agile practices. The project sponsor has asked the project manager to promote the new values identified in the intended transformation to the project team. What should the project manager do?

A: 在冲刺计划中添加一个用户故事, 对符合新价值观的行为给予表彰 Add a user story during sprint planning that gives recognition to behaviors that are aligned with the new values.

B: 在每次每日站会之前, 给团队发送包含新价值观的标准电子邮件 Send a standard email to the team prior to every daily standup containing the new values.

C: 组织一次关注与转型相关的新价值观的团队会议 Organize a team meeting focusing on the new values associated with the transformation.

D: 在冲刺回顾中, 对符合新价值观的团队成员行为给予表彰 Give recognition to team members' behaviors that are aligned with the new values during the sprint retrospectives.

84、一个团队即将完成一个部署, 并正在等待客户提供关键信息。客户不断推迟发送信息, 这导致部署进度延迟。项目经理应该做些什么来防止延迟?

A team is about to close a deployment and is waiting to receive critical information from the customer. The customer continues to postpone sending information, which is consequently delaying the deployment. What should the project manager have done to prevent the delay?

- A: 将任务委派给产品负责人。Delegated the task to the product owner.
- B: 要求团队使用样例数据。Asked the team to use the sample data.
- C: 向发起人提出并寻求他们的支持。Engaged the sponsor and sought their support.
- D: 提前获取所有关键信息。Received all key information ahead of time.

85、一个项目经理正在使用一种混合方法来交付项目。该开发团队的规模已经定下来了，但还没有得到充分的资源。项目经理正在努力确定项目的时间表。项目经理应该做什么来解决开发人员的可用性？

A project manager is using a hybrid approach to deliver the project. The size of the development team has been determined, but sufficient resources have not yet been obtained. The project manager is working hard to determine the project timeline. What should a project manager do to address the usability of developers?

- A: 与开发团队组织一次计划会议，根据他们的估计来完成时间表 Organize a planning meeting with the development team to complete the schedule based on their estimates
- B: 询问资源经理，新的承包商何时可以开始，并改变项目进度的交付日期 Ask the resource manager when the new contractor can start and change the delivery date of the project schedule
- C: 提供项目活动的预完成日期，并完成时间表 Provide the expected completion date for the project activity and complete the schedule
- D: 使用专家的判断来估计所有的任务，并在分配的时间内完成时间表 Use expert judgment to estimate all tasks and complete the schedule within the allotted time

86、一家公司启动了一个项目，推出市场上的一种新产品。在获得批准并推出之前，这种产品必须经过行业的监管过程。然而，公司看到了对这种产品的巨大需求，希望尽快推出。项目经理应该怎么做以实现这个机会？

A company initiated a project to introduce a new product to the market. The product must undergo the industry's regulatory process prior to approval and launch. However, the company sees a great demand for this product and wants it to launch as soon as possible. What should the project manager do to realize this opportunity?

- A: 聘请一个了解行业法规的第三方专家来制定详细计划。Hire a third party who is an expert on the industry's regulations to work out the details.
- B: 将问题升级到公司对法规有经验的首席执行官。Escalate the issue to the company's CEO who has experience with the regulations.
- C: 与行业监管机构沟通，请求给予公司例外。Communicate with the industry's regulatory authority to grant the company an exception.
- D: 遵守监管要求，并努力压缩项目进度。Comply with the regulatory requirements and work to compress the project schedule.

87、在敏捷环境中的一个大型且复杂的项目中，经历了客户端升级的增加。角色和责任是

不明确的，客户对于升级过程没有任何指导。应该怎样做以解决这个问题？

A large and complex program in an agile environment has experienced an increase in escalations from the client side. The roles and responsibilities are unclear, and the client does not have any direction regarding the escalation process. What should be done to resolve this issue?

A: 邀请客户和产品负责人参加所有的规划、评审和回顾会议。Invite the client and product owner to all planning, review, and retrospective meetings.

B: 接受问题的升级，并管理它们，以使与客户的工作关系不受影响。Accept the escalations and manage them so the working relationship with the client is not impacted.

C: 在下一个冲刺评审会议上，审查并澄清角色、责任和治理模型。Review and clarify roles, responsibilities, and the governance model at the next sprint review meeting.

D: 邀请产品负责人参加所有 Scrum 会议，并定义治理模型和问题升级路径。Invite the product owner to attend all Scrum meetings and define the governance model and escalation path.

88、项目经理正在管理一个程序中的两个集成项目。一个关键的集成点未对齐，这已经导致了延迟。团队的一位集成主管是这个集成领域的主题专家（SME）。另一个团队的集成主管不是 SME，但他的级别更高，而且在项目上工作的时间更长。两个团队的主管都在彼此指责。项目经理应该首先做什么来解决这个问题？

A project manager is managing two integrated projects in a program. A key integration point is misaligned, which has resulted in delays. One of the team's integration leads is a subject matter expert (SME) in this integration area. The other team's integration lead is not a SME but is more senior and has worked on the project longer. Both team leads are blaming each other. What should the project manager do first to resolve this situation?

A: 将问题的解决分配给在项目上工作时间更长的资深集成主管。Assign the resolution of the issue to the senior integration lead who has worked on the project longer.

B: 与两位集成主管会面，了解根本原因并确定解决方案。Meet with both integration leads to understand the root cause and determine a resolution.

C: 将问题升级到制定集成计划的程序架构师。Escalate the issue to the program architect who developed the integration plan.

D: 将问题的解决分配给是主题专家的集成主管。Assign the resolution of this issue to the integration lead who is a SME.

89、项目经理在执行项目合同过程中收到一项重大差异，项目经理应该进行什么工作来应对额外的工作？

The project manager has received a major discrepancy in the execution of the project contract. What should the project manager do to cope with the additional work?

A: 更新工作分解结构。Update the work breakdown structure.

B: 更新风险登记册。Updating the risk register.

- C: 更新资源管理计划。Update the resource management plan.
- D: 更新采购管理计划。Update the purchasing management plan.

90、项目经理被分配到一个组织转型项目。公司通常在年初制定个人绩效计划，职能经理在年底进行反馈评估。转型项目团队成员担心他们为这个项目所做的工作与他们个人年度绩效计划中包含的工作不一致。项目经理应该做什么？

A project manager is assigned to an organizational transformation project. The company typically defines individual performance plans at the beginning of the year, and functional managers conduct feedback reviews at the end of the year. The transformation project team members are concerned that the work they are doing for this project is not aligned with the work included in their individual performance plan for the year. What should the project manager do?

- A: 与职能经理会面，为团队成员调整预期绩效和结果报告。Meet with the functional managers to align the expected performance and results reporting for the team members.
- B: 年底向团队成员的职能经理提供绩效反馈。Provide performance feedback to the team members' functional managers at the end of the year.
- C: 向团队成员保证这个项目是公司的重中之重，他们将得到相应的评估。Assure team members that this project is a high priority for the company and they will be evaluated accordingly.
- D: 要求负责这个项目团队的绩效计划。Request to be made responsible for the performance plans of the project team.

91、项目经理正在负责一个大型的建设项目，项目团队的专家们位于不同的地方，项目经理已经着手量化风险的工作。项目经理首先应该做什么？

The project manager is in charge of a large construction project, the project team experts are located in different locations, and the project manager has begun to quantify the risk. What should a project manager do first?

- A: 使用在线协同软件开始分析工作。Start analysis work using online collaboration software.
- B: 评估所有选项，并在所有合适的选择中进行推荐。Evaluate all options and make recommendations among all suitable ones.
- C: 要求项目团队与专家在同一个地方工作并开始分析。Ask the project team to work in the same place as the experts and start the analysis.
- D: 与专家们交流，推荐最佳方案。Talk to experts and recommend best practices.

92、产品负责人正在尝试了解在为期两周的迭代中有多少用户故事已经完成。项目经理应该如何处理这种情况？

A product owner is trying to understand how many of the user stories have been completed within a 2-week sprint. How should the project manager approach this situation?

- A: 邀请产品负责人参加定期的站立会议。Invite the product owner to regular standup

meetings.

B: 利用回顾会议来交付已完成的产品。Use retrospectives to deliver the finished products.

C: 与产品负责人进行面对面的对话。Have a face-to-face conversation with the product owner.

D: 与产品负责人分享燃尽图。Share the burndown chart with the product owner.

93、项目经理管理一个涉及跨部门的多个干系人的项目，团队刚刚新加入了两人，项目经理希望他们两个能快速跟上项目整体状态，并能有效地和干系人沟通，项目经理应该做什么？

The project manager is managing a project involving multiple stakeholders across departments. The team has just joined two new people, and the project manager hopes that both of them can quickly keep up with the overall project status and communicate effectively with the stakeholders. What should a project manager do?

A: 让两位新成员阅读干系人参与计划。Have two new members read the stakeholder participation plan.

B: 召开一次新成员和所有干系人的会议。Convene a meeting of new members and all stakeholders.

C: 让两位成员查阅干系人登记册。Have two members review the stakeholder register.

D: 让两位成员更新干系人参与计划。Have both members update the stakeholder engagement plan.

94、一位项目经理是跨职能敏捷团队的一员。在整个项目过程中，不同职能单元的团队人员对预期成果有不同的看法。项目经理应该怎么做来解决这个问题？

A project manager is part of a cross-functional agile team. Throughout the project, it has become obvious that team members from different functional units have different perspectives of what the outcome should be. What should the project manager do to resolve this?

A: 安排与干系人的会议，以确定对成果的共识。Schedule a meeting with the stakeholders to determine a consensus regarding the outcome.

B: 邀请项目发起人参加冲刺回顾会，以便对冲刺成果提供明确指导。Invite the project sponsor to the sprint review to provide clarity on the sprint outcome.

C: 要求产品负责人在冲刺回顾期间解决有关项目成果的担忧。Ask the product owner to address the concerns about the project outcome during the sprint retrospective.

D: 检查以确保项目成果符合项目章程和工作说明书 (SOW)。Check to ensure the project outcome aligns with the project charter and statement of work (SOW).

95、一家上市公司的项目中，CFO 提出一项项目范围外的功能请求，要求项目经理为财务部系统进行升级。这会导致项目进度延长 4 个月，成本也会增加。项目经理还获知若不进行系统升级，项目将无法通过财务部 CFO 审批。项目经理应该怎么做？

In the project of a public company, the CFO made a functional request outside the scope of the project, asking the project manager to upgrade the financial department system. This would add up to four months to the project schedule and increase cost. The project manager was also informed that without a system upgrade, the project would not be approved by the Finance CFO. What should a project manager do?

A: 上报发起人, 说明变更的原因和对项目的影响。Report to the sponsor, explaining the reason for the change and the impact on the project.

B: 同意该变更请求, 以获得 CFO 支持。Agree to the change request for CFO support.

C: 拒绝该变更请求, 这会增加项目成本和造成延期。Reject the change request, which will increase project costs and cause delays.

D: 与 CFO 开会, 拒绝变更并说明这对项目进度、成本造成的影响。Meet with CFO to reject changes and explain the impact on project schedule and cost.

96、一位项目经理在一家拥有多个全球办事处的公司工作。在为一个新项目进行资源规划时, 项目经理意识到公司需要项目包括来自不同大陆的团队人员。项目经理应该做什么以确保项目成功执行?

A project manager is working in a company that has several global offices. During resource planning for a new project, the project manager realizes that the company requires projects to include team members from different continents. What should the project manager do to ensure a successful project execution?

A: 邀请所有资源到项目经理所在的地方, 形成一个紧密的团队, 直到所有交付物都完成。Invite all resources to the project manager's location to form a cohesive team until all deliverables are completed.

B: 在项目的第一天发送包含项目交付物信息的电子邮件。Send emails with information about the project deliverables on the first day of the project.

C: 联系每一个地点, 检查他们的首选通信方式。Connect with every location and check their preferred methods of communication.

D: 计划与项目发起人开会, 讨论只使用本地同事的可能性。Plan for a meeting with the project sponsor to discuss the possibility of utilizing only local colleagues.

97、一位项目经理考虑在规划阶段为所有团队成员制定一项详细而昂贵的新技术培训计划。培训需要几个月时间。令人惊讶的是, 在项目执行阶段仍然出现了许多与团队成员缺乏能力有关的问题, 培训成本现在对预算基线产生了负面影响, 项目经理下一步应该做什么?

A project manager is considering developing a detailed and expensive new technology training plan for all team members during the planning phase. The training will take several months. Surprisingly, many issues related to the lack of ability of team members still emerged during the project execution phase, and training costs now have a negative impact on the budget baseline. What should the project manager do next

A. 选择对新技术更有经验的资源 Choose resources with more experience in new

technologies

B 进行根本原因分析, 以衡量新培训将如何解决问题 Conduct root cause analysis to measure how the new training will solve the problem

C 在风险登记册中包括新技术的非熟练资源风险 Include non skilled resource risks for new technologies in the risk register

D 根据资源管理计划制定团队章程并使之社会化 Develop team charter based on resource management plan and socialize it

98、一个酒店建设混合项目, 供应商做出一个酒店房间原型, 这个原型的作用是什么?

In a hotel construction hybrid project, the supplier makes a hotel room prototype, what is the role of this prototype?

A: 供客户检查, 提供反馈方便及时改进 For customers to check, provide feedback to facilitate timely improvement.

B: 确认房间是否合规 Confirm that the room is compliant.

C: 用于酒店网站展示, 加速上市 For hotel website display, accelerate listing.

D: 展示供应商有快速建设房间能力 Demonstrate the supplier's ability to build rooms quickly.

99、一位项目经理正在领导一个团队, 团队成员分布在不同的地理位置。团队成员在各自的领域都非常熟练和有经验。然而, 该项目在沟通和协作方面面临一些挑战。项目经理应该采取什么措施来提高团队成员之间的沟通和协作?

A project manager is leading a team with members in different geographic locations. The team members are highly skilled and experienced in their respective fields. However, the project faced some challenges in terms of communication and collaboration. What should project managers do to improve communication and collaboration among team members?

A: 实施一个集中化的沟通平台, 并强制要求所有与项目相关的沟通都使用该平台。 Implement a centralized communication platform and mandate that all project-related communications use it.

B: 在一个中央位置组织团队建设活动, 促进团队成员之间更好的关系。 Organize team building activities in a central location to promote better relationships between team members.

C: 建立明确的沟通协议, 并定期进行虚拟团队会议, 以审查进展并解决问题。 Establish clear communication protocols and have regular virtual team meetings to review progress and resolve issues.

D: 将团队成员重新分配到一个地点, 以促进面对面的沟通。 Reassign team members to one location to facilitate face-to-face communication.

100、有个项目干系人不怀好意, 总是阻拦项目正常推进, 在项目状态更新会议上不仅总是唱反调还经常发邮件, 项目经理应该怎么办?

A malevolent stakeholder keeps blocking the project from moving forward. He not only plays

devil's advocate in the project status update meetings, but also emails a lot. What should a project manager do?

- A: 无视该干系人，继续推进项目。Ignore the stakeholder and proceed with the project.
- B: 把他从干系人登记册删除，以后开会不喊他。Remove him from the stakeholder register and leave him out of future meetings.
- C: 开会与项目团队对质，解决干系人的疑问。Meet with project team to resolve stakeholder concerns.
- D: 找个双方尊重的中间人组织个非正式会议，向该干系人提出疑问解决问题。Set up an informal meeting with a mutually respected intermediary to raise questions and resolve issues with the stakeholder.

101、项目经理被派到别的国家地区负责一个新项目，如何保证协作和项目成功？

When a project manager is assigned to a new project in another country or region, how to ensure collaboration and project success?

- A: 确认总公司在当地有可用的资源。Verify that the head office has resources available locally.
- B: 考虑当地文化差异。Consider local cultural differences.
- C: 指导团队进行项目管理。Guide the team in project management.
- D: 指派一名本地资源协助。Assign a local resource to assist.

102、由于在一个复杂项目中敏捷和预测性工作之间存在冲突的优先级，一些项目团队表达了沮丧。哪种领导风格能够有效促进项目团队之间的协作？

Some project teams are voicing frustration because of conflicting priorities between agile and predictive work in a complex project. Which leadership style would effectively promote collaboration across the project teams?

- A: 授权型领导。Delegative leadership.
- B: 仆人式领导。Servant leadership.
- C: 指令型领导。Directive leadership.
- D: 以身作则的领导。Leadership by example.

103、一家供应商与医疗公司接洽，由于市场条件意外变化，需要价格上调。医疗公司要求项目经理解决。项目经理应该怎么做？

A provider approached a medical company that needed a price increase due to an unexpected change in market conditions. The medical company asked the project manager to solve it. What should a project manager do?

- A: 无论任何变化，坚定以前的价格。Regardless of any changes, firm the previous price.
- B: 分析合同中价格调整应对策略，并与采购部门协商。Analyze the price adjustment strategy in the contract and negotiate with purchasing department.
- C: 为供应商提供新价格，并要求在变化前尽可能多交付产品。Offer suppliers new prices and

ask for as many products as possible to be delivered before the change.

D: 认可价格, 同时请采购部门寻找新的供应商。Accept the price and ask the purchasing department to find new suppliers.

104、一个组织正在为一个复杂的项目使用混合交付方法。在迭代评审中, 高级经理要求对所呈现的功能进行完全的重新设计。这可能需要对技术体系结构进行重大更改并发布额外的版本。项目负责人首先应该做什么?

An organization is using a hybrid delivery approach for a complex project. In the iteration review, a senior manager is asking for a complete redesign of the functionality presented. This may require a significant change in the technical architecture and an additional release. What should the project lead do first?

A: 与解决方案架构师讨论。Discuss with the solution architect.

B: 与开发团队讨论。Discuss with the development team.

C: 与产品负责人讨论。Discuss with the product owner.

D: 与技术主管讨论。Discuss with the technical lead.

105、项目经理准备开展一个存在重大环境因素影响的项目, 包含不同领域的专业团队, 该团队的首要任务是什么?

The project manager is preparing to undertake a project with a significant environmental impact, involving a team of professionals in different areas. What are the priorities of the team?

A: 创建项目管理计划 Create a project management plan

B: 创建风险管理计划 Create a risk management plan

C: 创建项目风险登记册 Create project risk register

D: 创建干系人登记册 Create a Stakeholder Register

106、一个敏捷项目正在接近它的第一个发布日期, 产品将由运维团队提供支持。为了确保对产品的适当支持, 项目经理应该做些什么?

An agile project is approaching its first release date, and the product will be supported by the operations team. To ensure proper support for the product, what should the project manager do?

A: 聘请外部顾问收集支持文件并协调知识转移。Engage an external consultancy to assemble supporting documents and coordinate the knowledge transfer.

B: 在产品待办事项列表中创建支持手册并确定优先级, 以确保足够的知识转移。Create and prioritize a support manual on the product backlog to ensure adequate knowledge transfer.

C: 确保运营团队在规划和评审会议上有代表, 并确保在待办事项中有支持需求。Ensure the operations team has representation in the planning and review meetings and that there are support requirements in the backlog.

D: 建议与运营团队一起召开研讨会, 概述新软件的所有需求以及如何适当地支持它。

Propose a workshop with the operations team to outline all requirements of the new software and how to properly support it.

107、在某项目的执行阶段，一位新加入管理团队的主管引入了一项会影响所有项目任务的限制性合规要求。项目经理接下来该做什么？

During the execution phase of a project, a new executive on the management team introduced a restrictive compliance requirement that would affect all project tasks. What should the project manager do next?

- A: 实施定量风险分析 Conduct quantitative risk analysis
- B: 实施定性风险分析 Conduct qualitative risk analysis
- C: 更新干系人登记册 Update the stakeholder register
- D: 更新沟通管理计划 Update the communication management plan

108、两个团队成员在项目执行过程中存在专业分歧，这种情况影响了双方的表现。尽管项目经理坚持要他们通过谈话来解决分歧，但他们两人都不想通过谈话来解决分歧。项目经理接下来应该使用什么技术？

Two team members have had professional differences during the execution of a project, a situation that has impacted the performance of both members. Neither of them has wanted to talk to resolve their differences, even though the project manager has insisted on it. What technique should the project manager utilize next?

- A: 妥协 Compromising
- B: 谈判 Negotiating
- C: 缓和 Smoothing
- D: 强制 Forcing

109、一位经验丰富的项目经理正在负责一个复杂的混合项目，该项目与其他几个项目有多个依赖关系。项目经理应如何降低与这些外部依赖相关的风险？

An experienced project manager is working on a complex hybrid project that has several dependencies with other projects. How should the project manager reduce the risk related to those external dependencies?

- A: 安排每日项目间审查会议，以跟踪每个项目计划及其依赖关系的进展。Schedule a daily interproject review to track the progress of each project plan and their dependencies.
- B: 评估汇总项目计划中的依赖关系、差距和持续的商业价值。Assess consolidated project plans for dependencies, gaps, and continued business value.
- C: 请求项目管理办公室（PMO）审查项目计划中的依赖关系。Ask the project management office (PMO) to review the project plan dependencies.
- D: 将依赖关系的审查工作委派给项目发起人和资源经理。Delegate the review of dependencies to the project sponsor and resource manager.

110、一个涉及多个国家/地区和多个供应商的敏捷项目已完成其最终的迭代开发。此项目要被移交给运营团队。项目经理接下来应该关注什么？

An agile project involving multiple countries and multiple vendors has completed its final iteration. The project will be handed over to the operations team. What should project managers focus on next?

- A: 向管理层通报移交的最新情况。Update management on the transition.
- B: 检查维护环境是否准备妥当。Check whether the maintenance environment is ready.
- C: 使用技术债务更新迭代待办事项列表。Update the iterative to-do list with technical debt.
- D: 解散开发团队成员。Disband development team members.

111、项目经理必须管理一个在文化上和地理上都不同的虚拟应用程序控制软件团队。项目经理希望以实时的方式促进开放的协作。项目经理应该怎么做？

A project manager must manage a virtual application control software team that is culturally and geographically diverse. The project manager wants to promote open collaboration in a realtime manner. What should the project manager do?

- A: 提供即时通信软件。Provide a software for instant messaging.
- B: 在团队维基上记录所有信息。Document all information on the team wiki.
- C: 促进远程协作网站的使用。Promote the use of remote site syndication.
- D: 促进定期电话会议。Facilitate regular conference calls.

112、一个组织正在向项目引入敏捷方法。在一次非正式讨论中，项目经理得知当前在不同团队工作的团队成员正在讨论他们希望能在同一个团队工作。项目经理应该怎么做？

An organization is introducing agile to its projects. During an informal discussion, the project manager learned that team members who are currently working on different teams are discussing how they would like to be together on the same team. What should the project manager do?

- A: 项目经理不应该允许资源选择团队，因为项目经理是根据项目需要分配资源的。The project manager should not allow resources to choose teams because the project manager assigns the resources based upon project needs.
- B: 项目经理不应该允许资源选择他们愿意工作的团队，因为他们总是会选择他们最喜欢的团队。The project manager should not allow resources to choose on which team they would like to work because they will always choose their favorite team.
- C: 项目经理应该允许资源定期选择他们愿意在哪个团队中工作。The project manager should allow the resources to periodically choose on which team they would like to work.
- D: 项目经理应该表明，团队成员已经通过劳动力优化分配到一个团队。The project manager should indicate that the team members have already been assigned to a team through workforce optimization.

113、一个组织正在向敏捷环境过渡。项目经理发现大多数团队成员对敏捷环境并不熟悉。

项目经理应该做些什么来解决这个问题？

An organization is transitioning to an agile environment. The project manager finds that most of the team members are not familiar with an agile environment. What should the project manager do to address this concern?

- A: 改变团队的方法。Change the approach with the team.
- B: 找一位敏捷教练来处理这个问题。Meet with an agile coach to handle this issue.
- C: 分析团队敏捷成熟度的水平。Analyze the level of the team's agile maturity.
- D: 支持团队成员的成长和发展。Support the team members growth and development.

114、一名项目经理被分配管理多个敏捷项目团队。项目经理想要授权给团队，让他们自组织。项目经理应该做些什么来创造一个积极的环境？

A project manager has been assigned to manage multiple agile project teams. The project manager wants to empower the teams and make them self-organizing. What should the project manager do to create a positive environment?

- A: 建立团队基本规则，并与团队分享，严格遵守。Establish the team ground rules and share them with the team for strict adherence.
- B: 复制其他项目制定的基本规则，并提供给团队。Copy the ground rules established by another project and provide them to the teams.
- C: 提取组织的政策和过程，进行定制，并交给团队来坚持。Extract the organization's policies and processes, customize them, and give them to the teams to adhere to.
- D: 在团队建立并遵守他们的基本规则上提供帮助，并在后续定期重新访问。Help the teams in establishing and adhering to their ground rules and revisit after regular intervals.

115、一个项目经理正在为非营利组织的一个项目准备商业论证。项目经理向一组发起人证明了项目的成本。项目经理应该使用哪个收益实现度量标准？

A project manager is preparing the business case for a project in a not for profit organization. The project manager justifies the cost of the project to a group of sponsors. Which benefits realization metric should the project manager use?

- A: 总体所有权价值。Total value of ownership.
- B: 完工预算（BAC）。Budget at Completion (BAC).
- C: 投资回收期。Payback period.
- D: 投资回报率（ROI）。Return of investment (ROI).

116、项目经理被分配到一个已推迟多年的新水处理厂项目。项目章程中透露，该项目的发起人来自三个不同的业务部门。这是发起人第一次实施这样的项目。项目经理应该做什么？

The project manager has been assigned to a new water treatment plant project that has been delayed for many years. The project charter reveals that the initiators of the project come from three different business departments. This is the first time the initiator has implemented such a project. What should a project manager do?

- A. 查看类似项目的知识库。View the knowledge base of similar projects
- B. 与项目发起人会面以调整期望。Meet with the project initiator to adjust expectations
- C. 建立指导和辅导课程。Establish guidance and coaching courses
- D. 立即安排项目启动会议。Arrange a project kickoff meeting immediately

117、在定期的项目进度审查会议上，一名团队成员分享对项目进度有重大影响的坏消息。项目经理应该如何应对以确保项目保持成功？

During regular project progress review meetings, one team member shares bad news that has a significant impact on the project schedule. How should the project manager react to ensure the project remains successful?

- A: 集中讨论恢复和回到正轨的方法。Focus the discussion on recovery and ways to get back on track.
- B: 行动要突出形势的紧迫性。Act in a way to highlight the criticality of the situation.
- C: 惩罚团队成员，因为他们提供了会影响团队士气的负面数据。Punish the team member for providing negative data that will affect the team's morale.
- D: 感谢团队成员提出这个问题，记录下来，然后继续下一个话题。Thank the team member for raising this issue, log it, and move on to the next topic.

118、项目经理即将启动一个大型项目，项目需求不明确，期限固定，预算固定。客户无法提供产品负责人，因为他们没有足够的能力，并且他们希望在项目期间只参与几次。项目经理应该如何规划和管理项目？

A project manager is about to start a large-scale project with unclear requirements, a fixed deadline, and a fixed budget. The client is unable to provide a product owner, as they do not have enough capacity and they want to be involved only a few times during the project. How should the project manager plan and manage the project?

- A: 拒绝管理该项目，因为在没有产品负责人的情况下开发此类项目风险太大。Refuse to manage the project as there is too much risk in developing this kind of project without a product owner.
- B: 明确项目需求，编制长期详细计划，并根据该计划管理项目。Define the project's requirements, prepare a long-term detailed plan, and manage the project according to it.
- C: 说服客户需要一个产品负责人，因为项目经理不可能在没有所有相关角色的情况下运行敏捷项目。Convince the client that a product owner is needed, as the project manager is not able to run an agile project without all the relevant roles in place.
- D: 事先就最小可行产品（MVP）达成一致，设定审查期限，并在待办事项列表和每周冲刺的情况下运行项目。Agree up front on a minimum viable product (MVP), establish deadlines for review, and run the project with a backlog and weekly sprints.

119、项目经理被指派来领导一个企业转型，以在组织层面解决变革和价值交付的问题。项目经理正在与团队合作，以递增的方式进行变革。项目经理应该怎么做，以确保这个努力在

团队和组织层面都获得成功？

A project manager is assigned to lead an enterprise transformation to address change and value delivery at the organizational level. The project manager is working with the team to deliver incremental changes. What should the project manager do to ensure the success of this endeavor at both the team and organizational levels?

A: 获得高级管理层的支持，以强制执行组织的企业转型。Get buy-in from senior management to enforce adoption of the organizational enterprise transformation.

B: 持续地分析变革的影响和与交付相关的风险。Analyze the impact of changes and risk associated with deliveries on a continuous basis.

C: 在管理上建立信任和透明度，促进转型进程。Involve governance on establishing trust and transparency to aid the transformation journey.

D: 与职能经理协调，尽早获得他们的支持，以避免阻力。Coordinate with the functional managers and get their buy-in as early as possible to avoid resistance.

120、一个项目刚刚启动，管理层的期望是确保第一次迭代的交付品能够帮助营销团队向潜在客户展示产品原型。项目经理应该怎么做？

A project just kicked off and management's expectation is to ensure that the deliverable of the first iteration helps the marketing team present the product prototype to potential customers. What should the project manager do?

A: 增加工作分解结构（WBS）的细节，以减少错误和延误。Increase the details of the work breakdown structure (WBS) to minimize errors and delays.

B: 将待办事项划分为几个阶段，以确保首先交付关键功能。Split the backlog into phases to ensure that the key features are delivered first.

C: 要求发起人对产品的一些功能进行优先排序。Ask the sponsor to prioritize some functionalities of the product.

D: 确定产品所需的最小功能。Identify the minimum functionality required for the product.

121、项目经理被指派与技术和运营团队一起负责现有产品新版本的设计。项目经理组织一次联合需求会议，以确定最实用的想法。项目经理被告知，会议可能会变得混乱。项目经理应该做些什么来确保会议是互动的、多产的、高效的？

A project manager is assigned to lead a design for a new version of an existing product with the technology and operations teams. The project manager organizes a joint requirements session to determine the most practical ideas. The project manager was advised that the session may become chaotic. What should the project manager do to ensure the session is interactive, productive, and efficient?

A: 从两个团队中挑选资深和有经验的员工，安排面对面的面试。Pick the senior and experienced staff members from both teams and arrange face-to face interviews.

B: 组织一场正式的会议，由一名熟练的主持人领导，并为参与者之间如何互动制定明确的规则。Organize a formal session led by a skilled facilitator with defined rules for how

participants will interact with one another.

C: 分发关于产品主要特性的调查表, 并鼓励各小组提出设计建议。Distribute a questionnaire on the key features of the product and encourage the teams to respond with their design recommendations.

D: 与来自两个团队的参与者举行多次规模可控的会议, 讨论他们的想法。Hold multiple sessions of manageable sizes with participants from both teams to discuss their ideas.

122、一家公司的董事会宣布, 本月底将进行大规模裁员。在评估影响时, 项目经理发现 25% 的项目团队成员是裁员的一部分。项目经理应该首先做什么?

The board of directors of a company has announced that there will be large-scale layoffs by the end of this month. When evaluating the impact, the project manager found that 25% of project team members were part of the layoffs. What should a project manager do first?

(A) 要求与项目发起人会面, 讨论项目的可行性并确定下一步行动。Request to meet with the project initiator to discuss the feasibility of the project and determine the next steps.

(B) 要求与客户会面, 讨论因缺少人员而减少范围和产品质量的权衡。Requesting a meeting with the client to discuss the trade-off between reducing scope and product quality due to a lack of personnel.

(C) 要求与财务部门召开会议, 增加项目预算, 雇佣临时人员执行受影响的活动。Request to hold a meeting with the finance department to increase project budget and hire temporary personnel to carry out affected activities.

(D) 要求与人力资源部门会面, 并要求他们找到留住项目团队成员的解决方案。Requesting a meeting with the human resources department and requesting them to find a solution to retain project team members.

123、一位项目经理听说过, 团队每天会收到大量的电子邮件, 这让他们无法进行项目工作。一位团队成员表示, 他们希望在需要的时候能够访问到与项目相关的信息。这个团队成员指的是哪种类型的沟通?

A project manager has heard about the large volume of emails the team receives each day which prevents them from doing project work. One team member has stated that they would like to be able to access project-related information when needed. To what type of communication is the team member referring?

A: 大众传播 Mass communication

B: 推式沟通 Push communication

C: 拉式沟通 Pull communication

D: 互动沟通 Interactive communication

124、客户公司宣布重组, 其中包括项目中涉及的高级管理层的变动。新的项目发起人要求在审查项目范围之前暂停项目。项目经理接下来应该怎么做?

A client's company announces a reorganization, which includes changes in the senior

management involved in the project. The new project sponsor is asking to put the project on hold until they review the scope. What should the project manager do next?

A: 与新发起人讨论需求, 并更新项目管理计划。Discuss the requirements and update the project management plan with the new sponsor.

B: 与项目团队讨论这个问题, 并更新项目管理计划。Discuss the issue with the project team and update the project management plan.

C: 修改风险登记册, 并提供建议的缓解策略。Amend the risk register and provide suggested mitigation strategies.

D: 等待新项目发起人提供新的项目范围。Wait for a new project scope from the new project sponsor.

125、经过一次规划会议, 一个新项目已经启动。项目由组织中的一名高管直接监督。在审查会议后, 项目经理无意中听到一名高管要求其中一名团队成员提供一个仪表板, 以显示项目的总体状态。项目经理应该怎么做?

After a planning meeting, a new project has been launched. The project is directly supervised by a senior executive within the organization. After the review meeting, the project manager accidentally overheard a senior executive requesting one of the team members to provide a dashboard to display the overall status of the project. What should a project manager do

A.更新相关方参与度评估矩阵 Update stakeholder engagement evaluation matrix

B.更新沟通管理计划, 将非正式请求包括在内 Update communication management plan to include informal requests

C.要求团队成员开发一个仪表板来满足请求 Require team members to develop a dashboard to meet the request

D.告诉团队成员通过项目经理发送请求 Tell team members to send requests through the project manager

126、一个项目的发起人想要开发一款拥有 30 个功能并能在 10 个不同国家使用的软件。要完成的工作量让团队感到不堪重负。项目经理应该怎么做?

A project sponsor wants to develop software that would have 30 features and would be used in 10 different countries. The team feels overwhelmed with the amount of work to be done. What should the project manager do?

A: 通过项目激励措施来支持和激发团队。Encourage and motivate the team with project incentives.

B: 对团队进行细分, 以处理项目的不同方面。Subdivide the team to handle different aspects of the project.

C: 支持团队寻找并实施最小可行产品 (MVP)。Support the team to find and execute the minimum viable product(MVP).

D: 组织项目实施以满足项目发起人的要求。Organize project execution to satisfy the project sponsors request.

127、项目交付的一个模块在用户验收测试（UAT）中失败。项目经理意识到在功能测试中失败的组件是由另一个团队创建的，并且业务经理批准了一个不同的功能。项目经理应该怎么做？

One of the modules delivered by the project failed during user acceptance testing (UAT). The project manager realizes that the component that failed in the functional tests was created by another team and a different functionality was approved by the business manager. What should the project manager do?

A: 与所有干系人一起回顾整体变更控制流程。Review the integrated change control process with all the stakeholders.

B: 将不一致的情况上报给项目管理办公室（PMO）和职能经理的主管。Escalate the misalignment to the project management office (PMO) and the functional manager's director.

C: 要求项目管理办公室（PMO）从其他团队的预算中回收修复的成本。Ask the project management office (PMO) to recover the cost of fixing it from the other team's budget.

D: 要求专门的业务资源来支持 Request dedicated business resources to support functional testing.

128、项目经理在打算使用敏捷交付方法的组织中工作，产品负责人问项目经理从项目评估的角度来看敏捷交付的好处是什么。项目经理应该如何回复产品负责人？

A project manager works at an organization that intends to use an agile delivery approach. The product owner asks the project manager what the benefit of agile delivery is from a project evaluation perspective. How should the project manager reply to the product owner?

A: 功能提前交付；因此，更多的价值被交付。The functionality is delivered early; therefore, more value is delivered.

B: 团队生产力更高；因此，更多的价值被交付。The team productivity is higher; therefore, more value is delivered.

C: 成本降低；因此，交付的总价值更高。The cost is reduced; therefore, the total value delivered is higher.

D: 风险显著降低；因此，更多的价值被交付。The risk is significantly reduced; therefore, more value is delivered.

129、一个敏捷团队已经完成了冲刺中 10 个故事的 9 个。在回顾会议期间，一些团队成员指出他们完成了他们的故事，然而有一个团队成员未能完成一个故事。敏捷领导者应该怎么做？

An agile team has completed 9 out of 10 stories to the sprint. During the retrospective, a few team members pointed out that they finished their stories. However, one team member failed to finish a story. What should the agile leader do?

A: 向团队强调每个成员都要对他们的故事负责，但是整个团队共同负责完成冲刺目标。

Emphasize to the team that each member is responsible for their story but the team is collectively responsible for finishing the sprint.

B: 要求团队在下一个冲刺计划中解决这个问题，而不是在回顾会议上。Ask the team to address this at the next sprint planning instead of at the retrospective.

C: 建议团队在冲刺开始时，根据每个人的优势分配故事，以使绩效最大化。Suggest that the team assign stories at the beginning of the sprint based on each person's strengths to maximize performance.

D: 与产品负责人合作，将故事从冲刺中删除，因为这些点不能分割。Work with the product owner to remove the story from the sprint because the points cannot be split.

130、一个计划以迭代方式来进行执行阶段的项目，在前三个迭代中有以下度量指标。迭代进度绩效指数为 1.2, 0.98, 0.90; 成本绩效指数为 1.15, 1.0, 0.98; 项目的需求之一是，为了获得项目的付款授权，SPI 和 CPI 都不能低于 0.95。项目经理在迭代 4 中应该做什么来确保项目符合需求？

A project that plans to execute in an iterative manner has the following metrics in the first three iterations. The iteration progress performance index is 1.2, 0.98, 0.90; The cost performance index is 1.15, 1.0, 0.98; One of the requirements of the project is that in order to obtain payment authorization for the project, both SPI and CPI cannot be lower than 0.95. What should the project manager do in iteration 4 to ensure that the project meets the requirements?

A: 进度赶工 Schedule crashing

B: 快速跟进 Fast tracking

C: 挣得进度 Earned schedule

D: 挣值 Earned value

131、一个新的项目团队已经组建，项目经理注意到一些团队成员不太喜欢成为项目团队的一部分。因此，团队成员各自为战，而不是作为一个团队协同工作。项目经理应该怎么做来解决这个问题？

A new project team has formed, and the project manager notices that some of the team members do not feel comfortable being part of the project team. As a result, members of the team are working individually and not as a team. What should the project manager do to resolve this?

A: 促进一个团队建设会议来帮助解决这个问题。Facilitate a team building meeting to help this issue.

B: 允许团队成员保留他们之前的个人角色。Allow the team members to remain in their former individual roles.

C: 直接指导团队成员如何执行他们的任务。Directly guide the team members on how to perform their tasks.

D: 等待完成一些迭代后再进行干预。Wait until some iterations are completed to intervene.

132、在一个混合项目中，干系人直接向团队成员之一请求一些功能修改。当项目经理进一步调查时，他发现这是企业中常见的做法，这与项目管理计划中所陈述的不同。项目经理应该怎么做？

In a hybrid project, a stakeholder requests some feature modifications directly to one of the team members. When investigating further, the project manager finds this to be a common practice in the business, which is different from what is stated in the project management plan. What should the project manager do?

A: 更新风险登记册，包括不遵守变更流程可能导致范围蔓延的原因。Update the risk register including noncompliance with the change process as a probable cause for scope creep.

B: 确保所有干系人都知道并同意项目治理结构。Ensure that all stakeholders know and agree to the project governance structure.

C: 建议团队除非遵循适当的变更批准流程，否则不要进行修改。Advise the team not to engage in modifications unless it follows the proper change approval process.

D: 升级到项目管理办公室，并要求替换接受请求的团队成员。Escalate to the project management office (PMO) and request that the team member who accepted the request be replaced.

133、一个混合项目团队正在为其产品负责人开发软件的升级版本。该团队还负责支持现有产品和客户。在最近的三个冲刺中，团队专注于为产品负责人提供主要支持工作，从而不得不停止他们的项目工作。测试人员正在努力应对计划的不断变化，这导致了一些情绪爆发。项目经理应如何做？

A hybrid project team is working on an upgraded version of software for their product owner. The team is also responsible for supporting the existing product and customers. For the last three sprints, the team had to stop their project work and focus on major support items for the product owner. The testers are struggling to cope with the constant changes to the plan, which has resulted in a number of emotional outbursts. How should the project manager proceed?

A: 请求替换那些对这种工作方式不满意的团队成员。Request a replacement for those team members who are unhappy with this way of working.

B: 安排一次与产品负责人的会议，向他们解释冲刺中不能包含任何支持项目。Schedule a session with the product owner to explain that no support items can be taken into the sprints going forward.

C: 要求人力资源 (HR) 将团队成员送到变更管理研讨会。Ask human resources (HR) to send the team members to a change management workshop.

D: 安排与团队讨论问题的会议，并与他们一起制定计划，以管理未来的冲刺。Schedule a session with the team to discuss the issues and work with them to define a plan to manage the sprints going forward.

134、项目经理正在制定项目进度基线，并已开始根据团队成员的职能将其分配到项目活动中。项目经理在这个阶段应该做什么？

The project manager is developing a project timeline baseline and has begun to allocate team members to project activities based on their functions. What should the project manager do at this stage?

- (A) 为分配给项目的团队成员制定项目入职指导方针。Develop project onboarding guidelines for team members assigned to the project.
- (B) 确保召开开工会议，并邀请相关利益相关者参加。Ensure a kick-off meeting is held and invite relevant stakeholders to participate
- (C) 确保吸取的经验教训被视为项目进度分解的一部分。Ensure that the lessons learned are considered as part of the project schedule breakdown
- (D) 确认资源日历中不存在与其他项目上分配的活动的冲突。Confirm that there are no conflicts with activities assigned to other projects in the resource calendar.

135、在项目完成期间，项目经理收到客户要求降低货物成本的请求。客户的要求会影响销售部门的预算和预测。为了达成共识，让项目顺利完成，项目经理首先应该做什么？

During project completion, a project manager receives a request from the customer for a reduced cost of goods. The customer's request will affect the sales department's budget and forecast. In order to reach a consensus and have a successful project completion, what should the project manager do first?

- A: 分析与双方达成协议的谈判界限。Analyze the bounds of the negotiation for agreement with both parties.
- B: 识别并满足双方潜在的需求。Identify and satisfy both parties' underlying wants.
- C: 遵守客户的要求，以实现项目授权。Comply with the customer's request to achieve the project mandate.
- D: 提出变更请求，以适应订正的货物费用。Initiate a change request to accommodate the revised cost of goods.

136、一支信息技术（IT）团队负责验证和发布一个由敏捷开发团队开发的产品。由于IT团队的其他优先事项，发布工作被延迟了。项目经理应采取什么行动？

An information technology (IT) team is responsible for the validation and release of a product developed by the agile development team. Due to other priorities for the IT team, the releases are delayed. What action should the project manager take?

- A: 与IT团队合作，优先处理新功能的验证和发布。Work with the IT team to prioritize the validation and release of the new features.
- B: 当IT团队能够进行验证时再交付功能。Deliver the features when the IT team is able to validate them.
- C: 将问题从IT团队上报给管理层，并使验证工作得到优先处理。Escalate the issue from the IT team to management and get the validation prioritized.

D: 要求 IT 团队立即发布产品, 然后验证功能。Request the IT team to immediately release the product and then validate the features.

137、一家公司的预算周期为 2 年。项目经理被指派负责一个高度关注的项目, 以交付一个全新的、创新的能力。虽然定义了新功能的需求, 但解决方案设计才刚刚开始。项目经理的老板担心最终的解决方案会超出项目的预算。项目经理接下来应该采取什么措施来预见解决方案对预算的影响?

A company operates on a 2-year budgeting cycle. The project manager has been assigned a high-visibility project to deliver a brand new, innovative capability. While the requirements for the new capability are defined, the solution design is only beginning. The project manager's boss is concerned that the final solution will exceed the budget for the project. What should the project manager do next to anticipate the budget impacts of the solution?

A: 应用挣值技术, 将计划的价值与项目关键点上交付的实际价值进行比较。Apply earned value techniques that compare planned to actual value delivered at key points in the project.

B: 制定工作分解结构 (WBS) 并执行基于活动的成本估算。Develop a work breakdown structure (WBS) and perform activity-based cost estimating.

C: 对每个解决方案设计执行情景规划, 并将评估纳入下一个预算周期。Perform scenario planning on each of the solution designs and incorporate estimates into the next budgeting cycle.

D: 咨询其他公司的同事, 并使用历史信息来预估最终成本。Consult colleagues at other companies and use historical information to predict the final cost.

138、一个项目团队正在执行一个项目, 以一个新系统替换现有系统。一位新的项目经理被聘用, 他观察到团队由曾经使用过旧系统的专业人员和之前经验较少的人员组成。项目经理应该做些什么来确保项目的成功?

A project team is executing a project to replace an existing system with a new one. A new project manager has been hired and observes that the team consist of professionals who have worked with the older system, and others who have little previous experience. What should the project manager do to ensure project success?

A: 评估团队当前的有效性并明确发展需求。Evaluate the current effectiveness of the team and define development needs.

B: 根据过去的经验分配团队成员的角色和责任。Assign team member roles and responsibilities based on past experience.

C: 允许每个团队成员利用他们的个人优势以达成项目成功。Allow each team member to use their individual strengths for project success.

D: 从职能经理那里请求对团队的绩效评估。Request a performance assessment for the team from the functional manager.

139、最近, 一个组织决定将预测交付方式转换为敏捷交付方式。一个正在进行的项目仍将

由项目经理领导。该项目的敏捷团队还没有产生任何文档。正在进行的的项目的项目经理应该做什么？

An organization has recently decided to switch from a predictive to an agile delivery approach. The one ongoing project will still be led by a project manager. The agile teams for that project have not produced any documentation. What should the project manager of the ongoing project do?

A: 向产品负责人提交新的用户故事，以便将文档放到产品待办事项列表中。Submit new user stories to the product owner in order to put documentation in the product backlog.

B: 引入文档管理工具来支持敏捷团队准备文档。Introduce a document management tool to support the agile teams in preparing the documentation.

C: 与敏捷团队核对，看项目经理对敏捷宣言的理解是否正确。Check with the agile teams to see if the project manager's understanding of the Agile Manifesto is correct.

D: 增加一名额外的团队成员来担任所需文档的抄写员的角色。Add an additional team member to take up the role of scribe for the required documentation.

140、项目团队正在审查项目的商业文件以进行阶段关口会议，并发现效益需要由项目发起人验证。不幸的是，项目的发起人最近被更换，新的发起人似乎并不支持。项目经理应该如何应对这种情况？

A project team is reviewing the project business document for a phase-gate session and discovers that the benefits need to be validated by the project sponsor. Unfortunately, the project sponsor was recently changed, and the new sponsor does not seem to be supportive. What should the project manager do to address this situation?

A: 通知并上报到高层管理团队，要求他们采取行动。Notify and escalate to the high-level management team and request that they take action.

B: 与项目发起人安排讨论，澄清项目的商业文件。Arrange for a discussion with the project sponsor and clarify the project business document.

C: 安排与项目发起人的一对一会议，以获得他们对项目效益的支持。Schedule a one-on-one meeting with the project sponsor to obtain their buy-in on the project benefits.

D: 在风险登记册中添加管理层更迭的风险。Identify and add the change in management as a risk in the risk register.

141、一位项目经理已经管理一个敏捷项目 8 个月了。在过去的三次迭代中，由于产品需要新技术，团队速度有所下降。项目经理应该怎么做才能继续按计划交付并恢复到预期的速度？

A project manager has been managing an agile project for 8 months. In the past three iterations, the team's speed has decreased due to the need for new technology in the product. What should the project manager do to continue delivering as planned and restore to the expected pace?

A.使用回顾来更好地了解新技术对进度的影响，绘制技能差距，并相应地调整团队。Use

reviews to better understand the impact of new technologies on progress, draw skill gaps, and adjust teams accordingly

B.通过寻找高价值/低工作量的项目重新评估待办事项，并与关键利益相关者协商新的最小可行产品 (MVP) 策略。Re evaluate the to-do list by identifying high-value/low workload projects and negotiate a new Minimum Viable Product (MVP) strategy with key stakeholders

C.寻求发起人批准额外资金以雇用新的团队成员，增加团队的能力并补偿新技术造成的生产力损失。Seeking approval from the initiator for additional funding to hire new team members, enhance team capabilities, and compensate for productivity losses caused by new technologies

D.用更有经验的成员替换表现不佳的团队成员，为团队树立责任榜样。Replace underperforming team members with more experienced ones and set a responsible example for the team

142、一个产品正在进行最后的迭代增量，项目团队准备进行最终部署。公司的财务经理要求项目团队尽快完成部署并关闭项目，以便可以资本化。项目经理应该怎么做？

A product is undergoing its last iterative increment, and the project team is ready to make the final deployment. The company's financial manager is asking the project team to complete the deployment and close the project as soon as possible so it can be capitalized. What should the project manager do?

A: 加快最终部署并关闭项目。Expedite the final deployment and close the project.

B: 忽略干系人的请求，因为有一个明确的计划。Ignore the stakeholder's request as there is a defined plan.

C: 更新迭代的验收标准。Update the acceptance criteria for the iteration.

D: 检查项目的完成的定义 (DoD)。Check on the definition of done (DoD) for the project.

143、一个项目经理意识到一个项目正在被拖延，因为一些关键的决策受到组织的高级管理层和外部干系人之间的矛盾观点的影响。项目经理应该怎么做？

A project manager realizes that a project is being delayed because some key decisions are influenced by conflicting perspectives between the organization's senior management and external stakeholders. What should a project manager do?

A: 审查干系人登记册，并确保按照沟通管理计划进行沟通。Review the stakeholder register and ensure that communications are being followed in line with the communications management plan.

B: 将项目团队与外部因素（如高级管理层和干系人）隔离开来，以便更快作出决定。Isolate the project team from external factors such as senior management and stakeholders so that decisions can be made more quickly.

C: 审查剩余的范围，重新确定项目的时间表，以考虑到决策的延迟。Review the remaining scope and re-baseline the project's schedule to take into account delays in decision making.

D: 审查项目的治理是否充分，并确保有适当的结构。Review the adequacy of the project's

governance and ensure that an appropriate structure is in place.

144、项目经理被分配到公司的项目管理办公室，他们负责领导开发和推出更新的项目管理程序和模板，这些程序和模板将包括预测性和敏捷方法。文件完成后，项目经理应该做什么？

A project manager has been assigned to a corporate project management office (PMO). They are responsible for leading the development and rollout of updated project management procedures and templates that would include both predictive and agile approaches. What should the project manager do after the documents are completed?

A: 将文件上传到公司网站以供内部使用。Upload the files to the corporate website to be available for internal use.

B: 为所有干系人开发一个培训计划，让他们了解更新。Develop a training plan for all of the stakeholders to learn about the updates.

C: 雇佣外部顾问来监督新程序的执行。Hire an external consultant to monitor the execution of the new procedures.

D: 与部门经理会面，帮助他们推出新程序。Meet with the department managers to help them roll out the new procedures.

145、一个项目经理即将与团队启动一个新项目。由于前所未有的事件，所有团队成员目前都在远程工作。项目经理应该如何确保项目信息分享的连续性？

A project manager is about to kick off a new project with the team. Due to an unprecedented event, all team members are currently working remotely. How should the project manager ensure the continuity of information sharing for the project?

A: 鼓励团队创建并分发更大的周报。Encourage the team to create and distribute larger weekly reports.

B: 设置清晰的沟通渠道，并增加团队在线互动。Setup clear communication channels with increased team interactions online.

C: 建议团队尽可能多地与所有团队成员进行沟通。Advise the team to communicate as much as possible with all team members.

D: 发送关于项目里程碑截止日期的多封电子邮件。Send out multiple emails regarding the project's milestone deadlines.

146、在项目执行过程中，财务团队发现他们没有参与构建项目的商业案例，也不会批准估计的投资回报率（ROI）。项目经理应该怎么做？

During the project execution process, the finance team found that they were not involved in building the project's business case and did not approve the estimated return on investment (ROI). What should a project manager do?

A.重新审查沟通管理计划并进行必要的调整。Review the communication management plan again and make necessary adjustments.

B.重新审查范围管理计划，并将其视为风险。Review the scope management plan again and

consider it a risk

C.安排与产品负责人和财务团队会面，就行动方式达成一致。 Arrange meetings with the product manager and finance team to reach an agreement on the course of action.

D.根据项目管理计划继续开发，并在交付后解决问题。Continue development according to the project management plan and resolve issues after delivery.

147、项目发起人要求产品负责人尽快提供具有最高投资回报率（ROI）的功能。项目负责人应该使用哪个工件来跟踪效益？

A project sponsor asked the product owner to deliver the functionality that provides the highest return on investment (ROI) as soon as possible. Which artifact should the project lead use to track benefits?

A: 需求待办事项列表。Requirements backlog.

B: 产品待办事项列表。Product backlog.

C: 项目章程。Project charter.

D: 项目范围。Project scope.

148、一家银行启动了一个项目，以新系统替换现有的核心系统。该系统将在每个项目交付物完成并由关键干系人批准后分阶段启动。项目经理首先应该做什么？

A bank has initiated a project to replace an existing core system with a new one. The system will be launched in several stages after the completion of each deliverable that must be approved by the key stakeholders. What should the project manager do first?

A: 让经验丰富的关键干系人参与项目的实施。Engage experienced key stakeholders in the implementation of the project.

B: 与关键干系人一起审查测试和检查计划。Review the test and inspection plan with the key stakeholders.

C: 与关键干系人商定质量标准。Agree on quality standards with the key stakeholders.

D: 制定需求跟踪矩阵。Develop a requirements traceability matrix.

149、项目团队正在规划一个信息有限的进度计划。团队在识别详细任务和估计任务持续时间方面存在问题。项目经理应该使用哪三种技术？（选择三个）

The project team is planning a schedule with limited information. The team is having issues identifying the detailed tasks and estimating task durations. Which three techniques should the project manager use? (Choose three)

A: 滚动式规划及适应性方法。Rolling wave planning and an adaptive approach.

B: 确定任务或可交付成果规模的相对估计。Relative estimation to determine the task or deliverable sizes.

C: 进行迭代和审查以不断地适应计划。Iterations and reviews to continuously keep adapting the plan.

D: 基于工作分解结构（WBS）的自下而上估算。Bottom-up estimating based on a work

breakdown structure (WBS).

E: 包括里程碑和截止日期的甘特图。Gantt chart that includes milestones and deadlines.

150、项目经理发现，由于两个开发人员之间持续的分歧，关键路径上的一个组件有延迟的危险。这种与个性相关的问题无法由团队解决。项目经理应该怎么做？

A project manager discovered that a component on the critical path is in danger of delay due to continuous disagreements between two developers. This personality-related issue can't be resolved by the team. What should the project manager do?

A: 在登记册中记录问题，并推迟组件的开发。Log the issue in the register and delay the development of the component.

B: 在登记册中记录问题，并要求团队通过投票做出决定。Log the issue in the register and ask the team to make a decision by voting.

C: 在登记册中记录问题，并上报给人力资源（HR）经理。Log the issue in the register and escalate to the human resources (HR) manager.

D: 在登记册中记录问题，并让开发人员解决冲突。Log the issue in the register and let the developers resolve the conflict.

151、在与客户的每周状态会议中，项目经理要求每个团队成员介绍他们的交付物如何影响客户的最终产品要求。项目经理正在应用哪种领导技能？

In a weekly status meeting with the client, the project manager asks each team member to present how their deliverables are impacting the customer's final product requirements. Which leadership skill is the project manager applying?

A: 关注重要事项。Focusing on the important things.

B: 维护团队精神和合作。Maintaining team spirit and cooperation.

C: 拥有一个整体性和系统化的视野。Having a holistic and systemic view.

D: 确保期望清晰明了。Ensuring that expectations are clear.

152、一个新的熟练的敏捷团队的成员虽然之前从未一起工作过，但他们对项目很兴奋。项目负责人请求进行一个场外团队建设活动，以讨论项目并相互熟悉，但活动没有被试图节省资金的发起人批准。项目负责人认为举办一个团队建设活动对于团队的凝聚非常重要。项目负责人应该怎么做？

Team members of a new scrum team are skilled and excited about the project, despite never having worked together before. The project leader requested an offsite team building activity to talk about the project and get familiar with each other, but the activity was not approved by the sponsor who is trying to save money. The project leader believes it is important to hold a team building activity to bring the team together. What should the project leader do?

A: 告诉团队由于当前的财务限制，活动将在项目结束时进行。Tell the team that the event will be handled at the end of the project due to current financial constraints.

B: 由于团队成员的资历足够, 绕过活动不再进行进一步的活动。Bypass the event because the team members' seniority is enough to engage without further activities.

C: 解释财务限制并要求每位团队成员支付自己的份额以进行活动。Explain the financial constraint and ask each team member to pay their own share for the event.

D: 使用办公室设施, 以支持为团队成员在内部组织一个互动活动。Use the office facilities and support to organize an interactive event for the team members in-house.

153、当项目团队在每个冲刺中向客户交付增值特性时, 他们表现得非常好。然而, 他们文档有所缺失, 项目经理必须找到一种方法来确保文档保持最新。项目经理应该采取什么行动?

A project team is performing extremely well when it comes to delivering the value-added features to the customer in each sprint. However, they are missing the documentation portion and the project manager must find a way to make sure the documentation is kept current. Which action should the project manager take?

A: 创建一个特定的冲刺来交付项目文档。Create a specific sprint to deliver the project documentation.

B: 在项目期间分配一个专用资源来处理文档。Assign a dedicated resource to work on the documentation during the project.

C: 将文档作为已完成定义 (DoD) 中的一个标准部分。Make documentation as a standard part of the definition of done(DoD).

D: 在功能交付后, 再关注文档。Focus on the documentation after the features are delivered.

154、项目经理被分配到一个在执行阶段的项目, 该项目有不同类型的干系人。一些干系人对项目非常感兴趣, 而其他人则没有表现出同样的兴趣水平。项目经理应该做什么来确保项目正确完成?

A project manager is assigned to a project that is in the execution phase that has different types of stakeholders. Some of the stakeholders are very interested in the project, whereas other do not show the same level of interest. What should the project manager do to assure the project finishes correctly?

A: 查看干系人参与度评估矩阵以找出干系人的兴趣, 并在必要时进行更新。Look at the stakeholder engagement assessment matrix to find stakeholders' interests and make updates if necessary.

B: 邀请最感兴趣的干系人参加风险评估会议, 并确保较不感兴趣的干系人同意需求。Invite the most interested stakeholders to the risk assessment sessions and assure the less interested stakeholders agree with the requirements.

C: 查看用户角色定义以找出干系人的兴趣, 并在必要时进行更新。Review the user role definition to find out the interests of the stakeholders and make updates if necessary.

D: 创建干系人评估计划, 以管理干系人的参与, 并查看干系人的批准。Create a stakeholder assessment plan to manage stakeholder engagement and took at stakeholders' approvals.

155、一个项目团队需要遵守项目所必需的合规性指南。项目经理应该采取什么措施来确保合规性的遵守？

A project team needs to follow regulatory compliance guidelines that are mandatory for the project. What should the project manager do to ensure compliance adherence?

A: 在项目中有时间的时候评估合规性。Assess compliance when there is time in the project.

B: 指派一个项目团队成员负责确保合规性。Assign a project team member to ensure compliance.

C: 在项目结束时审查合规性的遵守情况。Review compliance adherence at the end of the project.

D: 在开发工具中包含合规性要求。Include compliance within the development tools.

156、两个团队在一个全球项目中参与，采用“追随太阳”的方式以加速交付。在第一次发布后，产品上发现了许多问题，如果有更好的沟通，这些问题本可以轻易避免。项目经理应该做什么？

Two teams are engaged on a global project which uses a follow-the-sun approach in order to speed up delivery. After the first release, many issues were identified on the product, which could easily have been avoided with better communication. What should the project manager do?

A: 提升视频会议系统，以提供更好的可用性和质量，以增加沟通。Improve the video conferencing system to provide better availability and quality in order to increase communication.

B: 每个地点的团队大使互相旅行，以便促进沟通并减少问题。Have team ambassadors from each location travel to the other in order to facilitate communication and minimize issues.

C: 促进两个团队的会议，以便他们能够对问题达成一致，并提出适合两个团队的解决方案。Facilitate a meeting with both teams so that they can agree on the issues and propose solutions that work for both teams.

D: 调整工作窗口，使团队成员在交接状态和问题给对方时有更多的重叠时间。Adjust the work window so that team members have more overlap when handing off status and issues to each other.

157、一个数字化转型项目的项目经理已经收到了该项目的业务需求。在收集需求时，项目经理发现并非所有需求都能在现有资源范围内交付，但部分需求就足以增加业务价值。由于项目预算经费固定，项目经理下一步应该怎么做？

The project manager of a digital transformation project has received the business requirements for the project. In gathering requirements, the project manager found that not all of them could be delivered within existing resources, but that some of them were sufficient to add business value. With a fixed project budget, what should the project manager do next?

- A: 根据现有资源计划项目, 并在项目完成后提交变更请求。Plan the project based on the available resources and submit a change request upon completion.
- B: 召集所有干系人, 就一个较小、更可行的项目范围提出建议。Gather all stakeholders and provide recommendations on a smaller, more feasible project scope.
- C: 明确技术需求, 要求管理层聘请外部资源。Identify the technical requirements and request that management hire external resources.
- D: 在问题日志中记录这个问题, 提出变更请求以减小范围。Document the problem in the issue log and suggest a change request to decrease the scope.

158、一个项目旨在为当地社区成员提供卫生设施, 以支持改进的卫生实践。项目经理应该如何确保社区成员了解项目的最新进展?

A project is designed to provide local community members with health facilities that will support improved sanitation practices. What should the project manager do to ensure the community members are up to date on project progress?

- A: 当干系人提出要求时, 分享项目更新。Share project updates when requested by the stakeholders.
- B: 通过定期的社区会议分享项目更新。Share project updates through regular community meetings.
- C: 通过虚拟方式和当地报纸分享年度报告。Share the annual reports virtually and in the local newspapers.
- D: 与发起人分享项目报告, 以便通知社区成员。Share project reports with sponsors to inform community members.

159、在一个与高级经理的项目状态会议中, 项目经理给出了一个交付物的状态更新。一些高级经理声称他们不知道这个交付物。项目经理接下来应该做什么?

During a project status meeting with senior managers, the project manager gives an update about the status of a deliverable. Some of the senior managers claim not to know about the deliverable. What should the project manager do next?

- A: 验证项目章程是否改变了原来的内容。Validate if the project charter changed from the original one.
- B: 与这些干系人会面, 审查项目章程。Meet with these stakeholders to review the project charter.
- C: 检查这些干系人是否参加定期的项目会议。Check if these stakeholders attend regular project meetings.
- D: 审查项目章程以验证这个声称。Review the project charter to validate this claim.

160、一个项目团队确定了一个可以购买的低成本软件产品, 这将大大减少开发的范围。开发经理已经确认该工具将满足业务需求。项目经理应该怎么做?

A project team identified a low-cost software product available for purchase that would

drastically reduce the scope of development. The development manager has confirmed that this tool would fulfill the business need. What should the project manager do?

A: 提醒团队他们的主要职责是软件开发。Remind the team that their primary responsibility is software development.

B: 向产品待办事项列表中添加用户故事以测试软件产品。Add a user story to the product backlog to test the software product.

C: 在下一次每日站会上讨论这个选择, 以最后作出决定。Discuss the option in the next daily standup meeting to finalize the decision.

D: 将该选项推荐给产品负责人考虑。Recommend the option to the product owner for consideration.

161、在项目规划阶段, 项目经理意识到项目的绩效将根据预算偏差和收入进行测量, 但并未考虑整体项目进度。项目经理应该做什么?

During a project planning phase, the project manager realizes that project performance will be measured based on budget deviation and revenue, but without consideration for the overall project schedule. What should the project manager do?

A: 根据绩效回顾并更新项目进度 Review and update the project schedule according to performance

B: 回顾进度基线并考虑采用进度绩效指标 Review the schedule baseline and consider adopting a schedule performance indicator

C: 专为此项目开发一个时间、成本和范围跟踪器 Develop a time, cost, and scope tracking method exclusively for this project

D: 为项目采用正式的变更管理流程 Adopt a formal change management process for the project

162、项目经理正在与敏捷团队合作。一个没有参加 sprint 计划会议的关键利益相关者非常不高兴, 因为最终产品的交付日期已经推迟了三次。项目经理应该怎么做?

The project manager is collaborating with the agile team. A key stakeholder who did not attend the sprint planning meeting was very unhappy because the delivery date of the final product had been delayed three times. What should a project manager do

与利益相关者会面, 了解他们关心的问题 and 业务影响, 必要时重新确定优先级, 并邀请他们参加 sprint 规划会议。Meet with stakeholders to understand their concerns and business impacts, redefine priorities if necessary, and invite them to participate in sprint planning meetings

指示产品负责人放弃其他正在进行的工作, 并将此利益相关者的要求作为首要任务。Instruct the product owner to abandon other ongoing work and prioritize the requirements of this stakeholder

与利益相关者分享团队正在处理的优先事项, 并邀请他们加入 sprint 规划会议。Share with stakeholders the priorities the team is working on and invite them to join the sprint planning

meeting

获得一些额外的资金，为项目团队招募更多的资源，以实现更快的交付。Obtain some additional funds to recruit more resources for the project team to achieve faster delivery

163、项目团队成员希望在随后的迭代中选择特定的具有挑战性的任务。项目负责人如何在下次迭代中帮助团队成员？

A project team member wants to select specific challenging tasks in the subsequent iteration. How can the project lead help the team member in the next iteration?

A: 将具有挑战性的任务分配给团队成员。Assign the challenging tasks to the team member.

B: 要求产品负责人分配具有挑战性的任务。Ask the product owner to assign the challenging tasks.

C: 为未来的冲刺重新安排挑战任务的优先级。Reprioritize the challenging tasks to future sprints.

D: 指导团队成员认领具有挑战性的任务。Coach the team member to pick up the challenging tasks.

164、一个迭代项目的项目经理注意到，回顾事项表明团队对迭代开发的原则不够熟悉。团队开会分析最近由第三方培训师完成的培训中存在的差距。项目经理接下来应该怎么做？

A project manager for an iterative project noticed that retrospective items indicate that the team is not fully conversant with the principles of iterative development. The team meets to analyze the gaps in the training that recently concluded with a hired-party trainer. What should the project manager do next?

A: 启动混合式开发作为临时方法。Initiate hybrid development as an interim approach.

B: 让项目团队自组织并发展他们的技能。Let the project team self-organize and develop their skills.

C: 辅导和培训团队以满足项目需求。Mentor and coach the team to meet the project needs.

D: 回顾培训合同以确定下一步。Review the training contract to determine the next steps.

165、项目经理在敏捷项目中收集各种信息并整合度量标准，发现团队的工作效率有所下降，每个人开发的项目数量减少了 10%，使用根本原因分析（RCA）后，发现是因为对用于建模的一个框架缺乏了解。项目经理下一步应该做什么？

A project manager collects various pieces of information and consolidates metrics in an agile project. The project manager finds that there is slack in the team in terms of productivity. The number of items sent to development per person has decreased by 10%, and the project manager used a root cause analysis (RCA) and discovered the reason is a lack of knowledge in one of the frameworks used for modeling. What should the project manager do next?

A: 促进团队成员之间的知识共享和辅导。Foster knowledge sharing and coaching among team members.

B: 在项目进度紧张的情况下安排外部培训。Arrange for external training amid the tight

project schedules.

C: 为表现不佳的团队添加新成员。Add new members for the under performing team.

D: 寻求外部专家审查框架。Seek an external expert to review the framework.

166、项目经理正在管理一个新的开发计划，以使某些技术功能自动化。在项目启动期间，项目经理表示需要技术架构师在适当的时间内支持项目。项目发起人将现有的技术架构师告知项目经理，该架构师拥有有价值的知识，但是已经被分配到项目组合级别。项目经理应该为技术架构师角色使用什么参与模型来确保项目成功？

A project manager is managing a new development program to automate some technical functions. During project kickoff, the project manager expresses the need for a technical architect to support the project for a moderate amount of time. The project sponsor informs the project manager about an existing technical architect who possesses valuable knowledge but is already assigned at the portfolio level. What engagement model should the project manager use for the technical architect role to ensure project success?

A: 聘请一个新的技术架构师，他将完全致力于当前的项目。Hire a new technical architect who would be solely dedicated to the current project.

B: 共享现有的技术架构师，以便他们可以分配到当前项目和其他项目。Share the existing technical architect so they can be allocated to the current project and other projects.

C: 雇用一个新的技术架构师，他将在当前项目和其他项目之间分担工作。Hire a new technical architect who will share work between the current project and other projects.

D: 指派现有的技术架构师专门负责当前的项目。Assign the existing technical architect to solely be dedicated to the current project.

167、项目经理面临的一个关键挑战是各个团队成员缺乏纪律，他们无法集中精力来实现项目目标。项目经理应该做些什么来克服这一挑战？

A key challenge that a project manager is facing is the lack of discipline by various team members and their inability to harness energy to achieve the project objectives. What should the project manager do to overcome this challenge?

A: 单独会见每个团队成员，并对每个人采用适当的方法。Meet with each team member separately and apply an appropriate approach with each one.

B: 联系项目发起人，请求帮助，与团队成员讨论项目可交付物。Approach the project sponsor and request help in discussing the project deliverables with team members.

C: 向团队解释项目经理对交付负有最终责任。Explain to the team that the project manager is ultimately responsible for the delivery.

D: 给不同的团队分配多个经理，并把所有的任务委派给他们。Assign multiple managers to the various teams and delegate all of the tasks to them.

168、一个项目与同一组合中的其他项目进行衔接，这些项目正在国际地区开发。其中一个国际项目建议在这个项目中实施一项战术性变更。项目经理接下来应该怎么做？

A project interfaces with other projects that are in the same portfolio but are being developed in international locations. One of the international projects has suggested a tactical change that needs to be implemented in this project. What should the project manager do next?

A: 利用团队与国际同事的联系, 及早获得未来变更的警告。Use the team's connections with international colleagues to get early warnings on future changes.

B: 在变更经过变更控制过程时, 保持关注优先事项。Keep the focus on the priority items while the change goes through the change control process.

C: 拒绝变更请求, 因为它可能对项目绩效产生负面影响。Reject the change request since it may negatively impact the project's performance.

D: 尽快实施变更请求, 以避免累积新的范围。Implement the change request as soon as possible to avoid accumulating new scope.

169、一个项目经理注意到项目团队在系统开发方面可能无法按时完成, 而测试开始日期是根据项目的技术复杂性确定的。在定期的项目进展会议上与客户进行沟通之前, 项目经理应该怎么做?

A project manager notices that the project team is unlikely to complete the development of a system on time before the testing start date, which was based on the technical complexity of the project. What should the project manager do before communicating with the client during the regular project progress meeting?

A: 告诉客户有可能会延迟。Tell the client about the chance for the potential delay.

B: 与项目团队合作评估可能的延迟。Work with the project team to evaluate the potential delay.

C: 不要透露延迟的可能性, 因为还未发生。Do not disclose the likelihood of a delay as it is yet to happen.

D: 要求项目发起人在下次更新中告知客户。Ask the project sponsor to inform the client in the next update.

170、在经过几个月的精心规划和与主题专家 (SMEs) 的讨论后, 宣布了一项可能对项目预算产生重大影响的新法律。项目经理首先应该做什么?

After months of careful planning and discussions with subject matter experts (SMEs), a new law is announced that may significantly impact the project budget. What should the project manager do first?

A: 查阅风险和问题日志。Consult the risk and issue logs.

B: 提出项目变更请求。Initiate a project change request.

C: 创建基准影响评估。Create a baseline impact assessment.

D: 与项目发起人讨论。Discuss with the project sponsor.

171、项目团队由八个资源组成, 他们正在进行一个复杂的项目。首席技术设计师喜欢单独

工作，很少在会议中发言，但能做出优秀的设计；技术负责人总是充满活力，对项目有很多意见，并且在讨论中不断阐明他们的思考。项目经理应该采取什么措施来提高整体团队表现？

A project team consists of eight resources working on a complex project. The chief technical designer prefers to work alone and seldom talks in meetings, but produces good designs. The technical lead is always energetic, has lots of opinions about the project, and constantly clarifies their thoughts in discussions. What should the project manager do to improve overall team performance?

A: 要求首席技术设计师通过电子邮件提供他们的反馈。Ask the chief technical designer to provide their feedback by email.

B: 让团队动态保持现状，因为当前团队组合运作良好。Let the team dynamics continue as is since the current team mix works well.

C: 鼓励首席技术设计师更多地与团队互动。Encourage the chief technical designer to engage more with the team.

D: 要求技术负责人推动项目技术讨论。Ask the technical lead to drive the projects technical discussions.

172、在项目执行阶段，客户的一位干系人每周都要求对范围进行更改。项目经理应该采取哪三项措施来解决这个问题？（选择三项）

During the execution phase of a project, one of the customer's stakeholders keeps requesting changes to the scope every week. Which three actions should the project manager take to resolve this issue?(Choose three)

A: 调整项目管理计划以包含范围变更。Adjust the project management plan to include the changes in scope.

B: 按计划继续执行，并将变更推迟到未来阶段。Continue the execution as planned and defer the changes to a future phase.

C: 在下次项目会议中强调这些变更的影响。Highlight the impacts of the changes during the next project meeting.

D: 安排与客户会面以协调方法。Schedule a meeting with the customer to align the approach.

E: 在相关项目文件中更新这个障碍。Update the relevant project documents with this obstacle.

173、在演示过程中，因为法规发生了变化，客户提供反馈并请求新的、紧急的增强功能。敏捷项目经理下一步应该做什么？

During the demonstration, due to changes in regulations, the customer provided feedback and requested new and urgent enhancements. What should agile project managers do next?

A. 与团队一起审查新要求，并要求他们开始着手处理 Review new requirements with the team and ask them to start working on them

- B.将新需求添加到迭代待办事项中 Add new requirements to the iteration backlog list
- C.下次迭代计划会议讨论新需求 Next iteration plan meeting to discuss new requirements
- D.在回顾期间讨论新要求.Discuss new requirements during the review period

174、在与团队的每日会议中，项目经理注意到一个新的团队成员在分配的任务上没有达到预期的进度。项目经理应该怎么做？

During the daily meetings with the team, the project manager notices that a new team member is not making the expected progress on an assigned task. What should the project manager do?

- A: 让新团队成员遵循团队规则。Ask the new team member to follow the team ground rules.
- B: 让经验丰富的团队成员找一个替代者。Ask an experienced team member to identify a replacement.
- C: 让新团队成员重新评估自己的能力。Ask the new team member to reassess their own capabilities.
- D: 让经验丰富的团队成员指导新团队成员。Ask an experienced team member to coach the new team member.

175、一个项目正在接近收尾阶段，项目经理收到一封来自关键干系人的电子邮件，他抱怨项目文档和工件没有被更新。项目经理指派一名项目专家支持项目管理办公室（PMO）更新项目文档和工件的工作。项目经理应该要求项目专家采取哪三种行动？（选择三个）

A project was nearing completion when the project manager received an email from a key stakeholder complaining that the project documentation and artifacts had not been updated. The project manager assigns a project specialist to support the Project Management Office (PMO) in updating project documentation and artifacts. What are the three actions a project manager should ask a project expert to take? (Choose three)

- A: 为文档创建质量保证计划。Create a quality assurance plan for the documentation.
- B: 确定项目文件的组成部分。Identify the components of the project documentation.
- C: 只存档文件的最初版本和草稿版本。Archive only the initial and draft versions of the documents.
- D: 确保文件以一种容易检索的形式存在。Ensure that the documents are in an easily retrievable form.
- E: 在文件创建的时候收集它们。Collect the documents at the time of their creation.

176、一个在飞机制造公司工作的 Scrum 团队已经完成关键项目的第一次迭代。对于项目发起人来说，在预算之内按时完成项目是非常重要的。燃尽图表明项目进度落后。项目经理应该采取哪两种行动来管理障碍并提高团队的速度？（选择两个）

A Scrum team working in an aircraft manufacturer company has completed its first iteration for a critical project. It is very Important for the project sponsor to complete the project on time and under budget. A burndown chart indicates that the project is behind schedule.

Which two actions should the project manager take to manage Impediments and improve the team's velocity?(Choose two)

A: 寻找导致瓶颈和减缓团队敏捷性的流程。Look for processes that cause bottlenecks and slow down the team's agility.

B: 为高级开发人员分配高复杂性的任务。Assign the items with high complexity to senior developers.

C: 授权学习如何作出决定以消除障碍因素。Empower the learn to make decisions to remove impediments.

D: 与团队一起尽快清除障碍因素。Work with the team to remove impediments as quickly as possible.

E: 将复杂性高的项目移到最后的迭代。Move the items with high complexity to the last iterations.

177、项目经理被要求实施一种混合方法，该方法将取代即将到来的项目的预测方法。项目经理应如何相应地调整其职责？

A project manager is asked to implement a hybrid approach that will replace a predictive approach on an upcoming project. How should the project manager adjust their responsibilities accordingly?

A: 支持团队合作，消除障碍因素，成为服务型（仆人型）领导者。Become a servant leader by supporting team collaboration and removing impediments.

B: 将协调活动委派给产品负责人，以便项目经理能够进行协作管理。Delegate coordination activities to the product owner so the project manager can focus on managing collaboration.

C: 要求 Scrum 主管专注于协作，而项目经理专注于协调。Request a scrum master to focus on the collaboration while the project manager focuses on the coordination.

D: 向项目团队成员介绍新的沟通工具。Introduce new communication tools to the project team members.

178、一个迭代即将结束，但团队正在努力完成需要更多时间的故事。项目经理首先应该做什么？

An iteration is almost finished, but the team is struggling to complete the stories that require more time. What should the project manager do first?

A: 与项目团队会面，共同制定解决问题的适当方案。Meet with the project team to develop a proper resolution to the issue.

B: 向项目发起人请求批准增加更多资源。Request approval from the project sponsor to add more resources.

C: 准备文档以解释问题，并相应地进行沟通。Prepare documentation to explain the issue and communicate accordingly.

D: 更新项目文档，以反映报告的新截止日期。Update the project artifacts to reflect the new deadlines reported.

179、在冲刺评审期间，产品负责人对交付的产品表示不满意。sprint 回顾期间确定最终用户无法参与项目，因此开发团队根据他们的需求假设构建系统。项目经理本应该做什么？

During the sprint review period, the product owner expressed dissatisfaction with the delivered product. During the sprint review, it was determined that the end users were unable to participate in the project, so the development team built the system based on their requirements assumptions. What should a project manager do?

- A.将最终用户不可用记录在问题日志中 Record end-user unavailability in the issue log
- B.在每日 Scrum 会议中明确最终用户不可用的问题时，将问题升级 When identifying issues where end-users are unavailable during daily Scrum meetings, escalate the issue
- C.确保最终用户参加每日 Scrum 会议 Ensure that end users attend daily Scrum meetings
- D.要求产品负责人更密切地监控项目.Require product owners to closely monitor projects

180、项目经理正在管理一个处于执行阶段的项目，交付成果的质量标准被正式接受。然而，一个政府机构最近引入了新标准，可能对该项目产生重大影响。必须更改以符合新的质量标准。项目经理应该怎么做？

A project manager is managing a project that is halfway through its execution phase, and the quality standards of the deliverables were formally accepted. However, a government agency has recently introduced new standards that may significantly impact the project. The deliverables must be changed to align with the new quality standards. What should the project manager do?

- A: 安排项目团队对政府机构引入的新规定进行培训 Schedule training for the project team on the new regulations introduced by the government agency
- B: 建立一个结构化的、独立的流程，以确定项目活动是否遵循了这些标准 Set up a structured, independent processes to determine if project activities followed the standards
- C: 更新经验教训，并通知高级管理人员新标准 Update the lessons learned register and inform senior management of the new standards
- D: 评估新法规对项目的影响，并提交变更请求 Evaluate the impact the new regulations will have on the project and submit a change request