

## PMP® 模拟试题二解析

1、项目经理在混合环境中领导软件开发项目。在项目规划期间，项目经理确定了关键路径项目的技术资源在需要时可能有不可用的风险。在需要资源的一周前，技术工程师出现了个人紧急情况，不得不休假。项目经理下一步应该做什么？

A project manager leads a software development project in a hybrid environment. During project planning, the project manager identified a risk where a technical resource for a critical path item may not be available when needed. One week before the resource is needed, the technical engineer had a personal emergency and had to take a leave. What should the project manager do next?

A: 查阅风险登记册以获得适当的计划风险应对和实施。 Consult the risk register for an appropriate planned risk response and implement.

B: 修改项目管理计划，并将任务转移到技术资源可用的时间。 Revise the project management plan and move the task to a time when the technical resource will be available.

C: 与干系人一起评审业务需求，并排除已经分配给技术资源的任务。 Review the business requirement with stakeholders and exclude the task assigned to the technical resource.

D: 更新经验教训报告和风险日志，证明该风险已经发生。 Update the lessons learned report and the risk log to reflect that this risk has materialized.

参考答案：A

解析：考点：风险登记册 参考 PMBOK®指南 第六版，P417，11.2.3.1-风险登记册 描述：风险登记册记录已识别单个项目风险的详细信息。“遇风险先查册”，题干中说项目计划期间已经识别到此风险，所以下一步需要查阅风险登记册就能解决此问题。

2、一个团队注意到两个不同的原型中存在标签错误。这个错误导致需要为每个原型应用不同的破坏性测试计划。这使团队士气下降。项目负责人应该怎么做？

A team noticed label errors in two different prototypes. This error requires applying different destructive testing plans for each prototype. This has led to a decrease in team morale. What should the project leader do?

A 在下一个冲刺中引导团队，以防止类似问题的发生。 Guide the team in the next sprint to prevent similar issues from occurring.

B 影响干系人以支持团队在一定范围内进行恢复。 Influences stakeholders to support the team's recovery within a certain scope.

C 请专业主题专家(SMES)为团队提供指导。 Invites professional subject matter experts (SMES) to provide guidance to the team.

D 利用成本和时间的备用计划来减轻对项目基准的影响。 Utilizes a backup plan of cost and time to mitigate the impact on project benchmarks.

参考答案：B

解析：争取干系人的支持，以便在一定的约束条件内组织团队合理地开展破坏性测试工作，既保证了团队解决问题，完成交付目标，同时还能够满足干系人的期望。

3、一段时间以来，人们对谁负责交付项目的关键利益产生了怀疑。项目经理下一步应该做什么？

For some time now, doubts have been raised about who is responsible for delivering a key benefit of a project. What should the project manager do next?

A: 将风险记录在风险登记册中，并制定风险应对措施和相应的相关计划。Document the risk in the risk register and generate the risk responses and their respective associated plans.

B: 与客户会面，与利益的接受者达成共识，并确定实现利益的方法。Meet with the customer to obtain consensus with the recipient of the benefit and determine means to deliver the benefit.

C: 了解情况的背景，并将问题升级到指导委员会。Understand the context of the situation and escalate the problem to the steering committee.

D: 与相关的干系人会面，明确他们在利益方面的角色和责任。Meet with the stakeholders involved to clearly define their roles and responsibilities with regard to the benefit.

参考答案：D

解析：PMBOK®指南 第六版，9.1.2.2-数据表现，P316。选D，在面对关于责任不明确的情况时，项目经理的首要任务是澄清这些不确定性。通过与相关干系人会面并明确每个人在实现该特定效益方面的角色和责任，可以有效解决这种混淆。

4、一些正在开发新软件工具的团队成员在公共场所，为正在编码的新功能而争论，而不是完成编码。项目经理应该如何处理这种情况并让团队完成任务？

Some of the team members who are working on a new software tool are in a public space, arguing over a new feature being coded instead of completing the coding. How should the project manager handle this situation and get the team to complete the task?

A: 联系人力资源部，告诉他们在公共场所发生了争吵，他们需要立即介入。Contact the human resources (HR) department to tell them there is an argument in a public space and that they need to intervene immediately.

B: 在公共空间进行对话，告诉他们对该功能的期望，并建议他们返回工作区。Engage in the conversation in the public space by telling them the expectations of the feature and advise them to return to their workspace.

C: 倾听附近地点的争论，了解情况，然后在团队平静时深入了解情况。Listen to the argument from a nearby location to understand the situation, then offer insight into the features when the team is calm.

D: 将团队成员带到会议室讨论新功能，并对必要的编码达成共识。Bring the team members to the meeting room to discuss the new feature and to reach a common understanding of the necessary coding.

参考答案：D

解析：考点：冲突管理 参考 PMBOK®指南 第六版，9.5.2.1-人际关系与团队技能，冲突管理 冲突升级，项目经理应促进达成满意的解决方案，并尽量私下解决冲突。D 选项符合人

员的目标，即识别并解决冲突，并促进协作和沟通。

5、这个项目处于执行阶段，是一个大型变革计划的一部分。该项目的项目经理向一个项目集经理报告，并且同时负责该项目的指导委员会。在接下来的两周内，将召开一个指导委员会会议，会议中将介绍迄今为止测量该项目进度绩效的方法。项目经理在为这次会议做准备时应该怎么做？

A project in the execution phase is part of a large transformation program. The project manager for this project reports to a program manager and also heads the steering committee for this project. A steering committee meeting will be held in the following 2 weeks, during which the approach to measure the schedule performance of the project thus far will be presented. What should the project manager do in preparation for this meeting?

A: 准备演示成本效益比、业务价值和投资回报率（ROI）作为进度绩效指标。Prepare to demonstrate the cost-benefit ratio, business value, and return on investment (ROI) as the schedule performance metrics.

B: 更新成本绩效指数（CPI）和进度绩效指数（SPI）以衡量项目的绩效。Update the cost performance index (CPI) and schedule performance index (SPI) to measure the performance of the project.

C: 准备解释正在使用的进度绩效指数（SPI）、进度偏差（SV）和其他绩效指标。Prepare to explain that the schedule performance index (SPI), schedule variance (SV), and other performance metrics are being used.

D: 通知项目集经理，项目正在使用敏捷方法，进度绩效指标不适用。Inform the program manager that the project is using an agile approach and schedule performance metrics are not applicable.

参考答案：C

解析：PMBOK®指南 第六版，7.4.2.2-数据分析，P263。题干关键词“介绍迄今为止测量该项目进度绩效的方法”，SPI 和 SV 是常用的衡量项目进度绩效的指标，选 C。选项 B，CPI 专注于成本绩效，不是进度绩效的直接衡量工具。

6、一个新项目团队的两名成员对解决问题的最佳方法存在分歧。矛盾已经持续了一周了。这两个成员关系很紧张并且都是独自处理所有事情。项目经理应该怎么做？

Two members of a new project team disagree on the best approach to solve a problem. The conflict has been going on for 1 week. The two members are tense around each other and are taking everything personally. What should the project manager do?

A: 帮助团队成员以获得最佳团队绩效的方式解决冲突。Help the team members to resolve the conflict in a way that results in the best team performance.

B: 提供一个两个团队成员都能接受的妥协方案，即使它可能不是最好的解决方案。Offer a compromise that is acceptable to both team members, even if it may not be the best solution.

C: 了解每个团队成员的论点，并选择对项目风险较小的论点。Understand each team

member's argument and select the one that results in less risk to the project.

D: 将两个团队成员都送到人力资源部 (HR) 部门, 以获得一个可接受的解决方案。 Send both team members to the human resources (HR) department for an acceptable resolution.

参考答案: A

解析: 考点: 冲突管理 参考 PMBOK®指南 第六版, 9.5.2.1-人际关系与团队技能-冲突管理, P348 描述: 如果冲突升级, 项目经理应提供协助, 促成满意的解决方案, 采用直接和合作的方式, 尽早并且通常在私下处理冲突。 题干强调矛盾已经持续一周, 关系紧张, 并且都是独自处理所有事情, 说明现在需要项目经理的介入, 并且采用冲突管理当中的最优方式——合作, 来解决问题。这种方法能带来双赢。

7、一个新的主要道路项目正在启动, 承包商已根据合同承诺定期提交状态报告并参加整合会议。在项目生命周期的一半, 承包商停止参加会议和提交报告, 称这些项目消耗了太多时间。项目经理应该首先做什么?

A new major road project is starting, and the contractor has contractually committed to submitting regular status reports and participating in integration meetings. Halfway through the project life cycle, the contractor stops participating in meetings and submitting reports, stating these items consume too much time. What should the project manager do first?

A: 评估承包商未参加会议和提交项目其余部分报告的风险, 并将其报告给项目发起人 Assess the risk of the contractor not attending meetings and submitting reports for the rest of the project and escalate it to the project sponsor

B: 提醒承包商, 他们承诺按照合同参加会议并提交报告 Remind the contractor that they committed to attending meetings and submitting reports per the contract

C: 提交不符合合同条款的索赔, 并按照替代争议解决方案处理索赔 Submit a claim for not fulfilling the contract terms and handle the claim in accordance with the alternative dispute resolution

D: 与该公司的律师交谈, 并要求他们要求承包商履行他们的合同承诺 Speak with the company's lawyer and request that they demand the contractor fulfill their contractual commitments

参考答案: B

解析: 考点: 协议和合同 参考 PMBOK®指南 第七版, 4.6.8-协议和合同, P191 描述: 协议是定义双方意图的任何文件或沟通结果。在项目中, 协议采用的形式有合同或其他已定义的相互谅解。合同是指对双方都有约束力的协议, 强制卖方提供规定的产品、服务或结果, 以及强制买方支付相应的费用。 合同已承诺, 中途又停止, 违反合同约定, 首先应该做的是沟通提醒承包商按照合同遵照执行。

8、一个项目经理在一家拥有多个全球业务的公司工作。在一个新项目的资源规划过程中, 项目经理意识到公司要求项目包括来自不同大陆的团队成员。项目经理应该做些什么来确保项目的成功执行?

A project manager is working in a company that has several global offices. During resource

planning for a new project, the project manager realizes that the company requires projects to include team members from different continents. What should the project manager do to ensure a successful project execution?

A: 计划与项目发起人举行一次会议, 讨论只利用当地同事的可能性。Plan for a meeting with the project sponsor to discuss the possibility of utilizing only local colleagues.

B: 在项目的第一天发送包含有关项目可交付成果信息的电子邮件。Send emails with information about the project deliverables on the first day of the project.

C: 联系每个地方, 检查他们首选的沟通方式。Connect with every location and check their preferred methods of communication.

D: 邀请所有资源到项目经理的位置, 形成一个有凝聚力的团队, 直到所有可交付成果完成。Invite all resources to the project manager's location to form a cohesive team until all deliverables are completed.

参考答案: C

解析: PMBOK®指南 第六版, 9.3.2.4-虚拟团队, P333。在虚拟团队的环境中, 沟通规划变得日益重要。可能需要花更多时间, 来设定明确的期望、促进沟通、制定冲突解决方法、召集人员参与决策、理解文化差异, 以及共享成功喜悦。提取题干关键词, “拥有多个全球业务”, “来自不同大陆的团队成员”可定位为虚拟团队。所以, 想要确保项目成功执行, 在资源规划中, 需要进行沟通规划, 选 C 正确。

9、一个项目团队正在与另一个国家的开发团队合作开发软件。在进度审查期间, 项目经理发现由于对客户需求有不同的解释而导致返工, 进而导致完工日期延迟。项目经理应该怎么做?

A project team is engaging a development team in another country to develop software. During progress reviews, the project manager identified completion date delays due to rework because there were different interpretations of the client's needs. What should the project manager do?

A: 与主要干系人召开会议, 以明确需求 Set up a meeting with key stakeholders to clarify requirements

B: 已上报至项目指导委员会, 并要求提供额外的时间 Escalate to the project steering committee and request additional time

C: 前往开发团队办公室推动进度 Travel to the development team's office to push the schedule

D: 与开发团队一起创建原型, 以明确需求 Create prototypes with the development team to confirm requirements

参考答案: D

解析: 考点: 原型法 参考 PMBOK®指南 第六版, 5.2.2.8-原型法, P147 描述: 题目中明确指出由于对客户需求解释不同, 出现返工进而导致进度延迟。项目经理急需明确的是客户的准确需求, 答案 D 中创建原型来展示并和客户确认, 是有效的需求确认方式, 选项正确。选项 A 与干系人开会并明确, 注意题目中同时说到开发团队位于其他国家, 只是远程沟通

明显不如原型法更为直接有效。B 选项还不需要到变更，C 选项没有展示有效的改善方式。因此 D 最为合适。

10、根据一项新的公司政策，一个航空软件项目采用敏捷方法。这个项目受到行业法规的约束，需要详细跟踪和存档产品变更。项目经理应该使用什么来理解合规对这个项目的影响？

Based on a new company policy, an aviation software project has been structured to use an agile approach. The project is subject to industry regulations, which require detailed tracking and archival of product changes. What should the project manager use to understand the impact of compliance on this project?

A: 用户故事和发布计划。User stories and release plan.

B: 产品待办事项列表和完成的定义 (DoD)。Product backlog and definition of done.

C: 工作范围和产品待办事项列表。Scope of work and product backlog.

D: 冲刺回顾和发布计划。Sprint retrospective and release plan.

参考答案: B

解析:《敏捷实践指南》，5.2.2-待办事项列表编制，P52；PMBOK®指南 第七版，2.6-交付绩效域，P81。选 B，在敏捷项目中，产品待办事项列表提供了项目的需求和优先级的清单，而完成的定义 (DoD) 确保了所有交付物都达到了预定的标准。法规的要求应该被纳入到产品待办事项列表和完成的定义中，以理解合规对这个项目的影响，并被适当地跟踪和记录。

11、一个团队目前正在开发一个移动应用程序解决方案。在冲刺执行期间，其中一个开发人员要求澄清特定任务的接受标准。项目经理应该如何获得开发人员所需的信息？

A team is currently working on a mobile app solution. During sprint execution, one of the developers requires clarification about the acceptance criteria for a particular task. What should the project manager do to obtain the information required by the developer?

A: 向项目发起人请求指导。Request direction from the project sponsor.

B: 给客户写一封电子邮件，要求客户澄清问题。Write an email to the client requesting clarification.

C: 向开发经理寻求支持。Seek support from the development manager.

D: 与产品负责人一起澄清要求。Work with the product owner to clarify the requirement.

参考答案: D

解析: PMBOK®指南 第六版, 6.5.2.8-敏捷发布规划，P216。使产品负责人和团队能够决定需要开发的内容，并基于业务目标、依赖关系和障碍因素确定达到产品放行所需的时间。关于特定任务（产品功能）不清晰的，需要优先找产品负责人澄清要求，如产品负责人仍无法澄清，则可以考虑联系客户澄清。

12、在迭代审查会议期间，当产品进入生产环境时，由于高运营成本，一些产品功能有被取消的风险。项目负责人应该进行什么类型的分析来避免这种情况？

During an iteration review session, some product features are at risk of being canceled due

to high operational costs when the product is launched into a production environment. What type of analysis should the project lead have conducted to avoid this situation?

- A: 效益分析 Benefits analysis
- B: 风险分析 Risk analysis
- C: 容量分析 Capacity analysis
- D: 缺口分析 Gap analysis

参考答案: A

解析: 考点: 成本效益分析 参考 PMBOK®指南 第六版, 11.5.2.8-数据分析-成本效益分析, P446 描述: 如果能够把单个项目风险的影响进行货币量化, 那么就可以通过成本收益分析来确定备选风险应对策略的成本有效性。特性要取消, 要想继续做的话, 就得看能不能给组织带来收益。

13、一名项目经理正在领导一个项目的执行过程, 但面临挑战, 因为项目团队等待项目经理做出每一个决定。由于项目经理成为了瓶颈, 团队的进展缓慢。在评估了情况后, 项目经理意识到团队成员可以自己处理工作。项目经理应该怎么做?

A project manager is leading a program execution and has challenges, because a project team waits for every decision to be made by the project manager. The progress of the team is slow because the project manager is the bottleneck. Upon assessing the situation, the project manager realized that the team members can handle the work on their own. What should the project manager do?

- A: 提出资源请求, 为项目经理和团队成员提供补充培训。Raise a resource request to get complimentary training for the project manager and team members.
- B: 将情况上报给资源经理, 确保团队自己做出决策。Escalate the situation to the resource manager to ensure the team makes their own decisions.
- C: 收集所有团队成员的反馈, 并定义处理团队请求的流程。Gather feedback from all team members and define a process to handle the team requests.
- D: 修订角色和职责, 并授权团队自行做出决策。Revise the roles and responsibilities and empower the team to make their own decisions.

参考答案: D

解析: 《敏捷实践指南》, 术语表-自组织团队, P153。选 D, 在团队成员可以自行处理工作的情况下, 项目经理可以授权他们在自己的职责范围内做出决策, 这样可以减轻项目经理的负担, 提高团队的效率和自主性。

14、项目速度最近有所下滑, 决定跳过测试, 以增加势头, 使项目重回正轨。由于这个决定, 项目经理需要关注什么?

The project velocity has recently slipped, and a decision was made to skip testing to increase the momentum and bring the project back on track. What will the project manager need to focus on as a result of this decision?

- A: 燃烧率增加 Increased burn rate

- B: 成本增加 Increased cost
- C: 技术债增加 Increased technical debt
- D: 效率降低 Decreased efficiency

参考答案: C

解析: 考点: 技术债务 参考《敏捷实践指南》, 术语表-2 定义: 技术债务, P154 描述: 产品生命周期早期未完成工作的递延成本。为增加势头而选择在前期跳过测试工作, 将为后续项目工作带来了潜在的风险, 即增加了技术债务, 需要项目经理关注。

15、一个项目经理在一个打算开始使用敏捷交付的组织工作, 但一些业务部门缺乏支持。项目经理需要解决对敏捷方法缺乏信任的问题。项目经理应该推荐什么?

A project manager is working in an organization that intends to start using agile delivery, but some business departments lack support. The project manager needs to address the lack of trust in agile methods. What should a project manager recommend?

- A 为敏捷试点项目协商特殊安排。Negotiate special arrangements for agile pilot projects.
- B 为敏捷项目交付定义详细的工作说明。Define detailed job descriptions for agile project delivery.
- C 实施并建立项目的敏捷框架。Implement and establish an agile framework for the project.
- D 为敏捷项目交付聘请一支承包商团队。Hire a team of contractors for agile project delivery.

参考答案: A

解析: 成功的试点项目可以增强对敏捷方法的信任。通过实施一个试点项目, 组织可以实际看到敏捷方法论在实践中的运作和成果。试点项目可以提供一个低风险的环境来展示敏捷方法的效益、帮助干系人建立信心。

16、项目经理正在审阅结束某个阶段的文件这时客户打电话来说项目没有为公司创造任何价值。项目经理应该做什么?

The project manager is reviewing the documents that have ended a certain stage when the client calls and says that the project has not created any value for the company. What should a project manager do?

- A: 等到客户满意后再结束项目 Wait until the customer is satisfied before ending the project.
- B: 与客户验证项目范围、目标和结果 Verify project scope, objectives, and results with clients.
- C: 分析哪些活动将为项目产生最大的价值 Analyze which activities will generate the maximum value for the project.
- D: 对项目进行成本效益分析 Conduct a cost-benefit analysis of the project.

参考答案: B

解析: 当客户表达对项目价值的担忧时, 首先需要与客户确认项目的范围、目标和预期成果, 这有助于确保项目团队和客户对项目的目标和成果有共同的理解。这种验证过程可以揭示客户对项目价值的期望是否与项目的实际目标和交付成果一致。

17、项目经理正在参与一个项目, 是将办公地址从一个建筑迁移到另一个建筑, 项目经理

想要与相关方共享项目状态，应该采用那种方式？

The project manager is currently involved in a project to migrate office addresses from one building to another. If the project manager wants to share the project status with relevant parties, which approach should be adopted?

- A 正式和口头沟通 Formal and verbal communication
- B 正式和书面 Formal and written
- C 非正式和书面 Informal and written
- D 非正式和口头 Informal and verbal

参考答案：B

解析：考点：沟通管理，与干系人做项目工作汇报属于正式的书面沟通。

18、在项目规划阶段，项目经理被告知在另一个部门实施所需的 IT 系统之前，他们不能开始一个活动。项目经理应该做什么？

During the project planning phase, a project manager is informed that they cannot start one activity before another department implements the required IT system. What should the project manager do?

- A: 快速处理这个依赖以避免延迟项目。Fast track this dependency to avoid delaying the project.
- B: 执行整体变更控制。Perform Integrated Change Control.
- C: 把这个依赖性包含在项目计划中。Include the dependency in the project schedule.
- D: 请求 IT 优先考虑满足计划所需的系统。Ask IT to prioritize the needed system to meet the schedule.

参考答案：C

解析：PMBOK®指南 第七版，2.4.2.3-进度，P58。进度计划是执行项目活动的模型，包括持续时间、依赖关系和其他规划信息。关键词“另一个部门实施所需的 IT 系统之前，他们不能开始一个活动”，这是一个外部依赖关系，在规划过程中，应包含在进度计划中，故选 C。

19、项目团队在了解了客户需求后，创建了用户故事。随着项目的进展，项目经理注意到变更请求过多。该团队认为，他们正在工作的结果与客户的需求不一致。项目经理应该怎么做？

A project team created user stories after understanding the customer requirements. As the project progresses, the project manager observes that there are too many change requests. The team feels that the outcomes they are working on are not aligned with the customer requirements. What should the project manager do?

- A: 对于过去交付的类似项目，请参考配置管理知识库。Refer to the configuration management knowledge base for similar projects delivered in the past.
- B: 安排一次与客户的研讨会，以了解结果所带来的商业价值。Arrange for a workshop with the customer to understand the business values expected from the outcomes.
- C: 要求一名客户代表参与团队合作。Include a representative from the customer to work

collaboratively with the team.

D: 承认当前的团队需要改进，并雇佣更多合格的团队成员。Acknowledge that the current team needs improvement and hire more qualified team members.

参考答案: B

解析:《敏捷实践指南》，敏捷原则，第一和六条，P9。敏捷原则：第一条，我们最重要的目标是通过持续不断地尽早交付有价值的软件来使客户满意；第六条，不论团队内外，传递信息效果最好且效率最高的方式是面对面交谈。题干中强调变更越来越多，没有很好的交付价值，并且团队认为他们的工作与客户的需求不一致，所以根据敏捷原则需要安排一次与客户的面对面交流，更好的交付价值，所以选择 B。

20、一个项目团队正在一起工作，进行计算机迁移项目，所有团队成员都有迁移经验。在团队会议上分享了许多想法，但太多的想法导致团队无法得出迁移方案的结论。项目经理应该怎么做？

A project team is working together on a computer relocation project, and all of the team members are experienced with relocation. There are many ideas being shared during the team meeting, but too many ideas result in the team being unable to conclude the relocation approach. What should the project manager do?

A: 雇佣咨询公司提供最佳实践解决方案。Employ a consulting company to offer best practice solutions.

B: 寻求管理层对最佳迁移方案的决定。Seek management's decision for the best relocation approach.

C: 授权团队成员自行做出决定。Empower the team members to make decision themselves.

D: 帮助项目团队就解决方案达成共识。Help the project team create consensus around the solutions.

参考答案: D

解析: PMBOK®指南 第六版，3-项目经理的角色，P51。选 D，当面对多个可行方案时，项目经理的角色是促进团队就最佳方案达成共识。这可以通过有效的沟通技巧、会议管理技巧和冲突解决策略来实现，帮助团队聚焦于关键问题，考虑不同方案的优劣，并引导他们达成一致意见。

21、一位项目经理被要求领导一个项目。执行组织没有项目管理办公室（PMO），也没有正式的治理政策程序和此类项目的指导方针。项目经理应该首先做什么来确定项目的治理方法？

A project manager has been asked to lead a project. The performing organization does not have a project management office (PMO) or formal governance policies procedures, and guidelines for this type of project. What should the project manager do first to determine a governance approach for the project?

A: 咨询主题专家（SME），了解项目使用的最佳治理政策、程序和指导方针 Consult a subject matter expert (SME) as to the best governance policies, procedures, and guidelines to be

used by the project

B: 咨询团队成员和干系人，以确定组织是否有任何非正式的治理政策程序和指导方针  
Consult with team members and stakeholders to determine whether the organization has any informal governance policies procedures, and guidelines

C: 选择最适合项目性质的预测性框架或敏捷性框架，并将此框架作为项目治理策略、过程和指导方针的基础 Choose either a predictive or agile framework best suited to the nature of the project, and use this framework as the basis for project governance policies, procedures, and guidelines

D: 指导自我管理团队，为项目制定量身定制的治理政策、程序和指导方针 Coach the self-managing team to produce tailored governance policies, procedures and guidelines for the project

参考答案：A

解析：考点：项目治理 参考 PMBOK®指南 第六版，2.4.2.2-项目治理，P44 描述：项目治理是指用于指导项目管理活动的框架、功能和过程，从而创造独特的产品、服务或结果以满足组织、战略和运营目标。项目治理方法往往来源于组织的 PMO 部门或者正式的治理政策程序，既然无法从组织直接获得，那么借助于专家判断往往是最优方案。由于项目管理是在项目治理基础上进行的，是项目管理需要遵守的，所以咨询项目的团队成员或从项目出发做判断并不适合。

22、在一次冲刺计划会议上，一个干系人被告知，他们的需求正在进行，最终产品将在接下来的两个冲刺中完成。干系人对时间表非常满意，并对敏捷团队给予全力支持。会议结束后，项目发起人打电话给项目经理，说有一个大的需求，他们希望团队马上去做，因为它有很大的商业价值。项目经理应该怎么做？

During a sprint planning meeting, a stakeholder is told that their requirement is in progress and on track for the final product to be ready in the next two sprints. The stakeholder is very satisfied with the timeline and gives their full support to the agile team. After the meeting, the project sponsor calls the project manager about a large requirement they want the team to work on right away as it has significant business value. What should the project manager do?

A: 给干系人打电话，告诉他们，由于这个最后一分钟的紧急要求，最终产品的进度必须延长。Call the stakeholders and tell them that due to this last-minute urgency, the schedule for the final product must be extended.

B: 在决定新的优先级之前，进行影响分析并分享整体进度影响。Perform an impact analysis and share the overall schedule impact before deciding on a new priority.

C: 拒绝发起人的新要求，因为这将影响利益相关者最终产品的交付。Reject the new requirement from the sponsor as this is going to impact the delivery of the stakeholder's final product.

D: 要求产品负责人优先考虑发起人的新要求，并要求团队立即开展工作。Ask the product owner to prioritize the new request from the sponsor and ask the team to work on it

immediately.

参考答案：B

解析：选 B，这个问题中，项目经理需要评估这个新需求对项目时间线和资源的潜在影响。项目经理需要与项目团队一起工作，进行这项影响分析。在了解新需求对项目可能产生的影响后，项目经理可以与相关的干系人分享这些信息，之后产品负责人决定如何重新设定项目的优先级。选项 A、C 和 D 错误，在没有进行适当的影响分析之前，就直接采取这些行动可能会导致不必要的项目延期或资源浪费。

23、一个项目由于范围的大量变化而延迟。在启动阶段，这是在风险登记中作为一个风险提出的。团队担心一旦失败会受到指责，建议项目经理要求延期。项目经理首先应该做什么？

A project is delayed due to significant changes in scope. In the initiation phase, this is raised as a risk in the risk register. The team is concerned that they will be criticized if they fail, and suggests that the project manager request an extension. What should a project manager first do?

- A 要求团队详细记录风险的影响 Require the team to document in detail the impact of risks
- B 参考变更日志，确保变更记录在案 Refer to the change log to ensure that the changes are documented
- C 参考风险登记册并遵循缓解计划 Refer to the risk register and follow the mitigation plan
- D 询问发起人对前进道路的建议 Inquire about the initiator's suggestions for the path forward

参考答案：C

解析：PMBOK®指南 第六版，风险管理，作为已识别的风险，其应对方法就是参考风险登记册中的应对策略去执行，并定期审查应对措施的有效性，选择 C。

24、为了限制使用合同编程公司的时间和成本，产品经理宣布，开发人员如果添加未被要求的产品增强功能，将不会得到支付。开发团队和敏捷主管应该怎样做以确保他们的工作都能得到支付？

To limit the amount of time and cost of using a contract programming firm, a product manager announces that the developers will not be paid for unrequested embellishments to the product. What can the development team and scrum master do to ensure they are paid for all their work?

- A: 将用户故事中的故事点数转换为小时数，以便向产品经理提供潜在成本的估算。Convert the story points on user stories to hours to provide estimates of the potential costs to the product manager.
- B: 让产品经理与敏捷主管协作，为用户故事分配专家以满足要求。Have the product manager work with the scrum master to assign specialists to user stories to meet the requirement.
- C: 确保任务看板作为信息发射源使用，并且所有故事都有足够的细节以构建所需的特性或功能。Ensure that the task board is used as an information radiator and all stories have

enough detail to build the required feature or function.

D: 改进用户故事的完成定义 (DoD), 确保完成的一部分是对代码的验证审查。Refine the definition of done (DoD) for user stories to ensure that part of the completion is a verification review of the code.

参考答案: C

解析: PMBOK®指南 第七版, 2.7.3.3-目视管理, P109。选 C, 为了确保开发团队的所有工作都得到支付, 关键在于确保开发与产品经理的需求严格一致。通过使用任务板作为信息发射源, 团队可以确保所有工作都是可见的、透明的。确保所有用户故事具有足够的细节, 可以帮助开发团队准确地理解和实现所需的特性或功能, 避免进行未经请求的工作。选项 D, DoD 的改进有助于明确何时视一个任务为完成, 却不足以确保开发团队不会在未请求的功能上投入时间和精力, 代码的验证审查主要关注质量控制。

25、一个需要五次迭代的敏捷项目, 在第三次冲刺阶段, 资源经理突然打电话说一位开发人员要休假四周, 没有可替代资源, 项目经理应该怎么做?

An agile project that requires five iterations. In the third sprint phase, the resource manager suddenly called and said that a developer is on vacation for four weeks and there are no alternative resources. What should the project manager do

A 通知客户进度会延期。Notify the client that the progress will be delayed.

B 请求项目发起人增加资源。Request the project initiator to increase resources.

C 分析影响, 并评估进度, 告知客户可能带来的影响。Analyze the impact, evaluate progress, and inform customers of potential impacts.

D 让资源经理要求开发人员竭尽全力完成。Ask the resource manager to ask the developers to do their best to complete it..

参考答案: C

解析: PMBOK®指南 第六版, 管理团队, 资源不可用, 提交变更请求, 在变更过程中评估对项目整体目标的影响, 同时通知干系人。

26、在一个产品的开发过程中, 项目经理观察到项目干系人之间的冲突, 导致交付物和产出批准的延迟, 项目经理应该关注哪个方面?

During the development of a product, the project manager observes conflicts between project stakeholders, resulting in deliverable and output approval delays. On which area should the project manager focus?

A: 重新审视项目管理计划, 以确保交付物的按时完成。Revisiting the project management plan to ensure deliverables are on time.

B: 增加项目更新会议的频率, 使干系人了解情况。Increasing the frequency of project update meetings to keep stakeholders informed.

C: 重新审视干系人参与计划, 重点关注被忽视的特定干系人。Revisiting the stakeholder engagement plan, focusing on specific overlooked stakeholders.

D: 审查商业论证并确定范围内的差距。Reviewing the business case and identifying gaps

within scope.

参考答案：C

解析：PMBOK®指南 第六版，13.2.3.1 干系人参与计划，P522。选项 C 最佳，通过审视干系人参与计划，项目经理可以了解谁是关键干系人，他们对项目的需求和期望是什么，以及他们的期望是否得到了满足，以避免与其产生矛盾。

27、由于价格通胀，一名敏捷项目经理发现，现有的项目资金将不足以按最初计划在即将到来的迭代中增加一名团队成员。项目预算和发布截止日期都很紧张。现有的跨职能团队经验丰富。项目经理应该首先采取什么措施？

Due to price inflation, an agile project manager has identified that the available project funding will not be enough to bring on an additional team member for the upcoming iterations as initially planned. The project budget and release deadlines are tight. The existing cross-functional team is experienced. What is the first approach the project manager should take?

A: 要求业务干系人减少产品所需的功能数量。Ask the business stakeholders to reduce the number of features required for the product.

B: 推迟增加额外资源，直到市场条件有利于在项目要求范围内。Delay the hiring of the additional resource until market conditions are favorable to work within project requirements.

C: 要求职能经理为项目寻找一名经验较少、成本较低的团队成员。Ask the functional managers to source a less experienced and less expensive team member for the project.

D: 要求当前团队分析计划安排额外资源的工作。Request the current team to analyze the work planned for the additional resource.

参考答案：D

解析：选 D，在面临预算限制时，项目经理应该首先探索内部资源和现有团队的潜力。团队是经验丰富的跨职能团队，项目经理应该先和团队讨论看看能不能够重新分配或优化工作，以应对没有额外团队成员的情况。

28、由于其中一个团队成员没有按时完成任务，因此错过了一个关键的项目里程碑。这在一次针对最终用户的演示中引起了激烈的讨论。项目经理下一步应该做些什么？

A critical project milestone was missed because one of the team members did not complete their tasks on time. This resulted in a heated discussion during a demonstration for the end users. What should the project manager do next?

A: 在一对一的会议中与团队成员讨论这个问题。Discuss the issue with the team member in a one-on-one meeting.

B: 将绩效问题上报给团队成员的职能经理。Escalate the performance issue to the team member's functional manager.

C: 要求团队成员在团队会议期间说明延迟的原因。Ask the team member to justify the delay during a team meeting.

D: 审查人力资源 (HR) 政策的相关纠正措施。Review the human resources (HR) policies for relevant corrective actions.

参考答案: A

解析: 考点: 人际关系与团队技能 参考 PMBOK®指南 第六版, 9.5.2.1-人际关系与团队技能: 情商, P349 描述: 情商指识别、评估和管理个人情绪、他人情绪及团体情绪的能力。项目管理团队能用情商来了解、评估及控制项目团队成员的情绪, 预测团队成员的行为, 确认团队成员的关注点及跟踪团队成员的问题, 来达到减轻压力、加强合作的目的。因此首先要和团队成员单独了解发生这种情况的原因。选 A。

29、组织使用预测方法, 但对使用一些敏捷实践持开放态度, 项目经理被要求推荐一种敏捷实践, 为整个项目中提供业务价值。项目经理应该推荐什么?

Organizations use predictive methods but are open to using some agile practices, and project managers are required to recommend an agile practice that provides business value for the entire project. What should a project manager recommend?

A: 有时间限制的迭代, 使测试团队能够彻底测试产品的增量 Time-limited iterations enable the testing team to thoroughly test product increments

B: 基于用户反馈的增量交付和频繁细化待办事项 Incremental delivery and frequent refinement of to-do items based on user feedback

C: 迭代开发, 收集项目团队成员的频繁反馈 Iterative development, collecting frequent feedback from project team members

D: 经常回顾, 以确保吸取经验教训和落实改进措施 Regularly review to ensure lessons learned and implementation of improvement measures

参考答案: B

解析: 选 B, 敏捷原则第一条, 我们的最高目标是, 通过尽早持续交付有价值的软件来满足客户需求。其他选项虽然也是敏捷实践的重要部分, 但它们主要关注的是项目过程和团队协作, 而不直接关注如何最大化业务价值。

30、项目经理收到团队成员提出的在不影响进度或成本的情况下改进产品属性的建议。这将为项目和客户增加价值。项目经理应该怎么做?

A project manager receives a suggestion from a team member for improving the product attributes without impacting the schedule or cost. This will add value to the project and the customer. What should the project manager do?

A: 拒绝该建议, 并要求团队成员集中精力执行该计划 Reject the suggestion and ask the team member to focus on executing the plan

B: 要求团队成员提交一个正式的变更请求 Ask the team member to submit a formal change request

C: 接受这个建议, 因为它对项目没有影响 Accept the suggestion as it has no impact on the project

D: 请另一个团队成员验证该建议的影响 Ask another team member to validate the impacts

of the suggestion

参考答案：B

解析：考点：实施整体变更控制 参考 PMBOK®指南 第六版，4.6-实施整体变更控制，P113-115 描述：在整个项目生命周期的任何时间，参与项目的任何干系人都可以提出变更请求。一旦确定了项目基准，就必须通过本过程来处理变更请求。项目正在进行，范围、进度、成本基准已经确定，对于干系人提出的改进产品属性的建议，需要通过实施整体变更控制过程来进行。选 B 正确

31、项目经理在项目执行阶段遇到治理问题。其中一名队员抱怨收到来自多个人的任务，并表示他们无法有效工作。项目经理应该在项目治理结构中首先建立什么？

A project manager encounters a governance issue during the project execution phase. One of the team members complains about receiving assignments from multiple people and states they are not able to work effectively. What should the project manager establish first in the project governance structure?

A: 明确项目工作分解结构 (WBS) 和时间表。Clear project work breakdown structure (WBS) and timeline.

B: 资源管理和冲突解决方案。Resource management and conflict resolution plan.

C: 风险管理和问题解决计划。Risk management and issues resolution plan.

D: 明确执行、负责、咨询和知情 (RACI) 矩阵。Clear responsible, accountable, consult, and inform (RACI) matrix.

参考答案：D

解析：PMBOK®指南 第六版，9.1.2.2-数据表现-责任分配矩阵，P317。RACI 矩阵是一种展示分配给各个工作包中的项目资源的表格，用于显示执行、担责、咨询或知情，且与项目活动、决策和可交付物有关的干系人。题干中“一名团队成员抱怨收到多个人的任务”说明在项目治理中每个人职责划分不清晰，责任分配矩阵展示项目资源在各个工作包中的任务分配，RACI 矩阵正是明确项目成员工作职责划分的工具。

32、一位项目经理正在跟进一个项目，但一位关键干系人不接受该项目的关键绩效指标 (KPI) 结果。该项目经理该使用哪种工具或技术？

A project manager is tracking a project, but a key stakeholder will not accept the project's key performance indicator (KPI) results. Which tool or technique should the project manager use?

A: 专家判断。Expert judgment.

B: 变更控制工具。Change control tools.

C: 自主决策。Autocratic decision making.

D: 系统交互图。Context diagram.

参考答案：A

解析：PMBOK®指南 第六版，110 页，4.5.2.1-专家判断。在项目实施过程中，对于估算结果、KPI 结果的可信度，项目经理免不了会受到某些干系人的质疑甚至苛责。遇到这种情况，

要学会借助外在的力量，例如专家的力量。对于同样的一个结果，专家和项目经理讲述出来的可信度和话语权会存在着差异，尤其是一些在专属领域造诣很深的专家，往往会发挥一锤定音的作用，所以 A 选项正确。但是在使用专家判断这个工具时，不能由专家替代项目经理来做出决策。选项 B，绩效结果不被认可，并不是绩效指标体系出现问题，所以不涉及到变更。选项 C，并不是在备选方案中选择某一方案，与情景无关。选项 D，系统交互图常用于收集需求。

33、项目团队已经纳入了来自世界各地的成员，现在将通过虚拟方式合作创建项目交付物。这个项目团队存在语言和时区挑战，但每个团队成员都是其领域的专家。项目经理首先应该做什么来解决这些挑战？

The project team has onboarded members from all over the world and will now work virtually to create project deliverables. There are both language and time zone challenges with this project team, but each team member is an expert in their trade. What should the project manager do first to address the challenges?

A: 安排在所有成员都能参加的时间开会，考虑到不同的时区。Schedule meetings at a time when all members can attend based on the time zones.

B: 与人力资源部门接洽，以确定是否有团队成员可能被重新安置。Engage with human resources (HR) to determine if some team members may be relocated.

C: 审查沟通管理计划，分配资源以寻找一个协调员。Review the communications management plan to assign resources for a facilitator.

D: 调查虚拟会议时间和书面沟通方法的替代方案。Investigate alternatives for virtual meeting times and written communication methods.

参考答案：D

解析：PMBOK®指南 第六版，9.3.2.4-虚拟团队，P333。选 D，项目经理面对虚拟团队的时区和语言挑战时，应该首先调查可行的沟通方案，以确定最佳的协作模式，因此 D 选项是最佳的第一步。选项 A 和 B 提前假设解决方案。选项 C 侧重推动者角色的资源分配。只有选项 D 着眼于先调查最优沟通模式。

34、项目获批后，一位关键干系人告知项目经理，当前的项目管理策略未界定清楚，该关键干系人还向项目经理表明其不想举行会议，项目经理首先应该做什么？

After a project has been approved, a key stakeholder tells the project manager that the current project management strategy is not well defined. The project manager is also informed that the key stakeholder does not want to hold a working session. What should the project manager do first?

A: 继续与不隶属于该关键干系人的团队举行会议。Proceed with a working session for teams that do not belong to that key stakeholder.

B: 让项目发起人运用权力对该关键干系人施压，以便按获批的期限推进项目。Ask the project sponsor to exert authority on the key stakeholder in order to maintain the approved timeline.

C: 邀请该关键干系人加入项目的变更控制委员会 (CCB), 讨论项目策略调整事宜。Invite the key stakeholder to the project's change control board (CCB) to discuss adjustment of the project strategy.

D: 分享项目文件, 邀请该关键干系人讨论其任何顾虑。Share the project documents and invite the key stakeholder to discuss any concerns.

参考答案: D

解析: PMBOK®指南 第六版, 523 页, 13.3-管理干系人参与。又是一道涉及到干系人对项目表达了抵制态度的情景题, 同样, 遇到干系人的顾虑或者负面情绪, 要对症下药, 了解并理解他的顾虑, 尤其是深层次的顾虑, 来制定有效的调动其参与策略, 选项 D 正确。选项 A, 搁置了问题并未解决问题, 如果采用这种方式来解决干系人问题, 项目经理最终会成为“孤家寡人”。选项 B, 项目发起人干预是可以采取的调动干系人参会的策略, 但是在未经评估分析下就采用强压的方式, 错误。选项 C, 关键干系人是对管理策略持有异议, 并不是针对变更管理持有看法。

35、团队成员正在与项目经理进行讨论, 在上一次回顾会议中, 团队意识到陈旧的设备可能会影响项目的下一次迭代, 团队建议购买新的设备, 因为这对最终交付的成功至关重要。项目经理接下来应该做什么?

Team members are having a discussion with the project manager. In the last retrospective meeting, the team realized that the obsolete equipment could affect the next iteration of the project. The team recommends buying new equipment because it is critical to the success of the final deliverable. What should the project manager do next?

A: 检查项目预算, 核实是否有足够的应急储备。Check the project budget to verify if there is enough contingency reserve.

B: 审查成本管理计划, 以确定如何解决这个问题。Review the cost management plan to determine how to address this issue.

C: 告诉团队成员, 更多的设备不属于项目的范围。Tell the team members that more equipment is not part of the project's scope.

D: 提交变更申请, 增加预算并购买新设备。Submit a change request to increase the budget and buy new equipment.

参考答案: A

解析: PMBOK®指南 第六版, 7.2.2.6 数据分析-储备分析, P245。应急储备是包含在成本基准内的一部分预算, 用来应对已识别的风险; 应急储备还通常是预算的一部分, 用来应对那些会影响项目的“已知 — 未知”风险。题干关键词“团队意识到陈旧的设备可能会影响项目的下一次迭代, 团队建议购买新的设备”, 属于风险应对的做法, 要先检查应急储备, A 选项最佳。选项 D 错误, 还未确定是否现有可用资金, 直接提出新预算申请不合适。

36、在项目规划阶段, 一个项目经理召集了一次会议, 与代表最终用户的多个利益相关者讨论产品待办事项, 并与以不同身份代表最终用户的多个利益相关者进行讨论。只有一个执行经理参加了会议。项目经理应该怎么做?

During the project planning phase, a project manager convened a meeting to discuss the product backlog with multiple stakeholders representing the end user, as well as with multiple stakeholders representing the end user in different capacities. Only one executive manager attended the meeting. What should a project manager do?

A: 与每个利益相关者单独会面，收集对产品待办事项的意见并开始项目规划。Meet with each stakeholder individually, collect feedback on the product backlog, and begin project planning

B: 根据以前的经验教训，继续对产品待办事项进行优先排序，并完成项目规划阶段。Based on previous experience and lessons learned, continue to prioritize the product backlog and complete the project planning phase.

C: 重新安排会议时间，确保大多数利益相关者出席产品待办事项的讨论。Reschedule the meeting time to ensure that the majority of stakeholders attend the discussion of the product backlog.

D: 继续召开会议，以保持项目的进度，并开始对产品待办事项进行优先排序。Continues to hold meetings to maintain project progress and begins prioritizing product backlog items.

参考答案：A

解析：对于收集需求的人数不足够，只能按 A 的说法，起码保证了全部相关方的参与；BD 属于“你说你的我做我的”消极答案；C 错出在大都数能出席，依然无法包含所有干系人的意见，应该是全部。

37、项目经理很高兴有一个积极主动、才华横溢的团队，他们在愉快的氛围中共同工作。然而，许多团队成员在会议期间被电话分心，迟到，或者讲笑话互相打断对方。项目经理首先应该做什么？

A project manager is happy to have a motivated, highly talented team working together in a cheerful atmosphere. However, many members of the team are distracted by their telephones during meetings, show up late, or interrupt one another by telling jokes. What should the project manager do first?

A: 通过金钱奖励来激励团队成员准时。Incentivize the team members with a monetary punctuality reward.

B: 单独跟造成干扰的团队成员谈话。Speak separately to the team members causing the disruptions.

C: 在下次会议中提醒团队遵守基本规则。Remind the team of the ground rules in the next meeting.

D: 让团队讨论过去项目中令人沮丧的会议经历。Ask the team to discuss frustrating meeting experiences from past projects.

参考答案：C

解析：PMBOK®指南 第六版，9.1.3.2-团队章程，P319。团队章程是为团队创建团队价值观、共识和工作指南的文件。团队章程可能包括（但不限于）：团队价值观；沟通指南；决策标准和过程；冲突处理过程；会议指南；团队共识。选 C，项目经理面对团队会议纪律问

题时，应该首先提醒所有成员遵守团队章程。选项 B，单独沟通不适用于“许多团队成员”都表现出了会议中的不当行为，太耗费时间。

38、一家公司正在启动一个项目，以期对其现有产品做出改进，其所有产品都是内部开发的。项目经理该做什么？

A company is initiating a project to enhance one of its existing products. All of its products are developed internally. What should the project manager do?

A: 确保干系人参与计划准确，而且得到适当记录。Ensure the stakeholder engagement plan is accurate and properly documented.

B: 编制适合于启动阶段的经验教训文档。Create a lessons learned document for the initiation phase.

C: 回顾先前项目的经验教训。Review the lessons learned from the previous project.

D: 识别实施新解决方案的风险，并评估对项目的影响。Identify the risk of implementing the new solution and evaluate the impact on the project.

参考答案：C

解析：PMBOK®指南 第六版，79 页，4.1.1.4-组织过程资产。“正在启动一个项目”说明处于启动阶段，“对其现有产品做出改进”，需要知道哪些产品的功能和属性需要进行改进，因此查阅之前的经验教训有助于确定新项目的高层次范围，C 选项正确。

选项 A，干系人参与计划在规划阶段制定，选择了 A 选项的同学，要注意干系人登记册和干系人参与计划之间的区别。

选项 B，关于项目的经验教训在项目实施期间要定期收集汇总，但是当前项目的经验教训总结无助于理解之前项目交付成果的不足之处。

选项 D，在未理解需改进的内容之前，没有解决方案。

39、项目经理被分配到一个多年项目。在项目执行期间，客户委派一名新的代表，该代表直接与项目经理联系，讨论他们是否参加状态会议。该代表希望直接与团队成员联系。项目经理下一步该怎么做？

A project manager is assigned to a multiyear project. During project execution, the customer delegates a new representative who contacts the project manager directly with a concern about their participation in status meetings. The representative wants to contact team members directly. What should the project manager do next?

A: 将批准的项目管理和沟通管理计划发送给新代表。Send the new representative the approved project management and communications management plans.

B: 直接联系客户寻求协助，将新代表纳入项目管理计划。Reach out to the customer directly for assistance in incorporating the new representative into the project management plan.

C: 与项目发起人会面，讨论如何将新代表纳入项目。Meet with the project sponsor to discuss how to incorporate the new representative in the project.

D: 会见新代表，确定他们对项目的理解并处理他们的关切。Meet with the new representative to determine their understanding of the project and address their concerns.

参考答案：D

解析：选 D，当新的代表加入一个项目时，项目经理必须与他们会面，以确保他们了解项目并解决他们可能存在的任何问题。这是干系人管理的关键部分，对项目成功至关重要。项目经理可以利用这个机会与新代表一起审查项目管理和沟通管理计划，并讨论他们首选的沟通渠道。项目经理还应设法了解新代表的担忧，并与他们一起寻找双方都能接受的解决方案。选项 A 是在与新代表会晤后采取的一个步骤，但它没有解决他们的关切。除非情况变得更加复杂，否则不需要选项 B。选项 C 不是必需的，因为这是一个可以由项目经理解决的问题。

40、在一个有众多供应商的项目结束时，项目经理审核了结束流程，结果意外发现尚有财务结余。以下哪项有助于项目经理理解为何会出现这种情况？

At the end of a project with multiple suppliers, the project manager is reviewing the closing process and finds that an unexpected financial balance is remaining. What will help the project manager understand why this has occurred?

- A: 经验教训。Lessons learned.
- B: 采购审计。Procurement audit.
- C: 组织过程资产。Organizational process assets.
- D: 项目审计。Project audit.

参考答案：B

解析：PMBOK®指南 第六版，498 页，12.3.2.5-采购审计。此次采购的过程是较为理想的，成本不仅没有超支甚至出现了结余，那么在此次采购过程中，哪些环节有所改善进而影响了采购的绩效，就可以通过针对采购的结构化审查来总结经验教训，即采购审计，所以 B 正确。

选项 A，经验教训的增加来源于采购审计的结果。选项 C，经验教训在项目收尾阶段汇入组织过程资产，所以 AC 选项均在 B 选项之后。

选项 D，项目审计是在项目收尾阶段对项目实施的结构化审查，例如对比项目在立项时设定的预期收益和交付后所获得的实际价值，从而优化组织层面的决策水平。

41、项目经理被供应商告知，由于监管变更，即将出现原材料短缺。项目经理该怎么做？

A project manager was informed by their supplier that there will be an upcoming raw material shortage due to a regulatory change. What should the project manager do?

- A: 告诉供应商他们有义务提供原材料。Tell the supplier that they have an obligation to supply the raw material.
- B: 寻找能够按时交付相同材料的新供应商。Search for a new supplier that can deliver the same materials on time.
- C: 征求法律部门的意见并执行处罚。Seek advice from the legal department and implement penalties.
- D: 评估原材料短缺对项目的可能影响。Assess the possible impact of the raw material shortage on the project.

参考答案：D

解析：选 D，项目经理得知即将到来的原材料短缺，第一步应该是评估对项目的可能影响。该影响分析应包括评估项目原材料的关键性、所需材料的数量和交付时间表。根据分析，项目经理可以制定计划来减轻影响。

42、在项目的初始会议上，一位干系人对项目的有效性提出了投诉。当干系人发现项目不会实现他们期望的目标，并且将会有更高的成本时，就提出了这个投诉。项目经理应该如何处理这个投诉？

In the initial project meeting, a stakeholder presents a complaint about the validity of the project. The complaint occurs after the stakeholder discovers that the project will not deliver the objectives they expected and will have a higher cost. How should the project manager handle the complaint?

A: 强调项目成本增加的原因，并与供应商协商以降低成本。Highlight the reasons for the project cost increase and negotiate with the providers to reduce the cost.

B: 使用管理技能说服干系人同意项目成本。Use management skills to convince the stakeholder in agreeing to the project cost.

C: 延迟与干系人的讨论，并要求发起人对项目进行审查。Delay discussions with the stakeholder and request a revision of the project with the sponsors.

D: 强调项目使命的重要性以及将要执行的工作的整体愿景。Reinforce the importance of the project mission and the overall vision of the work to be performed.

参考答案：D

解析：PMBOK®指南 第六版，12.2.2.5-人际关系与团队技能，P488。选 D，面对干系人对项目有效性的质疑，项目经理需要强调项目的总体目标、使命和愿景，让干系人了解项目的价值和预期成果。选项 A 和 B 过于着眼于项目成本。选项 C 只会推迟解决问题。

43、一位发起人要求项目满足既定的质量标准。因此，发起人要求项目经理提供稳定的计量方法来确保满足质量要求。项目经理应该进行哪三项操作？（选择三项）

A sponsor requires that the established quality standards for the project be met. As a result, the sponsor asks the project manager for stable measures to ensure that the quality is met. Which three actions should the project manager do?(Choose three)

A: 迭代规划中，确定满足质量标准的验收标准。Identify in the iteration planning the acceptance criteria that meet quality standards.

B: 在回顾会上确定满足质量标准的验收标准。Identify the acceptance criteria during the retrospective that meet the quality standards.

C: 分析经验教训，确定质量标准中适当的测试指标。Analyze the lessons learned to determine appropriate testing metrics in quality standards.

D: 根据质量标准，在已验证交付物上纳入性能指标。Incorporate performance metrics on the verified deliverables according to quality standards.

E: 进行风险分析，确定不遵守质量标准的影响。Perform a risk analysis to determine the impact of not complying with quality standards.

参考答案：A,C,D

解析：PMBOK®指南 第六版，8.1-规划质量管理，P277。选项 A 正确，这确保了在迭代开始就明确了符合质量标准的具体目标，有助于指导开发过程中的质量保证活动。

选项 C 正确，从经验教训中学习并确定适当的测试指标可以帮助项目满足特定的质量标准。

选项 D 正确，通过在交付物上实施性能指标，可以持续监控和验证其符合质量标准。

选项 B 错误，回顾会议通常是在迭代结束时进行，在这个时候确定验收标准为时已晚，因为验收标准应该在迭代开始时就已经确定。

选项 E 错误，它更多地关注于评估不遵守质量标准的风险，而不是直接提供确保质量的稳定措施。

44、一名项目管理员被指派领导一个基于云的系统的全球实现。团队成员分散在 5 个国家。随着时间的推移。项目经理注意到，一些团队成员在状态电话会议或其他保护讨论中变得安静，而另一些人经常打电话到很晚，并把时区差异作为延迟的原因。项目经理应该采取哪三种行动来鼓励参与？（选择三个）

A project administrator is assigned to lead the global implementation of a cloud based system. The team members are scattered across 5 countries. As time goes by, the project manager noticed that some team members became quiet during status conference calls or other protective discussions, while others often called late and cited time zone differences as a reason for delays. What three actions should a project manager take to encourage participation? (Choose three)

A: 要求所有团队成员每周提交一份书面状态报告。Require a written status report from all team members on a weekly basis.

B: 组成一个核心小组，由代表每个国家成员的团队领导组成，并鼓励他们合作。Form a core group of team leads representing members from each country and encourage them to collaborate.

C: 在建立虚拟会议之前，要求团队成员就会议时间达成一致。Before setting up a virtual meeting, ask team members to agree on a meeting time.

D: 建立一个讨论板，允许团队成员在一天中的任何时间在线协作。Establish a discussion board that allows team members to collaborate online at any time of the day.

E: 与团队成员建立一对一的虚拟会议，私下解决任何问题和/或关注的问题。Establish virtual one-on-one's with team members to address any issues and/or concerns privately.

参考答案：B,C,D

解析：在管理全球虚拟团队时，首先需要考虑文化和时差，以及如何促进开放的沟通和合作，选项 BCD 最佳。选项 B 正确，形成一个由每个国家的团队领导组成的核心小组，可以鼓励来自不同地点的团队成员之间的协作和沟通。

选项 A 错误，要求所有团队成员每周提交书面状态报告可能不一定会鼓励参与，甚至会给团队成员带来不必要的负担。选项 E，会耗费太多时间在沟通上。

45、由于市场限制，客户要求项目经理比计划提前 10 天完成一个项目。在与项目团队讨论

这个请求之后，项目经理得出结论，如果能够使一些活动重叠进行，就可以实现这一目标。项目经理应该采取哪种方法？

A customer asks the project manager to complete a project 10 days earlier than planned due to marketing constraints. After discussing this request with the project team, the project manager concludes that this can be achieved if a few activities can be overlapped. Which approach should the project manager take?

A: 根据限制和依赖关系快速跟进活动。Fast-track the activities based on limitations and dependencies.

B: 提前发布最小可行产品 (MVP)，并在下一次迭代中对其进行增强。Release the minimum viable product (MVP) earlier and enhance it in the next iteration.

C: 审查进度表并进行资源均衡。Review the schedule and perform resource leveling.

D: 添加主题专家 (SMEs) 以并行执行项目活动。Add subject matter experts (SMEs) to perform the project activities in parallel.

参考答案：A

解析：PMBOK®指南 第六版，6.5.2.6-进度压缩，P215。选 A，快速跟进是一种进度压缩技术，将正常情况下按顺序进行的活动或任务改为按并行方式开展。在采用快速跟进时，必须考虑活动之间的依赖关系和潜在的限制，以确保这种进度压缩不会导致质量问题或其他风险。

46、一个高科技的钻孔保护项目启动了，目的是为一个干旱地区 1500 名村民的农村社区提供水。项目以 1.09 的成本绩效指数(CPI)和 0.93 的进度绩效指数(SPI)完成。在完成后的六个月，发现村民无法取水。是什么导致了这种情况的发生？

A high-tech drilling protection project has been launched with the aim of providing water to a rural community of 1500 villagers in an arid area. The project was completed with a Cost Performance Index (CPI) of 1.09 and a Schedule Performance Index (SPI) of 0.93. After six months of completion, it was found that the villagers were unable to access water. What caused this situation to occur?

A 风险分析不足 Insufficient risk analysis

B 项目延期完成 Project delay completion

C 需求收集不足 Insufficient demand collection

D 项目超出预算完成.Project completed beyond budget

参考答案：C

解析：项目无法实现预期目标，最基本的要求都无法达成，溯源到最早的需求管理。

47、一家公司的首席执行官刚刚从一个关于人工智能 (AI) 使用的会议上回来，希望项目经理在组织中实施这项技术，项目经理应该先做什么？

A company's CEO has just returned from a conference on the use of artificial intelligence (AI) and would like the project manager to implement this technology in the organization. What should the project manager do first?

A: 开始制定一个商业论证。Start developing a business case.

B: 开始进行优势、劣势、机会和威胁 (SWOT)。Start a strengths, weaknesses, opportunities and threats (SWOT).

C: 让干系人参与进来并分配资源。Engage stakeholders and allocate resources.

D: 从干系人那里收集需求。Gather requirements from stakeholders.

参考答案: A

解析: PMBOK®指南 第六版, 1.6.2.1-项目商业论证, P30。选 A, 当一个公司考虑引入新的技术或项目时,项目经理的第一步通常是制定商业论证。商业论证将帮助分析该项新技术的可行性、益处、成本、风险和其他相关因素, 从而帮助决策者决定是否引进这个技术。

48、某供应商告知项目经理一位关键资源将长时间休假。项目团队对该供应商待交付的可交付成果进行审查后发现了一个替代解决方案, 但这会产生额外成本, 该项目目前正按进度计划进行, 预算略有富余。项目经理接下来该做什么?

A vendor informed the project manager that a critical resource will be on a long leave of absence. The project team reviewed the pending vendor deliverables and identified an alternative solution, but the solution will incur an additional cost. The project is currently on schedule and slightly under budget. What should the project manager do next?

A: 进行成本效益分析。Perform a cost-benefit analysis.

B: 实施整体变更控制。Perform Integrated Change Control.

C: 实施风险应对。Implement risk responses.

D: 请求安排替代资源。Request a replacement resource.

参考答案: B

解析: PMBOK®指南 第六版, 113 页, 4.6-实施整体变更控制。“新的解决方案”能够解决“关键资源将长期休假”的问题, 如果需要实施该解决方案, 需要通过整体变更控制流程。至于解决方案所产生的额外成本是否可以被接受, 是在对变更请求评估的过程中需要决策的内容, 选项 B 正确。

选项 A, 在对变更请求评估的过程中, 不能只考虑成本效益分析。

选项 C, 在情景中没有提及关键资源休假之前被识别为风险。即便是将其视为未知-未知风险, 权变措施(解决方案)同样也是采用变更的方式来实施。

选项 D, 情景中已经找到了对应解决方案。

49、一个团队平均每次迭代 100 个故事点。该团队估计还有大约 2000 个点, 还有大约 20 次迭代。其中一名团队成员建议按特性进行估计, 因为大故事很难分解。项目经理应该怎么做?

A team has an average of 100 story points per iteration. The team estimates that there are still about 2000 points and about 20 iterations left. One of the team members suggested estimating based on characteristics, as big stories are difficult to break down. What should a project manager do?

(A) 与该团队成员会面。Meet with team members.

(B) 与团队一起审查此方法。Review this method with the team.

(C) 接受这种基于任务的评估。Accept this task based assessment.

(D) 拒绝此基于任务的评估。Reject this task based evaluation.

参考答案：B

解析：《敏捷实践指南》，团队中的新方法需要团队参与式决策。

50、一个中型资本项目共享了公司合同部的资源。在执行阶段，项目团队观察到合同的延迟。在与合同部门沟通后，项目经理发现合同团队正在优先处理其他承包工作，因为它们不是项目团队的一部分。在这种情况下，项目经理首先应该做什么？

A mid-size capital project has shared resources from the company's contract department. During the execution phase, the project team observed a delay in contracting. After communicating with the contract department, the project manager found the contract team is prioritizing other contracting jobs because they are not part of the project team. What should the project manager do first in this situation?

A: 将问题报告给更高的管理层，并寻求他们的直接参与，以完成合同部门的工作。Report the issue to higher management and seek their direct involvement to complete the job from the contract department.

B: 安排与合同部门的会议，确认他们对项目的重要支持，以建立信任和承诺。Arrange a meeting with the contract department to build trust and commitment by recognizing their critical support to the project.

C: 安排与合同部门的几次会议，并要求他们承包项目，因为这对项目的成功至关重要。Arrange several meetings with the contract department and ask them to contract the project as it is critical for project success.

D: 与合同经理沟通，提交项目执行所需资源的预算。Communicate with the contract manager to commit a budget for the resources required for project execution.

参考答案：B

解析：考点：与干系人协作。构建信任，并影响干系人，以实现项目目标，选B。A选项错误，首先要与合同部门沟通，不选择直接上报的选项。C选项错误，“要求他们承包项目”过于强硬，而且合同部门不是项目团队的一部分，项目经理无权要求。D选项错误，与预算无关。

51、项目团队在理解关于需求的技术细节方面遇到困难。客户最初并未提供这些信息，但是这些信息在当前的迭代中对于阐明如何完成任务至关重要。项目经理应该如何处理这种情况？

A project team is having difficulties understanding technical details regarding requirements. The information was not initially provided by the customer, but the information is critical in the current iteration for clarification on how tasks need to be accomplished. How should the project manager approach this situation?

A: 请求客户审查并澄清当前冲刺的功能定义。Request that the customer reviews and clarifies feature definitions for the current sprint.

B: 将当前冲刺的燃尽图发送给客户并寻求澄清。Send a burndown chart of the current sprint to the customer and seek clarifications.

C: 教育客户并让他们参与每日站立会议。Educate the customer and have them participate in daily stand up meetings.

D: 与客户安排每周的会议和产品审查以澄清需求。Schedule weekly meetings and product reviews with the customer to clarify requirements.

参考答案: A

解析:《敏捷实践指南》, 2.2-《敏捷宣言》及思维模式, P8。敏捷原则提倡与客户协作。因不清楚需求定义影响当前冲刺的进行, 选项 A 最佳。选项 B 错误, 燃尽图展示的是工作进度, 而不是需求的详细信息。选项 D, 虽然这有可能有助于需求的澄清, 但这种方法可能会导致迭代的进度受到影响。

52、项目经理一直在跟踪每日会议中团队提出的技术障碍。风险登记册持续增长, 而只有少数障碍得到了缓解。项目经理应该怎么做?

A project manager has been keeping track of technical impediments that have been discussed with the team in daily meetings. The risk register continues to grow, but only a few impediments have been mitigated. What should the project manager do?

A: 识别可能影响项目的任何关键障碍。Identify any critical impediments that may affect the project.

B: 要求项目团队解决这些障碍。Ask the project team to resolve the impediments.

C: 停止开发直到所有障碍都被解决。Stop development until all impediments are resolved.

D: 与发起人讨论如何消除这些障碍。Discuss how to remove the impediments with the sponsor.

参考答案: B

解析: 选 B, 技术问题, 首先让团队自己解决, 而不是停止工作或依赖外部。

53、某一项目的团队成员之间彼此已相识多年。一位新团队成员刚从海外归来, 但似乎不能很好地融入团队, 项目团队变得日益沮丧, 因为这位新加入的团队成员在关键路径上工作进展缓慢, 项目经理应该做什么?

Team members on a project have known each other for years. A new member of the team has just moved from overseas, but does not seem to be fitting in well. The project team is becoming increasingly frustrated because the new team member has been slow to perform work on the critical path. What should the project manager do?

A: 鼓励现有项目团队成员相互包容。Encourage the existing project team to practice inclusion.

B: 策划一场团队建设活动, 提高团队凝聚力和包容度。Plan a team-building event to promote team cohesion and inclusion.

C: 重新审视团队沟通策略。Revisit the team communications strategy.

D: 与新团队成员私下谈话。Speak with the new team member privately.

参考答案：B

解析：PMBOK®指南 第六版，341 页，9.4.2.4-团队建设。如果只是“不能很好地融入团队”，项目经理私下进行指导就可以解决，但是现在导致了更大的麻烦，“项目团队变得日益沮丧”，团队成员的情绪和状态都随之受到了影响。此时，最好的解决办法就是组织团队建设活动，在非正式的场合举行社交活动，增强团队成员的互动，改善团队氛围，进而提升团队绩效，所以这道题目选 B 而不选 D。

选项 A，在规划资源管理时，可以通过创建基本规则来鼓励相互包容，但是现在已经暴露出问题，在影响到团队绩效表示时要及时加以干预。

选项 C，问题并不是由于沟通补偿所导致的。

54、一个项目经理被任命负责一个价值数百万美元的项目，由于以前没有进行过类似的项目，也没有历史数据，该项目被认为是高风险的。一些外部干系人不愿意提供支持。项目经理应该采取什么方法？

A project manager has been appointed to a multi million-dollar project. The project is considered to be high risk since no similar projects have been undertaken before and there is no historical data. Some external stakeholders are reluctant to provide support. What approach should the project manager take?

A: 检查开展项目的组织所特有的计划、流程、政策和知识。Examine the plans, processes, policies, and knowledge that are specific to the organization undertaking the project.

B: 与干系人建立关于项目制约因素、假设和关键输入的对话。Establish dialogue with stakeholders on the project constraints, assumptions, and critical inputs.

C: 说服高级管理层关闭该项目，因为该项目缺乏赞助，被认为是高风险的。Convince senior management to close the project since the project lacks sponsorship and is considered to be high risk.

D: 召开项目团队会议，然后更新风险登记册和项目管理计划。Host a project team meeting, then update the risk register and the project management plan.

参考答案：B

解析：PMBOK®指南 第六版，1.1-项目和项目管理，P542。选 B，项目处于启动阶段，项目经理需要确定项目的范围、目标、约束以及与其相关的各种高层级风险。这个阶段的主要任务之一是与各干系人进行对话，以获取他们对这些问题的看法和建议。通过这种方式，项目经理可以更好地理解项目的背景，更准确地确定项目的范围和目标，以及识别可能影响项目成功的潜在风险和问题。

55、两位项目经理正在各自进行的项目中工作，他们都认为同一个主题专家对他们的项目至关重要。项目 A 采用的是预测性方法，而项目 B 采用的是敏捷方法。这位 SME 应该被分配到哪个项目？

Two project managers are working on separate projects that have identified the same subject matter expert (SME) as critical to their projects. Project A is using a predictive approach while Project B is using an agile approach. Which project should the SME be

allocated to?

A: 分配给经验较少的项目经理, 以提高项目成功的可能性。The project with the less experienced project manager to improve the likelihood of success.

B: 分配给在项目组中评分最高的项目, 以提高项目成功的可能性。The project with the highest score in the program to improve the likelihood of success.

C: 分配给项目 A, 因为项目规划是基于 SME 将会可用的假设。Project A, because project planning was based on the assumption that the SME would be available.

D: 分配给项目 B, 因为敏捷项目的成功取决于技术卓越。Project B, because success in an agile project is determined by technical excellence.

参考答案: B

解析: PMBOK®指南 第七版, 2.6.1-价值的交付, P81。选 B, 在资源竞争时, 优先考虑项目的优先级和价值, B 是最佳选项。选项 A 关注项目经理而非项目价值。选项 C 和 D 根据方法学分配而非项目优先级。

56、在一个正在进行的项目中, 一位关键资源向项目经理询问项目目的, 并询问是否与组织的战略一致, 项目经理应向该关键资源分享什么?

During an ongoing project, a key resource asks the project manager about the project purpose and if it is aligned with the organization's strategy. What should the project manager share with the key resource?

A: 更新的项目管理计划。The updated project management plan.

B: 更新的沟通管理计划。The updated communications management plan.

C: 更新的效益管理计划。The updated benefits management plan.

D: 更新的范围管理计划。The updated scope management plan.

参考答案: C

解析: PMBOK®指南 第六版, 33 页, 1.2.6.2-项目效益管理计划。效益管理计划在近几期的考试中出现的频次较高, 所以建议同学们再翻看一下 PMBOK 上对效益管理计划的解读。项目是组织战略落地的途径, 那么如何知晓组织的战略目标是否在项目中得以实现? 就需要明确项目所能获得的价值是什么, 这些价值在什么时间得以体现, 如何来验证价值, 这些内容都需要在效益管理计划中明确。根据效益管理计划所获得的监测值, 结合商业论证中终止退出的条款, 来判断项目是否符合了组织的战略, 必要时可能会启动终止条款来保障组织的利益, 选项 C 正确。

选项 A, 项目管理计划是项目实施的行动方案。选项 B, 沟通管理计划侧重于如何传递信息。

选项 D, 范围管理计划对如何定义范围、创建 WBS、确认范围、控制范围做了约定。

57、在项目的初始阶段, 团队用故事点来估算下一个迭代的活动。大家同意, 在项目执行期间, 每个故事点等同于一天的工作量。然而, 部分活动被估算为两个故事点, 而其他活动被估算为 100 个故事点。项目经理接下来应该要求团队做什么?

During the initial stage of a project, the team estimated activities for the next iteration in story points. It was agreed that each story point would be assumed to be equal to one day of

effort during project execution. However, there are some activities estimated as two story points and others estimated as 100 story points. What should the project manager ask the team to do next?

- A: 协商估算, 使其变得更小。Negotiate the estimation so it gets smaller.
- B: 将较大的活动分解成更小的部分。Break down the larger activities into smaller ones.
- C: 重新调整故事点的大小。Resize the story points.
- D: 执行估算较小的活动。Execute the smaller estimated activities.

参考答案: B

解析: 选 B, 在敏捷项目管理中, 将大型活动分解成更小、更易管理的部分是常见的做法, 这有助于更准确地估算工作量, 提高估算的准确性, 并使任务更易于跟踪和完成。特别是在有些活动被估算为高达 100 个故事点时, 这表明这些活动可能过于庞大和复杂, 需要进一步细化以便更有效地管理和执行。

58、在某建筑项目的实施阶段, 客户要求一个关键分包商提前交付一个工作包, 该分包商尚未做好准备, 请求项目经理增加预算。项目经理首先应该做什么?

During the implementation phase of a construction project, the customer asked a key subcontractor to deliver a work package ahead of time. The subcontractor was not prepared for it and asked the project manager for additional budget. What should the project manager do first?

- A: 更新风险登记册和项目日志, 并严格管理预算。Update the risk register and project log, and manage the budget closely.
- B: 请求上一级管理层增拨资金, 并更新项目预算。Ask upper management for more funds, and update the project budget.
- C: 相应地修订项目范围, 以应对预算变更。Revise the project scope accordingly to cope with the budget changes.
- D: 提交变更请求, 以便按请求加速推进项目。Submit a change request to accelerate the project as requested.

参考答案: D

解析: PMBOK®指南 第六版, 113 页, 4.6-实施整体变更控制。“要求提前交付一个工作包”, 该变更请求是否受理, 会对当前项目造成什么样的影响, 供应商要求增加预算的主张是否合理, 都需要在整体变更控制流程中确定, 选项 D 正确。

选项 A, 并未提及该变更请求之前已被识别为一个风险事件, 另外“严格管理预算”事实上已经直接否决了供应商的主张, 过于武断。选项 B, 是否需要增加预算, 增加多少, 这些都要经过正确的评估。选项 C, 未经变更控制流程的决策即受理, 错误。

59、一个复杂的、高价值的敏捷项目包括每四个星期与客户进行一次冲刺演示。执行管理层关心项目的进展, 并希望更频繁地更新项目状态。项目经理应该做什么?

A complex, high-value agile project involves sprint demonstrations with clients every four weeks. The executive management is concerned about the progress of the project and

wishes to update the project status more frequently. What should a project manager do?

- A.通知执行管理层，让客户了解迭代演示期间的状态 Notify the executive management to inform the client of the status during the iteration demonstration period
- B.准备每周状态报告并每周与执行管理层分享 Prepare weekly status reports and share them with executive management on a weekly basis
- C.告知执行管理层项目中遵循的敏捷原则和流程 Notify the executive management of the agile principles and processes followed in the project
- D.要求团队每周准备并与执行管理层分享状态报告 Require the team to prepare and share status reports with the executive management on a weekly basis

参考答案：C

解析：敏捷团队每四周与客户进行一次冲刺演示，执行管理层希望能够更加频繁地更新项目的状态，通常情况下敏捷团队会通过信息发射源比如看板，燃尽图燃起图之类的方式更新项目的进度，所以可以告知管理层敏捷原则和流程，指导管理层自行通过看板等查看项目的进度，本题最佳实践为C。

A选项，项目团队本身已经每四周向客户展示迭代成果，再让客户了解迭代演示期间的状态，无法解决管理层的问题。BD选项，敏捷项目中更加强调可用的软件而不是完整的文档，每周准备状态报告并不符合敏捷的原则。

60、项目经理与外部干系人会面，解释一个新项目的目标，并概述对该新项目的期望。其中一位关键干系人似乎支持该项目，但设定了条件，即必须为其他不相关的项目提供财务支持。鉴于文化敏感性，项目经理不愿为此对该关键干系人直言相告。结果，项目在未获该干系人支持的情况下无法继续开展，项目经理应该做什么？

A project manager meets with external stakeholders to explain the objectives and outline expectations for a new project. A key stakeholder appears to support the project, with the condition that other unrelated projects will receive financial support. Due to cultural sensitivities, the project manager is reluctant to be direct with the key stakeholder on this matter. The project cannot proceed without the support of this stakeholder. What should the project manager do?

- A: 在不允许发生“范围蔓延”的前提下，继续开展项目。 Proceed with the project without allowing scope creep to occur.
- B: 将情况告知发起人，并在干系人参与计划中记录该关键干系人的这一请求。 Inform the sponsor and document the request in the stakeholder engagement plan.
- C: 取消该项目，因为该干系人的请求超出了范围。 Cancel the project since the stakeholder's request is out of scope.
- D: 动用应急资金为所请求项目提供支持。 Use the contingency funds to provide support for the requested projects.

参考答案：B

解析：PMBOK®指南 第六版，3 页，1.1.3-道德与专业行为规范和 PMBOK®指南 第六版，523 页，13.3-管理干系人参与。“必须为其他不相关的项目提供财务支持”，涉及利益输送，

违背了职业道德，这种行为是不能够支持的。但是项目经理未对干系人的诉求及时反馈，将会导致更严重的问题。因为项目经理的沉默会导致干系人认为项目经理已经认可了他的要求，比直言相告所引发的麻烦还要严重。所以，一方面，项目经理要遵守职业道德避免招致更严重的风险，例如法律风险，另外一方面，也要寻求发起人的协助对干系人不合理的诉求进行干预，选项 B 正确。

选项 A，项目已经因为干系人的阻挠无法推进。选项 C，项目经理无权启动和取消项目。选项 D，直接接受了干系人的诉求，错误。

61、一位项目经理被指派领导一个重要金融机构的软件项目，以节省开支。最初，项目的持续时间为 13 个月，但由于执行过程中的各种问题，项目延长至 16 个月。到第 11 个月，预期的节省额已超过，但该日期计划的所有功能并未完全实现。项目经理应如何告知干系人项目的进度？

A project manager has been assigned to lead a software project to generate savings at an important financial institution. Initially, the duration of the project was 13 months, but due to various issues during execution, the project was extended to 16 months. By month 11, the expected savings were exceeded but not all of the functionalities planned for that date were fulfilled. How should the project manager inform the stakeholders of the project's progress?

A: 报告该项目没有履行所有预期的功能。 Report that the project has not fulfilled all the expected functionalities.

B: 在将项目进展通知发起人之前完成未完成的功能。 Complete the outstanding functionalities before informing the sponsor of the project progress.

C: 就待处理功能的效益预期和行动计划进行沟通。 Communicate the benefit expectations and the action plan for the pending functionalities.

D: 向所有相关干系人发送包含每月项目进度的电子邮件。 Send an email with the monthly project progress to all relevant stakeholders.

参考答案：C

解析：最佳选项是 C，因为它涵盖了预期的收益以及未成功能的行动计划，这对于获得干系人的认可和支持是很重要的。选项 D 只提到发送电子邮件，这可能不足以有效地传达项目进度，特别是如果存在需要解决的关键问题。选项 A 只关注消极方面，并没有强调项目已超出其节约目标的事实。

62、由于供应商问题，项目团队的进度出现延误。有些任务正处于关键路径上。在这种情况下，项目经理应该怎么做？

Due to supplier issues, the project team's progress has been delayed. Some tasks are on a critical path. In this situation, what should a project manager do in this situation?

A: 将供应商相关问题上报给发起人解决。 Report supplier related issues to the initiator for resolution.

B: 与供应商一起审查工作分解结构 (WBS)。 Review Work Breakdown Structure (WBS) with suppliers.

C: 与干系人一起审查关键路径, 以确定下一步行动。Review the critical path with stakeholders to determine the next steps.

D: 与采购部门讨论关键路径问题。Discuss critical path issues with the procurement department.

参考答案: C

解析: PMBOK®指南 第六版, 6.6.2.2-关键路径法, P227。选 C, “谋定而后动”, 先审查和确认当前的关键路径, 再思考如何解决进度延误的问题 (赶工/快速跟进/变更...)。

A 错误, 项目层面的具体问题没有必要上报给发起人。

B 错误, 第一是 WBS 主要与“范围”有关, 而不是“进度”; 第二是也没有必要和供应商审查 (供应商只负责交付协议中规定的项目范围, 没有必要了解整个项目的 WBS)。

D 错误, “采购部门”是组织中专门负责采购相关事务的“职能部门”, 没有必要和他们讨论项目的专业问题。

63、项目经理观察到, 两个团队成员在会议上公开争吵。为了推动他们的想法, 每个团队成员都单独与发起人直接对话, 并在没有通知项目经理或其他团队成员的情况下做出决定。项目经理应该采取哪两个行动? (选择两项)

The project manager observed that two team members were openly bickering in the meeting. To advance their ideas, each team member individually speaks directly to the sponsor and makes decisions without informing the project manager or other team members. Which two actions should the project manager take? (Choose two)

A: 直接与他们的经理讨论这种行为, 要求他们纠正这种行为。Discuss this behavior directly with their manager and ask them to correct it.

B: 与每个团队成员一起解决该行为问题。Work with each team member to resolve the behavior.

C: 要求团队成员自己解决这个问题。Ask team members to figure this out on their own.

D: 与其他项目经理讨论这种情况并征求意见。Discuss the situation with other project managers and seek input.

E: 在下次会议上重申基本规则, 确保所有团队成员都清楚这些规则。Reiterate ground rules at your next meeting, making sure all team members are aware of them.

参考答案: B,E

解析: PMBOK®指南 第六版, 348 页, 9.5.2.1-冲突管理 选项 A, 项目所需资源进入项目组后, 管理责任就转移给了项目经理, 项目经理应优先主动解决问题。

选项 B, 采取公开面对的方式来应对冲突, 是正确的处理策略。

选项 C, 采用了撤退的策略, 一方面问题得不到解决, 另外一方面也与项目经理的职责相违背。

选项 D, 没有提到其他项目经理且项目经理应优先主动解决问题。排除。

选项 E, 提前约定基本规则, 是正确的决策。

64、项目经理被分配到一个新项目。项目的进度非常紧张。在一个迭代评审会议中, 关键

干系人提到他们在工作流程中遇到了一些低效问题。项目经理应该做什么？

A project manager has been assigned to a new project. The project schedule is extremely short. During an iteration review meeting, the key stakeholder mentions that they are experiencing some inefficiencies in their work processes. What should the project manager do?

A: 与团队进行进度影响分析。Perform a schedule impact analysis with the team.

B: 要求团队评估他们的流程。Ask the team to evaluate their process.

C: 与关键干系人审查可交付物。Review deliverables with the key stakeholder.

D: 寻求项目发起人的支持。Seek support from the project sponsor.

参考答案: C

解析:《敏捷实践指南》, 5.2.5-展示/评审。迭代评审会议主要关注展示和讨论迭代中已完成的可交付物, 并收集干系人对这些可交付物的反馈, 选 C。选项 A, 干系人提出的工作流程低效的问题并不适合在评审会议中讨论和解决, 这个问题可以在后续的回顾会议中进一步讨论。选项 B, 可以在评审会议结束之后进行。

65、一个混合项目刚刚开始, 这将产生一种新技术, 如果不被公众接受, 可能会扰乱市场。该产品需要获得政府的健康和安全批准。由于这是一个创新的解决方案, 发起人和产品负责人不确定它是否会被公众接受。产品开发的适当流程是什么?

A mixed project has just begun, which will generate a new technology that, if not accepted by the public, may disrupt the market. This product requires government health and safety approval. As this is an innovative solution, the initiator and product owner are unsure whether it will be accepted by the public. What is the appropriate process for product development?

A.在向利益相关方展示之前, 所有功能都处于完美状态的完整开发, 以确保良好的第一印象.Before presenting to stakeholders, all features are fully developed in perfect condition to ensure a good first impression

B.完成每个迭代的开发并向内部利益相关方和政府展示产品增量, 而不涉及其他外部利益相关方.Complete the development of each iteration and showcase the product increment to internal stakeholders and the government without involving other external stakeholders

C.仅在演示之前完成必备功能的开发, 以便快速失败并获得早期反馈.Complete the development of essential features only before the demonstration, in order to quickly fail and receive early feedback

D.仅完成必备功能的开发并向焦点小组展示, 但要等到所有开发完成后再向政府展示.Only complete the development of essential features and present them to the focus group, but wait until all development is completed before presenting them to the government.

参考答案: C

解析: 发起人无法确定新技术是否能够被公众接受, 可以先完成产品必备的功能, 抓住用户核心诉求提供最优解, 降低产品的试错成本。本题最佳实践为 C。

AD 选项, 目前新技术要获得政府的批准, 也不确定能否被市场接受, 等到产品完整开发之

后再向相关方展示,一旦产品不符合政府要求或者不被市场接受,相关方将付出极大的代价,不是最优解。B选项,完成每一个迭代开发,仅仅向内部相关方和政府演示,无法获得外部相关方的反馈,不能保证产品符合相关方的需求。

66、项目经理正在为一家大公司管理一个创新项目。项目经理计划将电子邮件用作主要的沟通渠道,但产品负责人更喜欢使用另一种经批准的沟通工具,而非电子邮件,项目经理该做什么?

A project manager is managing an innovation project for a big corporation. The project manager is planning to use email as the main communication channel. However, the product owner prefers to use another approved communication tool instead of email. What should the project manager do?

A: 根据产品负责人的偏好更新沟通管理计划,并将之发送给团队。Update the communications management plan based on the product owner's preferences and distribute to the team.

B: 请求产品负责人使用电子邮件,因为使用另一种工具会增加工作负荷。Request the product owner to use email because using another tool will increase the workload.

C: 建议团队开始使用产品负责人建议的沟通工具。Suggest to the team to start using the communication tool suggested by the product owner.

D: 联系发起人,请求其就项目团队将使用的沟通工具作出指示。Contact the sponsor to request direction regarding the communication tool to be used by the project team.

参考答案: A

解析: PMBOK®指南 第六版, 377 页, 10.1.3.1-沟通管理计划。项目经理正在编制沟通管理计划,产品负责人所使用的工具也得到过正式的认可,可以在沟通管理计划中兼顾。如果使用,就需要在沟通管理计划中加以明确,选项 A 正确。

选项 B, 电子邮件和产品负责人所使用的工具之间的效率对比并没有在情景中提及,所以以增加负荷为由加以否决并不客观公正。选项 D, 非重大决策,不要麻烦项目发起人。

67、项目团队开始定义一项产品,其功能仅早期客户使用,他们决定先创建原型,项目经理应该如何说服干系人采用这种方法?

The project team started defining a product whose functionality was only used by early customers, and they decided to create a prototype first. How should the project manager persuade stakeholders to adopt this approach?

A: 描述该产品如何让终端用户了解到完整的用户体验。Describe how the product provides end users with a complete user experience.

B: 解释该产品提供足够的证据来指明未来的方向。Explain that the product provides sufficient evidence to indicate future directions.

C: 描述该产品将如何帮助加快产品构建。Describe how the product will help accelerate product construction.

D: 解释称该产品的开发不需要大量的时间和精力。Explain that the development of this

product does not require a significant amount of time and effort.

参考答案：A

解析：PMBOK®指南 第六版，5.2.2.8-原型法，P147。选A，原型使得干系人可以体验最终产品的模型，而不是仅限于讨论抽象的需求描述。B 错误，指明未来的方向->产品愿景/产品路线图。C 错误，加快产品构建->自动化工具（Jenkins/git/CI/CD/...）。D 错误，“该产品的开发不需要大量的时间和精力”明显太过于武断。

68、一些虚拟团队成员位于通常具有良好互联网连接的地区。然而，他们在白天加入团队电话时经常会遇到连接问题。项目经理应该怎么做？

Some virtual team members are located in regions that usually have good Internet connectivity. However, they often encounter connection issues when joining team calls during the day. What should a project manager do?

(A) 购买占用较少带宽进行互联网通话的工具。Buy tools that use less bandwidth for Internet calls.

(B) 记录会议以与无法加入的团队成员共享。Record meetings to share with team members who cannot join.

(C) 要求团队成员使用聊天工具代替通话。Require team members to use chat tools instead of calling.

(D) 确定问题所在并制定行动计划。Identify the problem and develop an action plan.

参考答案：D

解析：选D，出现问题，先记录在问题日志，然后与团队一起讨论分析，再制定行动方案。

69、一个项目经理正在领导一个自动化项目。项目团队是共同办公的，包括来自技术和业务部门的人员。项目经理发现个人差异和工作风格对项目产生了负面影响。这位项目经理应该如何解决这个问题？

A project manager is leading an automation project. The project team is colocated and includes people from both the technical and business units. The project manager discovers that personal differences and work styles are affecting the project negatively. How should the project manager address this?

A: 制定一个时间表，确保有个人差异的人分开工作。Develop a schedule that ensures people with personal differences work separately.

B: 使用不涉及共同办公的方法来进行项目。Use an approach to the project that does not involve colocation.

C: 与团队会面，并就团队成员的期望达成一致。Meet with the team and agree on expectations from team members.

D: 邀请不同单位的职能经理解决他们的个人差异。Invite the functional managers of the different units to address their personal differences.

参考答案：C

解析：关键词“项目经理发现个人差异和工作风格对项目产生了负面影响”，对于冲突需要沟

通和解决。项目经理应该促进讨论，让团队有机会表达他们的想法，从而双方达成共识，选 C。

70、项目团队由位于国家 A 的成员和位于国家 B 的主题专家（SMEs）组成，两国之间存在 12 小时的时差。项目经理可以采取什么措施来改善两国团队成员之间的互动？

A project team consists of members based in country A and subject matter experts (SMEs) based in country B with a 12-hour time difference. What can the project manager do to improve interactions between the team members in both countries?

A: 确定虚拟沟通方法并相应安排定期团队会议。Identify virtual communication methods and arrange for regular team meetings accordingly.

B: 计划频繁的面对面会议。Plan for frequent face-to-face meetings.

C: 探索让两个团队共同位于同一地点的机会。Explore the opportunity to have both teams collocated.

D: 确保产品负责人和业务主题专家在范围规划会议中充分参与。Ensure full participation of both the product owner and business SMEs in scope planning sessions.

参考答案：A

解析：选 A，考虑到两个团队之间存在 12 小时的时差，实施有效的虚拟沟通方法并根据两国的时差安排定期会议是提高两地团队成员互动的有效方式。这可以包括使用视频会议软件、电子邮件和即时消息工具等，以确保所有团队成员都能及时交流并保持同步。选项 B 和 C 都不切实际。选项 D 无法解决由于时差造成的团队成员之间沟通和互动的问题。

71、经过一个广泛而竞争的采购过程，一家咨询公司最终被选定并承包了一个项目。项目执行几个月后，客户问项目经理，为什么顾问公司只签了 18 个月的合同，而不是 32 个月的完整项目。项目经理将需要进行计划外的第二次招标过程，以确保服务到位，直到项目结束。项目经理应该做些什么来防止这种情况的发生？

A consultancy firm is finally selected and contracted for a project following an extensive and competitive procurement process. A few months into project execution, the client asks the project manager why the consultant is contracted for only 18 months instead of the full 32-month-long project. The project manager will need to carry out an unplanned second bidding process to ensure services are in place until the end of the project. What should the project manager have done to prevent this?

A: 拟订一项详细的分阶段采购管理计划，包括所需的所有活动，并经客户核准。Developed a detailed, phased procurement management plan including all activities required and had the client approve it.

B: 将客户纳入与咨询公司的所有谈判阶段，以便在签署合同之前获得他们的提前批准。Included the client in all negotiation phases with the consultancy to obtain their advanced approval before signing the contract.

C: 第一个合同签署后的其余 14 个月内，与咨询公司拟订和谈判第二份合同。Prepared and negotiated a second contract with the consultancy firm for the remaining 14 months after

the first contract signature.

D: 事先与客户商定报告项目内采购活动现况的频率。Agreed beforehand with the client on the frequency of reporting on the status of the procurement activities within the project.

参考答案: A

解析: 选项 A 是最好的方法, 因为制定详细的分阶段采购管理计划, 包括所需的所有活动并得到客户的批准, 有助于确保双方意见一致, 并且没有误解或计划外事件。这也有助于设定切合实际的期望, 并将采购过程中的风险降至最低。

72、敏捷项目正在运行六个迭代中的第二个。一个没有敏捷经验的新团队成员刚刚加入团队。在每日会议中, 项目经理发现团队在实现目标时遇到问题。项目经理应该怎么做?

An agile project is running its second of six iterations. One new team member who does not have agile experience has just joined the team. In the daily meetings, the project manager observes that the team is having problems meeting their goals. What should the project manager do?

A: 向团队提供反馈, 并召开会议审查团队规则。Provide feedback to the team and hold a meeting to review team rules.

B: 向团队提供反馈, 并召开回顾会议, 找出根本原因。Provide feedback to the team and conduct a retrospective meeting to find a root cause.

C: 向团队提供反馈, 并要求对新成员进行敏捷培训。Provide feedback to the team and request agile training for the new member.

D: 向团队提供反馈, 并指导新的团队成员使用敏捷方法论。Provide feedback to the team and coach the new team member in agile methodology.

参考答案: B

解析: 《敏捷实践指南》, 5.2.1-回顾, P50。选 B, 通过迭代回顾会, 团队讨论目前发现的问题或待改进/提高/解决的事项, 以及共同提出解决方案。特别是题干里没有提到什么原因导致团队遇到困难, 不宜直接采取行动。A、C、D 错误, 应该先通过迭代回顾会, 了解团队遇到的具体问题和背后的根本原因, 再共同讨论解决方案, 做到“对症下药”。

73、在迭代计划期间, 团队 A 确定重要的可交付成果依赖于团队 B 的可交付成果。项目经理应该做什么?

During the iteration plan, Team A determines that important deliverables depend on Team B's deliverables. What should a project manager do?

A.将依赖关系通知团队 B, 并确保可交付成果已计划好.Notify team B of the dependency relationship and ensure that the deliverables have been planned

B.使A团队成为B团队的一部分, 并确保可交付成果已准备就绪.Make Team A a part of Team B and ensure that the deliverables are ready

C.要求 B 团队立即开始这项活动并交付给 A.Request Team B to immediately start this activity and deliver it to Team A

D.要求 B 团队专注于他们的待办事项并根据他们的优先级交付.Request Team B to focus on

their to-do list and deliver according to their priorities

参考答案：A

解析：《敏捷实践指南》，A 选项，确保 B 团队知晓这种依赖关系，并保证他们的可交付成果已经规划好，不会影响到 A 团队的可交付成果的完成，是正确选项。

B 选项，敏捷团队不会轻易改变团队成员，而且敏捷团队讲究“小规模团队”原则，将两个团队合并在一起需要重新磨合，并不是最优选择。CD 选项，敏捷团队都是自组织的，他们可以自行确定迭代中的用户故事，项目经理一般不会要求团队专注于特定的工作。。

74、项目经理被分配到一个全球项目，该项目涉及监管机构、政府机构、公司内部领导、项目团队和最终用户。项目经理应该采取什么措施来有效地加入他们？

A project manager has been assigned to a global project involving regulatory bodies, government agencies, internal company leaders, the project team, and end users. What should the project manager do to engage them all effectively?

A: 收集业务需求。Gather business requirements.

B: 查看过去项目中的经验教训。Check lessons learned from past projects.

C: 消除团队中存在的任何偏见。Remove any bias that exists on the team.

D: 分析干系人。Analyze the stakeholders.

参考答案：D

解析：D 选项最佳，在涉及众多不同群体的全球项目中，了解每个干系人的需求、期望、影响力和对项目的影响是至关重要的。通过进行干系人分析，项目经理可以识别出所有关键的干系人，并制定策略来有效地与他们沟通和互动，确保项目目标与各方的期望和要求相一致。

75、项目经理被分配到一个重大的建设项目。这个项目对城市居民来说至关重要，尤其是对当地政府官员来说，因为他曾在竞选时承诺按时完成这个项目。一个新的项目发起人已经被指派，并希望项目范围包括以前的项目发起人不支持的方面。项目经理下一步应该做什么？

A project manager is assigned to a major construction project. The project is critical to the city's population, and especially to the local government official who committed to delivering the project on time as an election promise. A new project sponsor has been assigned and wants to include aspects that the previous project sponsor did not support. What should the project manager do next?

A: 与新的项目发起人会面，审查当前项目范围和要求的变更。Meet with the new project sponsor to review the current project scope and the requested changes.

B: 重新确定项目基准，因为现在有了一个新的项目发起人，这提供了审查和重新调整项目目标的机会。Rebaseline the project as there is now a new project sponsor, which is presenting an opportunity to review and recalibrate the project objectives.

C: 邀请项目发起人与项目团队一起参加简报会，展示进展情况，并寻求进一步的支持，以满足项目承诺的可交付物。Invite the project sponsor to a briefing with the project team to demonstrate progress and seek further support to meet project-committed deliverables.

D: 通知新项目发起人, 新方面将不包括在本项目中。 Inform the new project sponsor that the new aspects will not be included in this project.

参考答案: A

解析: 选 A, 项目经理应主动安排与新项目发起人的会议, 以审查当前项目范围和要求的变更。这将使项目经理充分了解新发起人的目标, 并确定对项目的潜在影响。根据新发起人的目标, 项目经理可以评估将新方面纳入项目的可行性, 并对项目计划进行必要的调整。项目经理必须保持开放的沟通, 并确保所有干系人在项目目标和范围上保持一致。

76、一位指导委员会成员在抱怨周报。他们说周报太长, 有不必要的细节。结果, 他们无法领会主要信息并采取行动。项目经理应该做些什么来避免类似的抱怨?

A steering committee member is complaining about the weekly report. They stated that the report is too long and has unnecessary details. As a result, they are unable to obtain the main message and take action. What should the project manager do to avoid similar complaints?

A: 在与指导委员会的每周会议上介绍现状。 Present the status at a weekly meeting with the steering committee.

B: 核实指导委员会成员所需的资料。 Verify the information needed for steering committee members.

C: 向指导委员会成员发送一份较短的每日报告。 Send a shorter daily report to this steering committee member.

D: 指导委员会成员演示每周报告。 Demonstrate the weekly reports in a presentation for the steering committee member.

参考答案: B

解析: 选 B, 为了避免类似的投诉, 报告太长, 包含不必要的细节, 项目经理应核实指导委员会成员所需的信息。项目经理可以安排与指导委员会成员的会议, 以了解他们需要的细节, 并根据他们的具体需求定制报告。这可以帮助指导委员会成员获得主要信息并采取行动, 从而做出更好的项目决策。选项 A、C 和 D 没有解决投诉的根本原因, 也不一定能找到有效的解决方案。

77、在为国家级解决方案制定提案时, 一位新的项目经理发现提案要求遵守多个组织和政策中的合规。项目经理了解, 虽然已经有了几项合规, 但是该项目的某些特定监管需求尚未到位。高级管理层建议项目经理忽略这些合规问题, 因为当项目达到该阶段时他们会做好准备, 并继续制定提案。项目经理首先应该做什么?

While developing a proposal for a country-level solution, a new project manager found that the proposal required compliance across multiple organizations and policies. The project manager understood that while several compliance items were in place, some of the project's specific regulatory requirements were not yet in place. Senior management advises project managers to ignore these compliance issues because they will be prepared when the project reaches this stage and continue to develop proposals. What should a project

manager do first?

A: 验证监管要求并建立合规策略。Verify the regulatory requirements and establish a strategy for compliance.

B: 在风险登记册中记录与高级管理层的互动。Document the interactions with senior management in the risk register.

C: 建议高级管理人员继续这样做有违职业道德。Advise senior management that it is ethically unprofessional to continue.

D: 用另一套监管要求制定提案。Build the proposal with an alternative set of regulatory requirements.

参考答案: A

解析: 在项目管理中, 当面对不确定的情况或遇到与项目相关的特定要求时, 项目经理的首要任务是明确和验证这些要求, 然后确定如何满足这些要求, 故选 A。因此, 验证监管要求并为之建立一个策略是项目经理的首要任务。选项 B 错误, 风险登记册不记录互动。

78、在定期的项目进度会议上, 首席执行官通知项目经理, 一个主要利益相关方不知道项目的最新发展。项目经理确保利益相关方在相关方登记册中得到了适当识别和分类。项目经理应审查哪个项目文件, 以确定该问题的原因?

At regular project progress meetings, the CEO informs the project manager that a major stakeholder is unaware of the latest developments in the project. The project manager ensures that stakeholders are appropriately identified and classified in the stakeholder register. Which project document should the project manager review to determine the cause of the issue?

A.相关方登记册 Stakeholder Register

B.相关方参与评估矩阵 Stakeholder participation evaluation matrix

C.问题日志 Issue log

D.需求跟踪矩阵.Requirement Tracking Matrix

参考答案: B

解析: 主要利益相关方不知道项目的进展情况, 而该相关方已经被识别和分类, 要确定该问题的原因, 可以审查相关方参与度评估矩阵, 以确定该相关方的实际参与度与计划参与度是否有差异。同时相关方参与度评估矩阵可以提供与沟通活动效果有关的信息, 检查相关方的期望与当前参与度的变化情况, 并对沟通进行必要调整, 因此本题的最佳答案是 B 选项。

A 选项, 题干中说该相关方得到了适当识别和分类, 说明相关方登记册中包含了这些信息, 审查它, 不能确定相关方不知道项目进展情况的原因。

C 选项, 题干并没有提到该问题已经发生过或分析记录过了, 因此审查问题日志, 并不能确定该问题的原因。

D 选项, 需求跟踪矩阵是将产品需求从其来源连接到能满足需求的可交付成果的一种表格, 题干与需求无关。。

79、指导委员会请项目经理协助作出决策以确定“建造还是购买”。项目经理应该评估哪个价

值度量来响应指导委员会的要求？

A steering committee has asked the project manager to assist with the decision-making process between build-versus-buy delivery options. Which value metric should the project manager evaluate to respond to the steering committee's request?

A: 净现值 (NPV) Net present value (NPV)

B: 挣值 (EV) Earned value (EV)

C: 影响值 Impact value

D: 预期货币价值 (EMV) Expected monetary value (EMV)

参考答案: A

解析: PMBOK, 6th, 12.1.2.3-数据分析-自制或外购分析, P473。在自制或外购分析中, 可以使用回收期、投资回报率 (ROI)、内部报酬率 (IRR)、现金流贴现、净现值 (NPV)、收益成本 (BCA) 或其他分析技术, 来确定某种货物或服务是应该在项目内部自制, 还是从外部购买。选 A。

80、项目经理在承包商完成的交付物上识别到一个风险, 并将其添加到风险登记册。在交付物的最后检查会议中, 项目经理注意到建议的缓解措施并未产生预期的效果。项目经理应该如何继续操作?

A project manager identified a risk on a deliverable completed by a contractor and added it to the risk register. During the last inspection meeting for the deliverable, the project manager notices that the suggested mitigation did not produce the expected results. How should the project manager proceed?

A: 审查采购绩效以识别根本原因 Review the procurement performance to identify the root cause.

B: 重新评估风险发生的概率和缓解策略。Reevaluate the probability of the risk occurrence and mitigation strategy.

C: 提出一个变更请求, 以应用这个风险的风险应对计划。Issue a change request to apply the risk response plan for this risk.

D: 审计采购过程以识别为什么缓解措施没有奏效。Audit the procurement process to identify why the mitigation did not work.

参考答案: C

解析: 当风险已经发生, 并且其缓解措施没有产生预期效果时, 项目经理应该考虑其他风险应对策略, 有新请求, 需走变更程序, 选 C。

题目中主要关注的是风险和缓解措施, 与采购绩效关系不大, 况且发生问题后分析问题也是首先分析问题的影响而不是原因, 所以 A 不正确;

题干中提到建议的环节措施并未产生预期的效果, 说明风险已经发生, 这时无需再重新评估风险发生的概率, 所以 B 不正确;

问题发生后要分析问题, 识别为什么风险应对措施没有生效并不能直接解决问题, 所以 D 不正确。

81、一个项目发起人正在推广一项尚未获批准的新技术。这项技术保证节省成本并提前交付。然而，在项目完成时的运营支持尚不确定，因为服务组织表示在新技术未获批准的情况下无法提供支持。项目经理应该怎么做来解决这一冲突？

A project sponsor is promoting the use of a new technology that has not yet been approved. The technology guarantees cost savings and a delivery ahead of schedule. However, the operational support at project completion is uncertain as the service organization expressed an inability to provide support without approval of the new technology. What should the project manager do to resolve the conflict?

A: 承认缺乏批准，并专注于寻找对客户有利的解决方案。Acknowledge the lack of approval and focus on a resolution that will benefit the customer.

B: 坚持并遵守项目计划，以确保项目取得成功的成果。Maintain and adhere to project plans to ensure the project delivers successful outcomes.

C: 寻求理解项目干系人的需求，以努力支持新技术。Seek to understand the project stakeholders' needs in an effort to support the new technology.

D: 向干系人沟通项目的进展，并推广新技术。Communicate the project's progress to the stakeholders and promote the new technology.

参考答案：A

解析：选A，项目经理应该在合规的前提下寻找满足客户需求的解决方案，项目经理需要平衡创新和风险，确保项目在可控的范围内前进，并且符合组织的策略和政策。

82、在一次风险管理会议上，大多数项目团队成员使用计算机对定量风险分析模型进行了多次迭代。将会有有一个累积概率分布（S形曲线）代表达成任何特定结果的概率。项目经理应该使用哪种方法来评估和管理项目风险？

During a risk management meeting, most of the project team members use a computer to iterate the quantitative risk analysis model numerous times. There will be a cumulative probability distribution (S-curve) representing the probability of achieving any particular outcome. Which method should the project manager use to assess and manage project risks?

A: 影响图。Influence diagrams.

B: 敏感性分析。Sensitivity analysis.

C: 决策树分析。Decision tree analysis.

D: 蒙特卡洛分析。Monte Carlo analysis.

参考答案：D

解析：PMBOK®指南 第六版，11.4.2.5-数据分析-模拟，P433。蒙特卡洛分析是一种使用计算机模型的多次迭代来识别风险和不确定性的潜在影响的方法，以发现可能因某一决定或做法导致的一系列成果的概率分布情况，典型的输出包括：表示模拟得到特定结果的次数的直方图，或表示获得等于或小于特定数值的结果的累积概率分布曲线（S曲线），选D。

选项A，影响图是对变量与成果之间的因果关系、事件时间顺序及其他关系的图形表示。

选项B，敏感性分析用于评估单个风险因素变化对项目目标的影响，它不会产生累积概率分

布。

选项 C，决策树分析是一种图形和计算方法，用来评估与一个决策相关的多个选项在不确定情形下的可能后果，它不涉及使用计算机迭代来生成 S 曲线。

83、公司正在进行一项大型转型项目，并采用敏捷实践。项目发起人要求项目经理向项目团队宣传转型中确定的新价值观。项目经理应该怎么做？

A company has undertaken a large transformation project using agile practices. The project sponsor has asked the project manager to promote the new values identified in the intended transformation to the project team. What should the project manager do?

A: 在冲刺计划中添加一个用户故事，对符合新价值观的行为给予表彰 Add a user story during sprint planning that gives recognition to behaviors that are aligned with the new values.

B: 在每次每日站会之前，给团队发送包含新价值观的标准电子邮件 Send a standard email to the team prior to every daily standup containing the new values.

C: 组织一次关注与转型相关的新价值观的团队会议 Organize a team meeting focusing on the new values associated with the transformation.

D: 在冲刺回顾中，对符合新价值观的团队成员行为给予表彰 Give recognition to team members' behaviors that are aligned with the new values during the sprint retrospectives.

参考答案：D

解析：《敏捷实践指南》，5.2.1-回顾，P50。选 D，通过迭代回顾会，团队回顾当前迭代的整体表现，哪些做得好（公开表扬，激励团队），哪些做得不好（自我批评），哪些需要改进（共同讨论）。

A 错误，一是冲刺过程中不应该变更；二是价值观宣传是需要持续进行和检视的，不是通过一个用户故事就能完成的。

B 错误，电子邮件是典型的不敏捷做法。

C 错误，价值观宣传是需要持续进行和检视的，不是通过一次团队会议就能完成的。

84、一个团队即将完成一个部署，并正在等待客户提供关键信息。客户不断推迟发送信息，这导致部署进度延迟。项目经理应该做些什么来防止延迟？

A team is about to close a deployment and is waiting to receive critical information from the customer. The customer continues to postpone sending information, which is consequently delaying the deployment. What should the project manager have done to prevent the delay?

A: 将任务委派给产品负责人。Delegated the task to the product owner.

B: 要求团队使用样例数据。Asked the team to use the sample data.

C: 向发起人提出并寻求他们的支持。Engaged the sponsor and sought their support.

D: 提前获取所有关键信息。Received all key information ahead of time.

参考答案：D

解析：关键词“客户不断推迟发送信息”，且问题是为防止延迟，即项目经理应该事先做什么，

D 选项最佳，提前识别并收集项目执行所需的所有关键信息。

85、一个项目经理正在使用一种混合方法来交付项目。该开发团队的规模已经定下来了，但还没有得到充分的资源。项目经理正在努力确定项目的时间表。项目经理应该做什么来解决开发人员的可用性？

A project manager is using a hybrid approach to deliver the project. The size of the development team has been determined, but sufficient resources have not yet been obtained. The project manager is working hard to determine the project timeline. What should a project manager do to address the usability of developers?

A: 与开发团队组织一次计划会议，根据他们的估计来完成时间表 Organize a planning meeting with the development team to complete the schedule based on their estimates

B: 询问资源经理，新的承包商何时可以开始，并改变项目进度的交付日期 Ask the resource manager when the new contractor can start and change the delivery date of the project schedule

C: 提供项目活动的预完成日期，并完成时间表 Provide the expected completion date for the project activity and complete the schedule

D: 使用专家的判断来估计所有的任务，并在分配的时间内完成时间表 Use expert judgment to estimate all tasks and complete the schedule within the allotted time

参考答案：A

解析：关键词“努力确定项目的时间表”，属于进度问题，这时可以充分利用现有的资源来完成进度计划，让团队根据自身能力估算完成项目的时间，所以A是最优选项。

86、一家公司启动了一个项目，推出市场上的一种新产品。在获得批准并推出之前，这种产品必须经过行业的监管过程。然而，公司看到了对这种产品的巨大需求，希望尽快推出。项目经理应该怎么做以实现这个机会？

A company initiated a project to introduce a new product to the market. The product must undergo the industry's regulatory process prior to approval and launch. However, the company sees a great demand for this product and wants it to launch as soon as possible. What should the project manager do to realize this opportunity?

A: 聘请一个了解行业法规的第三方专家来制定详细计划。Hire a third party who is an expert on the industry's regulations to work out the details.

B: 将问题升级到公司对法规有经验的首席执行官。Escalate the issue to the company's CEO who has experience with the regulations.

C: 与行业监管机构沟通，请求给予公司例外。Communicate with the industry's regulatory authority to grant the company an exception.

D: 遵守监管要求，并努力压缩项目进度。Comply with the regulatory requirements and work to compress the project schedule.

参考答案：D

解析：选D，项目经理应始终遵守影响项目的适用法律、法规和政策。项目经理还应使用各种工具和技术来优化项目进度，如快速跟踪、压缩或敏捷方法。通过这样做，项目经理可以

确保项目符合质量标准 and 客户期望，同时尽快交付产品。

87、在敏捷环境中的一个大型且复杂的项目中，经历了客户端升级的增加。角色和责任是不明确的，客户对于升级过程也没有任何指导。应该怎样做以解决这个问题？

A large and complex program in an agile environment has experienced an increase in escalations from the client side. The roles and responsibilities are unclear, and the client does not have any direction regarding the escalation process. What should be done to resolve this issue?

A: 邀请客户和产品负责人参加所有的规划、评审和回顾会议。Invite the client and product owner to all planning, review, and retrospective meetings.

B: 接受问题的升级，并管理它们，以使与客户的工作关系不受影响。Accept the escalations and manage them so the working relationship with the client is not impacted.

C: 在下一个冲刺评审会议上，审查并澄清角色、责任和治理模型。Review and clarify roles, responsibilities, and the governance model at the next sprint review meeting.

D: 邀请产品负责人参加所有 Scrum 会议，并定义治理模型和问题升级路径。Invite the product owner to attend all Scrum meetings and define the governance model and escalation path.

参考答案：C

解析：《敏捷实践指南》，A3.2-Scrum, P101。选 C，问题的本质在于角色、责任不清楚，以及没有明确的问题升级路径，因此，澄清这些内容可以解决问题。

选项 A 错误，邀请客户参加所有的会议会带来过多的沟通和协调工作。

选项 D 错误，虽然定义治理模型和问题升级路径是解决问题的一部分，但是仅邀请产品负责人参加 Scrum 会议可能无法完全解决问题，因为客户的参与和理解也是非常重要的。

88、项目经理正在管理一个程序中的两个集成项目。一个关键的集成点未对齐，这已经导致了延迟。团队的一位集成主管是这个集成领域的主题专家（SME）。另一个团队的集成主管不是 SME，但他的级别更高，而且在项目上工作的时间更长。两个团队的主管都在彼此指责。项目经理应该首先做什么来解决这个问题？

A project manager is managing two integrated projects in a program. A key integration point is misaligned, which has resulted in delays. One of the team's integration leads is a subject matter expert (SME) in this integration area. The other team's integration lead is not a SME but is more senior and has worked on the project longer. Both team leads are blaming each other. What should the project manager do first to resolve this situation?

A: 将问题的解决分配给在项目上工作时间更长的资深集成主管。Assign the resolution of the issue to the senior integration lead who has worked on the project longer.

B: 与两位集成主管会面，了解根本原因并确定解决方案。Meet with both integration leads to understand the root cause and determine a resolution.

C: 将问题升级到制定集成计划的程序架构师。Escalate the issue to the program architect who developed the integration plan.

D: 将问题的解决分配给是主题专家的集成主管。Assign the resolution of this issue to the integration lead who is a SME.

参考答案: B

解析: PMBOK®指南 第六版, 13.3.2.3-人际关系与团队技能-冲突管理, P527。解决冲突的最佳方式是合作/解决, B 选项最佳。

89、项目经理在执行项目合同过程中收到一项重大差异, 项目经理应该进行什么工作来应对额外的工作?

The project manager has received a major discrepancy in the execution of the project contract. What should the project manager do to cope with the additional work?

A: 更新工作分解结构。Update the work breakdown structure.

B: 更新风险登记册。Updating the risk register.

C: 更新资源管理计划。Update the resource management plan.

D: 更新采购管理计划。Update the purchasing management plan.

参考答案: B

解析: PMBOK®指南 第六版, 4.5.3.4-项目文件更新-风险登记册, P113。在项目执行过程中收到了偏差, 对项目目标实现而言属于风险, 因此当监控到风险后, 应该及时更新风险登记册。选项 A, 更新 WBS 涉及到范围基准变更, 需要走变更控制流程, 并由 CCB 审批通过后才能更新。选项 C 和 D, 风险与资源和采购领域无关。

90、项目经理被分配到一个组织转型项目。公司通常在年初制定个人绩效计划, 职能经理在年底进行反馈评估。转型项目团队成员担心他们为这个项目所做的工作与他们个人年度绩效计划中包含的工作不一致。项目经理应该做什么?

A project manager is assigned to an organizational transformation project. The company typically defines individual performance plans at the beginning of the year, and functional managers conduct feedback reviews at the end of the year. The transformation project team members are concerned that the work they are doing for this project is not aligned with the work included in their individual performance plan for the year. What should the project manager do?

A: 与职能经理会面, 为团队成员调整预期绩效和结果报告。Meet with the functional managers to align the expected performance and results reporting for the team members.

B: 年底向团队成员的职能经理提供绩效反馈。Provide performance feedback to the team members' functional managers at the end of the year.

C: 向团队成员保证这个项目是公司的重中之重, 他们将得到相应的评估。Assure team members that this project is a high priority for the company and they will be evaluated accordingly.

D: 要求负责这个项目团队的绩效计划。Request to be made responsible for the performance plans of the project team.

参考答案: A

解析：PMBOK®指南 第六版，9.4.3.1-团队绩效评价，P343。选 A，将项目工作与员工的个人绩效计划对齐是一项重要的任务，项目经理应与职能经理进行沟通，以确保团队成员的工作能够被正确地衡量和反馈。

91、项目经理正在负责一个大型的建设项目，项目团队的专家们位于不同的地方，项目经理已经着手量化风险的工作。项目经理首先应该做什么？

The project manager is in charge of a large construction project, the project team experts are located in different locations, and the project manager has begun to quantify the risk. What should a project manager do first?

A: 使用在线协同软件开始分析工作。Start analysis work using online collaboration software.

B: 评估所有选项，并在所有合适的选择中进行推荐。Evaluate all options and make recommendations among all suitable ones.

C: 要求项目团队与专家在同一个地方工作并开始分析。Ask the project team to work in the same place as the experts and start the analysis.

D: 与专家们交流，推荐最佳方案。Talk to experts and recommend best practices.

参考答案：D

解析：对于一个大型的建设项目，项目经理首先应该与项目团队的专家们进行沟通和交流，了解项目的整体情况和可能遇到的风险。在专家的帮助下，可以更好地制定风险应对策略和措施。

92、产品负责人正在尝试了解在为期两周的迭代中有多少用户故事已经完成。项目经理应该如何处理这种情况？

A product owner is trying to understand how many of the user stories have been completed within a 2-week sprint. How should the project manager approach this situation?

A: 邀请产品负责人参加定期的站立会议。Invite the product owner to regular standup meetings.

B: 利用回顾会议来交付已完成的产品。Use retrospectives to deliver the finished products.

C: 与产品负责人进行面对面的对话。Have a face-to-face conversation with the product owner.

D: 与产品负责人分享燃尽图。Share the burndown chart with the product owner.

参考答案：D

解析：PMBOK®指南 第六版，6.6.2.1-数据分析，P226。选 D，燃尽图是一种图形工具，显示了迭代或项目中剩余工作量与时间的关系。通过与产品负责人分享燃尽图表，项目经理可以清晰透明地展示有多少用户故事在为期两周的迭代中已经完成，还有多少尚未完成。

93、项目经理管理一个涉及跨部门的多个干系人的项目，团队刚刚新加入了两人，项目经理希望他们两个能快速跟上项目整体状态，并能有效地和干系人沟通，项目经理应该做什么？

The project manager is managing a project involving multiple stakeholders across

departments. The team has just joined two new people, and the project manager hopes that both of them can quickly keep up with the overall project status and communicate effectively with the stakeholders. What should a project manager do?

A: 让两位新成员阅读干系人参与计划。Have two new members read the stakeholder participation plan.

B: 召开一次新成员和所有干系人的会议。Convene a meeting of new members and all stakeholders.

C: 让两位成员查阅干系人登记册。Have two members review the stakeholder register.

D: 让两位成员更新干系人参与计划。Have both members update the stakeholder engagement plan.

参考答案: B

解析: 排除法。当团队新加入了两位成员时, 让他们尽快熟悉和了解项目整体状态以及与各干系人的沟通十分关键。B 选项提出召开一次新成员和所有干系人的会议, 这为新成员提供了一个与所有相关干系人见面并了解他们的期望、需求和关注点的机会。同时, 这也有助于所有干系人更好地了解新成员, 并使新成员能够快速熟悉项目环境。选项 A、C 和 D 都不够全面快速。

94、一位项目经理是跨职能敏捷团队的一员。在整个项目过程中, 不同职能单元的团队成员对预期成果有不同的看法。项目经理应该怎么做来解决这个问题?

A project manager is part of a cross-functional agile team. Throughout the project, it has become obvious that team members from different functional units have different perspectives of what the outcome should be. What should the project manager do to resolve this?

A: 安排与干系人的会议, 以确定对成果的共识。Schedule a meeting with the stakeholders to determine a consensus regarding the outcome.

B: 邀请项目发起人参加冲刺回顾会, 以便对冲刺成果提供明确指导。Invite the project sponsor to the sprint review to provide clarity on the sprint outcome.

C: 要求产品负责人在冲刺回顾期间解决有关项目成果的担忧。Ask the product owner to address the concerns about the project outcome during the sprint retrospective.

D: 检查以确保项目成果符合项目章程和工作说明书 (SOW)。Check to ensure the project outcome aligns with the project charter and statement of work (SOW).

参考答案: A

解析: 选 A, 在跨职能团队中, 不同团队成员对项目成果有不同的理解和预期, 为了解决这种多样性带来的分歧, 项目经理应组织与所有干系人的会议, 以讨论、澄清和达成对项目成果的共识。选项 B 和 C 错误, 对成果的共识应该尽早达成, 冲刺回顾是在冲刺结束后举行的会议, 为时已晚。选项 D 错误, 在敏捷项目中更多地是用产品待办事项列表, 而不是工作说明书(SOW)。

95、一家上市公司的项目中, CFO 提出一项项目范围外的功能请求, 要求项目经理为财务

部系统进行升级。这会导致项目进度延长 4 个月，成本也会增加。项目经理还获知若不进行系统升级，项目将无法通过财务部 CFO 审批。项目经理应该怎么做？

In the project of a public company, the CFO made a functional request outside the scope of the project, asking the project manager to upgrade the financial department system. This would add up to four months to the project schedule and increase cost. The project manager was also informed that without a system upgrade, the project would not be approved by the Finance CFO. What should a project manager do?

A: 上报发起人，说明变更的原因和对项目的影响。Report to the sponsor, explaining the reason for the change and the impact on the project.

B: 同意该变更请求，以获得 CFO 支持。Agree to the change request for CFO support.

C: 拒绝该变更请求，这会增加项目成本和造成延期。Reject the change request, which will increase project costs and cause delays.

D: 与 CFO 开会，拒绝变更并说明这对项目进度、成本造成的影响。Meet with CFO to reject changes and explain the impact on project schedule and cost.

参考答案：A

解析：作为项目经理，有责任将这些自己无法解决的情况详细地告知干系人。因此，向发起人报告这一变更及其对项目的影响是正确的第一步。通过这样的沟通，发起人可以了解变更的细节以及它如何影响项目，从而做出明智的决策。选项 BCD 都是直接同意/拒绝了 CFO，当涉及到项目基准的变更，只能由 CCB 审批是否同意，项目经理无权直接做出决定。

96、一位项目经理在一家拥有多个全球办事处的公司工作。在为一个新项目进行资源规划时，项目经理意识到公司需要项目包括来自不同大陆的团队成员。项目经理应该做什么以确保项目成功执行？

A project manager is working in a company that has several global offices. During resource planning for a new project, the project manager realizes that the company requires projects to include team members from different continents. What should the project manager do to ensure a successful project execution?

A: 邀请所有资源到项目经理所在的地方，形成一个紧密的团队，直到所有交付物都完成。Invite all resources to the project manager's location to form a cohesive team until all deliverables are completed,

B: 在项目的第一天发送包含项目交付物信息的电子邮件。Send emails with information about the project deliverables on the first day of the project.

C: 联系每一个地点，检查他们的首选通信方式。Connect with every location and check their preferred methods of communication.

D: 计划与项目发起人开会，讨论只使用本地同事的可能性。Plan for a meeting with the project sponsor to discuss the possibility of utilizing only local colleagues.

参考答案：C

解析：选 C，在一个跨地域的项目中，理解并尊重各个地点的通信偏好和文化差异是关键的成功因素。

97、一位项目经理考虑在规划阶段为所有团队成员制定一项详细而昂贵的新技术培训计划。培训需要几个月时间。令人惊讶的是，在项目执行阶段仍然出现了许多与团队成员缺乏能力有关的问题，培训成本现在对预算基线产生了负面影响，项目经理下一步应该做什么？

A project manager is considering developing a detailed and expensive new technology training plan for all team members during the planning phase. The training will take several months. Surprisingly, many issues related to the lack of ability of team members still emerged during the project execution phase, and training costs now have a negative impact on the budget baseline. What should the project manager do next

A. 选择对新技术更有经验的资源 Choose resources with more experience in new technologies

B. 进行根本原因分析，以衡量新培训将如何解决问题 Conduct root cause analysis to measure how the new training will solve the problem

C. 在风险登记册中包括新技术的非熟练资源风险 Include non skilled resource risks for new technologies in the risk register

D. 根据资源管理计划制定团队章程并使之社会化 Develop team charter based on resource management plan and socialize it

参考答案：B

解析：培训没有效果，分析原因，以确定新培训是否能解决问题。

98、一个酒店建设混合项目，供应商做出一个酒店房间原型，这个原型的作用是什么？

In a hotel construction hybrid project, the supplier makes a hotel room prototype, what is the role of this prototype?

A: 供客户检查，提供反馈方便及时改进 For customers to check, provide feedback to facilitate timely improvement.

B: 确认房间是否合规 Confirm that the room is compliant.

C: 用于酒店网站展示，加速上市 For hotel website display, accelerate listing.

D: 展示供应商有快速建设房间能力 Demonstrate the supplier's ability to build rooms quickly.

参考答案：A

解析：PMBOK®指南 第六版，5.2.2.8 原型法，P147。原型法是指在实际制造预期产品之前，先造出该产品的模型，并据此征求对需求的早期反馈。

99、一位项目经理正在领导一个团队，团队成员分布在不同的地理位置。团队成员在各自的领域都非常熟练和有经验。然而，该项目在沟通和协作方面面临一些挑战。项目经理应该采取什么措施来提高团队成员之间的沟通和协作？

A project manager is leading a team with members in different geographic locations. The team members are highly skilled and experienced in their respective fields. However, the project faced some challenges in terms of communication and collaboration. What should project managers do to improve communication and collaboration among team members?

- A: 实施一个集中化的沟通平台, 并强制要求所有与项目相关的沟通都使用该平台。  
Implement a centralized communication platform and mandate that all project-related communications use it.
- B: 在一个中央位置组织团队建设活动, 促进团队成员之间更好的关系。Organize team building activities in a central location to promote better relationships between team members.
- C: 建立明确的沟通协议, 并定期进行虚拟团队会议, 以审查进展并解决问题。Establish clear communication protocols and have regular virtual team meetings to review progress and resolve issues.
- D: 将团队成员重新分配到一个地点, 以促进面对面的沟通。Reassign team members to one location to facilitate face-to-face communication.

参考答案: C

解析: PMBOK®指南 第六版, 9.3.2.4-虚拟团队, P333。选 C, 在一个团队成员分布在不同地理位置的项目中, 建立清晰的沟通协议和定期的虚拟团队会议是提高沟通和协作的关键。选项 D 不切实际。选项 A 和 B 可能不能完全解决沟通和协作的挑战, 因为仅仅实施一个集中化的平台或偶尔组织团队建设活动可能无法为有效沟通提供持续支持。

100、有个项目干系人不怀好意, 总是阻拦项目正常推进, 在项目状态更新会议上不仅总是唱反调还经常发邮件, 项目经理应该怎么办?

A malevolent stakeholder keeps blocking the project from moving forward. He not only plays devil's advocate in the project status update meetings, but also emails a lot. What should a project manager do?

- A: 无视该干系人, 继续推进项目。Ignore the stakeholder and proceed with the project.
- B: 把他从干系人登记册删除, 以后开会不喊他。Remove him from the stakeholder register and leave him out of future meetings.
- C: 开会与项目团队对质, 解决干系人的疑问。Meet with project team to resolve stakeholder concerns.
- D: 找个双方尊重的中间人组织个非正式会议, 向该干系人提出疑问解决问题。Set up an informal meeting with a mutually respected intermediary to raise questions and resolve issues with the stakeholder.

参考答案: D

解析: 当一个项目干系人持续以不合作的态度阻挠项目正常推进时, 项目经理不能简单地无视他, 因为这样可能使问题持续存在并可能恶化。合理的处理方法是主动应对, 选项 D 最为恰当。

101、项目经理被派到别的国家地区负责一个新项目, 如何保证协作和项目成功?

When a project manager is assigned to a new project in another country or region, how to ensure collaboration and project success?

- A: 确认总公司在当地有可用的资源。Verify that the head office has resources available

locally.

B: 考虑当地文化差异。Consider local cultural differences.

C: 指导团队进行项目管理。Guide the team in project management.

D: 指派一名本地资源协助。Assign a local resource to assist.

参考答案: B

解析: 为保证协作和项目成功, 项目经理需要先考虑事业环境因素带来的影响, 事业环境因素包括考虑文化因素, 选 B。

102、由于在一个复杂项目中敏捷和预测性工作之间存在冲突的优先级, 一些项目团队表达了沮丧。哪种领导风格能够有效促进项目团队之间的协作?

Some project teams are voicing frustration because of conflicting priorities between agile and predictive work in a complex project. Which leadership style would effectively promote collaboration across the project teams?

A: 授权型领导。Delegative leadership.

B: 仆人式领导。Servant leadership.

C: 指令型领导。Directive leadership.

D: 以身作则的领导。Leadership by example.

参考答案: B

解析: 《敏捷实践指南》, 4.2-仆人式领导为团队赋权, P33。仆人式领导是一种侧重于赋权和为团队成员服务的领导风格, 而不是指导或控制他们。仆人式领导者培养协作和信任的环境, 团队成员可以在这里分享他们的想法、意见和顾虑。仆人式领导者还支持团队成员在专业和个人成长上, 并帮助他们克服任何障碍或挑战, 这种领导风格能够有效促进项目团队之间的协作。

103、一家供应商与医疗公司接洽, 由于市场条件意外变化, 需要价格上调。医疗公司要求项目经理解决。项目经理应该怎么做?

A provider approached a medical company that needed a price increase due to an unexpected change in market conditions. The medical company asked the project manager to solve it. What should a project manager do?

A: 无论任何变化, 坚定以前的价格。Regardless of any changes, firm the previous price.

B: 分析合同中价格调整应对策略, 并与采购部门协商。Analyze the price adjustment strategy in the contract and negotiate with purchasing department.

C: 为供应商提供新价格, 并要求在变化前尽可能多交付产品。Offer suppliers new prices and ask for as many products as possible to be delivered before the change.

D: 认可价格, 同时请采购部门寻找新的供应商。Accept the price and ask the purchasing department to find new suppliers.

参考答案: B

解析: PMBOK®指南 第六版, 12.3.1.3-协议, P496。协议是双方之间达成的谅解, 包括对各方义务的一致理解。在执行过程中甲乙双方出现了争议, 应该先一起对照和确认协议(合

同)，再遵循合同进行后续的协商和处理。

104、一个组织正在为一个复杂的项目使用混合交付方法。在迭代评审中，高级经理要求对所呈现的功能进行完全的重新设计。这可能需要对技术体系结构进行重大更改并发布额外的版本。项目负责人首先应该做什么？

An organization is using a hybrid delivery approach for a complex project. In the iteration review, a senior manager is asking for a complete redesign of the functionality presented. This may require a significant change in the technical architecture and an additional release. What should the project lead do first?

- A: 与解决方案架构师讨论。Discuss with the solution architect.
- B: 与开发团队讨论。Discuss with the development team.
- C: 与产品负责人讨论。Discuss with the product owner.
- D: 与技术主管讨论。Discuss with the technical lead.

参考答案：C

解析：选 C，项目负责人应该首先与产品负责人进行讨论，产品负责人负责定义和确定产品需求的优先级，并确保它们向客户和组织交付价值。项目领导应该理解高级经理请求背后的基本原理，以及它对产品远景、范围和进度的影响。然后与产品负责人合作，评估所建议的重新设计的可行性和可取性。

105、项目经理准备开展一个存在重大环境因素影响的项目，包含不同领域的专业团队，该团队的首要任务是什么？

The project manager is preparing to undertake a project with a significant environmental impact, involving a team of professionals in different areas. What are the priorities of the team?

- A: 创建项目管理计划 Create a project management plan
- B: 创建风险管理计划 Create a risk management plan
- C: 创建项目风险登记册 Create project risk register
- D: 创建干系人登记册 Create a Stakeholder Register

参考答案：D

解析：PMBOK®指南 第六版，13.1.3.1 干系人登记册，P514。关键词“包含不同领域的专业团队”，流程选大概概念选小，D 选项最佳。

选项 A，项目管理计划是描述如何执行、监督和控制项目的一份文件，它确定了项目的执行、监控和收尾方式。干系人登记册是识别干系人过程的主要输出。它记录关于已识别干系人的信息，包括但不限于身份信息、评估信息及干系人分类。

106、一个敏捷项目正在接近它的第一个发布日期，产品将由运维团队提供支持。为了确保对产品的适当支持，项目经理应该做些什么？

An agile project is approaching its first release date, and the product will be supported by the operations team. To ensure proper support for the product, what should the project

manager do?

A: 聘请外部顾问收集支持文件并协调知识转移。Engage an external consultancy to assemble supporting documents and coordinate the knowledge transfer.

B: 在产品待办事项列表中创建支持手册并确定优先级, 以确保足够的知识转移。Create and prioritize a support manual on the product backlog to ensure adequate knowledge transfer.

C: 确保运营团队在规划和评审会议上有代表, 并确保在待办事项中有支持需求。Ensure the operations team has representation in the planning and review meetings and that there are support requirements in the backlog.

D: 建议与运营团队一起召开研讨会, 概述新软件的所有需求以及如何适当地支持它。Propose a workshop with the operations team to outline all requirements of the new software and how to properly support it.

参考答案: C

解析: 选 C, 为了确保产品发布后得到有效的运营支持, 项目经理应确保运营团队在项目的规划和评审过程中有积极的参与, 这样可以确保运营团队的需求和视角被考虑在内, 并且及时进行反馈。将支持需求纳入产品待办列表有助于确保产品的质量和可用性, 并促进知识转移和交接给运营团队。

107、在某项目的执行阶段, 一位新加入管理团队的主管引入了一项会影响所有项目任务的限制性合规要求。项目经理接下来该做什么?

During the execution phase of a project, a new executive on the management team introduced a restrictive compliance requirement that would affect all project tasks. What should the project manager do next?

A: 实施定量风险分析 Conduct quantitative risk analysis

B: 实施定性风险分析 Conduct qualitative risk analysis

C: 更新干系人登记册 Update the stakeholder register

D: 更新沟通管理计划 Update the communication management plan

参考答案: B

解析: PMBOK®指南 第六版, 11.3-实施定性风险分析, P419。新引入的合规要求, 对项目存在风险, 应先进行定性风险分析。实施定性风险分析是通过评估单个项目风险发生的概率和影响以及其他特征, 对风险进行优先级排序, 从而为后续分析或行动提供基础的过程。

108、两个团队成员在项目执行过程中存在专业分歧, 这种情况影响了双方的表现。尽管项目经理坚持要他们通过谈话来解决分歧, 但他们两人都不想通过谈话来解决分歧。项目经理接下来应该使用什么技术?

Two team members have had professional differences during the execution of a project, a situation that has impacted the performance of both members. Neither of them has wanted to talk to resolve their differences, even though the project manager has insisted on it. What technique should the project manager utilize next?

A: 妥协 Compromising

- B: 谈判 Negotiating
- C: 缓和 Smoothing
- D: 强制 Forcing

参考答案: C

解析: PMBOK®指南 第六版, 9.5.2.1-人际关系与团队技能, P338。选 C, 项目经理坚持希望双方通过谈话解决, 说明是更倾向“面向关系”, 而非“面向问题”, 在没有“合作”选项的情况下, 相对最好的方法就是“缓和/包容”。

- A 错误, 在目前双方都不想谈话的情况下, 很难直接用妥协让双方达成一致。
- B 错误, 没有“谈判”这个冲突解决技术。
- D 错误, 强制通常是用于项目已经面临严重问题, 或者需要紧急决策的场景下才会使用。

109、一位经验丰富的项目经理正在负责一个复杂的混合项目, 该项目与其他几个项目有多个依赖关系。项目经理应如何降低与这些外部依赖相关的风险?

An experienced project manager is working on a complex hybrid project that has several dependencies with other projects. How should the project manager reduce the risk related to those external dependencies?

- A: 安排每日项目间审查会议, 以跟踪每个项目计划及其依赖关系的进展。Schedule a daily interproject review to track the progress of each project plan and their dependencies.
- B: 评估汇总项目计划中的依赖关系、差距和持续的商业价值。Assess consolidated project plans for dependencies, gaps, and continued business value.
- C: 请求项目管理办公室 (PMO) 审查项目计划中的依赖关系。Ask the project management office (PMO) to review the project plan dependencies.
- D: 将依赖关系的审查工作委派给项目发起人和资源经理。Delegate the review of dependencies to the project sponsor and resource manager.

参考答案: B

解析: PMBOK®指南 第六版, 6.3.2.2-确定和整合依赖关系, P191。选 B, 在处理多个项目间的复杂依赖时, 项目经理需要理解不同项目间的相互依赖, 识别潜在的差距, 以及确保所有项目持续提供商业价值, 这种综合性的评估可以帮助项目经理预见潜在的风险和问题, 并制定相应的风险缓解和应对策略。

110、一个涉及多个国家/地区和多个供应商的敏捷项目已完成其最终的迭代开发。此项目要被移交给运营团队。项目经理接下来应该关注什么?

An agile project involving multiple countries and multiple vendors has completed its final iteration. The project will be handed over to the operations team. What should project managers focus on next?

- A: 向管理层通报移交的最新情况。Update management on the transition.
- B: 检查维护环境是否准备妥当。Check whether the maintenance environment is ready.
- C: 使用技术债务更新迭代待办事项列表。Update the iterative to-do list with technical debt.
- D: 解散开发团队成员。Disband development team members.

参考答案：B

解析：在项目移交阶段，项目经理需要确保项目的顺利移交和维护的顺利进行。选项 B 涉及的是检查维护环境是否准备妥当，这正是确保项目顺利移交和后续维护的关键。

111、项目经理必须管理一个在文化上和地理上都不同的虚拟应用程序控制软件团队。项目经理希望以实时的方式促进开放的协作。项目经理应该怎么做？

A project manager must manage a virtual application control software team that is culturally and geographically diverse. The project manager wants to promote open collaboration in a realtime manner. What should the project manager do?

A: 提供即时通信软件。Provide a software for instant messaging.

B: 在团队维基上记录所有信息。Document all information on the team wiki.

C: 促进远程协作网站的使用。Promote the use of remote site syndication.

D: 促进定期电话会议。Facilitate regular conference calls.

参考答案：C

解析：根据题干，要求使用的沟通工具既要实时，又要促进开放协作，选项 C 最佳。BD 不够实时，A 在开放协作方面没有 C 更优。

112、一个组织正在向项目引入敏捷方法。在一次非正式讨论中，项目经理得知当前在不同团队工作的团队成员正在讨论他们希望能在同一个团队工作。项目经理应该怎么做？

An organization is introducing agile to its projects. During an informal discussion, the project manager learned that team members who are currently working on different teams are discussing how they would like to be together on the same team. What should the project manager do?

A: 项目经理不应该允许资源选择团队，因为项目经理是根据项目需要分配资源的。The project manager should not allow resources to choose teams because the project manager assigns the resources based upon project needs.

B: 项目经理不应该允许资源选择他们愿意工作的团队，因为他们总是会选择他们最喜欢的团队。The project manager should not allow resources to choose on which team they would like to work because they will always choose their favorite team.

C: 项目经理应该允许资源定期选择他们愿意在哪个团队中工作。The project manager should allow the resources to periodically choose on which team they would like to work.

D: 项目经理应该表明，团队成员已经通过劳动力优化分配到一个团队。The project manager should indicate that the team members have already been assigned to a team through workforce optimization.

参考答案：D

解析：PMBOK®指南 第六版，9.5.2.1-人际关系与团队技能，P338。选 D，目前不同团队成员都在自己的项目中，在项目没有结束并释放资源之前，项目经理需要和大家表明资源是已经分配好的。领导力：成功的项目需要强有力的领导技能，领导力是领导团队、激励团队做好本职工作的能力。A、B、C 和题干场景无关。

113、一个组织正在向敏捷环境过渡。项目经理发现大多数团队成员对敏捷环境并不熟悉。项目经理应该做些什么来解决这个问题？

An organization is transitioning to an agile environment. The project manager finds that most of the team members are not familiar with an agile environment. What should the project manager do to address this concern?

- A: 改变团队的方法。Change the approach with the team.
- B: 找一位敏捷教练来处理这个问题。Meet with an agile coach to handle this issue.
- C: 分析团队敏捷成熟度的水平。Analyze the level of the team's agile maturity.
- D: 支持团队成员的成长和发展。Support the team members growth and development.

参考答案：C

解析：选项 C 最佳，团队成员不熟悉敏捷环境，项目经理应该先分析了解团队情况，然后再做出有针对性的解决方案。D 在 C 之后。

114、一名项目经理被分配管理多个敏捷项目团队。项目经理想要授权给团队，让他们自组织。项目经理应该做些什么来创造一个积极的环境？

A project manager has been assigned to manage multiple agile project teams. The project manager wants to empower the teams and make them self-organizing. What should the project manager do to create a positive environment?

- A: 建立团队基本规则，并与团队分享，严格遵守。Establish the team ground rules and share them with the team for strict adherence.
- B: 复制其他项目制定的基本规则，并提供给团队。Copy the ground rules established by another project and provide them to the teams.
- C: 提取组织的政策和过程，进行定制，并交给团队来坚持。Extract the organization's policies and processes, customize them, and give them to the teams to adhere to.
- D: 在团队建立并遵守他们的基本规则上提供帮助，并在后续定期重新访问。Help the teams in establishing and adhering to their ground rules and revisit after regular intervals.

参考答案：D

解析：在敏捷项目管理中，项目经理应该鼓励团队自我组织并赋权给他们。这包括让团队制定他们自己的团队章程，并定期审查和更新，选 D。选项 A，由项目经理制定规则；选项 B，复制其他项目规则；选项 C，提取组织的政策和过程，都不符合敏捷管理原则，团队基本规则应该由团队制定。

115、一个项目经理正在为非营利组织的一个项目准备商业论证。项目经理向一组发起人证明了项目的成本。项目经理应该使用哪个收益实现度量标准？

A project manager is preparing the business case for a project in a not for profit organization. The project manager justifies the cost of the project to a group of sponsors. Which benefits realization metric should the project manager use?

- A: 总体所有权价值。Total value of ownership.

B: 完工预算 (BAC)。Budget at Completion (BAC).

C: 投资回收期。Payback period.

D: 投资回报率 (ROI)。Return of investment (ROI).

参考答案: D

解析: PMBOK®指南 第七版, 2.7.2.5-商业价值, P102。选 D, 投资回报率是项目产品运行所产生的年度(或年均)利润与项目投资额之比, ROI 越高效益越好。选项 C 不是最佳选项, 投资回收期是衡量需要多长时间回收投资成本的指标。

116、项目经理被分配到一个已推迟多年的新水处理厂项目。项目章程中透露, 该项目的发起人来自三个不同的业务部门。这是发起人第一次实施这样的项目。项目经理应该做什么?

The project manager has been assigned to a new water treatment plant project that has been delayed for many years. The project charter reveals that the initiators of the project come from three different business departments. This is the first time the initiator has implemented such a project. What should a project manager do?

A. 查看类似项目的知识库。View the knowledge base of similar projects

B. 与项目发起人会面以调整期望。Meet with the project initiator to adjust expectations

C. 建立指导和辅导课程。Establish guidance and coaching courses

D. 立即安排项目启动会议。Arrange a project kickoff meeting immediately

参考答案: B

解析: A 选项, 题干中并未提及组织有类似的项目经验, 不一定有类似的知识库可供查阅。

B 选项, 发起人来自不同的业务部门, 并且没有相关的经验, 对项目的期望可能也不尽相同, 项目经理可以与发起人开会, 通过引导, 促使发起人的期望达成一致, 是可选项。

C 选项, 首先要确定发起人在哪一方面缺少相关的知识, 才能对其进行知道和辅导, 这是 B 之后可能的做法。

D 选项, 首先要确认项目章程与发起人的期望一致, 才能安排启动会议, 也是 B 之后的操作。。

117、在定期的项目进度审查会议上, 一名团队成员分享对项目进度有重大影响的坏消息。项目经理应该如何应对以确保项目保持成功?

During regular project progress review meetings, one team member shares bad news that has a significant impact on the project schedule. How should the project manager react to ensure the project remains successful?

A: 集中讨论恢复和回到正轨的方法。Focus the discussion on recovery and ways to get back on track.

B: 行动要突出形势的紧迫性。Act in a way to highlight the criticality of the situation.

C: 惩罚团队成员, 因为他们提供了会影响团队士气的负面数据。Punish the team member for providing negative data that will affect the team's morale.

D: 感谢团队成员提出这个问题, 记录下来, 然后继续下一个话题。Thank the team member for raising this issue, log it, and move on to the next topic.

参考答案: A

解析：在进度审查会议上发现问题，项目经理应该引导讨论问题发生的原因，并制定解决方案，A 选项最佳。选项 D，简单地记录问题并没有解决问题，项目经理应积极及时地解决这些重大问题，以防止项目进一步复杂化。

118、项目经理即将启动一个大型项目，项目需求不明确，期限固定，预算固定。客户无法提供产品负责人，因为他们没有足够的能力，并且他们希望在项目期间只参与几次。项目经理应该如何规划和管理项目？

A project manager is about to start a large-scale project with unclear requirements, a fixed deadline, and a fixed budget. The client is unable to provide a product owner, as they do not have enough capacity and they want to be involved only a few times during the project. How should the project manager plan and manage the project?

A: 拒绝管理该项目，因为在没有产品负责人的情况下开发此类项目风险太大。Refuse to manage the project as there is too much risk in developing this kind of project without a product owner.

B: 明确项目需求，编制长期详细计划，并根据该计划管理项目。Define the project's requirements, prepare a long-term detailed plan, and manage the project according to it.

C: 说服客户需要一个产品负责人，因为项目经理不可能在没有所有相关角色的情况下运行敏捷项目。Convince the client that a product owner is needed, as the project manager is not able to run an agile project without all the relevant roles in place.

D: 事先就最小可行产品 (MVP) 达成一致，设定审查期限，并在待办事项列表和每周冲刺的情况下运行项目。Agree up front on a minimum viable product (MVP), establish deadlines for review, and run the project with a backlog and weekly sprints.

参考答案：D

解析：关键词“项目需求不明确”，适合敏捷方法。D 选项最佳，可以通过提供最小可行产品 (MVP) 来了解客户的核心需求并获取反馈，然后再根据持续反馈不断更新待办事项列表，以交付最高价值的特性。

119、项目经理被指派来领导一个企业转型，以在组织层面解决变革和价值交付的问题。项目经理正在与团队合作，以递增的方式进行变革。项目经理应该怎么做，以确保这个努力在团队和组织层面都获得成功？

A project manager is assigned to lead an enterprise transformation to address change and value delivery at the organizational level. The project manager is working with the team to deliver incremental changes. What should the project manager do to ensure the success of this endeavor at both the team and organizational levels?

A: 获得高级管理层的支持，以强制执行组织的企业转型。Get buy-in from senior management to enforce adoption of the organizational enterprise transformation.

B: 持续地分析变革的影响和与交付相关的风险。Analyze the impact of changes and risk associated with deliveries on a continuous basis.

C: 在管理上建立信任和透明度，促进转型进程。Involve governance on establishing trust and

transparency to aid the transformation journey.

D: 与职能经理协调, 尽早获得他们的支持, 以避免阻力。Coordinate with the functional managers and get their buy-in as early as possible to avoid resistance.

参考答案: B

解析: PMBOK®指南 第七版, 3.12-为实现预期的未来状态而驱动变革, P59。选 B, 变革通常不是“一蹴而就”的, 需要一个持续的过程, 因此需要在变革过程中持续分析风险和影响。在组织中推动变革可能充满挑战, 这有多种原因 (人的抵制、文化保守等等)。

A 错误, 有效的变革管理采用激励型策略, 而不是强制型策略。

C 错误, 在管理上建立信任和透明度, 这只是变革实施的一个必要的要素, 但是还需要持续的执行和监控。

D 错误, 组织层面的变革, 只和职能经理协调和获取支持, 层级太低了, 需要高级管理层甚至是一把手的支持。

120、一个项目刚刚启动, 管理层的期望是确保第一次迭代的交付品能够帮助营销团队向潜在客户展示产品原型。项目经理应该怎么做?

A project just kicked off and management's expectation is to ensure that the deliverable of the first iteration helps the marketing team present the product prototype to potential customers. What should the project manager do?

A: 增加工作分解结构 (WBS) 的细节, 以减少错误和延误。Increase the details of the work breakdown structure (WBS) to minimize errors and delays.

B: 将待办事项划分为几个阶段, 以确保首先交付关键功能。Split the backlog into phases to ensure that the key features are delivered first.

C: 要求发起人对产品的一些功能进行优先排序。Ask the sponsor to prioritize some functionalities of the product.

D: 确定产品所需的最小功能。Identify the minimum functionality required for the product.

参考答案: D

解析: 确定产品所需的最小功能, 这样, 营销团队可以拿到一个基本可用的产品去给潜在的客户展示, 选 D。A 需要耗费大量时间, 与题意不符; B 虽然强调了交付关键功能的重要性, 但它并没有明确地指出能向潜在客户展示产品原型; 选项 C 错误, 产品待办事项的优先级排序是产品负责人决定的。

121、项目经理被指派与技术和运营团队一起负责现有产品新版本的设计。项目经理组织一次联合需求会议, 以确定最实用的想法。项目经理被告知, 会议可能会变得混乱。项目经理应该做些什么来确保会议是互动的、多产的、高效的?

A project manager is assigned to lead a design for a new version of an existing product with the technology and operations teams. The project manager organizes a joint requirements session to determine the most practical ideas. The project manager was advised that the session may become chaotic. What should the project manager do to ensure the session is interactive, productive, and efficient?

A: 从两个团队中挑选资深和有经验的员工, 安排面对面的面试。Pick the senior and experienced staff members from both teams and arrange face-to face interviews.

B: 组织一场正式的会议, 由一名熟练的主持人领导, 并为参与者之间如何互动制定明确的规则。Organize a formal session led by a skilled facilitator with defined rules for how participants will interact with one another.

C: 分发关于产品主要特性的调查表, 并鼓励各小组提出设计建议。Distribute a questionnaire on the key features of the product and encourage the teams to respond with their design recommendations.

D: 与来自两个团队的参与者举行多次规模可控的会议, 讨论他们的想法。Hold multiple sessions of manageable sizes with participants from both teams to discuss their ideas.

参考答案: B

解析: 关键词“会议可能会变得很混乱”, 对此, 最好的方法是制定规则。B 选项最佳, 再将不同的干系人聚集在一起时, 举行具有明确规则的结构化会议, 将有助于确保富有成效的互动, 同时一个熟练的主持人可以促进公开对话, 并有效管理潜在的冲突。

122、一家公司的董事会宣布, 本月底将进行大规模裁员。在评估影响时, 项目经理发现 25% 的项目团队成员是裁员的一部分。项目经理应该首先做什么?

The board of directors of a company has announced that there will be large-scale layoffs by the end of this month. When evaluating the impact, the project manager found that 25% of project team members were part of the layoffs. What should a project manager do first?

(A) 要求与项目发起人会面, 讨论项目的可行性并确定下一步行动。Request to meet with the project initiator to discuss the feasibility of the project and determine the next steps.

(B) 要求与客户会面, 讨论因缺少人员而减少范围和产品质量的权衡。Requesting a meeting with the client to discuss the trade-off between reducing scope and product quality due to a lack of personnel.

(C) 要求与财务部门召开会议, 增加项目预算, 雇佣临时人员执行受影响的活动。Request to hold a meeting with the finance department to increase project budget and hire temporary personnel to carry out affected activities.

(D) 要求与人力资源部门会面, 并要求他们找到留住项目团队成员的解决方案。Requesting a meeting with the human resources department and requesting them to find a solution to retain project team members.

参考答案: A

解析: 项目资源的不可用, 首次评估对项目的影响, 必要时需要上报发起人, 因为涉及项目可行性。

123、一位项目经理听说过, 团队每天会收到大量的电子邮件, 这让他们无法进行项目工作。一位团队成员表示, 他们希望在需要的时候能够访问到与项目相关的信息。这个团队成员指的是哪种类型的沟通?

A project manager has heard about the large volume of emails the team receives each day

which prevents them from doing project work. One team member has stated that they would like to be able to access project-related information when needed. To what type of communication is the team member referring?

- A: 大众传播 Mass communication
- B: 推式沟通 Push communication
- C: 拉式沟通 Pull communication
- D: 互动沟通 Interactive communication

参考答案: C

解析: PMBOK®指南 第六版, 10.1.2.5-沟通方法, P374。关键词“在需要的时候能够访问到与项目相关的信息”。拉式沟通, 适用于大量复杂信息或大量信息受众的情况。它要求接收方在遵守有关安全规定的前提之下自行访问相关内容。这种方法包括门户网站、企业内网、电子在线课程、经验教训数据库或知识库。

124、客户公司宣布重组, 其中包括项目中涉及的高级管理层的变动。新的项目发起人要求在审查项目范围之前暂停项目。项目经理接下来应该怎么做?

A client's company announces a reorganization, which includes changes in the senior management involved in the project. The new project sponsor is asking to put the project on hold until they review the scope. What should the project manager do next?

- A: 与新发起人讨论需求, 并更新项目管理计划。Discuss the requirements and update the project management plan with the new sponsor.
- B: 与项目团队讨论这个问题, 并更新项目管理计划。Discuss the issue with the project team and update the project management plan.
- C: 修改风险登记册, 并提供建议的缓解策略。Amend the risk register and provide suggested mitigation strategies.
- D: 等待新项目发起人提供新的项目范围。Wait for a new project scope from the new project sponsor.

参考答案: A

解析: 选 A, 在这种情况下, 项目经理的首要任务是新的项目发起人进行沟通, 了解他们的需求和期望。此外, 项目经理应该准备更新项目管理计划, 以反映任何由新发起人提出的变更和要求。

125、经过一次规划会议, 一个新项目已经启动。项目由组织中的一名高管直接监督。在审查会议后, 项目经理无意中听到一名高管要求其中一名团队成员提供一个仪表板, 以显示项目的总体状态。项目经理应该怎么做?

After a planning meeting, a new project has been launched. The project is directly supervised by a senior executive within the organization. After the review meeting, the project manager accidentally overheard a senior executive requesting one of the team members to provide a dashboard to display the overall status of the project. What should a project manager do

- A.更新相关方参与度评估矩阵 Update stakeholder engagement evaluation matrix

B.更新沟通管理计划，将非正式请求包括在内 Update communication management plan to include informal requests

C.要求团队成员开发一个仪表板来满足请求 Require team members to develop a dashboard to meet the request

D.告诉团队成员通过项目经理发送请求 Tell team members to send requests through the project manager

参考答案：B

解析：B，干系人提出沟通要求（提供仪表盘），首先分析要求，再更新沟通管理计划，按计划传递信息。参与程度没有发生变化。

126、一个项目的发起人想要开发一款拥有 30 个功能并能在 10 个不同国家使用的软件。要完成的工作量让团队感到不堪重负。项目经理应该怎么做？

A project sponsor wants to develop software that would have 30 features and would be used in 10 different countries. The team feels overwhelmed with the amount of work to be done. What should the project manager do?

A：通过项目激励措施来支持和激发团队。Encourage and motivate the team with project incentives.

B：对团队进行细分，以处理项目的不同方面。Subdivide the team to handle different aspects of the project.

C：支持团队寻找并实施最小可行产品（MVP）。Support the team to find and execute the minimum viable product(MVP).

D：组织项目实施以满足项目发起人的要求。Organize project execution to satisfy the project sponsors request.

参考答案：C

解析：MVP 是一种产品开发策略，它鼓励团队首先开发并发布一个只包含核心、必要的功能的产品版本，这个版本的产品能满足早期用户的基本需求，同时帮助客户快速获得市场反馈。在项目范围过大的情况下，考虑构建最小可行产品（MVP）是一个好主意。选 C。

127、项目交付的一个模块在用户验收测试（UAT）中失败。项目经理意识到在功能测试中失败的组件是由另一个团队创建的，并且业务经理批准了一个不同的功能。项目经理应该怎么做？

One of the modules delivered by the project failed during user acceptance testing (UAT). The project manager realizes that the component that failed in the functional tests was created by another team and a different functionality was approved by the business manager. What should the project manager do?

A：与所有干系人一起回顾整体变更控制流程。Review the integrated change control process with all the stakeholders.

B：将不一致的情况上报给项目管理办公室（PMO）和职能经理的主管。Escalate the misalignment to the project management office (PMO) and the functional manager's

director.

C: 要求项目管理办公室 (PMO) 从其他团队的预算中回收修复的成本。Ask the project management office (PMO) to recover the cost of fixing it from the other team's budget.

D: 要求专门的业务资源来支持 Request dedicated business resources to support functional testing.

参考答案: A

解析: 根据题干, 了解到项目交付的组件与业务经理批准的功能不匹配时, 这可能是由于变更控制流程中的某些误解造成的。项目经理应该与所有相关干系人一起回顾整体变更控制流程, 确保所有的变更都经过了适当的评审、批准和沟通。选 A。

128、项目经理在打算使用敏捷交付方法的组织中工作, 产品负责人问项目经理从项目评估的角度来看敏捷交付的好处是什么。项目经理应该如何回复产品负责人?

A project manager works at an organization that intends to use an agile delivery approach. The product owner asks the project manager what the benefit of agile delivery is from a project evaluation perspective. How should the project manager reply to the product owner?

A: 功能提前交付; 因此, 更多的价值被交付。The functionality is delivered early; therefore, more value is delivered.

B: 团队生产力更高; 因此, 更多的价值被交付。The team productivity is higher; therefore, more value is delivered.

C: 成本降低; 因此, 交付的总价值更高。The cost is reduced; therefore, the total value delivered is higher.

D: 风险显著降低; 因此, 更多的价值被交付。The risk is significantly reduced; therefore, more value is delivered.

参考答案: A

解析: 敏捷原则第一条, 我们的最高目标是, 通过尽早持续交付有价值的软件来满足客户需求。选 A。

129、一个敏捷团队已经完成了冲刺中 10 个故事的 9 个。在回顾会议期间, 一些团队成员指出他们完成了他们的故事, 然而有一个团队成员未能完成一个故事。敏捷领导者应该怎么做?

An agile team has completed 9 out of 10 stories to the sprint. During the retrospective, a few team members pointed out that they finished their stories. However, one team member failed to finish a story. What should the agile leader do?

A: 向团队强调每个成员都要对他们的故事负责, 但是整个团队共同负责完成冲刺目标。Emphasize to the team that each member is responsible for their story but the team is collectively responsible for finishing the sprint.

B: 要求团队在下一个冲刺计划中解决这个问题, 而不是在回顾会议上。Ask the team to address this at the next sprint planning instead of at the retrospective.

C: 建议团队在冲刺开始时, 根据每个人的优势分配故事, 以使绩效最大化。Suggest that the

team assign stories at the beginning of the sprint based on each person's strengths to maximize performance.

D: 与产品负责人合作, 将故事从冲刺中删除, 因为这些点不能分割。Work with the product owner to remove the story from the sprint because the points cannot be splited.

参考答案: A

解析: 敏捷项目中, 虽然团队成员自己认领任务, 但是任务是团队集体承诺, 而非个人。题干中, 团队成员只对一部分任务负责, 这时项目经理需要强调团队的整体责任, 并加强合作, 选 A。

130、一个计划以迭代方式来进行执行阶段的项目, 在前三个迭代中有以下度量指标。迭代进度绩效指数为 1.2, 0.98, 0.90; 成本绩效指数为 1.15, 1.0, 0.98; 项目的需求之一是, 为了获得项目的付款授权, SPI 和 CPI 都不能低于 0.95。项目经理在迭代 4 中应该做什么来确保项目符合需求?

A project that plans to execute in an iterative manner has the following metrics in the first three iterations. The iteration progress performance index is 1.2, 0.98, 0.90; The cost performance index is 1.15, 1.0, 0.98; One of the requirements of the project is that in order to obtain payment authorization for the project, both SPI and CPI cannot be lower than 0.95. What should the project manager do in iteration 4 to ensure that the project meets the requirements?

A: 进度赶工 Schedule crashing

B: 快速跟进 Fast tracking

C: 挣得进度 Earned schedule

D: 挣值 Earned value

参考答案: A

解析: 根据题干可以得知, 第三次迭代时, SPI 已经低于 0.95, 进度延迟, 需要进度压缩。进度压缩一般两种方式: 赶工或者快速跟进, 根据题干, 当  $CPI > 0.95$  可以赶工; 否则快速跟进。当前  $CPI = 0.98$ , 即 CPI 还是安全的, 可以通过增加成本实现赶工。

选项 B 错误, 快速跟进的代价是返工风险, 如果可以赶工, 就不要快速跟进。

选项 C 错误, 挣得进度是挣值管理的一个扩展, 能够测量项目进度和预测项目完成时间, 不是进度压缩的解决方案。

选项 D 错误, 挣值只是反映成本绩效及进度绩效的信息, 不是解决方案。

131、一个新的项目团队已经组建, 项目经理注意到一些团队成员不太喜欢成为项目团队的一部分。因此, 团队成员各自为战, 而不是作为一个团队协同工作。项目经理应该怎么做来解决这个问题?

A new project team has formed, and the project manager notices that some of the team members do not feel comfortable being part of the project team. As a result, members of the team are working individually and not as a team. What should the project manager do to resolve this?

A: 促进一个团队建设会议来帮助解决这个问题。Facilitate a team building meeting to help this issue.

B: 允许团队成员保留他们之前的个人角色。Allow the team members to remain in their former individual roles.

C: 直接指导团队成员如何执行他们的任务。Directly guide the team members on how to perform their tasks.

D: 等待完成一些迭代后再进行干预。Wait until some iterations are completed to intervene.

参考答案: A

解析: 根据题干, “团队成员各自为战, 而不是作为一个团队协同工作”, 团队建设可以帮助团队建立信任、沟通和协作。通过团队建设活动, 项目经理可以帮助团队成员更好地了解彼此、建立信任、明确团队目标和期望, 从而推动团队合作和整合。选 A。

132、在一个混合项目中, 干系人直接向团队成员之一请求一些功能修改。当项目经理进一步调查时, 他发现这是企业中常见的做法, 这与项目管理计划中所陈述的不同。项目经理应该怎么做?

In a hybrid project, a stakeholder requests some feature modifications directly to one of the team members. When investigating further, the project manager finds this to be a common practice in the business, which is different from what is stated in the project management plan. What should the project manager do?

A: 更新风险登记册, 包括不遵守变更流程可能导致范围蔓延的原因。Update the risk register including noncompliance with the change process as a probable cause for scope creep.

B: 确保所有干系人都知道并同意项目治理结构。Ensure that all stakeholders know and agree to the project governance structure.

C: 建议团队除非遵循适当的变更批准流程, 否则不要进行修改。Advise the team not to engage in modifications unless it follows the proper change approval process.

D: 升级到项目管理办公室, 并要求替换接受请求的团队成员。Escalate to the project management office (PMO) and request that the team member who accepted the request be replaced.

参考答案: B

解析: 选 B, 这个题目反映的情况是公司的常见做法跟项目管理计划不符合, 应该确保所有干系人都知道并同意项目治理结构, 确保干系人遵守整体变更控制过程。选项 C 部分正确, 但它只解决了团队的行为, 其他干系人的问题并没有解决。

133、一个混合项目团队正在为其产品负责人开发软件的升级版本。该团队还负责支持现有产品和客户。在最近的三个冲刺中, 团队专注于为产品负责人提供主要支持工作, 从而不得不停止他们的项目工作。测试人员正在努力应对计划的不断变化, 这导致了一些情绪爆发。项目经理应如何做?

A hybrid project team is working on an upgraded version of software for their product owner. The team is also responsible for supporting the existing product and customers. For the last

three sprints, the team had to stop their project work and focus on major support items for the product owner. The testers are struggling to cope with the constant changes to the plan, which has resulted in a number of emotional outbursts. How should the project manager proceed?

A: 请求替换那些对这种工作方式不满意的团队成员。Request a replacement for those team members who are unhappy with this way of working.

B: 安排一次与产品负责人的会议，向他们解释冲刺中不能包含任何支持项目。Schedule a session with the product owner to explain that no support items can be taken into the sprints going forward.

C: 要求人力资源 (HR) 将团队成员送到变更管理研讨会。Ask human resources (HR) to send the team members to a change management workshop.

D: 安排与团队讨论问题的会议，并与他们一起制定计划，以管理未来的冲刺。Schedule a session with the team to discuss the issues and work with them to define a plan to manage the sprints going forward.

参考答案：D

解析：选 D，团队正在经历不断变化的计划，导致了一些情绪问题。因此，项目经理应该首先安排一个团队会议，明确了解团队的问题，听取他们的看法和建议，然后与他们一起定义一个更合理的管理冲刺的计划。

134、项目经理正在制定项目进度基线，并已开始根据团队成员的职能将其分配到项目活动中。项目经理在这个阶段应该做什么？

The project manager is developing a project timeline baseline and has begun to allocate team members to project activities based on their functions. What should the project manager do at this stage?

(A) 为分配给项目的团队成员制定项目入职指导方针。Develop project onboarding guidelines for team members assigned to the project.

(B) 确保召开开工会议，并邀请相关利益相关者参加。Ensure a kick-off meeting is held and invite relevant stakeholders to participate

(C) 确保吸取的经验教训被视为项目进度分解的一部分。Ensure that the lessons learned are considered as part of the project schedule breakdown

(D) 确认资源日历中不存在与其他项目上分配的活动的冲突。Confirm that there are no conflicts with activities assigned to other projects in the resource calendar.

参考答案：D

解析：项目工作分配要考虑资源日历，选 D。

135、在项目完成期间，项目经理收到客户要求降低货物成本的请求。客户的要求会影响销售部门的预算和预测。为了达成共识，让项目顺利完成，项目经理首先应该做什么？

During project completion, a project manager receives a request from the customer for a reduced cost of goods. The customer's request will affect the sales department's budget and

forecast. In order to reach a consensus and have a successful project completion, what should the project manager do first?

A: 分析与双方达成协议的谈判界限。Analyze the bounds of the negotiation for agreement with both parties.

B: 识别并满足双方潜在的需求。Identify and satisfy both parties' underlying wants.

C: 遵守客户的要求, 以实现项目授权。Comply with the customer's request to achieve the project mandate.

D: 提出变更请求, 以适应订正的货物费用。Initiate a change request to accommodate the revised cost of goods.

参考答案: A

解析: 在这种情况下, 项目经理应该专注于找到一个平衡客户和销售部门需求和期望的解决方案, 选 A, 分析与双方达成协议的谈判界限是了解客户请求的潜在影响并确定可用选项的第一步。这将有助于项目经理确定一个能让双方都满意的折中方案。

选项 B, 确定并满足双方的需求很重要, 但这应该在项目经理分析了谈判的范围以了解可能的影响和可用的选项之后进行。选项 CD 都属于被强迫命令的做法, 排除。

136、一支信息技术 (IT) 团队负责验证和发布一个由敏捷开发团队开发的产品。由于 IT 团队的其他优先事项, 发布工作被延迟了。项目经理应采取什么行动?

An information technology (IT) team is responsible for the validation and release of a product developed by the agile development team. Due to other priorities for the IT team, the releases are delayed. What action should the project manager take?

A: 与 IT 团队合作, 优先处理新功能的验证和发布。Work with the IT team to prioritize the validation and release of the new features.

B: 当 IT 团队能够进行验证时再交付功能。Deliver the features when the IT team is able to validate them.

C: 将问题从 IT 团队上报给管理层, 并使验证工作得到优先处理。Escalate the issue from the IT team to management and get the validation prioritized.

D: 要求 IT 团队立即发布产品, 然后验证功能。Request the IT team to immediately release the product and then validate the features.

参考答案: A

解析: 选项 A 最佳, 这种方法遵循敏捷实践的协作和沟通原则, 通过跨部门合作来解决问题, 确保产品能够及时发布, 同时保持团队成员之间的良好关系。

137、一家公司的预算周期为 2 年。项目经理被指派负责一个高度关注的项目, 以交付一个全新的、创新的能力。虽然定义了新功能的需求, 但解决方案设计才刚刚开始。项目经理的老板担心最终的解决方案会超出项目的预算。项目经理接下来应该采取什么措施来预见解决方案对预算的影响?

A company operates on a 2-year budgeting cycle. The project manager has been assigned a high-visibility project to deliver a brand new, innovative capability. While the requirements

for the new capability are defined, the solution design is only beginning. The project manager's boss is concerned that the final solution will exceed the budget for the project. What should the project manager do next to anticipate the budget impacts of the solution?

A: 应用挣值技术，将计划的价值与项目关键点上交付的实际价值进行比较。Apply earned value techniques that compare planned to actual value delivered at key points in the project.

B: 制定工作分解结构（WBS）并执行基于活动的成本估算。Develop a work breakdown structure (WBS) and perform activity-based cost estimating.

C: 对每个解决方案设计执行情景规划，并将评估纳入下一个预算周期。Perform scenario planning on each of the solution designs and incorporate estimates into the next budgeting cycle.

D: 咨询其他公司的同事，并使用历史信息来预估最终成本。Consult colleagues at other companies and use historical information to predict the final cost.

参考答案：B

解析：选 B 最佳，通过将项目的工作分解为具体的活动，并对每个活动进行成本估算，最终得出的整体项目估算较为准确。

选项 A 错误，挣值技术是用于衡量项目的进度和成本绩效的一种方法，该情况下不适用。

选项 C 错误，解决方案设计刚刚开始，情景规划的估算可能会过于不准确。

选项 D 错误，依赖于其他公司的数据和历史信息无法准确反映本项目的特定情况。

138、一个项目团队正在执行一个项目，以一个新系统替换现有系统。一位新的项目经理被聘用，他观察到团队由曾经使用过旧系统的专业人员和其他之前经验较少的人员组成。项目经理应该做些什么来确保项目的成功？

A project team is executing a project to replace an existing system with a new one. A new project manager has been hired and observes that the team consist of professionals who have worked with the older system, and others who have little previous experience. What should the project manager do to ensure project success?

A: 评估团队当前的有效性并明确发展需求。Evaluate the current effectiveness of the team and define development needs.

B: 根据过去的经验分配团队成员的角色和责任。Assign team member roles and responsibilities based on past experience.

C: 允许每个团队成员利用他们的个人优势以达成项目成功。Allow each team member to use their individual strengths for project success.

D: 从职能经理那里请求对团队的绩效评估。Request a performance assessment for the team from the functional manager.

参考答案：A

解析：PMBOK®指南 第六版，9.4.2.6-培训，P342。选项 A 最佳，关键词“团队经验不足”，项目经理应该先对团队当前状态的全面评估，了解当前团队成员的技能和经验，并据此制定培训或发展计划来弥补这些缺口。选项 C，利用个人优势是一个好方法，但不能解决团队成员经验不足的问题。

139、最近，一个组织决定将预测交付方式转换为敏捷交付方式。一个正在进行的项目仍将由项目经理领导。该项目的敏捷团队还没有产生任何文档。正在进行的项目的项目经理应该做什么？

An organization has recently decided to switch from a predictive to an agile delivery approach. The one ongoing project will still be led by a project manager. The agile teams for that project have not produced any documentation. What should the project manager of the ongoing project do?

A: 向产品负责人提交新的用户故事，以便将文档放到产品待办事项列表中。Submit new user stories to the product owner in order to put documentation in the product backlog.

B: 引入文档管理工具来支持敏捷团队准备文档。Introduce a document management tool to support the agile teams in preparing the documentation.

C: 与敏捷团队核对，看项目经理对敏捷宣言的理解是否正确。Check with the agile teams to see if the project manager's understanding of the Agile Manifesto is correct.

D: 增加一名额外的团队成员来担任所需文档的抄写员的角色。Add an additional team member to take up the role of scribe for the required documentation.

参考答案：C

解析：《敏捷实践指南》，2.2-《敏捷宣言》及思维方式，P8。选 C，敏捷宣言强调的是“可用的软件 高于 流程和文档”，因此必要的文档还是需要的。目前团队没有产生任何文档，因此需要项目经理评估下是否对敏捷宣言的理解出现了偏差。

A 错误，既然已经有产品负责人，那么就不需要项目经理创建用户故事了。

B 错误，文档管理工具是帮助团队管理文档的，但是现状是团队没产生文档。

D 错误，现状是团队没有产生文档，不是没有人抄写。

140、项目团队正在审查项目的商业文件以进行阶段关口会议，并发现效益需要由项目发起人验证。不幸的是，项目的发起人最近被更换，新的发起人似乎并不支持。项目经理应该如何应对这种情况？

A project team is reviewing the project business document for a phase-gate session and discovers that the benefits need to be validated by the project sponsor. Unfortunately, the project sponsor was recently changed, and the new sponsor does not seem to be supportive. What should the project manager do to address this situation?

A: 通知并上报到高层管理团队，要求他们采取行动。Notify and escalate to the high-level management team and request that they take action.

B: 与项目发起人安排讨论，澄清项目的商业文件。Arrange for a discussion with the project sponsor and clarify the project business document.

C: 安排与项目发起人的一对一会议，以获得他们对项目效益的支持。Schedule a one-on-one meeting with the project sponsor to obtain their buy-in on the project benefits.

D: 在风险登记册中添加管理层更迭的风险。Identify and add the change in management as a risk in the risk register.

参考答案：B

解析：人的问题先沟通。选B，效益需要由项目发起人验证，因此更换了项目发起人后，项目经理需要和新的发起人再次澄清商业文件（其中包括效益管理计划），确保项目可以正式立项。

A 错误，项目的具体事务不需要上报到高级管理层。

C 错误，口头沟通获取支持没有意义，核心是要让发起人认可和批准商业文件。

D 错误，项目还没有正式立项，因此还没有风险登记册。

141、一位项目经理已经管理一个敏捷项目 8 个月了。在过去的三次迭代中，由于产品需要新技术，团队速度有所下降。项目经理应该怎么做才能继续按计划交付并恢复到预期的速度？

A project manager has been managing an agile project for 8 months. In the past three iterations, the team's speed has decreased due to the need for new technology in the product. What should the project manager do to continue delivering as planned and restore to the expected pace?

A.使用回顾来更好地了解新技术对进度的影响，绘制技能差距，并相应地调整团队。Use reviews to better understand the impact of new technologies on progress, draw skill gaps, and adjust teams accordingly

B.通过寻找高价值/低工作量的项目重新评估待办事项，并与关键利益相关者协商新的最小可行产品 (MVP) 策略。Re evaluate the to-do list by identifying high-value/low workload projects and negotiate a new Minimum Viable Product (MVP) strategy with key stakeholders

C.寻求发起人批准额外资金以雇用新的团队成员，增加团队的能力并补偿新技术造成的生产力损失。Seeking approval from the initiator for additional funding to hire new team members, enhance team capabilities, and compensate for productivity losses caused by new technologies

D.用更有经验的成员替换表现不佳的团队成员，为团队树立责任榜样。Replace underperforming team members with more experienced ones and set a responsible example for the team

参考答案：A

解析：由于产品需要新技术，导致团队速度下降，要保证项目能按计划交付，首先应该分析和评估新技术对项目 and 团队的影响，然后制定相应的策略去解决此问题(例如团队需要新技术的培训，可以组织培训，帮助团队获得相应技能)使项目回到正轨，本题的最佳答案是 A 选项。

B 选项，MVP 策略，可以保证团队最先完成最核心的功能，但不能改进因新技术导致的速度下降问题。

C 选项，如果团队缺乏新技术的相关技能，也无法通过培训等措施获得该技能，可以考虑聘请拥有该技能的其他团队成员，但一般优先考虑内部解决这个问题，而不是直接要求增加预算聘请外部人员。

D 选项，项目经理应该积极想办法帮助团队解决这个问题，而不是直接考虑更换团队成员，

这种做法不太合适。

142、一个产品正在进行最后的迭代增量，项目团队准备进行最终部署。公司的财务经理要求项目团队尽快完成部署并关闭项目，以便可以资本化。项目经理应该怎么做？

A product is undergoing its last iterative increment, and the project team is ready to make the final deployment. The company's financial manager is asking the project team to complete the deployment and close the project as soon as possible so it can be capitalized. What should the project manager do?

- A: 加快最终部署并关闭项目。Expedite the final deployment and close the project.
- B: 忽略干系人的请求，因为有一个明确的计划。Ignore the stakeholder's request as there is a defined plan.
- C: 更新迭代的验收标准。Update the acceptance criteria for the iteration.
- D: 检查项目的完成的定义（DoD）。Check on the definition of done (DoD) for the project.

参考答案：D

解析：PMBOK®指南 第七版，2.6-交付绩效域，P81。选D，“完成的定义”确定了什么样的工作可以被视为完成。在进行最终部署之前，项目经理应该确保所有的工作项都符合完成的定义，这意味着所有必要的测试、审查和批准都已完成，且产品符合客户和项目的质量标准。这样做可以确保产品真正准备好了部署，避免因急于结束而导致的质量问题或遗留问题。

143、一个项目经理意识到一个项目正在被拖延，因为一些关键的决策受到组织的高级管理层和外部干系人之间的矛盾观点的影响。项目经理应该怎么做？

A project manager realizes that a project is being delayed because some key decisions are influenced by conflicting perspectives between the organization's senior management and external stakeholders. What should a project manager do?

- A: 审查干系人登记册，并确保按照沟通管理计划进行沟通。Review the stakeholder register and ensure that communications are being followed in line with the communications management plan.
- B: 将项目团队与外部因素（如高级管理层和干系人）隔离开来，以便更快作出决定。Isolate the project team from external factors such as senior management and stakeholders so that decisions can be made more quickly.
- C: 审查剩余的范围，重新确定项目的时间表，以考虑到决策的延迟。Review the remaining scope and re-baseline the project's schedule to take into account delays in decision making.
- D: 审查项目的治理是否充分，并确保有适当的结构。Review the adequacy of the project's governance and ensure that an appropriate structure is in place.

参考答案：D

解析：PMBOK®指南 第六版，2.4.2.1-治理框架，P43。选D，治理是在组织内行使职权的框架，其包括（但不限于）：规则；政策；程序；规范；关系；系统；流程。项目的决策不畅，主要就是由于决策的规则和流程没有定义清楚，这就是“治理”的范畴。

A 错误，干系人登记册和沟通管理计划中都没有涉及决策的规则和流程。

B 错误，隔离明显不对。

C 错误，重新制定项目时间表属于变更进度基准，需要 CCB 审批。

144、项目经理被分配到公司的项目管理办公室，他们负责领导开发和推出更新的项目管理程序和模板，这些程序和模板将包括预测性和敏捷方法。文件完成后，项目经理应该做什么？

A project manager has been assigned to a corporate project management office (PMO). They are responsible for leading the development and rollout of updated project management procedures and templates that would include both predictive and agile approaches. What should the project manager do after the documents are completed?

A: 将文件上传到公司网站以供内部使用。Upload the files to the corporate website to be available for internal use.

B: 为所有干系人开发一个培训计划，让他们了解更新。Develop a training plan for all of the stakeholders to learn about the updates.

C: 雇佣外部顾问来监督新程序的执行。Hire an external consultant to monitor the execution of the new procedures.

D: 与部门经理会面，帮助他们推出新程序。Meet with the department managers to help them roll out the new procedures.

参考答案：B

解析：PMBOK®指南 第六版，9.4.2.6-培训，P342。选 B，在推广新的项目管理程序和模板时，需要确保所有相关干系人了解并正确使用它们是非常重要的。制定培训计划，对涉及的人员进行系统培训，是确保新程序顺利实施的关键步骤。

145、一个项目经理即将与团队启动一个新项目。由于前所未有的事件，所有团队成员目前都在远程工作。项目经理应该如何确保项目信息分享的连续性？

A project manager is about to kick off a new project with the team. Due to an unprecedented event, all team members are currently working remotely. How should the project manager ensure the continuity of information sharing for the project?

A: 鼓励团队创建并分发更大的周报。Encourage the team to create and distribute larger weekly reports.

B: 设置清晰的沟通渠道，并增加团队在线互动。Setup clear communication channels with increased team interactions online.

C: 建议团队尽可能多地与所有团队成员进行沟通。Advise the team to communicate as much as possible with all team members.

D: 发送关于项目里程碑截止日期的多封电子邮件。Send out multiple emails regarding the project's milestone deadlines.

参考答案：B

解析：在远程工作团队需要有清晰、有效和高效的沟通渠道，来确保信息准确、及时地传递给所有团队成员，选 B。

146、在项目执行过程中，财务团队发现他们没有参与构建项目的商业案例，也不会批准估计的投资回报率（ROI）。项目经理应该怎么做？

During the project execution process, the finance team found that they were not involved in building the project's business case and did not approve the estimated return on investment (ROI). What should a project manager do?

- A.重新审查沟通管理计划并进行必要的调整。Review the communication management plan again and make necessary adjustments.
- B.重新审查范围管理计划，并将其视为风险。Review the scope management plan again and consider it a risk
- C.安排与产品负责人和财务团队会面，就行动方式达成一致。Arrange meetings with the product manager and finance team to reach an agreement on the course of action.
- D.根据项目管理计划继续开发，并在交付后解决问题。Continue development according to the project management plan and resolve issues after delivery.

参考答案：C

解析：项目 ROI 及业务价值，由产品负责人负责在待办列表中体现。

147、项目发起人要求产品负责人尽快提供具有最高投资回报率（ROI）的功能。项目负责人应该使用哪个工件来跟踪效益？

A project sponsor asked the product owner to deliver the functionality that provides the highest return on investment (ROI) as soon as possible. Which artifact should the project lead use to track benefits?

- A：需求待办事项列表。Requirements backlog.
- B：产品待办事项列表。Product backlog.
- C：项目章程。Project charter.
- D：项目范围。Project scope.

参考答案：B

解析：产品待办事项列表是指团队围绕某产品维护的一个以用户为中心的需求的有序列表。PO 会根据业务价值，动态调整列表上的需求优先级，故选 B。

148、一家银行启动了一个项目，以新系统替换现有的核心系统。该系统将在每个项目交付物完成并由关键干系人批准后分阶段启动。项目经理首先应该做什么？

A bank has initiated a project to replace an existing core system with a new one. The system will be launched in several stages after the completion of each deliverable that must be approved by the key stakeholders. What should the project manager do first?

- A：让经验丰富的关键干系人参与项目的实施。Engage experienced key stakeholders in the implementation of the project.
- B：与关键干系人一起审查测试和检查计划。Review the test and inspection plan with the key stakeholders.
- C：与关键干系人商定质量标准。Agree on quality standards with the key stakeholders.

D: 制定需求跟踪矩阵。Develop a requirements traceability matrix.

参考答案: D

解析: PMBOK®指南 第六版, 5.2.3.2-需求跟踪矩阵, P148。需求跟踪矩阵帮助确保所有项目需求都被记录、理解并且与项目目标保持一致, 而且需求本身就包含了干系人的期望, 制定需求跟踪矩阵的过程, 必然会让关键干系人参与其中, 共同确认和达成一致, 选 D。选项 C: 只有先全面确定需求, 才能衍生出相应的质量标准。

149、项目团队正在规划一个信息有限的进度计划。团队在识别详细任务和估计任务持续时间方面存在问题。项目经理应该使用哪三种技术? (选择三个)

The project team is planning a schedule with limited information. The team is having issues identifying the detailed tasks and estimating task durations. Which three techniques should the project manager use? (Choose three)

A: 滚动式规划及适应性方法。Rolling wave planning and an adaptive approach.

B: 确定任务或可交付成果规模的相对估计。Relative estimation to determine the task or deliverable sizes.

C: 进行迭代和审查以不断地适应计划。Iterations and reviews to continuously keep adapting the plan.

D: 基于工作分解结构 (WBS) 的自下而上估算。Bottom-up estimating based on a work breakdown structure (WBS).

E: 包括里程碑和截止日期的甘特图。Gantt chart that includes milestones and deadlines.

参考答案: A,B,C

解析: 根据题干, 敏捷方法更适合, 选项 ABC 最佳。选项 A 正确, 滚动式规划和适应性方法是在项目开始阶段信息有限或不确定性较大时常用的规划策略。适应性方法是一种灵活的项目管理策略, 它允许团队在项目进行中根据实际情况和需求变化进行调整, 这种方法特别适合于快速变化或有許多未知因素的项目环境。

选项 B 正确, 相对估算是敏捷方法中的一项估算技术。

选项 C 正确, 在信息有限的环境中, 迭代方法允许团队根据每次迭代的反馈和学习不断地调整他们的计划。定期审查有助于获得洞察力, 并对计划进行必要的调整。

选项 D 和 E 错误, 详细信息不明确, 无法自下而上估算, 也无法绘制甘特图。

150、项目经理发现, 由于两个开发人员之间持续的分歧, 关键路径上的一个组件有延迟的危险。这种与个性相关的问题无法由团队解决。项目经理应该怎么做?

A project manager discovered that a component on the critical path is in danger of delay due to continuous disagreements between two developers. This personality-related issue can't be resolved by the team. What should the project manager do?

A: 在登记册中记录问题, 并推迟组件的开发。Log the issue in the register and delay the development of the component.

B: 在登记册中记录问题, 并要求团队通过投票做出决定。Log the issue in the register and ask the team to make a decision by voting.

C: 在登记册中记录问题, 并上报给人力资源 (HR) 经理。Log the issue in the register and escalate to the human resources (HR) manager.

D: 在登记册中记录问题, 并让开发人员解决冲突。Log the issue in the register and let the developers resolve the conflict.

参考答案: C

解析: 选项 C 最佳, 团队无法直接解决此类人际矛盾可以将其正式记录, 并上报给专业的 HR 经理。HR 经理可以采取恰当的措施来管理员工关系。选项 A 推迟项目错误。选项 B 无法消除人际矛盾, 还很可能加剧分歧。选项 D 错误, 题目已说明团队无法自行解决, 这种方式无法奏效。

151、在与客户的每周状态会议中, 项目经理要求每个团队成员介绍他们的交付物如何影响客户的最终产品要求。项目经理正在应用哪种领导技能?

In a weekly status meeting with the client, the project manager asks each team member to present how their deliverables are impacting the customer's final product requirements. Which leadership skill is the project manager applying?

A: 关注重要事项。Focusing on the important things.

B: 维护团队精神和合作。Maintaining team spirit and cooperation.

C: 拥有一个整体性和系统化的视野。Having a holistic and systemic view.

D: 确保期望清晰明了。Ensuring that expectations are clear.

参考答案: C

解析: PMBOK®指南 第六版, 3.4.4.2-领导者的品质和技能, P61。选 C, 项目经理要求每个团队成员展示他们的交付成果如何影响最终产品需求, 体现了他试图从整体上把控项目交付与客户需求的契合度。这需要项目经理拥有整体系统化的视野, 能将分散的交付成果组合起来, 形成对整体最终产品影响的全面认识。

152、一个新的熟练的敏捷团队的成员虽然之前从未一起工作过, 但他们对项目很兴奋。项目负责人请求进行一个场外团队建设活动, 以讨论项目并相互熟悉, 但活动没有被试图节省资金的发起人批准。项目负责人认为举办一个团队建设活动对于团队的凝聚非常重要。项目负责人应该怎么做?

Team members of a new scrum team are skilled and excited about the project, despite never having worked together before. The project leader requested an offsite team building activity to talk about the project and get familiar with each other, but the activity was not approved by the sponsor who is trying to save money. The project leader believes it is important to hold a team building activity to bring the team together. What should the project leader do?

A: 告诉团队由于当前的财务限制, 活动将在项目结束时进行。Tell the team that the event will be handled at the end of the project due to current financial constraints.

B: 由于团队成员的资历足够, 绕过活动不再进行进一步的活动。Bypass the event because the team members' seniority is enough to engage without further activities.

C: 解释财务限制并要求每位团队成员支付自己的份额以进行活动。Explain the financial constraint and ask each team member to pay their own share for the event.

D: 使用办公室设施, 以支持为团队成员在内部组织一个互动活动。Use the office facilities and support to organize an interactive event for the team members in-house.

参考答案: D

解析: PMBOK®指南 第六版, 9.4-建设团队, P336。选项 D 最佳, 在当前财务受限的情况下, 利用公司内部设施和支持来组织活动, 既可节省成本, 又可满足团队建设需求。

153、当项目团队在每个冲刺中向客户交付增值特性时, 他们表现得非常好。然而, 他们文档有所缺失, 项目经理必须找到一种方法来确保文档保持最新。项目经理应该采取什么行动?

A project team is performing extremely well when it comes to delivering the value-added features to the customer in each sprint. However, they are missing the documentation portion and the project manager must find a way to make sure the documentation is kept current. Which action should the project manager take?

A: 创建一个特定的冲刺来交付项目文档。Create a specific sprint to deliver the project documentation.

B: 在项目期间分配一个专用资源来处理文档。Assign a dedicated resource to work on the documentation during the project.

C: 将文档作为已完成定义 (DoD) 中的一个标准部分。Make documentation as a standard part of the definition of done(DoD).

D: 在功能交付后, 再关注文档。Focus on the documentation after the features are delivered.

参考答案: C

解析: 敏捷项目管理更重视工具, 不代表不需要文档, 而是强调合适的文档, 比较好的做法就是把文档的完成作为 DoD 的部分, 而不是单独补充, 选 C。在敏捷方法中, 已完成定义 (DoD) 代表了用户故事或任务必须满足的标准, 才能被认为是“完成”。

154、项目经理被分配到一个在执行阶段的项目, 该项目有不同类型的干系人。一些干系人对项目非常感兴趣, 而其他干系人则没有表现出同样的兴趣水平。项目经理应该做什么来确保项目正确完成?

A project manager is assigned to a project that is in the execution phase that has different types of stakeholders. Some of the stakeholders are very interested in the project, whereas other do not show the same level of interest. What should the project manager do to assure the project finishes correctly?

A: 查看干系人参与度评估矩阵以找出干系人的兴趣, 并在必要时进行更新。Look at the stakeholder engagement assessment matrix to find stakeholders' interests and make updates if necessary.

B: 邀请最感兴趣的干系人参加风险评估会议, 并确保较不感兴趣的干系人同意需求。Invite the most interested stakeholders to the risk assessment sessions and assure the less

interested stakeholders agree with the requirements.

C: 查看用户角色定义以找出干系人的兴趣, 并在必要时进行更新。Review the user role definition to find out the interests of the stakeholders and make updates if necessary.

D: 创建干系人评估计划, 以管理干系人的参与, 并查看干系人的批准。Create a stakeholder assessment plan to manage stakeholder engagement and took at stakeholders' approvals.

参考答案: A

解析: 干系人参与度评估矩阵用于将干系人当前参与水平与期望参与水平进行比较。对项目有不同程度兴趣的干系人, 可以使用干系人参与度评估矩阵进行评估。然后, 项目经理可以采取行动来提高不够积极的干系人的参与度, 从而确保项目的成功。选 A。

选项 D 错误, 首先并没有“干系人评估计划”这个术语, 即使要创建计划, 一般也是在规划阶段创建, 执行阶段可以修改或者更新计划。

155、一个项目团队需要遵守项目所必需的合规性指南。项目经理应该采取什么措施来确保合规性的遵守?

A project team needs to follow regulatory compliance guidelines that are mandatory for the project. What should the project manager do to ensure compliance adherence?

A: 在项目中有时间的时候评估合规性。Assess compliance when there is time in the project.

B: 指派一个项目团队成员负责确保合规性。Assign a project team member to ensure compliance.

C: 在项目结束时审查合规性的遵守情况。Review compliance adherence at the end of the project.

D: 在开发工具中包含合规性要求。Include compliance within the development tools.

参考答案: D

解析: 满足监管要求要贯穿到整个项目过程中, 而不是在项目的某个特定时间段或结束时才进行检查。因此, 选项 D 是最佳的做法。选项 B 错误, 合规不是单独的责任。

156、两个团队在一个全球项目中参与, 采用“追随太阳”的方式以加速交付。在第一次发布后, 产品上发现了许多问题, 如果有更好的沟通, 这些问题本可以轻易避免。项目经理应该做什么?

Two teams are engaged on a global project which uses a follow-the-sun approach in order to speed up delivery. After the first release, many issues were identified on the product, which could easily have been avoided with better communication. What should the project manager do?

A: 提升视频会议系统, 以提供更好的可用性和质量, 以增加沟通。Improve the video conferencing system to provide better availability and quality in order to increase communication.

B: 每个地点的团队大使互相旅行, 以便促进沟通并减少问题。Have team ambassadors from each location travel to the other in order to facilitate communication and minimize issues.

C: 促进两个团队的会议, 以便他们能够对问题达成一致, 并提出适合两个团队的解决方案。

Facilitate a meeting with both teams so that they can agree on the issues and propose solutions that work for both teams.

D: 调整工作窗口, 使团队成员在交接状态和问题给对方时有更多的重叠时间。Adjust the work window so that team members have more overlap when handing off status and issues to each other.

参考答案: C

解析: 分布式团队遇到了沟通问题, 最好是先开会了解情况, 再共同制定出解决方案, 选 C。A 和 D 都可视为选项 C 中可能的解决方案的一种。“跟随太阳 (Follow-the-sun)”是一种工作流程, 常用于分布在全球各地的软件开发团队, 不同地理位置的团队成员在工作日中的时间有所重叠, 一队的成员在他们一天结束时可以将未完成的工作交给另一队继续, 这样, 项目的某些部分可以在 24 小时内连续进行, 而不必等到某一地区的工作日开始。通过这种方法, 问题将一直得到解决, 解决问题的延迟减少, 客户满意度提高, 也可以缩短发布时间。

157、一个数字化转型项目的项目经理已经收到了该项目的业务需求。在收集需求时, 项目经理发现并非所有需求都能在现有资源范围内交付, 但部分需求就足以增加业务价值。由于项目预算经费固定, 项目经理下一步应该怎么做?

The project manager of a digital transformation project has received the business requirements for the project. In gathering requirements, the project manager found that not all of them could be delivered within existing resources, but that some of them were sufficient to add business value. With a fixed project budget, what should the project manager do next?

A: 根据现有资源计划项目, 并在项目完成后提交变更请求。Plan the project based on the available resources and submit a change request upon completion.

B: 召集所有干系人, 就一个较小、更可行的项目范围提出建议。Gather all stakeholders and provide recommendations on a smaller, more feasible project scope.

C: 明确技术需求, 要求管理层聘请外部资源。Identify the technical requirements and request that management hire external resources.

D: 在问题日志中记录这个问题, 提出变更请求以减小范围。Document the problem in the issue log and suggest a change request to decrease the scope.

参考答案: B

解析: 根据题干, 了解到项目的预算固定, 资源不足, 且只实现部分需求即可增加业务价值, 这时项目经理最合适的做法就是集合所有干系人说明情况, 提出建议。选项 B 最佳。

158、一个项目旨在为当地社区成员提供卫生设施, 以支持改进的卫生实践。项目经理应该如何确保社区成员了解项目的最新进展?

A project is designed to provide local community members with health facilities that will support improved sanitation practices. What should the project manager do to ensure the community members are up to date on project progress?

A: 当干系人提出要求时, 分享项目更新。Share project updates when requested by the

stakeholders.

B: 通过定期的社区会议分享项目更新。Share project updates through regular community meetings.

C: 通过虚拟方式和当地报纸分享年度报告。Share the annual reports virtually and in the local newspapers.

D: 与发起人分享项目报告, 以便通知社区成员。Share project reports with sponsors to inform community members.

参考答案: B

解析: B 选项最佳。通过定期的社区会议, 项目经理可以直接与社区成员进行交流, 分享项目进展, 解答他们的疑问, 并收集他们的反馈。AD 错误, 只在干系人要求时分享或者只分享年度报告, 不满足“提供项目的最新进展”这一要求。

159、在一个与高级经理的项目状态会议中, 项目经理给出了一个交付物的状态更新。一些高级经理声称他们不知道这个交付物。项目经理接下来应该做什么?

During a project status meeting with senior managers, the project manager gives an update about the status of a deliverable. Some of the senior managers claim not to know about the deliverable. What should the project manager do next?

A: 验证项目章程是否改变了原来的内容。Validate if the project charter changed from the original one.

B: 与这些干系人会面, 审查项目章程。Meet with these stakeholders to review the project charter.

C: 检查这些干系人是否参加定期的项目会议。Check if these stakeholders attend regular project meetings.

D: 审查项目章程以验证这个声称。Review the project charter to validate this claim.

参考答案: B

解析: PMBOK®指南 第六版, 4.1.3.1-项目章程, P81。项目章程记录了关于项目和项目预期交付的产品、服务或成果的高层级信息。人的问题先沟通, 高级经理不知道交付物, 项目经理应该与他们会面, 共同审查项目章程, 确保他们对项目的交付物有清晰的理解。

160、一个项目团队确定了一个可以购买的低成本软件产品, 这将大大减少开发的范围。开发经理已经确认该工具将满足业务需求。项目经理应该怎么做?

A project team identified a low-cost software product available for purchase that would drastically reduce the scope of development. The development manager has confirmed that this tool would fulfill the business need. What should the project manager do?

A: 提醒团队他们的主要职责是软件开发。Remind the team that their primary responsibility is software development.

B: 向产品待办事项列表中添加用户故事以测试软件产品。Add a user story to the product backlog to test the software product.

C: 在下次每日站会上讨论这个选择, 以最后作出决定。Discuss the option in the next daily

standup meeting to finalize the decision.

D: 将该选项推荐给产品负责人考虑。Recommend the option to the product owner for consideration.

参考答案: D

解析: 在敏捷项目中, 产品负责人负责根据业务价值来决定哪些内容应该进入产品待办事项列表, 故选 D。

161、在项目规划阶段, 项目经理意识到项目的绩效将根据预算偏差和收入进行测量, 但并未考虑整体项目进度。项目经理应该做什么?

During a project planning phase, the project manager realizes that project performance will be measured based on budget deviation and revenue, but without consideration for the overall project schedule. What should the project manager do?

A: 根据绩效回顾并更新项目进度 Review and update the project schedule according to performance

B: 回顾进度基线并考虑采用进度绩效指标 Review the schedule baseline and consider adopting a schedule performance indicator

C: 专为此项目开发一个时间、成本和范围跟踪器 Develop a time, cost, and scope tracking method exclusively for this project

D: 为项目采用正式的变更管理流程 Adopt a formal change management process for the project

参考答案: B

解析: 根据题干, 项目的绩效未考虑项目进度, 因此项目经理需要回顾进度基准, 并考虑采纳一个进度的绩效指标, 以便全面地评估项目的绩效, 选 B。

162、项目经理正在与敏捷团队合作。一个没有参加 sprint 计划会议的关键利益相关者非常不高兴, 因为最终产品的交付日期已经推迟了三次。项目经理应该怎么做?

The project manager is collaborating with the agile team. A key stakeholder who did not attend the sprint planning meeting was very unhappy because the delivery date of the final product had been delayed three times. What should a project manager do

与利益相关者会面, 了解他们关心的问题 and 业务影响, 必要时重新确定优先级, 并邀请他们参加 sprint 规划会议。Meet with stakeholders to understand their concerns and business impacts, redefine priorities if necessary, and invite them to participate in sprint planning meetings

指示产品负责人放弃其他正在进行的工作, 并将此利益相关者的要求作为首要任务。Instruct the product owner to abandon other ongoing work and prioritize the requirements of this stakeholder

与利益相关者分享团队正在处理的优先事项, 并邀请他们加入 sprint 规划会议。Share with stakeholders the priorities the team is working on and invite them to join the sprint planning meeting

获得一些额外的资金，为项目团队招募更多的资源，以实现更快的交付。Obtain some additional funds to recruit more resources for the project team to achieve faster delivery

参考答案：A

解析：A，干系人有情绪，首先管理干系人，进行面对面沟通，了解情况，而不是直接分享 PBL 或 SBL，必要时可以请 PO 重新确定优先级以及邀请干系人参与规划会、站会、评审会、回顾会以了解项目情况和目标

163、项目团队成员希望在随后的迭代中选择特定的具有挑战性的任务。项目负责人如何在下一次迭代中帮助团队成员？

A project team member wants to select specific challenging tasks in the subsequent iteration. How can the project lead help the team member in the next iteration?

A：将具有挑战性的任务分配给团队成员。Assign the challenging tasks to the team member.

B：要求产品负责人分配具有挑战性的任务。Ask the product owner to assign the challenging tasks.

C：为未来的冲刺重新安排挑战任务的优先级。Reprioritize the challenging tasks to future sprints.

D：指导团队成员认领具有挑战性的任务。Coach the team member to pick up the challenging tasks.

参考答案：D

解析：PMBOK®指南 第七版，2.2.1.2-分布式管理和领导力，P18。选 D，敏捷团队成员希望选择有挑战性的任务，项目负责人应该支持他们主动领取任务。A、B 错误，“分配”不符合敏捷团队强调的“自组织”原则。C 错误，“任务”不存在优先级。

164、一个迭代项目的项目经理注意到，回顾事项表明团队对迭代开发的原则不够熟悉。团队开会分析最近由第三方培训师完成的培训中存在的差距。项目经理接下来应该怎么做？

A project manager for an iterative project noticed that retrospective items indicate that the team is not fully conversant with the principles of iterative development. The team meets to analyze the gaps in the training that recently concluded with at hired-party trainer. What should the project manager do next?

A：启动混合式开发作为临时方法。Initiate hybrid development as an interim approach.

B：让项目团队自组织并发展他们的技能。Let the project team self-organize and develop their skills.

C：辅导和培训团队以满足项目需求。Mentor and coach the team to meet the project needs.

D：回顾培训合同以确定下一步。Review the training contract to determine the next steps.

参考答案：D

解析：PMBOK®指南 第六版，9.4.2.6-培训，P342。选 D，团队开会分析是认为第三方培训师完成的培训中存在的差距，那么培训了哪些？是没听懂？是讲得不好？是有合同规定的内容没讲？还是确实有遗漏的内容没在合同中规定？因此需要先看下培训合同，再评估下一步应该怎么做（谋定而后动）。

- A 错误，已经定位是迭代项目，没必要把混合开发作为临时方法。
- B 错误，当前现状是团队对原则不熟悉，不是技能的问题。
- C 错误，需要先评估之前培训合同中已经培训过的内容，再考虑下一步是否依然需要培训。

165、项目经理在敏捷项目中收集各种信息并整合度量标准，发现团队的工作效率有所下降，每个人开发的项目数量减少了 10%，使用根本原因分析（RCA）后，发现是因为对用于建模的一个框架缺乏了解。项目经理下一步应该做什么？

A project manager collects various pieces of information and consolidates metrics in an agile project. The project manager finds that there is slack in the team in terms of productivity. The number of items sent to development per person has decreased by 10%, and the project manager used a root cause analysis (RCA) and discovered the reason is a lack of knowledge in one of the frameworks used for modeling. What should the project manager do next?

- A: 促进团队成员之间的知识共享和辅导。Foster knowledge sharing and coaching among team members.
- B: 在项目进度紧张的情况下安排外部培训。Arrange for external training amid the tight project schedules.
- C: 为表现不佳的团队添加新成员。Add new members for the under performing team.
- D: 寻求外部专家审查框架。Seek an external expert to review the framework.

参考答案：A

解析：执行关键原因分析后，原因是“对用于建模的一个框架缺乏了解”，使用一个不了解的框架，减少的工作项数量仅为 10%，这说明团队成员只是缺乏对这个框架的使用熟练度，而不是对应的专业知识。对于这种情况，增加知识分享可以提高生产率。答案选 A。

选项 B，外部培训的效果未知及消耗时间成本较选项 A 多，不利用项目进度。

选项 C，敏捷团队在团队建设完成，不建议轻易更换或增加新成员。

选项 D，审查的结果不解决根本问题。

166、项目经理正在管理一个新的开发计划，以使某些技术功能自动化。在项目启动期间，项目经理表示需要技术架构师在适当的时间内支持项目。项目发起人将现有的技术架构师告知项目经理，该架构师拥有有价值的知识，但是已经被分配到项目组合级别。项目经理应该为技术架构师角色使用什么参与模型来确保项目成功？

A project manager is managing a new development program to automate some technical functions. During project kickoff, the project manager expresses the need for a technical architect to support the project for a moderate amount of time. The project sponsor informs the project manager about an existing technical architect who possesses valuable knowledge but is already assigned at the portfolio level. What engagement model should the project manager use for the technical architect role to ensure project success?

- A: 聘请一个新的技术架构师，他将完全致力于当前的项目。Hire a new technical architect who would be solely dedicated to the current project.
- B: 共享现有的技术架构师，以便他们可以分配到当前项目和其他项目。Share the existing

technical architect so they can be allocated to the current project and other projects.

C: 雇用一个新的技术架构师，他将在当前项目和其他项目之间分担工作。Hire a new technical architect who will share work between the current project and other projects.

D: 指派现有的技术架构师专门负责当前的项目。Assign the existing technical architect to solely be dedicated to the current project.

参考答案: B

解析: 项目组合中各项目优先度相同，“分配到项目组合级别”是指资源是支持一系列相关项目共同使用。因此选项 B 正确。选项 A，将增加当前项目成本。选项 C，将增加项目组合的成本。选项 D，项目发起人已声明此资源已分配到项目组合级别。

167、项目经理面临的一个关键挑战是各个团队成员缺乏纪律，他们无法集中精力来实现项目目标。项目经理应该做些什么来克服这一挑战？

A key challenge that a project manager is facing is the lack of discipline by various team members and their inability to harness energy to achieve the project objectives. What should the project manager do to overcome this challenge?

A: 单独会见每个团队成员，并对每个人采用适当的方法。Meet with each team member separately and apply an appropriate approach with each one.

B: 联系项目发起人，请求帮助，与团队成员讨论项目可交付物。Approach the project sponsor and request help in discussing the project deliverables with team members.

C: 向团队解释项目经理对交付负有最终责任。Explain to the team that the project manager is ultimately responsible for the delivery.

D: 给不同的团队分配多个经理，并把所有的任务委派给他们。Assign multiple managers to the various teams and delegate all of the tasks to them.

参考答案: A

解析: 团队成员缺乏纪律，无法实现项目目标，项目经理应先私下沟通，了解根本原因并对每个团队成员采用适当的管理方法，选 A。

168、一个项目与同一组合中的其他项目进行衔接，这些项目正在国际地区开发。其中一个国际项目建议在这个项目中实施一项战术性变更。项目经理接下来应该怎么做？

A project interfaces with other projects that are in the same portfolio but are being developed in international locations. One of the international projects has suggested a tactical change that needs to be implemented in this project. What should the project manager do next?

A: 利用团队与国际同事的联系，及早获得未来变更的警告。Use the team's connections with international colleagues to get early warnings on future changes.

B: 在变更经过变更控制过程时，保持关注优先事项。Keep the focus on the priority items while the change goes through the change control process.

C: 拒绝变更请求，因为它可能对项目绩效产生负面影响。Reject the change request since it may negatively impact the project's performance.

D: 尽快实施变更请求, 以避免累积新的范围。Implement the change request as soon as possible to avoid accumulating new scope.

参考答案: B

解析: 根据整体变更控制程序, 在处理变更请求时, 项目经理应该先对变更进行评估并申请批准, 同时保持对项目优先事项的关注, 有助于确保变更请求与项目的目标和范围一致。选项 B 最佳。

169、一个项目经理注意到项目团队在系统开发方面可能无法按时完成, 而测试开始日期是根据项目的技术复杂性确定的。在定期的项目进展会议上与客户进行沟通之前, 项目经理应该怎么做?

A project manager notices that the project team is unlikely to complete the development of a system on time before the testing start date, which was based on the technical complexity of the project. What should the project manager do before communicating with the client during the regular project progress meeting?

A: 告诉客户有可能会延迟。Tell the client about the chance for the potential delay.

B: 与项目团队合作评估可能的延迟。Work with the project team to evaluate the potential delay.

C: 不要透露延迟的可能性, 因为还未发生。Do not disclose the likelihood of a delay as it is yet to happen.

D: 要求项目发起人在下次更新中告知客户。Ask the project sponsor to inform the client in the next update.

参考答案: B

解析: 在面对潜在的项目延迟时, 项目经理应该首先与项目团队合作, 评估导致延迟的原因和影响, 以寻求恰当的解决方案, 选 B。

170、在经过几个月的精心规划和与主题专家 (SMEs) 的讨论后, 宣布了一项可能对项目预算产生重大影响的新法律。项目经理首先应该做什么?

After months of careful planning and discussions with subject matter experts (SMEs), a new law is announced that may significantly impact the project budget. What should the project manager do first?

A: 查阅风险和问题日志。Consult the risk and issue logs.

B: 提出项目变更请求。Initiate a project change request.

C: 创建基准影响评估。Create a baseline impact assessment.

D: 与项目发起人讨论。Discuss with the project sponsor.

参考答案: C

解析: PMBOK®指南 第六版, 3.3.3-组织, P55。选 C, 可能对项目预算产生重大影响的新法律, 说明目前还没有确定会产生影响, 因此属于风险, 应该先记录并评估和分析对项目基准的影响 (谋定而后动)。

A 错误, 可能对项目预算产生重大影响的新法律, 既然是新法律, 说明之前没有记录, 因此

查阅风险和问题日志没有意义。B、D 错误，目前还没有确定会产生影响，先评估影响。

171、项目团队由八个资源组成，他们正在进行一个复杂的项目。首席技术设计师喜欢单独工作，很少在会议中发言，但能做出优秀的设计；技术负责人总是充满活力，对项目有很多意见，并且在讨论中不断阐明他们的思考。项目经理应该采取什么措施来提高整体团队表现？

A project team consists of eight resources working on a complex project. The chief technical designer prefers to work alone and seldom talks in meetings, but produces good designs. The technical lead is always energetic, has lots of opinions about the project, and constantly clarifies their thoughts in discussions. What should the project manager do to improve overall team performance?

A: 要求首席技术设计师通过电子邮件提供他们的反馈。Ask the chief technical designer to provide their feedback by email.

B: 让团队动态保持现状，因为当前团队组合运作良好。Let the team dynamics continue as is since the current team mix works well.

C: 鼓励首席技术设计师更多地与团队互动。Encourage the chief technical designer to engage more with the team.

D: 要求技术负责人推动项目技术讨论。Ask the technical lead to drive the projects technical discussions.

参考答案: C

解析: C 最佳。项目经理应该鼓励团队成员之间的有效沟通和协作，这有助于增强团队凝聚力，也可以促进更好的想法交流和决策，提高项目的整体表现。

172、在项目执行阶段，客户的一位干系人每周都要求对范围进行更改。项目经理应该采取哪三项措施来解决这个问题？（选择三项）

During the execution phase of a project, one of the customer's stakeholders keeps requesting changes to the scope every week. Which three actions should the project manager take to resolve this issue?(Choose three)

A: 调整项目管理计划以包含范围变更。Adjust the project management plan to include the changes in scope.

B: 按计划继续执行，并将变更推迟到未来阶段。Continue the execution as planned and defer the changes to a future phase.

C: 在下次项目会议中强调这些变更的影响。Highlight the impacts of the changes during the next project meeting.

D: 安排与客户会面以协调方法。Schedule a meeting with the customer to align the approach.

E: 在相关项目文件中更新这个障碍。Update the relevant project documents with this obstacle.

参考答案: C,D,E

解析：选项 C 正确，在下一次项目会议上强调变更的影响，使项目经理能够向项目团队和干系人传达频繁范围变更的后果和影响。

选项 D 正确。与客户会面可以了解变更请求背后的原因和期望，讨论频繁变更导致的问题，以及协商以确定变更的优先级，并就批准和实施变更的标准和过程达成一致，这将有助于建立与客户共同愿景和合作关系，并管理他们的期望和满意度。

选项 E 正确，项目经理应在问题日志中记录频繁的范围变更问题及其解决措施，这将有助于项目的监控和控制活动。

选项 A 的说法是正确的，但“调整项目管理计划以包含范围变更”并不解决干系人频繁变更的问题。

173、在演示过程中，因为法规发生了变化，客户提供反馈并请求新的、紧急的增强功能。敏捷项目经理下一步应该做什么？

During the demonstration, due to changes in regulations, the customer provided feedback and requested new and urgent enhancements. What should agile project managers do next?

A. 与团队一起审查新要求，并要求他们开始着手处理 Review new requirements with the team and ask them to start working on them

B. 将新需求添加到迭代待办事项中 Add new requirements to the iteration backlog list

C. 下次迭代计划会议讨论新要求 Next iteration plan meeting to discuss new requirements

D. 在回顾期间讨论新要求 Discuss new requirements during the review period

参考答案：C

解析：在演示过程中，客户因为法规变化，提出了紧急的新要求，本次迭代工作已经完成，而迭代评审会议主要针对当前迭代中的可交付成果评审，那么最好的办法就是在下次迭代规划会议上讨论客户的新需求，本题最佳实践为 C。

A 选项，在迭代评审会议期间，团队主要还是讨论本次迭代的成果，直接讨论新要求并开始着手处理，不太合适。

B 选项，客户的新需求首先要添加到产品待办事项列表中，经过优先级排序，而不是直接添加到迭代待办事项列表中。

D 选项，回顾会议上一般不讨论新要求。

174、在与团队的每日会议中，项目经理注意到一个新的团队成员在分配的任务上没有达到预期的进度。项目经理应该怎么做？

During the daily meetings with the team, the project manager notices that a new team member is not making the expected progress on an assigned task. What should the project manager do?

A: 让新团队成员遵循团队规则。Ask the new team member to follow the team ground rules.

B: 让经验丰富的团队成员找一个替代者。Ask an experienced team member to identify a replacement.

C: 让新团队成员重新评估自己的能力。Ask the new team member to reassess their own capabilities.

D: 让经验丰富的团队成员指导新团队成员。Ask an experienced team member to coach the new team member.

参考答案: D

解析: 一个新团队成员在完成任务上遇到了困难, D 选项最佳, 这种方法既可以帮助新团队成员提高技能和知识, 也可以促进团队之间的协作和知识共享。

175、一个项目正在接近收尾阶段, 项目经理收到一封来自关键干系人的电子邮件, 他抱怨项目文档和工件没有被更新。项目经理指派一名项目专家支持项目管理办公室 (PMO) 更新项目文档和工件的工作。项目经理应该要求项目专家采取哪三种行动? (选择三个)

A project was nearing completion when the project manager received an email from a key stakeholder complaining that the project documentation and artifacts had not been updated. The project manager assigns a project specialist to support the Project Management Office (PMO) in updating project documentation and artifacts. What are the three actions a project manager should ask a project expert to take? (Choose three)

A: 为文档创建质量保证计划。Create a quality assurance plan for the documentation.

B: 确定项目文件的组成部分。Identify the components of the project documentation.

C: 只存档文件的最初版本和草稿版本。Archive only the initial and draft versions of the documents.

D: 确保文件以一种容易检索的形式存在。Ensure that the documents are in an easily retrievable form.

E: 在文件创建的时候收集它们。Collect the documents at the time of their creation.

参考答案: B,D,E

解析: 选项 B 正确, 因为项目专家需要了解哪些文档和工件是项目文档的一部分, 这将有助于确保在更新过程中不会遗漏任何关键文档。

选项 D 正确, 因为易于检索文档对于将来的参考、审计或任何经验教训活动都是至关重要的, 它还可以帮助任何在项目结束后需要审查或使用这些文件的干系人。

选项 E 正确, 所有文档应当在创建时就被收集起来, 因为这样可以确保所有重要的项目文档都被记录并保存下来, 这也有助于确保所有的文档都被准确地归档, 包括所有的更改、修订和更新。

选项 A 错误, 项目管理中没有质量保证计划, 而且有关质量的计划应该在规划阶段创建。

176、一个在飞机制造公司工作的 Scrum 团队已经完成关键项目的第一次迭代。对于项目发起人来说, 在预算之内按时完成项目是非常重要的。燃尽图表明项目进度落后。项目经理应该采取哪两种行动来管理障碍并提高团队的速度? (选择两个)

A Scrum team working in an aircraft manufacturer company has completed its first iteration for a critical project. It is very Important for the project sponsor to complete the project on time and under budget. A burndown chart indicates that the project is behind schedule. Which two actions should the project manager take to manage Impediments and improve the team's velocity?(Choose two)

A: 寻找导致瓶颈和减缓团队敏捷性的流程。Look for processes that cause bottlenecks and slow down the team's agility.

B: 为高级开发人员分配高复杂性的任务。Assign the items with high complexity to senior developers.

C: 授权学习如何作出决定以消除障碍因素。Empower the learn to make decisions to remove impediments.

D: 与团队一起尽快清除障碍因素。Work with the team to remove impediments as quickly as possible.

E: 将复杂性高的项目移到最后的迭代。Move the items with high complexity to the last iterations.

参考答案: A,D

解析:《敏捷实践指南》, 4.2.1.4-考虑这些仆从式领导的职责, P37。选 A、D, 发起人强调了在预算之内按时完成项目是非常重要的, 而目前进度已经落后, 所以项目经理需要尽快和团队共同定位和移除障碍。

B 错误, “分配任务”不对。

C 不选, 本身做法没错, 但是现状是发起人有要求, 而且进度已经落后, 相对更好的方法是项目经理帮助团队一起移除障碍。

E 错误, 要基于价值决定优先级, 而不是复杂度。

177、项目经理被要求实施一种混合方法, 该方法将取代即将到来的项目的预测方法。项目经理应如何相应地调整其职责?

A project manager is asked to implement a hybrid approach that will replace a predictive approach on an upcoming project. How should the project manager adjust their responsibilities accordingly?

A: 支持团队合作, 消除障碍因素, 成为服务型(仆从型)领导者。Become a servant leader by supporting team collaboration and removing impediments.

B: 将协调活动委派给产品负责人, 以便项目经理能够进行协作管理。Delegate coordination activities to the product owner so the project manager can focus on managing collaboration.

C: 要求 Scrum 主管专注于协作, 而项目经理专注于协调。Request a scrum master to focus on the collaboration while the project manager focuses on the coordination.

D: 向项目团队成员介绍新的沟通工具。Introduce new communication tools to the project team members.

参考答案: A

解析: 项目方式由预测型转变为混合型, 则需要增加敏捷相关内容, 敏捷推崇自组织团队、仆从式领导, A 项最符合混合项目管理方法。

178、一个迭代即将结束, 但团队正在努力完成需要更多时间的故事。项目经理首先应该做什么?

An iteration is almost finished, but the team is struggling to complete the stories that require

more time. What should the project manager do first?

A: 与项目团队会面, 共同制定解决问题的适当方案。Meet with the project team to develop a proper resolution to the issue.

B: 向项目发起人请求批准增加更多资源。Request approval from the project sponsor to add more resources.

C: 准备文档以解释问题, 并相应地进行沟通。Prepare documentation to explain the issue and communicate accordingly.

D: 更新项目文档, 以反映报告的新截止日期。Update the project artifacts to reflect the new deadlines reported.

参考答案: A

解析:《敏捷实践指南》, 4.2.2-仆从式领导的职责, P34。选 A, 在敏捷项目管理中, 当团队面临完成任务的困难时, 项目经理可以协助团队解决问题, 通过会议, 团队可以一起评估当前的情况, 确定完成任务所面临的挑战, 并共同制定切实可行的解决方案。

179、在冲刺评审期间, 产品负责人对交付的产品表示不满意。sprint 回顾期间确定最终用户无法参与项目, 因此开发团队根据他们的需求假设构建系统。项目经理本应该做什么?

During the sprint review period, the product owner expressed dissatisfaction with the delivered product. During the sprint review, it was determined that the end users were unable to participate in the project, so the development team built the system based on their requirements assumptions. What should a project manager do?

A.将最终用户不可用记录在问题日志中 Record end-user unavailability in the issue log

B.在每日 Scrum 会议中明确最终用户不可用的问题时, 将问题升级 When identifying issues where end-users are unavailable during daily Scrum meetings, escalate the issue

C.确保最终用户参加每日 Scrum 会议 Ensure that end users attend daily Scrum meetings

D.要求产品负责人更密切地监控项目.Require product owners to closely monitor projects

参考答案: B

解析: 选项 A: 敏捷项目比起详尽的文档, 我们更加重视工作的软件, 光记录这个问题, 并不能实际解决问题, A 选项不合适。选项 B: 在日常的 scrum 会议中发现该问题时, 就将该问题重视起来, 能够首先关注到该问题, 在还没产生巨大影响之前, 以便该问题可以及时地去解决, B 选项是可以考虑的。选项 C: 题干已经告诉最终用户无法参与项目, 而且最终用户不需要参与每日站会, 因此 C 选项不合适。选项 D: 监控项目不是产品负责人本身的职责, 并且题干问的是本应该做什么, 也就是在发现最终用户可能无法参与项目时, 就应该及时想办法去解决, 而不是在事后靠产品负责人监控项目来缓解问题的影响。

180、项目经理正在管理一个处于执行阶段的项目, 交付成果的质量标准被正式接受。然而, 一个政府机构最近引入了新标准, 可能对该项目产生重大影响。必须更改以符合新的质量标准。项目经理应该怎么做?

A project manager is managing a project that is halfway through its execution phase, and the quality standards of the deliverables were formally accepted. However, a government

agency has recently introduced new standards that may significantly impact the project. The deliverables must be changed to align with the new quality standards. What should the project manager do?

A: 安排项目团队对政府机构引入的新规定进行培训 Schedule training for the project team on the new regulations introduced by the government agency

B: 建立一个结构化的、独立的流程，以确定项目活动是否遵循了这些标准 Set up a structured, independent processes to determine if project activities followed the standards

C: 更新经验教训，并通知高级管理人员新标准 Update the lessons learned register and inform senior management of the new standards

D: 评估新法规对项目的影响，并提交变更请求 Evaluate the impact the new regulations will have on the project and submit a change request

参考答案：D

解析：“必须更改以符合新的质量标准”，明确说了政府新标准导致质量标准发生了变化，先评估影响再执行，D 比 B 更全面。